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WORK PROGRESS REPORT
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Details of the property under consideration:

Name of Project: "JP Symphony Building. No. 5"
“JP Symphony Building. No. 5”, Proposed Residential Buildings on Survey No. 138, Hissa No. 1, 

Survey No. 139, Hissa No. 12, CTS No. 9467, 9469, Gaikwad Pada, Kailash Colony, Mouje – Ambernath, 

Taluka – Ambernath, District – Thane, Pin Code – 421 501, State – Maharashtra, Country – India
Latitude Longitude: 19°11'27.6"N 73°10'12.7"E
Bank of India
SME City Centre Branch
Sector No. 11, Plot No. 11, Bank of India Bldg, 

Ground Floor, C. B. D. Belapur, Navi Mumbai, 

Pin Code – 400 614, State - Maharashtra, Country – India
Vastu/BOI/MUMBAI/31261/2300426
04/04-47-PY
Date: 05.05.2023
Work Progress Report
The property bearing “JP Symphony Building. No. 5”, Proposed Residential Buildings on Survey No. 138, Hissa No. 1, Survey No. 139, Hissa No. 12, CTS No. 9467, 9469, Gaikwad Pada, Kailash Colony, Mouje – Ambernath, Taluka – Ambernath, District – Thane, Pin Code – 421 501, State – Maharashtra, Country – India belongs to M/s. Risali Developers.

	Boundaries of the property.

	North
	Internal Road & JP Symphony Building 1 & 2 

	South
	Open Plot

	East
	Open Plot 

	West
	JP Symphony Building


The project proposed is under construction, which is considered for project approval. Building consists of proposed Stilt Floor + 1st to 7th Upper Residential Floors. The work completion stage is as follows:
	Sr. No.
	Particulars
	Final Percentage
	Actual Percentage
	Remark

	1
	RCC Footing/Foundation
	5.00
	5.00
	Completed

	2
	RCC Plinth
	5.00
	5.00
	Completed

	3
	Full Building RCC
	40.00
	40.00
	All the floor slab work is completed

	4
	Internal Brick work
	7.00
	7.00
	Brick work is completed

	5
	External Brickwork
	7.00
	7.00
	

	6
	Internal plastering
	3.50
	3.50
	Plastering work is completed

	7
	External plastering
	3.50
	3.50
	

	8
	Doors & Windows
	5.00
	-
	

	9
	Flooring, Tiling, Kitchen Platform
	10.00
	1.50
	1st Floor tiling, flooring & passage work is completed and 1st to 5th floor Kitchen platform partial completed & 6th & 7th floor kitchen platform is completed

	10
	Internal painting
	1.50
	-
	

	11
	External painting
	1.50
	-
	

	12
	Electrification, plumbing & Sanitary installation
	5.00
	-
	

	13
	Lift Installation
	2.00
	-
	

	14
	Passage, Staircase & Lobby development
	2.00
	-
	

	15
	External developments / Final finishing work
	2.00
	-
	

	Total
	100.00
	72.50
	


As per Cost Vetting Report Ref. No. Vastu/BOI/Mumbai/05/2023/31260/2300423, 04/01-44-PY Dated 05.05.2023, Estimate Total Cost of Construction of Building was ` 6,68,76,920.00.
As per site inspection dated 03.05.2023 work completion percentage is 72.50% and cost of construction as on date is (` 6,68,76,920.00 X 48.90%) = ` 4,84,85,767.00
The report of the property is based on the site visit dated 03.05.2023 & documents produced by the concern. Construction work going as per approved plan only. Legal aspects have not been taken into considerations while preparing this report.
Hence certified
For Vastukala Consultants (I) Pvt. Ltd.

Sharadkumar B. Chalikwar

Govt. Reg. Valuer 

Chartered Engineer (India)

Reg. No. (N) CCIT/1-14/52/2008-09
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Route Map of the property
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Site u/r
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Latitude Longitude: 19°11'27.6"N 73°10'12.7"E
Note: The Blue line shows the route to site from nearest railway station (Ambernath – 3.40 Km.) 

