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Details of the property under consideration:

Name of Project: Sai Aradhya

“Sai Aradhya”, Proposed Redevelopment of Building Bearing F.P. No. 188 & 195, C. S. No. 1654 & 1/1654,
TPS IV of Mahim Division at D. L. Vaidya Road, Dadar (West), Mumbai, Pin Code - 400 028,
State - Maharashtra, Country – India.

Latitude Longitude: 19°01'24.5"N 72°50'24.4"E

Valuation Prepared for:

State Bank of India
SME Chembur Branch
Unit No. 11, Building No. 11, Ground Floor, Corporate Park, Sion Trombay Road,
Chembur, Mumbai, Pin Code – 400 071, State - Maharashtra, Country – India








Vastu/SBI/Mumbai/08/2023/3123/2302035
		12/6/181-PY
Date: - 12.08.2023

ELEVENTH LENDER’S INDEPENDENT ENGINEER REPORT

To,
State Bank of India
SME Chembur Branch
Unit No. 11, Building No. 11, Ground Floor, 
Corporate Park, Sion Trombay Road, Chembur, 
Mumbai, Pin Code – 400 071, 
State - Maharashtra, Country – India. 

Subject: Construction of Residential Building “Sai Aradhya”, Proposed Redevelopment of Building Bearing F.P. No. 188 & 195, C. S. No. 1654 & 1/1654, TPS IV of Mahim Division at D. L. Vaidya Road, Dadar (West), Mumbai, Pin Code - 400 028, State - Maharashtra, Country - India.

Ref: Your Request for Lender’s Independent Engineer Report of under Construction Building.
Dear Sir,
The Construction work as per approved plan was in progress during the site visit on 13th July 2023. Total expenditure occurred as on 30/062023 on this project by M/s. Mangal Murti Developers is ` 41.15 Cr. & as per CA Certificate actual total expenditure occurred as on 30/06/2023 is ` 41.15 Cr. Hence, release of Balance Amount as requested by M/s. Mangal Murti Developers is hereby recommended.
DECLARATION 
a. The information furnished in the report is based on our 11th site visit Dated 13.07.2023 & Document Provided by Client.
b. Vastukala 10th LIE Report of the project dated 27.07.2023.
c. I have no direct and indirect interest in the property examined for report.
d. I have not been found guilty of misconduct in my professional capacity.


Sharadkumar B. Chalikwar
Govt. Reg. Valuer
Chartered Engineer (India)
Reg. No. (N) CCIT/1-14/52/2008-09
Encl.: LIE report



Purpose & Methodology
 • State Bank of India Banks and financial institutions require monitoring & an independent review of the progress of the sanctioned projects
VCIPL undertakes such study to independently review the progress of the project and put forward a comprehensive analysis. 
1.1. Advantages: 
· Assurance on present practices 
· Identification of risk 
· Analyzing the performance of third parties 
· Recommendations 
1.2. The Methodology 
[image: ]

TENTH LENDERS INDEPENDENT ENGINEER REPORT
OF
"Sai Aradhya"
“Sai Aradhya”, Proposed Redevelopment of Building Bearing F.P. No. 188 & 195, C. S. No. 1654 & 1/1654, TPS IV of Mahim Division at D. L. Vaidya Road, Dadar (West), Mumbai, Pin Code - 400 028, 
State - Maharashtra, Country - India 

Latitude Longitude: 19°01'24.5"N 72°50'24.4"E

NAME OF DEVELOPER:  M/s. Mangal Murti Developers
	Pursuant to instructions from State of India, SME Chembur Branch, Mumbai we have duly visited, inspected, surveyed & assessed the above said property on 13th July 2023 to determine the fair & reasonable market value of the said property/project as on Quarter ending 30th June 2023 for LIE purpose.

1. Location Details:
The property is situated at Plot Bearing F.P. No. 188 & 195, C. S. No. 1654 & 1/1654, TPS IV of Mahim Division at D. L. Vaidya Road, Dadar (West), Mumbai, Pin Code - 400 028. It is about 1.90 Km. distance from Dadar railway station of Western railway line. Surface transport to the property is by buses, Auto, taxis & private vehicles. The property is in developed locality. All the amenities like shops, banks, hotels, markets, schools, hospitals, etc. are all available in the nearby locality. The locality is higher middle class & developed.   



1. Developer Details:
	Name of builder
	M/s. Mangal Murti Developers

	Project Rera Registration Number
	P51900023477

	Registered office address
	Office No. 3, Ground Floor, Girdhari Sadan, Near Shiv Sena Bhavan Path, Dadar (W), Mumbai, Pin Code - 400 028, State - Maharashtra, Country - India.

	Contact details
	Contact Person:
Mr. Shivaji Mane (Mob No. 9322505784 / 9619002021)

	Email ID and website
	info@mangalmurtidevelopers.com


3. 	Boundaries of the Property:
	Direction
	Particulars

	On or towards North
	Shree Ram Krupa Building

	On or towards South
	Vision Eternity Building

	On or towards East
	15.00 M wide D. L. Vaidya Road

	On or towards West
	6.00 M wide SBVN Path Road




Introduction
As per Information on site M/s. Mangal Murti Developers has acquired land by conveyance agreement Dt.31.08.2009 & Dt.29.11.2010 admeasuring 258.27 Sq. M. and 332.03 Sq. M. respectively totally admeasuring area is 590.30 Sq. M. bearing F.P. No. 188 & 195, C. S. No. 1654 & 1/1654, TPS IV of Mahim Division at D. L. Vaidya Road, Dadar (West), Mumbai, Pin Code - 400 028.  For the Redevelopment of residential Building.
Area Statement:

1.1. Land:
	Date
	Particular
	Area in Sq. M.

	31.08.2009
	F. P. No. 188, C.S. 1/1654
	258.27

	29.11.2010
	F. P. No. 195, C.S. 1654
	332.03

	
	Total Plot Area
	590.30



1. Copy of Deed of Conveyance dated 31.07.2009 b/w M/s. Mahasukhbhai Lallubhai & 4 others (Vendor) And M/s. Mangal Murti Developers (The Purchaser) (C. S. No. 1/1654) (Purchase Amount                            ` 75,00,000.00).
2. Copy of Deed of Conveyance dated 29.10.2010 b/w M/s. Amit Ramkrishna Achrekar (Vendor) And               M/s. Mangal Murti Developers (The Purchaser) (C. S. No. 1654) (Purchase Amount ` 1,05,00,000.00).












1.2. Building Area:
	Sr. No.
	Particulars
	Total in Sq. M.

	1
	Area of Plot (258.37 + 332.03)
	                                     590.30 

	2
	Deduction for
	                                              -   

	a
	Road Set Back Area
	                                              -   

	b
	Proposed Area
	                                              -   

	c
	Any Reservation (sub - plot)
	                                              -   

	d
	% Amenity space as per DCR 56/57
	                                              -   

	3
	Other
	                                              -   

	4
	Balance Area of Plot (1 - 2)
	                                     590.30 

	5
	Deduction for 15% recreational ground / 10% Amenity Space (If Deductible for IND)
	                                              -   

	6
	Net Area of Plot (3 -4)
	                                              -   

	 
	Addition for Floor Space Index
	                                              -   

	a
	100% for D.P. Road
	                                              -   

	b
	100% for Setback
	                                              -   

	7
	Total Area (5 + 6)
	                                     590.30 

	8
	Floor Space Index Permissible
	 Incentive 

	9
	Floor Space Index Credit available by development right (restricted ____% of the balance area vide 3 Above)
	                                              -   

	 
	Addition for Floor Space Index
	                                              -   

	10
	Permissible Floor Area as per DCR 33(7) 
	                                 3,062.84 

	11
	Existing Floor Area
	                                              -   

	12
	Proposed Built Up Area
	                                              -   

	13
	Excess Balcony Area taken in FSI
	                                              -   

	14A
	Purely Residential Built-Up Area 
	                                 2,638.17 

	14B
	Remaining Non - Residential Built-Up Area 
	                                     424.67 

	14
	TOTAL BUILT UP PROPOSED (11 + 12 + 13) 
(As per Old Approved Plan Dt.  Prior to 16.01.2012)                                                
	                                 3,062.84 

	15
	FSI Consumed on Net Holding = 14/3
	 

	B.
	DETAILS OF FSI AVAILED AS PER DCPR 31(3) 
	 Permissible 
	 Proposed 

	1
	Fungible Built up area component permissible/proposed vide DCR 31(3) for Purely Residential = OR 14A X 0.35
	REHAB
	             521.36 
	        459.64 

	
	
	Sale
	             401.99 
	        397.27 

	2
	Fungible Built up area component permissible/proposed vide DCR 31(3) for Non-Residential = OR 14B X 0.36
	REHAB
	             148.63 
	          88.02 

	
	
	Sale
	 
	 

	3
	TOTAL Fungible Built Up Vide DCR 31(3) = B.1 + B.2
	         1,071.98 
	        994.93 

	4
	TOTAL Gross Built Up Area Proposed (14 + B.3)
	         4,134.82 
	 

	 
	Less Deficit Area
	             122.33 
	 

	 
	Net Permissible
	         4,012.49 
	    4,007.77 

	C.
	TENANT STATEMENT
	 
	 

	1
	Proposed Area
	 
	 

	2
	Less Deduction of Non-Residential Area
	 
	 

	3
	Area available for tenants
	 
	 

	4
	Tenements Permissible 
	 
	 

	5
	Tenements Existing
	 
	 

	D.
	PARKING STATEMENT
	 
	 

	1
	Parking required by regulations for Car, Scooter, Motorcycle, Outsiders 
	 
	 

	2
	Covered Garage Permissible
	 
	 

	3
	Covered Garage Proposed Car, Scooter, Motorcycle, Outsiders 
	 
	 

	E.
	TRANSPORT VEHICLES PARKING
	 
	 

	1
	Spaces for Transport Vehicles Parking required by regulations
	 
	 

	2
	Total No. of Transport Vehicles Parking spaces provided 
	 
	 


List of Approvals: 
1. Copy of Proposed Redevelopment Plan No. CHE/CTY/4236/G/N/337(NEW) dated 23.05.2019 issued by M/s. Municipal Corporation of Greater Mumbai.
2. Copy of IOD No. CHE/CTY/4236/G/N/337 dated 23.05.2019 issued by Mumbai Corporation of Greater Mumbai.   
3. Copy of Revised Approved Plan No. CHE/CTY/4236/G/N/337(NEW) dated 21.03.2023 issued by M/s. Municipal Corporation of Greater Mumbai.
4. Copy of First Commencement Certificate no. CHE/CTY/4236/G/N/337/(NEW)/CC/1/NEW dated 12.12.2019., this C.C. is granted up to plinth level as per approved amended plan dated 23.05.2019, it is valid up to 11.12.2020 by Mumbai Corporation of Greater Mumbai.   
5. Copy of Second Commencement Certificate no. CHE/CTY/4236/G/N/337/(NEW)/OTHER/2/NEW dated 21.01.2021., this C.C. is granted up to plinth level as per approved amended plan dated 23.05.2019, it is revalidated up to 11.12.2021 by Mumbai Corporation of Greater Mumbai.
6. Copy of Third Commencement Certificate no. CHE/CTY/4236/G/N/337/(NEW)/FCC/1/New dated 25.10.2021., this C.C. is granted up to 19th floor level as per approved IOD plan dated 23.05.2019, it is revalidated up to 11.12.2021 by Mumbai Corporation of Greater Mumbai.
7. Copy of Fourth Commencement Certificate no. CHE/CTY/4236/G/N/337/(NEW)/FCC/1/New dated 12.01.2022., this C.C. is granted up to 19th floor level as per approved IOD plan dated 23.05.2019, it is revalidated up to 11.12.2022 by Mumbai Corporation of Greater Mumbai.
8. Copy of Fifth Commencement Certificate no. CHE/CTY/4236/G/N/337/(NEW)/FCC/2/Amend dated 02.05.2023., this C.C. is granted up to 21st floor i.e., full C. C. including LMR & OHT as per approved amended plan dated 21.03.2023, it is revalidated up to 11.12.2023 by Mumbai Corporation of Greater Mumbai.




LEVEL OF COMPLETION:

1.3. Rehab cum Sales Building
	Sr. No.

	Floor
	Construction area as per plan (Sq. ft.)
	Completed area (Sq. ft.)
	Work Completion as 10th LIE Report 
	Work Completion as on 13.07.2023

	1
	Ground / Stilt Floor
	3,170.11
	3,170.11
	Slab work is completed, blockwork, plasterwork & shop no. 1 (Sales Offices) gypsum works, flooring, internal painting, rolling shutter, electrical work and sanitary works were completed.
	Slab work is completed, blockwork, plasterwork & shop no. 1 (Sales Offices) gypsum works, flooring, internal painting, rolling shutter, electrical work and sanitary works were completed. Restaurant final finishing is completed

	2
	1st Floor
	3,439.53
	3,439.53
	Slab work is completed, blockwork, plasterwork & unit no. 1 (Office) gypsum works, flooring, internal painting, firefighting, electrical work, and sanitary works were completed. Wall tiling and final finishing was in progress
	Slab work is completed, blockwork, plasterwork & unit no. 1 (Office) gypsum works, flooring, internal painting, firefighting, electrical work, and sanitary works were completed. Restaurant final finishing is completed

	3
	2nd Floor
	3,439.53
	3,439.53
	Slab work is completed, blockwork, plasterwork & flat no. 1 (Sample flat) gypsum works, flooring, internal painting, rolling shutter, electrical work and sanitary works, flooring work were completed.
	Slab work is completed, blockwork, plasterwork & flat no. 1 (Sample flat) gypsum works, flooring, internal painting, rolling shutter, electrical work and sanitary works, flooring work, firefighting, were completed. Restaurant final finishing is completed

	4
	3rd Floor
	2,819.63
	2,819.63
	Slab work, Block work, Door & Window frames & plasterwork is completed
	Slab work, Block work, Door & Window frames & plasterwork, firefighting and Toilet tiling work is completed

	5
	4th Floor
	2,844.39
	2,844.39
	Slab work, Block work, Door & Window frames & plasterwork is completed
	Slab work, Block work, Door & Window frames, firefighting, plasterwork and Toilet tiling work is completed

	6
	5th Floor
	2,878.08
	2,878.08
	Slab work, Block work, Door & Window frames & plasterwork is completed
	Slab work, Block work, Door & Window frames, firefighting, plasterwork and Toilet tiling work is completed

	7
	6th Floor
	2,960.21
	2,960.21
	Slab work, Block work, Plaster work, Door & Window frames work, Toilet Tiling work, Kitchen Platform and 1 flat flooring works are completed
	Slab work, Block work, Plaster work, Door & Window frames work, Toilet Tiling work, firefighting, Kitchen Platform and 1 flat flooring works are completed

	8
	7th Floor
	3,026.08
	3,026.08
	Slab work, Block work, Plaster work, Door & Window frames work, Toilet Tiling work, Kitchen Platform and 1 flat flooring works are completed
	Slab work, Block work, Plaster work, Door & Window frames work, Toilet Tiling work, firefighting, Kitchen Platform and 1 flat flooring works are completed

	9
	8th Floor
	2,980.55
	2,980.55
	Slab work, Block work, Plaster work, Door & Window frames work, Toilet Tiling work, Kitchen Platform and 1 flat flooring works are completed
	Slab work, Block work, Plaster work, Door & Window frames work, Toilet Tiling work, firefighting, Kitchen Platform and 1 flat flooring works are completed

	10
	9th Floor
	2,960.21
	2,960.21
	Slab work, Block work, Plaster work, Door & Window frames work, Toilet Tiling work, Kitchen Platform and 1 flat flooring works are completed
	Slab work, Block work, Plaster work, Door & Window frames work, Toilet Tiling work, firefighting, Kitchen Platform and 1 flat flooring works are completed

	11
	10th Floor
	3,006.39
	3,006.39
	Slab work, Block work, Plaster work, Door & Window frames work, Toilet Tiling work, Kitchen Platform and 1 flat flooring works are completed
	Slab work, Block work, Plaster work, Door & Window frames work, Toilet Tiling work, firefighting, Kitchen Platform and 1 flat flooring works are completed

	12
	11th Floor
	3,090.67
	3,090.67
	Slab work, Block work, Plaster work, Door & Window frames work, Toilet Tiling work, Kitchen Platform and 1 flat flooring works are completed
	Slab work, Block work, Plaster work, Door & Window frames work, Toilet Tiling work, Kitchen Platform and 1 flat flooring works are completed

	13
	12th Floor
	3,104.34
	3,104.34
	Slab work, Block work, Plaster work, Door & Window frames work, Toilet Tiling work, Kitchen Platform and 1 flat flooring works are completed
	Slab work, Block work, Plaster work, Door & Window frames work, Toilet Tiling work, Kitchen Platform and 1 flat flooring works are completed

	14
	13th Floor
	3,764.49
	3,764.49
	Slab work, Block work, Plaster work, Door & Window frames work are completed
	Slab work, Block work, Plaster work, Door & Window frames work, Toilet Tiling work, Kitchen Platform and 1 flat flooring works are completed

	15
	14th Floor
	3,225.97
	3,225.97
	Slab work, Block work, Plaster work, Door & Window frames work are completed
	Slab work, Block work, Plaster work, Door & Window frames work and waterproofing works are completed

	16
	15th Floor
	3,052.13
	3,052.13
	Slab work, Block work, Plaster work, Door & Window frames work are completed
	Slab work, Block work, Plaster work, Door & Window frames work and waterproofing works are completed

	17
	16th Floor
	3,116.61
	3,116.61
	Slab work & Block work is completed
	Slab work, Block work, Plaster work, Door & Window frames work and waterproofing works are completed

	18
	17th Floor
	3,116.61
	3,116.61
	Slab work is completed & Block work is in progress
	Slab work, Block work, Plaster work, Door & Window frames work and waterproofing works are completed

	19
	18th Floor
	3,116.61
	3,116.61
	Slab work is completed
	Slab work is completed

	20
	19th Floor
	3,070.67
	3,070.67
	Slab work is completed
	Slab work is completed

	21
	20th Floor
	3,066.99
	65,249.66
	Slab work is completed
	Slab work is completed

	22
	21st Floor
	3,077.00
	
	
	Shuttering work is completed

	23
	Terrace Area
	497.08
	
	
	

	24
	LMR
	304.30
	
	
	

	25
	OHT
	328.84
	
	
	

	TOTAL AREA in Sq. ft.
	69,456.99
	59,112.00
	
	

	As per 9th LIE Report
	69,456.99
	59,112.00
	
	

	Difference
	-
	6,137.66
	
	




Details of the Project as Financed By SBI:

1.4. Project Cost: (as per C.A. Certificate)
	Particulars
	Revised Estimated Cost (in Cr.) by CA
	Incurred Cost
(In Cr.) till
30-06-2023 by M/s. Agarwal Iyer & Associates LLP
	Incurred Cost
(In Cr.) till
31-03-2023 by M/s. Agarwal Iyer & Associates LLP
	Net

	Land Cost 
	1.80
	1.80
	1.80
	-

	Land clearance, temporary transit accommodation & overhead cost 
	6.58
	10.42
	9.80
	0.62

	Construction cost of Building
	21.64
	15.55
	14.21
	1.34

	Premium Cost & BMC / FSI/ GOM Charges/ fees/ security Deposits 
	4.70
	8.42
	7.97
	0.45

	On- site expenditure for development / Professional / Marketing / Advance for Project/ Administrative Cost / Fixed Assets
	1.19
	2.23
	2.11
	0.11

	Interest Cost
	4.61
	2.73
	2.34
	0.40

	Total
	40.51
	41.15
	38.23
	2.93



· The Builder has incurred about 10.42 Cr. for rent to tenants, 15.55 Cr. For cost of construction, 8.42 Cr. for Approval Cost, 2.23 Cr. for on – site expenditure & 2.73 Cr. For Interest Cost in last quarter as per C.A. certificate issued by M/s. Agarwal Iyer & Associates LLP dated 04.08.2023.
1.5. Project Cost: (as per Bills):
	Particulars
	Incurred Cost (in Cr.)
	

	
	30-06-2023 as per Bill (Inclusive GST)
	31-03-2023 as per Bill (Inclusive GST)
	Net

	Land Cost 
	                       1.80 
	                       1.80 
	                    -   

	Land clearance, temporary transit accommodation & overhead cost 
	9.49 
	8.87 
	0.62 

	Construction cost of Building
	                       14.47 
	                       13.32 
	1.15

	Premium Cost & BMC / FSI/ GOM Charges/ fees/ security Deposits 
	9.10 
	8.64 
	0.45

	On- site expenditure for development / Professional / Marketing / Advance for Project/ Administrative Cost / Fixed Assets
	4.09 
	3.78 
	0.31 

	Interest Cost
	                       2.20 
	                       1.80 
	0.40 

	Total 
	41.15
	38.22
	2.93 









1.6. Land Cost:
	Land Cost as per Agreement

	Sr. No.
	Date
	C.T.S No.
	Amount

	1
	31.08.2009
	1/1654
	75,00,000.00

	2
	29.11.2010
	1654
	1,05,00,000.00

	TOTAL
	1,80,00,000.00

	TOTAL in Cr.
	1.80


As per conveyance deed.
There is no cost incurred in land component in last Quarter.
	Summary of Bills

	Sr. No.
	Particulars
	Amount in ` (01.07.2019 to 30.06.2022)
	Amount in `
(In Cr.)
	Amount in ` (01.07.2019 to 31.03.2022)
	Amount in `
(In Cr.)
	Net in `
(In Cr.)

	1
	Land clearance, temporary transit accommodation & overhead cost
	9,49,42,184.00 
	9.49
	8,87,24,690.00 
	 8.87
	 0.62 

	2
	Construction Cost
	14,46,55,515.00 
	14.47
	13,32,00,847.00 
	13.32
	1.15 

	3
	Premium Cost & BMC / FSI/ GOM Charges/ fees/ security Deposits
	9,09,63,977.00 
	9.10 
	8,64,40,685.00 
	8.64 
	0.45   

	4
	Professional Cost
	1,50,97,854.00 
	 1.51 
	1,31,11,564.00 
	 1.31 
	0.20 

	5
	Administrative Cost
	2,23,87,164.00 
	2.24 
	2,12,55,431.00 
	 2.13 
	0.11

	6
	Marketing Cost 
	 34,26,097.00 
	 0.34 
	 34,26,097.00 
	 0.34 
	- 

	TOTAL
	37,14,72,791.00
	37.15
	34,61,59,314.00
	34.62
	2.53


Note: Bills were provided by the client up to 30.06.2023
The Major Cost incurred is 0.62 Cr. for Tenant Rent Cost, 1.15 Cr. for Construction Cost, 0.45 Cr. for Approval Cost, 0.45 for Professional Cost, & 0.11 Cr. for Admin Cost in last Quarter. The total construction cost, rent cost, approval cost, professional cost, & admin cost incurred till 30th June 2023 is 9.49 Cr., 14.47 Cr., 9.10 Cr., 1.51 Cr., & 2.24 Cr. respectively.
1.7. Interest Cost:
	Sr. No
	Particulars
	Amount in `
	Incurred Amount in ` till 30-06-2023
	Incurred Amount in ` till 31-03-2023
	Net

	1
	Interest Cost
	6,97,00,000.00
	2,19,87,861.00
	1,80,34,823.00
	39,53,038.00

	TOTAL
	6,97,00,000.00
	2,19,87,861.00
	1,80,34,823.00
	39,53,038.00


Interest Cost is based on discussion with the bank officer.



1.8. Cost of Construction as on 13th July 2023:
	Plinth Area Calculation 

	Sr. No.
	Floor
	Construction area as per plan (Sq. ft.)
	Completed area
(Sq. ft.)
	Rate per Sq. ft.
	Full Value after completion
	Percentage of work completed
	Actual Expenditure till date in `

	1
	Excavation & Plinth Level
	As per Bills
	 2,79,60,607.00 

	2
	Ground / Stilt Floor
	3,170.11
	3,170.11
	3,000.00
	95,10,317.00
	70%
	 66,57,221.90 

	3
	1st Floor
	3,439.53
	3,439.53
	3,000.00
	1,03,18,586.00
	85%
	 87,70,798.10 

	4
	2nd Floor
	3,439.53
	3,439.53
	3,000.00
	1,03,18,586.00
	85%
	 87,70,798.10 

	5
	3rd Floor
	2,819.63
	2,819.63
	3,000.00
	84,58,889.00
	70%
	 59,21,222.30 

	6
	4th Floor
	2,844.39
	2,844.39
	3,000.00
	85,33,161.00
	70%
	 59,73,212.70 

	7
	5th Floor
	2,878.08
	2,878.08
	3,000.00
	86,34,235.00
	70%
	 60,43,964.50 

	8
	6th Floor
	2,960.21
	2,960.21
	3,000.00
	88,80,623.00
	72%
	 63,94,048.56 

	9
	7th Floor
	3,026.08
	3,026.08
	3,000.00
	90,78,250.00
	72%
	 65,36,340.00 

	10
	8th Floor
	2,980.55
	2,980.55
	3,000.00
	89,41,655.00
	72%
	 64,37,991.60 

	11
	9th Floor
	2,960.21
	2,960.21
	3,000.00
	88,80,623.00
	72%
	 63,94,048.56 

	12
	10th Floor
	3,006.39
	3,006.39
	3,000.00
	90,19,156.00
	72%
	 64,93,792.32 

	13
	11th Floor
	3,090.67
	3,090.67
	3,000.00
	92,72,002.00
	72%
	 66,75,841.44 

	14
	12th Floor
	3,104.34
	3,104.34
	3,000.00
	93,13,013.00
	72%
	 67,05,369.36 

	15
	13th Floor
	3,764.49
	3,764.49
	3,000.00
	1,12,93,481.00
	72%
	 81,31,306.32 

	16
	14th Floor
	3,225.97
	3,225.97
	3,000.00
	96,77,912.00
	70%
	 67,74,538.40 

	17
	15th Floor
	3,052.13
	3,052.13
	3,000.00
	91,56,397.00
	70%
	 64,09,477.90 

	18
	16th Floor
	3,116.61
	3,116.61
	3,000.00
	93,49,826.00
	70%
	 65,44,878.20 

	19
	17th Floor
	3,116.61
	3,116.61
	3,000.00
	93,49,826.00
	70%
	 65,44,878.20 

	20
	18th Floor
	3,116.61
	3,116.61
	3,000.00
	93,49,826.00
	50%
	 46,74,913.00 

	21
	19th Floor
	3,070.67
	3,070.67
	3,000.00
	92,12,003.00
	50%
	 46,06,001.50 

	22
	20th Floor
	3,066.99
	3,066.99
	3,000.00
	92,00,960.00
	40%
	 36,80,384.00 

	23
	21st Floor
	3,077.00
	
	3,000.00
	92,30,991.00
	
	-

	24
	Terrace
	497.08
	
	3,000.00
	14,91,245.00
	
	-

	25
	LMR
	304.30
	
	3,000.00
	9,12,895.00
	
	-

	26
	OHT
	328.84
	
	3,000.00
	9,86,521.00
	
	-

	Total
	69,456.99
	65,250.00
	
	20,83,70,979.00
	78%
	16,31,01,634.00

	Total As per 7th LIE Report
	69.456.99
	59,112.00
	
	20,83,70,979.00
	72%
	15,01,90,126.00

	Difference
	-
	6,138.00
	
	-
	6%
	1,29,11,508.00


Note: Details of work completed is as per site visit dated 13.07.2023 but report is prepared for 30th June quarter 2023.




	Particulars
	Estimated Cost
(In Cr.)
	Incurred Cost (in Cr.)
	Net after previous report

	
	
	As per CA Certificate up to 30-06-2023
	As per Bills up to
30-06-2023
	10th LIE Report Bills up to 
31-03-2023
	

	Land Cost 
	1.80
	1.80
	1.80 
	1.80 
	-   

	Land clearance, temporary transit accommodation & overhead cost 
	8.16
	10.42
	9.49 
	8.87 
	0.62 

	Construction cost of Building
	20.84
	15.55
	14.47 
	13.32 
	1.15

	Premium Cost & BMC / FSI/ GOM Charges/ fees/ security Deposits 
	7.91
	8.42
	9.10 
	8.64 
	0.45

	On- site expenditure for development / Professional / Marketing / Advance for Project/ Administrative Cost / Fixed Assets
	2.50
	2.23
	4.09 
	3.78 
	0.31 

	Interest Cost
	4.61
	2.73
	2.20 
	1.80 
	0.40 

	Total 
	45.82
	41.15
	41.15
	38.22
	2.93 



Remark: We have considered bank processing fees, stamp duty & insurance cost in on-site expenditure cost header but CA has considered them in interest cost header.
We have considered stamp duty and other government cost in approval cost header, but CA has considered them in Rent cost header.
1.9. Comparison of Cost incurred on dated 30-06-2023 & 31-03-2023.
	Particulars
	31-03-2023 as per Bills
	As 9th LIE Report Bills up to 31-12-2022
	Net
	% Of net amount

	
	
	
	
	

	Land Cost
	1.80 
	1.80 
	-   
	0.00%

	Land clearance, temporary transit accommodation & overhead cost
	9.49 
	8.87 
	0.62 
	21.24%

	Construction cost of Building
	14.47 
	13.32 
	1.15
	39.14%

	Premium Cost & BMC / FSI/ GOM Charges/ fees/ security Deposits
	9.10 
	8.64 
	0.45
	15.46%

	On- site expenditure for development / Professional / Marketing / Advance for Project/ Administrative Cost/ Fixed Assets
	4.09 
	3.78 
	0.31 
	10.65%

	Interest Cost
	2.20 
	1.80 
	0.40 
	13.51%

	Total
	41.15
	38.22
	2.93 
	100.00%








1.10. % Of Fund Utilised till 30th June 2023
	Particulars
	Estimated Project Cost
(In Cr.)
	Incurred cost as on
30-06-2023
	% Of Incurred Cost
	% Of Estimated Project Cost

	Land Cost
	1.80
	1.80 
	100.00%
	3.93%

	Land clearance, temporary transit accommodation & overhead cost
	8.16
	9.49 
	116.35%
	20.72%

	Construction cost of Building
	20.84
	14.47 
	69.41%
	31.57%

	Premium Cost & BMC / FSI/ GOM Charges/ fees/ security Deposits
	7.91
	9.10 
	115.00%
	19.85%

	On- site expenditure for development / Professional / Marketing / Advance for Project/ Administrative Cost / Fixed Assets
	2.50
	4.09 
	163.61%
	8.93%

	Interest Cost
	4.61
	2.20 
	47.70%
	4.80%

	Total
	45.82
	41.15
	89.80%
	83.41%


Based on above Calculation it is found that Project incurred Cost is Completed upto 89.80% of the Total Project Cost.
Means of Finance:
	Sr. No.
	Particulars
	Exp. Cumulative (Cr.)

	1. 
	  Partner’s Capital
	11.55

	2. 
	Unsecured Loans
	1.80

	3. 
	Secured Loans from Bank
	12.07

	4. 
	Advance from Customer
	12.18

	
	Total
	37.59


The Details of the Means of Finance are provided by Client as on 30.06.2023.
Mandatory Arrangements:
	Sr. No.
	Particulars
	Status

	a. 
	Rainwater Harvesting
	To be executed after RCC Structure

	b. 
	Firefighting System 
	To be executed after RCC Structure

	c. 
	Solid Waste Management
	To be executed after RCC Structure


Quality of Construction:
	Sr. No.
	Particulars
	Status

	a. 
	Soundness of Structures
	Executing as per approved Structural Design

	b. 
	Look of Structures
	Good

	c. 
	Quality of Material Used
	Good

	d. 
	Safety Measures for Construction / labour
	Taken Care by Contractor





Schedule V/s. Actual Progress:
	Activity
	Date of Implementation
	Initial Date of Completion
	Revised Date of Completion
	Status

	Land
	
	
	
	Completed

	Development of Land
	
	
	
	Completed

	Foundation Work
	October 2020
	March 2021
	September 2021
	Completed and delay by 5 Months.

	Ground Floor Slab
	April 2021
	June 2021
	06.10.2021
	Completed and delay by 7 Months.

	1st Floor Slab
	
	
	04.12.2021
	Completed and delay by 7 Months.

	2nd Floor Slab
	
	
	28.12.2021
	Completed and delay by 7 Months.

	3rd Floor Slab
	July 2021
	September 2021
	15.02.2022
	Completed and delay by 6 Months

	4th Floor Slab
	
	
	06.03.2022
	Completed and delay by 6 Months

	5th Floor Slab
	
	
	06.04.2022
	Completed and delay by 6 Months

	6th Floor Slab
	October 2021
	December 2021
	25.04.2022
	Completed and delay by 5 Months

	7th Floor Slab
	
	
	20.05.2022
	Completed and delay by 6 Months

	8th Floor Slab
	
	
	29.06.2022
	Completed and delay by 7 Months

	9th Floor Slab
	
	
	15.07.2022
	Completed and delay by 7 Months

	10th Floor Slab
	
	
	31.07.2022
	Completed and delay by 7 Months

	11th Floor Slab
	January 2022
	March 2022
	14.08.2022
	Completed and delay by 5 Months

	12th Floor Slab
	
	
	27.08.2022
	Completed and delay by 5 Months

	13th Floor Slab
	April 2022
	June 2022
	14.09.2022
	Completed and delay by 3 Months

	14th Floor Slab
	
	
	30.09.2022
	Completed and delay by 3 Months

	15th Floor Slab
	
	
	22.10.2022
	Completed and delay by 3 Months

	16th Floor Slab
	
	
	22.11.2022
	Completed and delay by 3 Months

	17th Floor Slab
	July 2022
	September 2022
	8.12.2022
	Completed and delay by 3 Months

	18th Floor Slab
	
	
	25.12.2022
	Completed and delay by 3 Months

	19th Floor Slab
	
	
	
	Completed and delay by 6 Months

	20th Floor Slab
	
	
	
	Completed and delay by 6 Months

	21st Floor Slab
	October 2022
	December 2022
	
	

	Block work /Internal Plaster work
	January 2022
	March 2022
	
	Ground to 17th floor work is completed

	Terrace Parapet wall / Overhead water tank / Lift Machine room / compound wall / External Plaster work
	April 2023
	June 2023
	
	

	Electric Work
	January 2022
	March 2023
	
	Work is in progress

	Water Proofing
	
	
	
	Ground to 17th floor work is completed

	Plumbing Work
	
	
	
	Work is in progress

	Tiling / Marble Flooring
	
	
	
	Work is in progress

	Door Frames
	
	
	
	Ground to 17th floor work is completed

	Window Installation
	
	
	
	Work is in progress

	Staircase Flooring
	April 2023
	June 2023
	
	

	Staircase Railing
	
	
	
	

	Refuge Area Flooring
	January 2022
	March 2023
	
	

	Internal Painting
	April 2023
	June 2023
	
	

	External Painting
	
	
	
	

	Lift Work
	
	
	
	

	Fire Fighting Installation
	
	
	
	Work is in progress

	Stack Parking
	
	
	
	

	CP Fitting & Sanitary Work
	January 2022
	March 2023
	
	

	Final Finishing & Fitting
	July 2023
	September 2023
	
	


Action initiated to complete the project in time: 
For Rehab & Sales Building: 20th floor slab work is completed. Hence, Project is delay by 8 months.

The developers have Major work on themselves only hence (all Manpower (Labour Contractor) and material resources) shall be enhanced by the Developer to meet the TimeLine. Detailed periodic progress report needs to be checked for timely completion of project. 

Multiple activists to be done for achieving the timely progress & detailed periodic bar chart, is to be submitted for the further next quarter.

Comments related to cost overrun if any:
The cost of Rehab cum Sales Building is ` 45.82 Cr., project cost is overrunning in the Rent Cost, Approval Cost & On -site Expenditure Cost heads.
Balance investment required for completion of project:
We opinion that amount of ` 4.67 Cr. will be required to complete the Project.






Mandatory Approval Status:	
	Sr. No.
	Particulars
	Name of Department
	Status
	Order Details

	1
	IOD of Rehab Building No. 1
	Municipal Corporation of Greater Mumbai
	Obtained and available at site
	CHE/CTY/4236/G/N/337 dated 23.05.2019 

	1A
	Revised Approved Plan
	Municipal Corporation of Greater Mumbai
	Obtained and available at site
	CHE/CTY/4236/G/N/337(NEW) dated 21.03.2023

	2A
	First C.C.
	Municipal Corporation of Greater Mumbai
	Obtained and available at site
	CHE/CTY/4236/G/N/337/(NEW)/CC/1/NEW dated 12.12.2019., this C.C. is granted up to plinth level as per approved amended plan dated 23.05.2019, it is valid up to 11.12.2020 

	2B
	Second C.C.
	Municipal Corporation of Greater Mumbai
	Obtained and available at site
	CHE/CTY/4236/G/N/337/(NEW)/OTHER/2/NEW dated 21.01.2021., this C.C. is granted up to plinth level as per approved amended plan dated 23.05.2019, it is revalidated up to 11.12.2021 

	2C
	Third C.C.
	Municipal Corporation of Greater Mumbai
	Obtained and available at site
	CHE/CTY/4236/G/N/337/(NEW)/FCC/1/New dated 25.10.2021., this C.C. is granted up to 19th floor level as per approved IOD plan dated 23.05.2019, it is revalidated up to 11.12.2021

	2D
	Fourth C.C.
	Municipal Corporation of Greater Mumbai
	Obtained and available at site
	CHE/CTY/4236/G/N/337/(NEW)/FCC/1/New dated 12.01.2022., this C.C. is granted up to 19th floor level as per approved IOD plan dated 23.05.2019, it is revalidated up to 11.12.2022

	2E
	Fifth C.C.
	Municipal Corporation of Greater Mumbai
	Obtained and available at site
	CHE/CTY/4236/G/N/337/(NEW)/FCC/2/Amend dated 02.05.2023., this C.C. is granted up to 21st floor i.e., full C. C. including LMR & OHT as per approved amended plan dated 21.03.2023, it is revalidated up to 11.12.2023

	3B
	Occupancy 
	Municipal Corporation of Greater Mumbai
	Pending (Project is not completed)
	

	



Status Insurance Coverage: 
	Particulars
	Descriptions
	Particulars
	Descriptions

	Policy No.
	0000000038573750
	Policy Issued Date
	11.02.2021

	Period of Insurance
	From 05.02.2021 to 30.09.2023
	Total Sum Insured
	` 21,00,00,000.00

	Insurance Policy Name
	Contractors All Risk Policy
	Issued By
	SBI General Insurance

	Type of Cover / Benefit
	1. Material Damage / Contract Price
2. Third Party Liabilities/ All accidents during policy period


Assumptions & Remarks:
· The adequacy of Engineering / Structural design is beyond the scope of our assignment.
· Estimated project completion dated is 30/03/2024 for Rehab & Sales Building, respectively. The cost is certified based on the assumptions that the project will be completed within time period. Few assumptions were made regarding inflation & cost rise etc. during construction period.



Sharadkumar B. Chalikwar
Govt. Reg. Valuer
Chartered Engineer (India)
Reg. No. (N) CCIT/1-14/52/2008-09



About the Project:
	      1. Introduction 
	

	a) 
	Project Name
(With Address & Phone Nos.) 
	“Sai Aradhya”, Proposed Redevelopment of Building Bearing F.P. No. 188 & 195, C. S. No. 1654 & 1/1654, TPS IV of Mahim Division at D. L. Vaidya Road, Dadar (West), Mumbai, Pin Code - 400 028, State - Maharashtra, Country – India. 

Contact Person: 
Mr. Shivaji Mane (Mob No. 9322505784 / 9619002021)

	b) 
	Purpose of Valuation 
	As per request from State Bank of India, SIB Ghatkopar Branch to assess fair market value of the Project for LIE purpose.

	c) 
	Date of Inspection of Property 
	13.07.2023

	d) 
	Date of LIE Report 
	12.08.2023

	e) 
	Name of the Developer of Property 
(In case of developer-built properties) 
	M/s. Mangal Murti Developers

Office No. 3, Ground Floor, Girdhari Sadan, Near Shiv Sena Bhavan Path, Dadar (W), Mumbai, Pin Code - 400 028, State - Maharashtra, Country - India.

	     2. Physical Characteristics of the Property 

	a) 
	Location of the Property 
	“Sai Aradhya”, Proposed Redevelopment of Building Bearing F.P. No. 188 & 195, C. S. No. 1654 & 1/1654, TPS IV of Mahim Division at D. L. Vaidya Road, Dadar (West), Mumbai, Pin Code - 400 028, State - Maharashtra, Country - India

	
	Brief description of the property
	

	
	TYPE OF THE BUILDING 
1. Rehab cum Sales Building 

	No. of Floors
	Ground / Stilt Floor + 1st to 21stupper floors

	Building type
	Residential cum commercial rehab building



Rehab & Sales Building labour contract work is given on contract basis. Developer has granted the labour contractor to do the work of construction and completion which includes Concrete work, Reinforcement work, Masonry, Internal Plaster, External Plaster, and other miscellaneous work such as repairing joints b/w concrete and masonry surface, etc. Bill must be paid on measurement of construction area. All the material required for construction are being provided by the Developer. 
Lift & lift installation contract is not finalized till now. 
Firefighting work contract is not finalized till now.

PROPOSED DATE OF COMPLETION & FUTURE LIFE:
Expected completion date as per RERA is 30th March 2024.

Locality:
Dadar is the first planned area of Mumbai. It is a densely populated residential and shopping neighborhood. It is also a prominent railway and bus service hub with local and national connectivity. Dadar is also a hub for the immigrant Marathi culture, which gradually replaced the native East Indian one, in Mumbai. Dadar has been growing importance in the current scenario because of its railway routes. The old chawls are giving way to new high-rise buildings, thus, changing the skyline of the place. The Khodadad circle and its surrounding buildings are a heritage site of Grade IIB. 
Park Chowpatty or seashore Dadar West is widespread up to Reunion Restaurant where Mahim starts in north and up to Sayani Road Junction where Prabhadevi starts on south. Similarly, Dadar East is widespread up to Five Gardens where Matunga starts in North and up to Premier Theatre in South where Parel starts.
Dadar West market is a popular shopping destination for residents of central Mumbai, the suburbs, and distant satellite towns. Dadar vegetable market is the heart of the city. Both east and west areas in Dadar are dotted with women's and children's clothing shops. 
Some Important Markets are,
1. Nakshatra Shopping Mall; 2. Swatantra veer Savarkar Market; 3. Meenatai Thackrey Flower Market; 4. Star Mall; 5. Hind Mata Market; 6. Manish Market; 7. Cotton King (Next to Plaza Cinema); 8. Cosmos Platinum Mall; 9. Dadar Vegetable Market; 10. Roop Sangam; 11. Roop Milan; 12. Pallari; 13. Lazaree; 14. Society Stores; 15. Dadar Departmental Stores; 16. Paneri; 17. Decor India, etc.

	
	Nearby landmark 
	Near Shiv Sena Bhavan

	
	Postal Address of the Property
	“Sai Aradhya”, Proposed Redevelopment of Building Bearing F.P. No. 188 & 195, C. S. No. 1654 & 1/1654, TPS IV of Mahim Division at D. L. Vaidya Road, Dadar (West), Mumbai, Pin Code - 400 028, State - Maharashtra, Country - India

	
	Area of the plot/land 
(Supported by a plan)
	Plot Area: 590.30 Sq. M.  

	
	Type of Land: Solid, Rocky, Marsh land, reclaimed land, Water-logged, Land locked.
	Solid land

	
	Independent access/approach to the property etc. 
	Yes 

	
	Google Map Location of the Property with a neighborhood layout map 
	Provided

	
	Details of roads abutting the property 
	East Side: 15.00 M. wide B.T. Road
West Side: 6.00 M. wide B.T. Road

	
	Description of adjoining property 
	Located in Higher Middle-class locality

	
	Plot No. Survey No. 
	F.P. No. 188 & 195, C. S. No. 1654 & 1/1654, TPS IV of Mahim Division

	
	Ward/Village/Taluka 
	TPS IV, Mahim Division

	
	Sub-Registry/Block 
	Mumbai – 1

	
	District 
	Mumbai

	b)
	Boundaries of the Plot
	

	
		
	As per Sale Deed/TIR
	Actual

	
	C. S. No. 1654
	C.S. No.1/1654
	

	North
	Prem Bhuvan
	Laxman Chintaman Tamhane
	Shree Ram Krupa Building

	South
	Sadavdekar Niwas
	Waman Vithoba Engineer
	Vision Eternity Building

	East
	40 Ft. D. L. Vaidya Road
	40 Ft. Road
	15.00 M wide D. L. Vaidya Road

	West
	15 Ft. Shiv Sena Bhavan Path
	15 Ft. Passage
	6.00 M wide SBVN Path Road



















	4. Document Details and Legal Aspects of Property:

	a)
	Ownership Documents (Building Permission, Commencement Certificate & Status of Plan)

	
	Sale Deed, Gift Deed, Lease Deed

	
	1. Copy of Deed of Conveyance dated 31.07.2009 b/w M/s. Mahasukhbhai Lallubhai& 4 others (Vendor) And M/s. Mangal Murti Developers (The Purchaser) (C. S. No. 1/1654)

	
	2. Copy of Deed of Conveyance dated 29.10.2010 b/w M/s. Amit Ramkrishna Achrekar (Vendor) And M/s. M/s. Mangal Murti Developers. (The Purchaser) (C. S. No. 1654)

	
	3. Copy of Title Certificate dated 02.06.2018 by Mr. M.R. Phal

	
	4. Copy of Partnership Deed dated 01.04.2015.

	
	5. Copy of Register of Firms dated 22.01.2018.

	
	6. Copy of Commencement Certificate no. CHE/CTY/4236/G/N/337/(NEW)/CC/1/NEW dated 12.12.2019., this C.C. is granted up to plinth level as per approved amended plan dated 23.05.2019, it is valid up to 11.12.2020 by Mumbai Corporation of Greater Mumbai.   

	
	7. Copy of C.A. Certificated dated 25.11.2019 issued by M/s. Agarwal Iyer& Associates LLP

	
	8. Copy of IOD No. CHE/CTY/4236/G/N/337 dated 23.05.2019 issued by Mumbai Corporation of Greater Mumbai.   

	
	9. Copy of RERA Certificate No. 51900023477 dated 16.12.2019

	
	10. Copy of Proposed Redevelopment Plan No. CHE/CTY/4236/G/N/337(NEW) dated 23.05.2019 issued by M/s. Municipal Corporation of Greater Mumbai.

	
	11. Copy of Remarks for Proposed Development No. MMRC/TP Unit /CBS/NOC/139/1262/2018 dated 25.04.2018 issued by Mumbai Metro Rail Corporation Limited.

	
	12. Copy of No Objection Certificate No. R/NOC/F-2575/3000/MBRRB-18 dated 23.04.2018 issued by MHADA.

	
	13. Copy of Revised No Objection Certificate No. R/NOC/F-2575/3642/M. B. R. & R. Board -19 dated 30.04.2019 issued by MHADA

	
	14. Copy of Fire Fighting NOC dated 27.08.2018 issued Mumbai Corporation of Greater Mumbai (Mumbai Fire Brigade).

	
	15. Copy of C.A. Certificated dated 21.08.2019 issued by M/s. Agarwal Iyer & Associates LLP

	
	16. Copy of C.A. Certificated dated 05.02.2021 issued by M/s. Agarwal Iyer & Associates LLP

	
	17. Copy of Architecture Certificate dated 11.06.2020 issued by M/s. Aparna Consultant.

	
	18. Copy of Commencement Certificate no. CHE/CTY/4236/G/N/337/(NEW)/OTHER/2/NEW dated 21.01.2021., this revised C.C. is granted up to plinth level as per approved amended plan dated 23.05.2019, it is revalidated up to 11.12.2021 by Mumbai Corporation of Greater Mumbai.   

	
	19. Copy of Bills from 01.07.2019 to 30.06.2020

	
	20. Copy of Revised RERA Certificate dated 23.06.2020

	
	21. Copy of Architecture Certificate dated 31.03.2021 issued by M/s. Aparna Consultant.

	
	22. Copy of Commencement Certificate no. CHE/CTY/4236/G/N/337/(NEW)/FCC/1/New dated 25.10.2021., this C.C. is granted up to 19th floor level as per approved IOD plan dated 23.05.2019, it is revalidated up to 11.12.2021 by Mumbai Corporation of Greater Mumbai.

	
	23. Copy of CA Certificate dated 29.05.2021 issued by M/s. Bharti Thakkar & CO.

	
	24. Copy of Bills from 01.01.2021 to 31.03.2021.

	
	25. Copy of Insurance Policy No. 0000000038573750 dated 11.02.2021 issued by M/s. SBI General Insurance.

	
	26. Copy of Architecture Certificate dated 21.07.2021 issued by M/s. Aparna Consultant.

	
	27. Copy of CA Certificate dated 04.08.2021 issued by M/s. Agarwal Iyer & Associates LLP

	
	28. Copy of Bills from 01.04.2021 to 30.06.2021.

	
	29. Copy of CA Certificate dated 20.10.2021 issued by M/s. Agarwal Iyer & Associates LLP.

	
	30. Copy of Bills from 01.07.2021 to 30.09.2021.

	
	31. Copy of CA (Form 3) Certificate dated 08.01.2022 issued by M/s. Agarwal Iyer & Associates LLP

	
	32. Copy of Bills from 01.10.2021 to 31.12.2021

	
	33. Copy of CA Certificate dated 08.01.2022 issued by M/s. Agarwal Iyer & Associates LLP

	
	34. Copy of Architecture Certificate dated 05.01.2022 issued by M/s. Aparna Consultant

	
	35. Copy of Commencement Certificate no. CHE/CTY/4236/G/N/337/(NEW)/FCC/1/New dated 12.01.2022., this C.C. is granted up to 19th floor level as per approved IOD plan dated 23.05.2019, it is revalidated up to 11.12.2021 by Mumbai Corporation of Greater Mumbai.

	
	36. Copy of Revised RERA Certificate dated 08.09.2021 valid till 30.03.2024 issued by MAHRERA.

	
	37. Copy of CA (Form 3) Certificate dated 26.04.2022 issued by M/s. Agarwal Iyer & Associates LLP

	
	38. Copy of Bills from 01.01.2022 to 31.03.2022

	
	39. Copy of CA Certificate dated 26.04.2022 issued by M/s. Agarwal Iyer & Associates LLP

	
	40. Copy of Architecture Certificate dated 03.04.2022 issued by M/s. Aparna Consultant

	
	41. Copy of Engineer Certificate dated 05.04.2022 issued by Er. Yogesh Prabhakar Patil

	
	42. Copy of CA (Form 3) Certificate dated 12.07.2022 issued by M/s. Agarwal Iyer & Associates LLP

	
	43. Copy of Bills from 01.04.2022 to 30.06.2022

	
	44. Copy of CA Certificate dated 12.07.2022 issued by M/s. Agarwal Iyer & Associates LLP

	
	45. Copy of Architecture Certificate dated 02.07.2022 issued by M/s. AG Consultants

	
	46. Copy of Engineer Certificate dated 15.07.2022 issued by Er. Ganesh Sugandhrao Mhamunkar

	
	47. Copy of CA (Form 3) Certificate dated 18.10.2022 issued by M/s. Agarwal Iyer & Associates LLP

	
	48. Copy of Bills from 01.07.2022 to 30.09.2022

	
	49. Copy of Architecture Certificate dated 03.10.2022 issued by M/s. AG Consultants

	
	50. Copy of Engineer Certificate dated 03.10.2022 issued by Er. Ganesh Sugandhrao Mhamunkar

	
	51. Copy of CA (Form 3) Certificate dated 13.01.2023 issued by M/s. Agarwal Iyer & Associates LLP

	
	52. Copy of Bills from 01.10.2022 to 31.12.2022

	
	53. Copy of Architecture Certificate dated 01.01.2023 issued by M/s. AG Consultants

	
	54. Copy of Engineer Certificate dated 03.01.2023 issued by Er. Ganesh Sugandhrao Mhamunkar

	
	55. Copy of Revised Approved Plan No. CHE/CTY/4236/G/N/337(NEW) dated 21.03.2023 issued by M/s. Municipal Corporation of Greater Mumbai.

	
	56. Copy of Fifth Commencement Certificate no. CHE/CTY/4236/G/N/337/(NEW)/FCC/2/Amend dated 02.05.2023., this C.C. is granted up to 21st floor i.e., full C. C. including LMR & OHT as per approved amended plan dated 21.03.2023, it is revalidated up to 11.12.2023 by Mumbai Corporation of Greater Mumbai.

	
	57. Copy of CA (Form 3) Certificate dated 22.06.2023 issued by M/s. Agarwal Iyer & Associates LLP

	
	58. Copy of Bills from 01.01.2023 to 31.03.2023

	
	59. Copy of Architecture Certificate dated 05.04.2023 issued by M/s. AG Consultants



	
b)
	Documents verified for present LIE report 

	
	1. Copy of CA (Form 3) Certificate dated 04.08.2023 issued by M/s. Agarwal Iyer & Associates LLP

	
	2. Copy of Bills from 01.04.2023 to 30.06.2023

	
	3. Copy of Architecture Certificate dated 05.07.2023 issued by M/s. AG Consultants
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Route Map of the property
Site u/r
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Latitude Longitude: 19°01'24.5"N 72°50'24.4"E
Note: The Blue line shows the route to site from nearest railway station (Dadar Station –1.90 Km.)
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