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Details of the property under consideration:

Name of Project: Ambarish CHSL

"Ambarish CHSL", Proposed Redevelopment of Existing Building No. 113, along with 
Plot No. 98 (R – 3) bearing on C. T. S. No. 12 (pt), S. No. 229 & 267, MHADA Colony, Nehru Nagar, Village – Kurla III, Kurla (East), Mumbai – 400 024, State - Maharashtra, Country – India

Latitude Longitude: 19°03'34.7"N 72°52'55.5"E


Valuation Prepared for:

State Bank of India
SME Backbay Reclamation Branch
Mittal Court, 'B' Wing, Ground Floor, Nariman Point, 
Mumbai - 400 021, State - Maharashtra, Country - India









Vastu/Mumbai/10/2023/4531/2303107
20/2-304-PY
Date: - 23.09.2023

FIFTH LENDERS INDEPENDENT ENGINEER REPORT

To,
State Bank of India
SME Backbay Reclamation Branch
Mittal Court, 'B' Wing, Ground Floor, Nariman Point, 
Mumbai - 400 021, State - Maharashtra, Country – India

Subject: Construction of Residential Building "Ambarish CHSL", Proposed Redevelopment of Existing Building No. 113, along with Plot No. 98 (R – 3) bearing on C. T. S. No. 12 (pt), S. No. 229 & 267, MHADA Colony, Nehru Nagar, Village – Kurla III, Kurla (East), Mumbai – 400 024, State - Maharashtra, Country – India.

Ref: You’re Request for Lenders Independent Engineer Report of under Construction Building.
Dear Sir,
The Construction work as per approved plan was in progress during the site visit on 13th September 2023. Total expenditure occurred as on 30/06/2023 on this project by M/s. Peerless Constructions Pvt. Ltd. is              ` 45.97 Cr. & as per CA Certificate actual total expenditure occurred as on 30/06/2023 is ` 45.98 Cr. Hence, release of Balance Amount as requested by M/s. Peerless Constructions Pvt. Ltd. is hereby recommended.
DECLARATION 
a. The information furnished in the report is based on our 5th site visit Dated 13.09.2023 & Document Provided by Client.
b. Vastukala 4th LIE Report of the project dated 21.06.2023.
c. I have no direct and indirect interest in the property examined for report.
d. I have not been found guilty of misconduct in my professional capacity.


Sharadkumar B. Chalikwar
Govt. Reg. Valuer
Chartered Engineer (India)
Reg. No. (N) CCIT/1-14/52/2008-09
Encl.: LIE report



Purpose & Methodology
 • State Bank of India Banks and financial institutions require monitoring & an independent review of the progress of the sanctioned projects
VCIPL undertakes such study to independently review the progress of the project and put forward a comprehensive analysis 
1.1. Advantages: 
· Assurance on present practices 
· Identification of risk 
· Analyzing the performance of third parties 
· Recommendations 
1.2. The Methodology 
[image: ]

FIFTH LENDERS INDEPENDENT ENGINEER REPORT
OF
"Ambarish CHSL"
"Ambarish CHSL", Proposed Redevelopment of Existing Building No. 113, along with Plot No. 98 (R – 3) bearing on C. T. S. No. 12 (pt), S. No. 229 & 267, MHADA Colony, Nehru Nagar, Village – Kurla III, 
Kurla (East), Mumbai – 400 024, State - Maharashtra, Country – India.

Latitude Longitude: 19°03'34.7"N 72°52'55.5"E

NAME OF DEVELOPER: M/s. Peerless Constructions Pvt. Ltd.
	Pursuant to instructions from State of India, SME Backbay Reclamation Branch, Mumbai we have duly visited, inspected, surveyed & assessed the above said property on 13th September 2023 to determine the fair & reasonable market value of the said property/project as on Quarter ending 30th June 2023 for LIE purpose.

1. Location Details:
Proposed Redevelopment of Existing Building No. 113, along with Plot No. 98 (R – 3) bearing on C. T. S. No. 12 (pt), S. No. 229 & 267, MHADA Colony, Nehru Nagar, Village – Kurla III, Kurla (East), Mumbai – 400 024. It is about 800 M. walking distance from Kurla Railway station. Surface transport to the property is by buses, Auto, taxis & private vehicles. The property is in developed locality. All the amenities like shops, banks, hotels, markets, schools, hospitals, etc. are all available in the nearby locality. The locality is higher middle class & developed.   



2. Developer Details:
	Name of builder
	M/s. Peerless Constructions Pvt. Ltd.

	Project Rera Registration Number
	P51800027680

	Registered office address
	Office No. 2, Akshat, Ram Mandir, Babhai, Borivali (West), Mumbai – 400 091, State - Maharashtra, Country – India

	Contact details
	Contact Person:
Mr. Satyakishore Singh Rathore (Company Represntative)
Mobile No. 9867827090
Mrs. Mona Mehta
Mobile No. 9820950066

	E – mail ID and website
	


3. 	Boundaries of the Property:
	Direction
	Particulars

	On or towards North
	Internal Road

	On or towards South
	Nalla 

	On or towards East
	Nehru Nagar Police Station Road

	On or towards West
	Building No. 112




Introduction
As per Information on site M/s. Peerless Constructions Pvt. Ltd. has acquired land by Supplementary Development Agreement Date 19.06.2017 admeasuring area is 1,345.66 Sq. M. bearing Existing Building No. 113, along with Plot No. 98 (R – 3) bearing on C. T. S. No. 12 (pt), S. No. 229 & 267, MHADA Colony, Nehru Nagar, Village – Kurla III, Kurla (East), Mumbai – 400 024. For the Proposed Residential Building. 
Area Statement:

1.3. Land:
	Date
	Particular
	Area in Sq. M.

	19.06.2017
	C. T. S. No. 12 (pt), S. No. 229 & 267
	744.41

	
	Plot No. 98 (R – 3) bearing on C. T. S. No. 12 (pt), S. No. 229 & 267
	601.25

	TOTAL LAND AREA IN Sq. M.
	1,345.66



1. Copy of Lease Deed dated on 26.07.1989 b/w Maharashtra Housing and Area Development Authority (MHADA) (Lessor) and Ambarish CHSL (Lessee).
2. Copy of Development Agreement dated 26.05.2016 b/w M/s. Ambarish CHSL (The Owners / Society) And M/s. Peerless Construction Pvt. Ltd (The Developer).
3. Copy of Supplemental Development Agreement dated on 19.06.2017 b/w M/s. Ambarish CHSL (The Owners / Society) And M/s. Peerless Construction Pvt. Ltd (The Developer). 
4. Copy of Power of Attorney dated on 26.05.2016 b/w M/s. Ambarish CHSL (The Owners / Society) And M/s. Peerless Construction Pvt. Ltd (The Developer).
1.4. Building Area As per Approved Plan:
	[bookmark: _Hlk91064724]A
	Area Statement
	SQ. M.

	1a
	Plot Area as Per Demarcation 27.07.2017
	1,345.66

	1b
	Plot Area as Per MHADA N.O.C 18.07.2017
	1,345.66

	1c
	Plot Area as Per L.S/ Architect Certificate
	1,345.66

	1d
	Plot Area as Per Layout (733.70+617.28)
	1,350.98

	1
	Least Plot Area Consider
	1,345.66

	2
	Deduction For
	

	a
	Road- Set Back Area
	

	b
	Reservation of any
	

	c
	Proposed Road
	

	d
	% Amenity Space As per D.C.P.R.56/57(sub plot)
	

	
	Total (a + b + c + d)
	

	3
	Balance Area Plot (1-2)
	1,345.66

	4
	Deductible Recreational Ground 15%
	NIL

	5
	Net Plot Area
	1,345.66

	6
	Addition For Floor Space Index
	

	
	2(a) 100% (Set-Back Area)
	NIL

	
	2(a) 100% (D.P. Road)
	

	7
	Total Area (5+8)
	1,345.66

	8
	Floor Space Index Permissible
	3.00

	9
	Permissible Built-up Area
	4,036.98

	10
	Add. Area Allotted by MHADA Under No
	1,252.40

	11
	Total Permissible Built – Up Area
	5289.38

	12
	Existing Floor Area
	NIL

	13
	Proposed Built up Area
	5282.50

	14
	Purely Residential Built-up Area
	5282.50

	15
	Remaining Non-Residential Built-up Area
	NIL

	16
	Total Built up Area Prop (12+13)
	5282.50

	17
	F.S.I Consumed
	3.93

	B
	Details of FSI Availed as per DCR35(4)

	1
	Fungible BUA Component Proposed Vide 35(4) For Purely
	

	
	Residential = OR, (16AX0.35) (4036.56X35%)
	1,848.88

	2
	Fungible BUA Component Proposed DCR 35(4) For Non
	NIL

	
	Residential = OR, (16AX0.20)
	

	3
	Total Fungible BUA Vide DCR 35(4) = 1B + 2B
	1848.88

	4
	Total Gross Built up Area Proposed (17+3B)
	7131.38

	C
	Tenant Statement

	1
	Proposed Area (Item A,12 above)
	7131.38

	2
	Less Deduction of Non-Res, Area
	NIL

	3
	Area of Tenements
	7131.38

	4
	Tenements Permissible
	321.00

	5
	Tenements Existing
	20.00

	6
	Tenements Proposed
	94.00 Nos.

	7
	Total Tenements
	114.00 Nos.

	D
	Parking Statement

	1
	Parking Required by Regulations
	

	
	Car
	48.00 Nos

	
	Scooter Motor cycle
	

	
	Out (Visitors)
	1.00 Nos

	2
	Covered Garages Permissible
	NIL

	3
	Covered Garages Permissible 
	NIL

	4
	Total parking Required
	48.00

	5
	Total parking Provided
	50.00

	E
	Loading & Unloading Statement
	

	1
	Loading & Unloading Provided
	N. A

	2
	Total Loading & Unloading Provided
	N. A


List of Approvals: 
1. Copy of Approved Plans No. MHADA – 22/026 dated 08.01.2020 issued by Maharashtra Housing & Area Development Authority (MHADA).
Approval Upto: Ground Floor + 15 Upper Floors for built up area 5,449.36 Sq. M.
2. Copy of Revised Approved Plans No. MHADA – 22/026/2022 dated 04.05.2022 issued by Maharashtra Housing & Area Development Authority (MHADA).
Approval Upto: Ground Floor + 15 Upper Floors for built up area 7,131.38 Sq. M.
3. Copy of 1st Commencement Certificate No. EE/BP/Cell/GM/MHADA-22/026/2018 dated 15.06.2018 issued by Maharashtra Housing & Area Development Authority (MHADA).
(This CC is endorsed for the work upto Plinth Level)
4. Copy of 2nd Commencement Certificate No. EE/BP/Cell/GM/MHADA-22/026/2018 dated 30.11.2018 issued by Maharashtra Housing & Area Development Authority (MHADA).
(This CC is endorsed for the work upto Plinth Level)
5. Copy of 3rd Commencement Certificate No. EE/BP/Cell/GM/MHADA-22/026/2021 dated 22.01.2021 issued by Maharashtra Housing & Area Development Authority (MHADA).
(This CC is endorsed for the work upto Ground + 13th Upper Floors)
6. Copy of 4th Commencement Certificate No. EE/BP/Cell/GM/MHADA-22/026/2022 dated 08.04.2022 issued by Maharashtra Housing & Area Development Authority (MHADA).
(This CC is endorsed for the work upto Ground + 15th Upper Floors)
7. Copy of 5th Commencement Certificate No. MH/EE/BP/GM/MHADA-22/0026/2022/FCC/1/Amend dated 09.06.2022 issued by Maharashtra Housing & Area Development Authority (MHADA).
(This CC is endorsed for the work upto Ground + 15th Upper Floors for flat no. 1,2,3,6,7 & 8 and Ground + 15th Upper Floors for flat no. 4 & 5)





















LEVEL OF COMPLETION:

1.5. Rehab cum Sales Building
	Sr. No.
	Floor No.
	Construction Area in Sq. M.
	Completed Area Sq. M.
	Work Completion as on 4th LIE report dated 21.06.2023
	Work Completion as on 13.09.2023

	1
	Ground
	611.99
	611.99
	Slab work is completed
	Slab work is completed

	2
	1st
	611.99
	611.99
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing, fire fighting and lift works are completed
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing, fire fighting and lift works are completed. Windows & Doors are installed

	3
	2nd
	611.99
	611.99
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing, fire fighting and lift works are completed 
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing, fire fighting and lift works are completed. Windows & Doors are installed

	4
	3rd
	615.39
	615.39
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing, fire fighting and lift works are completed (Labour Camp)
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing, fire fighting and lift works are completed. Windows & Doors are installed

	5
	4th
	615.39
	615.39
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing, fire fighting and lift works are completed
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing, fire fighting and lift works are completed. Windows & Doors are installed

	6
	5th
	618.91
	618.91
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing, fire fighting and lift works are completed
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing, fire fighting and lift works are completed. Windows & Doors are installed

	7
	6th
	618.91
	618.91
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing and lift works are completed.
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing, fire fighting and lift works are completed. Windows & Doors are installed

	8
	7th
	618.91
	618.91
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing and lift works are completed
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing, fire fighting and lift works are completed. Windows & Doors are installed

	9
	8th
	621.74
	621.74
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing and lift works are completed, refuge area flooring is pending
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing, fire fighting and lift works are completed. Windows & Doors are installed

	10
	9th
	620.81
	620.81
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing and lift works are completed
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing, fire fighting and lift works are completed. Windows & Doors are installed

	11
	10th
	634.58
	634.58
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing and lift works are completed, GYM flooring is pending
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing, fire fighting and lift works are completed. Windows & Doors are installed

	12
	11th
	634.62
	634.62
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing and lift works are completed, GYM flooring is pending 
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing, fire fighting and lift works are completed. Windows & Doors are installed

	13
	12th
	620.46
	620.46
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing and lift works are completed
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing, fire fighting and lift works are completed. Windows & Doors are installed

	14
	13th
	620.46
	620.46
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing and lift works are completed
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing, fire fighting and lift works are completed. Windows & Doors are installed

	15
	14th
	620.46
	620.46
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing and lift works are completed
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing, fire fighting and lift works are completed. Windows & Doors are installed

	16
	15th
	508.90
	508.90
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing and lift works are completed
	Slab work, Blockwork, Plasterworks, Door frame, window frame, Kitchen paltform, Flooring, Dazoing, waterproofing, fire fighting and lift works are completed. Windows & Doors are installed

	17
	Terrace
	132.41
	132.41
	Slab work, Blockwork, Parapett wall, OHT works are completed, and Waterproofing  are completed.
	Slab work, Blockwork, Parapett wall, OHT works are completed, LMR room, Painting and Waterproofing  are completed.

	Total
	9,937.92
	9,937.92
	
	


Details of the Project as Financed By SBI:

1.6. Project Cost: (as per C.A. Certificate)
	Particulars
	Estimated Cost (in Cr.)
	Incurred Cost
(In Cr.) till 30.06.2023 by
M/s. Ishwarlal & Co. dated 06.07.2023
	Incurred Cost
(In Cr.) till 31.03.2023 by
M/s. Ishwarlal & Co. dated 20.06.2023
	Net

	Land Cost & Stamp Duty
	0.77
	2.97 
	2.97 
	-

	Rent Cost & Corpus Fund & Shifting Charges
	6.56
	     3.66 
	     3.45 
	0.21

	Construction Cost
	25.84
	22.92 
	20.64 
	2.28

	Approval Cost Of Fungible Cost & Development cess premium
	7.92
	9.74 
	9.72 
	0.02

	Architect Cost, RCC & other Professional fees
	1.03
	0.97 
	0.97 
	-

	Admin Cost
	0.78
	1.55 
	1.19 
	0.36

	Marketing Cost
	1.24
	2.44 
	1.96 
	0.48

	Interest Cost
	2.57
	1.73 
	1.30 
	0.43

	Total 
	46.71
	45.98 
	42.20 
	3.78



· The Builder has incurred about 22.92 Cr. as construction cost, 3.66 Cr. for rent cost, 9.74 Cr. for approval of project, 1.55 Cr. for admin cost, 2.44 Cr. for marketing cost & 1.73 Cr. for interest cost till 30.06.2023 as per C.A. certificate issued by M/s. Ishwarlal & Co. issued dated 06.07.2023.
1.7. Project Cost: (as per Bills):
	Particulars
	Incurred Cost (in Cr.)
	Net

	
	30.06.2023 as per Bill (Inclusive GST)
	31.03.2023 as per Bill (Inclusive GST)
	

	Land Cost & Stamp Duty
	            1.31 
	            1.31 
	-

	Rent Cost & Corpus Fund & Shifting Charges
	5.16 
	4.95 
	0.21

	Construction Cost
	22.71
	20.11
	2.60

	Approval Cost Of Fungible Cost & Development cess premium
	            10.27 
	            10.26 
	0.02

	Architect Cost, RCC & other Professional fees
	            1.38
	            1.38 
	-

	Admin Cost
	1.11 
	      1.07 
	0.03

	Marketing Cost
	          2.28 
	          1.80 
	0.48

	Interest Cost
	1.74 
	1.31 
	0.43

	Total 
	45.97 
	42.20 
	3.77




1.8. Land Cost:
	Sr. No.
	Date
	Description
	Incurred Cost

	1
	26.05.2016
	Stamp Duty
	38,64,350.00

	2
	
	Reg. Fees
	30,000.00

	3
	
	
	1,440.00

	4
	
	
	100.00

	5
	19.06.2017
	Stamp Duty
	37,72,350.00

	6
	
	Reg. Fees
	30,000.00

	7
	
	
	1,960.00

	8
	
	
	100.00

	9
	07.03.2018 to 30.03.2022
	Stamp Duty Reg. Fees of Tenants Flat
	54,18,650.00

	Total
	77,00,300.00


As per Developer Agreement, Supplementary Developer Agreement & Register Agreement for Tenants.
There is no cost incurred for land cost in this quarter.
	Summary of Bills

	Sr. No.
	Particulars
	Amount in `
(Till 30.06.2023)
	Amount in `
(In Cr.)
	Amount in `
(Till 31.03.2023)
	Amount in `
(In Cr.)
	Net in Cr.

	1
	Construction Cost 
	22,70,80,893.00
	22.71
	20,11,02,586.00
	20.11
	2.60

	2
	Rent Cost & Corpus Fund & Shifting Charges
	5,16,05,000.00
	5.16
	4,95,05,000.00
	4.95
	0.21

	2
	Premium Cost / FSI/ GOM Charges/ fees/ security Deposits
	10,27,41,986.00 
	10.27
	10,25,59,104.00 
	10.26
	0.02

	3
	Professional Cost
	1,38,39,062.00
	1.38
	1,38,39,062.00
	1.38
	-

	4
	Administrative Cost
	1,10,75,949.00
	1.11
	1,07,30,648.00
	1.07
	0.03

	5
	Marketing Cost 
	2,27,92,500.00
	2.28
	1,80,27,500.00
	1.80
	0.48

	TOTAL
	42,91,35,390.00
	42.91
	39,57,63,900.00
	39.58
	3.34


Note: Bills were provided by the client up to 30.06.2023
1.9. Interest Cost:
	Sr. No
	Particulars
	Estimate Amount in `
	Incurred Amount in ` till 30.06.2023
	Incurred Amount in ` till 31.03.2023
	Balance Amount in `

	1
	Interest Cost
	2,57,00,000.00
	1,73,97,323.00
	1,30,80,958.00
	83,02,677.00

	TOTAL
	2,57,00,000.00
	1,73,97,323.00
	1,30,80,958.00
	83,02,677.00


Interest Cost is based on discussion with the client.




1.10. Cost of Construction as on 13th September 2023:
	Plinth Area Calculation

	Sr. No.
	Floor No.
	Construction Area in Sq. M.
	Completed area in Sq. M.
	Rate per Sq. M.
	Full Value after completion
	Percentage of work completed
	Actual Expenditure till date in `

	1
	Ground
	611.99
	611.99 
	26,000.00
	1,59,11,740.00
	55%
	 79,55,870.00 

	2
	1st
	611.99
	611.99 
	26,000.00
	1,59,11,740.00
	85%
	 1,35,24,979.00 

	3
	2nd
	611.99
	611.99 
	26,000.00
	1,59,11,740.00
	85%
	 1,35,24,979.00 

	4
	3rd
	615.39
	615.39 
	26,000.00
	1,60,00,140.00
	85%
	 1,36,00,119.00 

	5
	4th
	615.39
	615.39 
	26,000.00
	1,60,00,140.00
	85%
	 1,36,00,119.00 

	6
	5th
	618.91
	618.91 
	26,000.00
	1,60,91,660.00
	85%
	 1,36,77,911.00 

	7
	6th
	618.91
	618.91 
	26,000.00
	1,60,91,660.00
	85%
	 1,36,77,911.00 

	8
	7th
	618.91
	618.91 
	26,000.00
	1,60,91,660.00
	85%
	 1,36,77,911.00 

	9
	8th
	621.74
	621.74 
	26,000.00
	1,61,65,240.00
	85%
	 1,37,40,454.00 

	10
	9th
	620.81
	620.81 
	26,000.00
	1,61,41,060.00
	85%
	 1,37,19,901.00 

	11
	10th
	634.58
	634.58
	26,000.00
	1,64,99,080.00
	85%
	 1,40,24,218.00 

	12
	11th
	634.62
	634.62
	26,000.00
	1,65,00,120.00
	85%
	 1,40,25,102.00 

	13
	12th
	620.46
	620.46
	26,000.00
	1,61,31,960.00
	85%
	 1,37,12,166.00 

	14
	13th
	620.46
	620.46
	26,000.00
	1,61,31,960.00
	85%
	 1,37,12,166.00 

	15
	14th
	620.46
	620.46
	26,000.00
	1,61,31,960.00
	85%
	 1,37,12,166.00 

	16
	15th
	508.90
	508.90
	26,000.00
	1,32,31,400.00
	85%
	 1,12,46,690.00 

	17
	Terrace
	132.41
	132.41 
	26,000.00
	34,42,660.00
	85%
	 29,26,261.00 

	
	Total
	9,937.92
	9,937.92 
	
	25,83,85,920.00
	83%
	21,48,54,510.00 


Note: Details of work completed is as per site visit dated 13.09.2023 but report is prepared for 30th June quarter 2023.


















	Particulars
	Estimated Cost
(In Cr.)
	Incurred Cost (in Cr.)
	Net

	
	
	Issued dated 06.07.2023 as per CA till 30.06.2023
	As per Bills upto 30.06.2023
	As per 4th LIE report Bills upto 31.03.2023
	

	Land Cost & Stamp Duty
	0.77
	2.97 
	            1.31 
	            1.31 
	-

	Rent Cost & Corpus Fund & Shifting Charges
	6.56
	     3.66 
	5.16 
	4.95 
	0.21

	Construction Cost
	25.84
	22.92 
	22.71
	20.11
	2.60

	Approval Cost Of Fungible Cost & Development cess premium
	7.92
	9.74 
	10.27 
	            10.26 
	0.02

	Architect Cost, RCC & other Professional fees
	1.03
	0.97 
	            1.38
	            1.38 
	-

	Admin Cost
	0.78
	1.55 
	1.11 
	      1.07 
	0.03

	Marketing Cost
	1.24
	2.44 
	          2.28 
	          1.80 
	0.48

	Interest Cost
	2.57
	1.73 
	1.74 
	1.31 
	0.43

	Total
	46.71
	45.98 
	45.97 
	42.20 
	3.77



Note: 
As per plinth area, calculation the work completed is up to 83% of total work, which comes to ` 21.49 Cr. However, company has incurred cost of ` 22.71 Cr. till 30.06.2023 Which is inclusive of material on site.
1.11. Comparison of Cost incurred on dated 30.06.2023 & 31.03.2023
	Particulars
	30.06.2023 as per Bill
	31.03.2023 as per Bill
	Net
	% of net amount

	Land Cost & Stamp Duty
	            1.31 
	            1.31 
	-
	0.00%

	Rent Cost & Corpus Fund & Shifting Charges
	5.16 
	4.95 
	0.21
	0.46%

	Construction Cost
	22.71
	20.11
	2.60
	5.66%

	Approval Cost Of Fungible Cost & Development cess premium
	10.27 
	            10.26 
	0.02
	0.04%

	Architect Cost, RCC & other Professional fees
	            1.38
	            1.38 
	-
	0.00%

	Admin Cost
	1.11 
	      1.07 
	0.03
	0.07%

	Marketing Cost
	          2.28 
	          1.80 
	0.48
	1.04%

	Interest Cost
	1.74 
	1.31 
	0.43
	0.94%

	Total
	45.97 
	42.20 
	3.77
	100.00%






1.12. % of Fund Utilised till 30th June 2023
	Particulars
	Estimated Project Cost
(in Cr.)
	Incurred cost as on 30.06.2023
	% of Incurred Cost
	% of Estimated Project Cost

	Land Cost & Stamp Duty
	0.77
	            1.31 
	170.38%
	2.81%

	Rent Cost & Corpus Fund & Shifting Charges
	6.56
	5.16 
	78.67%
	11.05%

	Construction Cost
	25.84
	22.71
	87.88%
	48.62%

	Approval Cost Of Fungible Cost & Development cess premium
	7.92
	10.27 
	129.72%
	22.00%

	Architect Cost, RCC & other Professional fees
	1.03
	            1.38
	134.36%
	2.96%

	Admin Cost
	0.78
	1.11 
	142.00%
	2.37%

	Marketing Cost
	1.24
	          2.28 
	183.81%
	4.88%

	Interest Cost
	2.57
	1.74 
	67.69%
	3.72%

	Total
	46.71
	45.97 
	98.41%
	98.41%


Based on above Calculation it is found that total Project cost incurred till 30.06.2023 is 98.41% of the Total Project Cost.
Means of Finance:
	Sr. No.
	Particulars
	Exp. Cumulative (Cr.)

	1. 
	 Equity share capital / Quassi Loan from Promoter including unsecured loan
	13.73

	2. 
	Sales (Advance from customer)
	19.27

	3. 
	Bank Laon Amount
	12.98

	
	Total
	45.98


The Details of the Means of Finance are provided by Client as on 30.06.2023.
Mandatory Arrangements:
	Sr. No.
	Particulars
	Status

	a. 
	Rainwater Harvesting
	To be executed after RCC Structure

	b. 
	Firefighting System 
	To be executed after RCC Structure

	c. 
	Solid Waste Management
	To be executed after RCC Structure


Quality of Construction:
	Sr. No.
	Particulars
	Status

	a. 
	Soundness of Structures
	Executing as per approved Structural Design

	b. 
	Look of Structures
	Good

	c. 
	Quality of Material Used
	Good

	d. 
	Safety Measures for Construction/labour
	Taken Care by Contractor





Schedule V/s. Actual Progress:
	Activity
	Date of Implementation
	Date of Completion
	Status

	Land
	
	
	Completed

	Development of Land
	
	
	Completed

	Foundation Work
	
	
	Completed

	Ground Floor Slab
	
	
	Slab work is completed

	1st Floor Slab
	
	
	Slab work is completed

	2nd Floor Slab
	
	
	Slab work is completed

	3rd Floor Slab
	
	
	Slab work is completed

	4th Floor Slab
	
	
	Slab work is completed

	5th Floor Slab
	
	
	Slab work is completed

	6th Floor Slab
	
	
	Slab work is completed

	7th Floor Slab
	
	
	Slab work is completed

	8th Floor Slab
	
	
	Slab work is completed

	9th Floor Slab
	
	
	Slab work is completed

	10th Floor Slab
	
	
	Slab work is completed

	11th Floor Slab
	
	
	Slab work is completed

	12th Floor Slab
	
	
	Slab work is completed

	13th Floor Slab
	
	
	Slab work is completed

	14th Floor Slab
	
	
	Slab work is completed

	15th Floor Slab
	
	
	Slab work is completed

	Block work /Internal Plaster work
	
	
	Work is completed

	Terrace Parapet wall / Overhead water tank / Lift Machine room / compound wall / External Plaster work
	
	
	Work is completed

	Electric Work
	
	
	Work is in progress

	Water Proofing
	
	
	Work is completed

	Plumbing Work
	
	
	Work is completed

	Tiling / Marble Flooring
	
	
	Work is completed

	Door Frames
	
	
	Work is completed

	Window Installation
	
	
	Work is completed

	Staircase Flooring
	
	
	Work is in progress

	Staircase Railing
	
	
	Work is in progress

	Refuge Area Flooring
	
	
	Work is in progress

	Internal Painting
	
	
	

	External Painting
	
	
	

	Lift Work
	
	
	Lift are installed

	Fire Fighting Installation
	
	
	Work is completed

	Stack Parking
	
	
	

	CP Fitting & Sanitary Work
	
	
	Work is in progress

	Final Finishing & Fitting
	
	
	


Work schedule is not provided by the client.
Action initiated to complete the project in time: 
For Sales Building: 15th floor slab work is completed, terrace water proofing work is in completed.

The developers have Major work on themselves only hence (all Manpower (Labour Contractor) and material resources) shall be enhanced by the Developer to meet the TimeLine. Detail periodically progress report needs to be checked for timely completion of project. 

Multiple activists to be done for achieving the timely progress & detail periodically bar chart is to be submitted for the further next quarter.
Comments related to cost overrun if any:
The cost of Rehab cum Sales Building is ` 46.71 Cr. Approval cost, Professional charges, Admin cost & Marketing cost are over running, take justification from client.
Balance investment required for completion of project:
We opinion amount of ` 0.74 Cr. Will be required to complete the Project.
Mandatory Approval Status:	
	Sr. No.
	Particulars
	Name of Department
	Status
	Order Details

	1A
	IOD of Building
	Maharashtra Housing & Area Development Authority (MHADA).
	Obtained and available at site
	MHADA – 22/026 dated 08.01.2020. Approval Upto: Ground Floor + 15 Upper Floors for built up area 5,449.36 Sq. M. 

	1B
	Revised Approved Plan
	Maharashtra Housing & Area Development Authority (MHADA).
	Obtained and available at site
	MHADA – 22/026/2022 dated 04.05.2022 Approval Upto: Ground Floor + 15 Upper Floors for built up area 7,131.38 Sq. M.


	2A
	First C.C.
	Maharashtra Housing & Area Development Authority (MHADA).
	Obtained and available at site
	EE/BP/Cell/GM/MHADA-22/026/2018 dated 15.06.2018. This CC is endorsed for the work upto Plinth Level

	2B
	Second C.C.
	Maharashtra Housing & Area Development Authority (MHADA).
	Obtained and available at site
	EE/BP/Cell/GM/MHADA-22/026/2018 dated 30.11.2018. This CC is endorsed for the work upto Plinth Level

	2C
	Third C.C.
	Maharashtra Housing & Area Development Authority (MHADA).
	Obtained and available at site
	EE/BP/Cell/GM/MHADA-22/026/2021 dated 22.01.2021. This CC is endorsed for the work upto Ground + 13th Upper Floors

	2D
	Fourth C.C.
	Maharashtra Housing & Area Development Authority (MHADA).
	Obtained and available at site
	EE/BP/Cell/GM/MHADA-22/026/2022 dated 08.04.2022. This CC is endorsed for the work upto Ground + 15th Upper Floors

	2E
	Fifth C.C.
	Maharashtra Housing & Area Development Authority (MHADA).
	Obtained and available at site
	MH/EE/BP/GM/MHADA-22/0026/2022/FCC/1/Amend dated 09.06.2022). This CC is endorsed for the work upto Ground + 15th Upper Floors for flat no. 1,2,3,6,7 & 8 and Ground + 15th Upper Floors for flat no. 4 & 5

	3B
	Occupancy 
	Maharashtra Housing & Area Development Authority (MHADA).
	Pending (Project is not completed)
	



Status Insurance Coverage: 
Information not provided
Assumptions & Remarks:
· The adequacy of Engineering / Structural design is beyond the scope of our assignment.
· Estimated project completion dated 30/06/2025 for Rehab cum Sales Building, respectively. The cost is certified based on the assumptions that the project will be completed within period. Few assumptions were made regarding inflation & cost rise etc. during construction period.



Sharadkumar B. Chalikwar
Govt. Reg. Valuer
Chartered Engineer (India)
Reg. No. (N) CCIT/1-14/52/2008


About the Project:
	      1. Introduction 
	

	a) 
	Project Name
(With Address & Phone Nos.) 
	"Ambarish CHSL", Proposed Redevelopment of Existing Building No. 113, along with Plot No. 98 (R – 3) bearing on C. T. S. No. 12 (pt), S. No. 229 & 267, MHADA Colony, Nehru Nagar, Village – Kurla III, Kurla (East), Mumbai – 400 024, State - Maharashtra, Country – India

Contact Person:
Mr. Satyakishore Singh Rathore (Company Represntative)
Mobile No. 9867827090
Mrs. Mona Mehta
Mobile No. 9820950066

	b) 
	Purpose of Valuation 
	As per request from State Bank of India, SME Backbay Reclamation Branch to assess fair market value of the Project for LIE purpose.

	c) 
	Date of Inspection of Property 
	13.09.2023

	d) 
	Date of LIE Report 
	23.09.2023

	e) 
	Name of the Developer of Property 
(in case of developer built properties) 
	M/s. Peerless Constructions Pvt. Ltd.
Office No. 2, Akshat, Ram Mandir, Babhai, Borivali (West), Mumbai – 400 091, State - Maharashtra, Country – India

	     2. Physical Characteristics of the Property 

	a) 
	Location of the Property 
	"Ambarish CHSL", Proposed Redevelopment of Existing Building No. 113, along with Plot No. 98 (R – 3) bearing on C. T. S. No. 12 (pt), S. No. 229 & 267, MHADA Colony, Nehru Nagar, Village – Kurla III, Kurla (East), Mumbai – 400 024, State - Maharashtra, Country – India

	
	Brief description of the property
	

	
	TYPE OF THE BUILDING 
1. Rehab cum Sales Building 

	No. of Floors
	Ground Floor + 1st to 15th Residential Floor 

	Building type
	Residential Rehab cum Sale building



Rehab cum Sales Building work is given on contract based for RCC contract. Developer has grant to the contractor do the work of construction and completion includes Concrete work, Reinforcement work, Masonry, Internal Plaster, External Plaster and other miscellaneous work such as repairing, joints b/w concrete and masonry surface, etc. Bill must be paid on measurement of construction area inclusive of Steel & Cement Material. 
Lift & lift installation contract is not finalized till now. 
Firefighting work contract is not finalized.

PROPOSED DATE OF COMPLETION & FUTURE LIFE:
Expected completion date as per RERA is 30th June 2025

	
	Nearby landmark 
	Near MHADA Colony, Nehru Nagar

	
	Postal Address of the Property
	"Ambarish CHSL", Proposed Redevelopment of Existing Building No. 113, along with Plot No. 98 (R – 3) bearing on C. T. S. No. 12 (pt), S. No. 229 & 267, MHADA Colony, Nehru Nagar, Village – Kurla III, Kurla (East), Mumbai – 400 024, State - Maharashtra, Country – India.

	
	Area of the plot/land 
(Supported by a plan)
	Plot Area: 1,345.66 Sq. M.  

	
	Type of Land: Solid, Rocky, Marsh land, reclaimed land, Water-logged, Land locked.
	Solid land

	
	Independent access/approach to the property etc. 
	Yes 

	
	Google Map Location of the Property with a neighborhood layout map 
	Provided

	
	Details of roads abutting the property 
	18.00 Mt. wide Road

	
	Description of adjoining property 
	Located in Higher Middle-class locality

	
	Plot No. Survey No. 
	Plot No. 98 (R – 3) bearing on C. T. S. No. 12 (pt), S. No. 229 & 267

	
	Ward/Village/Taluka 
	Village – Kurla III, Taluka – Kurla

	
	Sub-Registry/Block 
	Kurla – 1

	
	District 
	District – Mumbai Suburban 

	b)
	Boundaries of the Plot
	

	
		
	As per Agreement
	As per RERA Certificate
	Actual

	North
	12. Mtr. wide Road
	12 Mtr wide road
	Internal Road

	South
	Existing Nalla
	Nalla
	Nalla 

	East
	Building No. 114 & 15.50 Mtr. wide Road
	15 Mtr wide road
	Nehru Nagar Police Station Road

	West
	Building No. 112
	Open
	Building No. 112






	4. Document Details and Legal Aspects of Property:

	a)
	Ownership Documents (Building Permission, Commencement Certificate & Status of Plan)

	
	Sale Deed, Gift Deed, Lease Deed

	
	1. Copy of Development Agreement dated 26.05.2016 b/w M/s. Ambarish CHSL (The Owners / Society) And M/s. Peerless Construction Pvt. Ltd (The Developer)

	
	2. Copy of Supplemental Development Agreement dated on 19.06.2017 b/w M/s. Ambarish CHSL (The Owners / Society) And M/s. Peerless Construction Pvt. Ltd (The Developer)

	
	3. Copy of Lease Deed dated on 26.07.1989 b/w Maharashtra Housing and Area Development Authority (MHADA)(Lessor) and Ambarish CHSL (Lessee)

	
	4. Copy of Power of Attorney dated on 26.05.2016 b/w M/s. Ambarish CHSL (The Owners / Society) And M/s. Peerless Construction Pvt. Ltd (The Developer)

	
	5. Copy of General Power of Attorney dated on 19.06.2017

	
	6. Copy of MHADA Offer Letter No. CO/MB/REE/NOC/F-505/361/2017 dated on 20.03.2017 issued by Maharashtra Housing and Development Authority

	
	7. Copy of 1st Commencement Certificate No. EE/BP/Cell/GM/MHADA-22/026/2018 dated 15.06.2018 issued by Maharashtra Housing & Area Development Authority (MHADA).
(This CC is endorsed for the work upto Plinth Level)

	
	8. Copy of 2nd Commencement Certificate No. EE/BP/Cell/GM/MHADA-22/026/2018 dated 30.11.2018 issued by Maharashtra Housing & Area Development Authority (MHADA).
(This CC is endorsed for the work upto Plinth Level)

	
	9. Copy of Approved Plans No. MHADA – 22/026 dated 08.01.2020 issued by Maharashtra Housing & Area Development Authority 
Approval Upto: Ground Floor + 15 Upper Floors for built up area 5,449.36 Sq. M.

	
	10. Copy of Concessions Drawing issued by M/s. S. B. Associates 
Approval Upto: Ground Floor + 15 Upper Floors for built up area 7,133.19 Sq. M.

	
	11. Copy of RERA Form 3 issued by M/s. Ishwarlal & Company.

	
	12. Copy of CA Certificate dated 30.11.2021 issued by M/s. Ishwarlal & Company.

	
	13. Copy of RERA Certificate No. P51800027680 dated 08.09.2021 issued by Maharashtra Real Estate Regulatory Authority. 

	
	14. Copy of Architect Certificate dated 16.12.2021 issued by M/s. S.B Associates. 

	
	15. Copy of 3rd Commencement Certificate No. EE/BP/Cell/GM/MHADA-22/026/2021 dated 22.01.2021 issued by Maharashtra Housing & Area Development Authority (MHADA).
(This CC is endorsed for the work upto Ground + 13th Upper Floors)

	
	16. Copy of 4th Commencement Certificate No. EE/BP/Cell/GM/MHADA-22/026/2022 dated 08.04.2022 issued by Maharashtra Housing & Area Development Authority (MHADA).
(This CC is endorsed for the work upto Ground + 15th Upper Floors)

	
	17. Copy of Engineer Certificate dated 28.01.2022 issued by Mr. Sandeep S. Samel.

	
	18. Copy of CA Certificate dated 30.04.2022 issued by M/s. Ishwarlal & Company.

	
	19. Copy of Bill till 31.03.2022

	
	20. Copy of CA Certificate dated 03.11.2022 issued by M/s. Ishwarlal & Company

	
	21. Copy of Bills from 01.04.2022 to 30.09.2022

	
	22. Copy of Revised Approved Plans No. MHADA – 22/026/2022 dated 04.05.2022 issued by Maharashtra Housing & Area Development Authority (MHADA).
Approval Upto: Ground Floor + 15 Upper Floors for built up area 7,131.38 Sq. M.

	
	23. Copy of 5th Commencement Certificate No. MH/EE/BP/GM/MHADA-22/0026/2022/FCC/1/Amend dated 09.06.2022 issued by Maharashtra Housing & Area Development Authority (MHADA).
(This CC is endorsed for the work upto Ground + 15th Upper Floors for flat no. 1,2,3,6,7 & 8 and Ground + 15th Upper Floors for flat no. 4 & 5)

	
	24. Copy of CA Certificate dated 14.01.2023 issued by M/s. Ishwarlal & Company

	
	25. Copy of Bills from 01.10.2022 to 31.12.2022

	
	26. Copy of CA Certificate dated 19.06.2023 issued by M/s. Ishwarlal & Company

	
	27. Copy of Bills from 01.01.2023 to 31.03.2023

	
	28. 



	
b)
	Documents verified for present LIE report 

	
	1. Copy of CA Certificate dated 19.06.2023 issued by M/s. Ishwarlal & Company

	
	2. Copy of Bills from 01.04.2023 to 30.06.2023
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Latitude Longitude: 19°03'34.7"N 72°52'55.5"E
Note: The Blue line shows the route to site from nearest railway station (Kurla – 800 M.)


CA Certificate Till 31.03.2023 Dated 19.06.2023
[image: ]


CA Certificate Till 31.03.2023 Dated 19.06.2023
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ISHWARLAL & CO.

CHARTERE I)/\('('()UNI/\NL\

car S| K,
Shop No 1, Ground Floor, Trishla Tower, Near \(I?,Iw“ﬂ
azlra Naka, Borivall West, Mumbai - 400 092 .
T'el : 28983153; Mob. : 9322263065; emall : ishwarlal.co@gmall.€

TO WHOMSOEVER IT MAY CONCERN

On the basis of information, explanations and Provisional books of accounts provided to us
as on 30th June, 2023. | hereby certify that M/s PEERLESS CONSTRUCTIONS PRIVATE LIMITED
having registered office2 AKSHAT VAZIRANGAKARAMMANDIR ROAD BORIVALI WEST
MUMBAI MH 400091 IN has incurred total cost of Rs. 45,98 crore as at 30th June, 2023
against the project “AMBARISH CHS LTD” situated at bearing Plot No. 12 bldg 113, plot 98 at
Kurla Mumbai Suburban-400024. Details of expenditure and Means of finance are as follows:

1. Total Cost incurred
(Amount in Crore)

Particulars Amount
Corpus & Conveyance of Plot & Stamp o5
duty & BG 4
Construction Cost 1 229
Premiums& Approval cost 4.90
MCGM expenses 4.84
Professional Expenses -l 0.97
Rent cost 3.66
Administrative & other Miscellaneous r
Expenses OB
Selling Overheads 2.44
Interest on Loan 173
Others 0.60

Total [ asss

2. Means of Finance:

Particulars Amount
Promoters Contribution
Unsecured Loan from Promoters.

Bank Debt * 12.98

Sales Accruals**
Total Means of Finance | ases |

*The above bank debt considered net of CC accounts o/s balance as at 30-06-2023 Minus
All SBI RERA 30%& 70% account closing balance as at 30-06-2023.
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Tel : 28983153; Mob

ISHWARILAL g& CO.

CHARTERED AC( OUNTANTS

Shop No 1, Ground Floor, Trishia Tawer, Near §|
Vazira Naka, Borivali West, Mumbaj -

+9322263065; email

BI Bank,
100 092,

ishwarlal.co@gmail.com

The total advance: i i 't 30-06-2023 is Rs.27.53 crs and
s received against sale of flat as af 3
o 9. 2; : ]has been utilized towards the project Ambarish CHS Ltd which is equivalent to
Rs.19.27 crs

70% of total advances received.

For Ishwarlal & Co.
Chartered Accountants
ICAI Firm Reg.103767W

a3/ nsanme
R |

Place: Mumbai
UDIN: 23031179BGWPIJ4637
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