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Details of the property under consideration:

Name of Owner: M/s. Gillani Hospitality Pvt. Ltd.

Proposed Commercial Cum Residential (3 Star Hotel) building on plot bearing Survey No. 804 / A / 9 / 1 & 2, Plot No. 1 & 2, Mumbai – Agra Road, Govind Nagar, Village – Nashik, Taluka & District – Nashik, Pin Code – 422 009, State – Maharashtra, Country – India

Latitude Longitude: 19°58'55.8"N 73°46'53.4"E


Valuation Prepared for:

Union Bank of India
Govind Nagar Branch
1,2,3,4 Thakkar Enclave, B/H/ Karmayogi Nagar, Govind Nagar,
Nashik - 422 008, State – Maharashtra, Country – India.

 






Vastu/UBI/Nashik/11/2023/4844/2303333
02/09-19-PYU
Date: - 30.04.2023

LENDERS INDEPENDENT ENGINEER REPORT

To,
Union Bank of India
Govind Nagar Branch
1,2,3,4 Thakkar Enclave, 
B/H/ Karmayogi Nagar, 
Govind Nagar, Nashik - 422 008, 
State – Maharashtra, Country – India.

Subject: Construction of Proposed Commercial Cum Residential (3 Star Hotel) building on plot bearing Survey No. 804 / A / 9 / 1 & 2, Plot No. 1 & 2, Mumbai – Agra Road, Govind Nagar, Village – Nashik, Taluka & District – Nashik, Pin Code – 422 009, State – Maharashtra, Country – India

Ref: You’re Request for Lenders Independent Engineer Report of under Construction Building.
Dear Sir,
1. As per your instruction, we have inspected the under construction 3 Star Hotel Building project situated on plot bearing Survey No. 804 / A / 9 / 1 & 2, Plot No. 1 & 2, Mumbai – Agra Road, Govind Nagar, Village – Nashik, Taluka & District – Nashik, Pin Code – 422 009, State – Maharashtra, Country – India which is being developed by M/s. Gillani Hospitality Pvt. Ltd. in order to give the physical progress at site and to certify cost incurred towards project as on 31/03/2023.

2. While Certifying cost incurred toward project as on 31/03/2023, various important factors such as type & Quality of proposed construction, Specification of building material to be used, grade of the building, height, lead & lift condition, current market price of similar type etc. were given due consideration.

3. As per cost incurred certificate issued by CA Certificate actual total expenditure occurred as on 31/03/2023 is ` 41.13 Cr. for the 2 Basement + Lower Ground Floor + Ground Floor + 1st to 13th Upper Floor however, developer / client estimated cost of project will go on higher side due to revised FSI as per amended plan.

4. Hence, considering current status & progress at site, the total cost incurred as on 31/03/2023 towards the project is fair & reasonable up to ` 39.19 Cr. for the 2 Basement + Lower Ground Floor + Ground Floor + 1st to 10th Upper Floor which is including land & site development, cost of building construction, cost of miscellaneous fixed assets, consultant fees, preliminary & pre-operative expenses, advances to suppliers & material laying at site etc. This is verified by observing the actual progress of the construction work at site. 

5. Overall Physical progress of the project site as on 31/03/2023 is 55.50% of construction cost and overall financial progress as per C.A. certificate including land cost as on 31/03/2023 is 63.71 % estimated cost of project, which doesn’t include additional area not sanctioned by the UBI and it is recommended to get revised TEV and project report for the future LIE. 



DECLARATION 
a. The information furnished in the report is based on our site visit Dated 15/04/2023 & Document Provided by Client.
b. K. S. Ayyadurai TEV Report of the project dated 25/03/2022.
c. I have no direct and indirect interest in the property examined for report. 
d. I have not been found guilty of misconduct in my professional capacity.


Sharadkumar B. Chalikwar
Govt. Reg. Valuer
Chartered Engineer (India)
Reg. No. (N) CCIT/1-14/52/2008-09
Encl.: LIE report


Purpose & Methodology
 • Union Bank of India Banks and financial institutions require monitoring & an independent review of the progress of the sanctioned projects
VCIPL undertakes such study to independently review the progress of the project and put forward a comprehensive analysis 
1.1. Advantages: 
· Assurance on present practices 
· Identification of risk 
· Analyzing the performance of third parties 
· Recommendations 
1.2. The Methodology 
[image: ]

LENDERS INDEPENDENT ENGINEER REPORT
OF
"M/s. Gillani Hospitality Pvt. Ltd."
Proposed Commercial Cum Residential (3 Star Hotel) building on plot bearing Survey No. 804 / A / 9 / 1 & 2, Plot No. 1 & 2, Mumbai – Agra Road, Govind Nagar, Village – Nashik, Taluka & District – Nashik, Pin Code – 422 009, State – Maharashtra, Country – India

Latitude Longitude: 19°58'55.8"N 73°46'53.4"E

NAME OF DEVELOPER: M/s. Gillani Hospitality Pvt. Ltd.
	Pursuant to instructions from Union Bank of India, Govind Nagar Branch, Nashik we have duly visited, inspected, surveyed & assessed the above said property on 15th April 2023 to determine the fair & reasonable market value of the said property/project as on Quarter ending 31st March 2023 for LIE purpose.

1. Location Details:
Proposed Commercial Cum Residential (3 Star Hotel) building on plot bearing Survey No. 804 / A / 9 / 1 & 2, Plot No. 1 & 2, Mumbai – Agra Road, Govind Nagar, Village – Nashik, Taluka & District – Nashik, Pin Code – 422 009. It is about 8.80 Km. travelling distance from Nashik Road Railway station. Surface transport to the property is by buses, taxis & private vehicles. The property is in developed locality. All the amenities like shops, banks, hotels, markets, schools, hospitals, etc. are all available in the surrounding locality. The area is higher middle class & developed.


2. Developer Details:
	Name of Developer
	M/s. Gillani Hospitality Pvt. Ltd.

	Project Rera Registration Number
	N. A.

	Registered office address
	46, Aminabad Building, 7th Floor, Aga Hall, Nesbit Road, Mazgaon, Mumbai, Pin Code – 400 010, State – Maharashtra, Country – India

	Contact details
	Contact Person:
Mr. Zaheer Jamal
Mobile No. +91 9892216700

	E – mail ID and website
	


3. 	Boundaries of the Property:
	Direction
	Particulars

	On or towards North
	Yashika Plaza

	On or towards South
	Open Plot

	On or towards East
	Mumbai – Agra Road

	On or towards West
	Internal Road











Introduction
As per Information on site M/s. Gillani Hospitality Pvt. Ltd. has acquired land by Conveyance Deed dated 18.02.2016 registered vide No. NSN-3-1638-2016 & registered vide No. NSN-3-1639-2016 admeasuring total area is 2405.00 Sq. M. bearing Survey No. 804/A/9/1 & 2.  For the Proposed Commercial cum Residential (3 Star Hotel) Building.
Area Statement:

1.3. Land:
	Date
	Particular
	Area in Sq. M.

	18.02.2016
	Survey No. 804/A/9/1
	1,202.50

	18.02.2016
	Survey No. 804/A/9/2
	1,202.50

	TOTAL
	2,405.00



1. Copy of Developer Agreement dated 18.02.2016 between Mr. K. Vasudev Vadiraj Rao & Mrs. Seeta Vasudev Rao (The Vendors) and M/s. Gilani Foods Pvt. Ltd. (The Purchaser) registered vide No. NSN-3-1638-2016 dated 18.02.2016.
2. Copy of Developer Agreement dated 18.02.2016 between Mr. K. Shriniwas Vadiraj Shahbhag & Mr. Ravindra Shriniwas Shanbhag (The Vendors) and M/s. Gilani Foods Pvt. Ltd. (The Purchaser) registered vide No. NSN-3-1639-2016 dated 18.02.2016.
3. Copy of Change of Ownership Name from M/s. Gilani Foods Private Limited to Gillani Hospitality Private Limited dated 31.03.2022.
1.4. Building Area As per Approved Plan:
	
	PROFORMA

	A
	AREA STATEMENT
	Sq.mt.

	
	AREA OF THE PLOT AS PER AS PER 7/12 (1+2)
	2,405.00

	
	(Minimum area of a, b, c to be considered)
	

	a
	As per ownership document (7/12 CTS extract)
	2,405.00

	b
	as per measurement sheet (AS PER F.P RECORD)
	2,405.00

	c
	as per site
	2,405.00

	2
	Deductions for
	

	a
	Proposed D.P./D.P. Road widening Area
	

	b
	Any M.S.E.B. Reservation area
	

	
	(Total a + b)
	

	3
	GROSS AREA OF THE PLOT (1-2) Mr.
	2,405.00

	4
	Recreational Open space
	

	a
	Required
	

	b
	Proposed
	270.00

	5
	Amenity space
	

	
	Required - Proposed-
	

	6
	Service road and highway widening
	

	7
	Internal Road area
	

	8
	Net Area of Plot = [3-5 (b)]
	2,405.00

	9
	Built up area with reference to basic FSI as per front road width (sr. no. 8x1.1)
	2,645.50

	10
	Addition of area for F.SI.
	

	a
	In-situ area against D. P.  road [1.1 x sr. no. 2 (a)], if any
	NIL

	b
	in-situ area against amenity space
	

	C
	Premium FSI area (subject to maximum of 0.5 of sr.no.8)
	1,202.50

	d
	TDR area (1.40 of sr. no.8)
	3,367.00

	e
	additional HOTEL FSI as per rule no-23(D)=1.9
	4,569.50

	
	(Total of a + b + c + d + e)
	11,784.50

	11
	Total area available (9+10)
	11,784.50

	12
	Maximum utilization of FSI Permissible (as per Road width as per regulation no. 15.4) (3 + 1.9)
	4.90

	
	
	

	13
	Total built-up Area in proposal.
	

	
	(Excluding area at sr. no. 15.b)
	

	a
	Existing Built-up Area.
	895.36

	b
	proposed built-up area
	9,402.46

	c
	excess balcony area counted in F.S.I.
	

	d
	excess double height terraces area counted in FSI
	

	
	(Total of a + b + c + d)
	10,297.82

	14
	FSI consumed (13/11) (should not be more than serial no. 12 above.)
	0.87%

	15
	area for inclusive housing if any
	

	a
	Required (20% of sr. no.9)
	

	b
	Proposed
	

	16
	TOTAL T.D.R. PURCHASED AREA
	3,350.16

	17
	TOTAL PROPOSED T.D.R. AREA
	3,350.00





Floor wise Built – Up Area Statement as per amended approved building plan is as below – 
	Floors
	Built Up Area as per earlier sanction approved plan in Sq. M.
	Built Up Area as per revised approved plan in Sq. M.

	Basement - 2
	120.52
	120.52

	Basement - 1
	337.19
	435.78

	Lower Ground Floor
	247.95
	402.51

	Ground Floor
	664.71
	791.05

	1st Floor
	491.95
	503.79

	2nd Floor
	701.62
	689.37

	3rd Floor
	696.83
	696.83

	4th Floor
	572.20
	573.42

	5th Floor
	572.20
	573.42

	6th Floor
	572.20
	573.42

	7th Floor
	572.20
	573.42

	8th Floor
	572.20
	573.42

	9th Floor
	572.20
	573.42

	10th Floor
	577.08
	578.30

	11th Floor
	-
	823.32

	12th Floor
	-
	1,233.66

	13th Floor
	-
	553.61

	Terrace & OHT & LMR Area
	28.56
	28.56

	TOTAL
	7,299.61
	10,297.82



Floor wise Total Construction Area Statement as per revised / amended approved building plan is as below – 
	Floors
	FSI Area in Sq. M.
	Non - FSI Area in Sq. M.
	Total Construction Area in Sq. M.

	Basement - 2
	120.52
	1,494.08
	1,614.60

	Basement - 1
	435.78
	1,221.76
	1,657.54

	Lower Ground Floor
	402.51
	1,185.65
	1,588.16

	Ground Floor
	791.05
	168.43
	959.48

	1st Floor
	503.79
	160.63
	664.42

	2nd Floor
	689.37
	203.18
	892.55

	3rd Floor
	696.83
	203.18
	900.01

	4th Floor
	573.42
	203.18
	776.60

	5th Floor
	573.42
	203.18
	776.60

	6th Floor
	573.42
	194.90
	768.32

	7th Floor
	573.42
	194.90
	768.32

	8th Floor
	573.42
	194.90
	768.32

	9th Floor
	573.42
	203.18
	776.60

	10th Floor
	578.30
	203.18
	781.48

	11th Floor
	823.32
	194.90
	1,018.22

	12th Floor
	1,233.66
	194.90
	1,428.56

	13th Floor
	553.61
	203.18
	756.79

	Terrace & OHT
	28.56
	728.23
	756.79

	TOTAL
	10,297.82
	7,355.54
	17,653.36









List of Approvals: 
[bookmark: _Hlk134449594]Copy of Revised Approved Plan No. A41RBP/237/2022 dated 21.10.2022 issued by Nashik Municipal Corporation. 
Approved upto: 2 Basement + Lower Ground Floor + Ground Floor + 1st to 13th Upper Floor.
Copy of 1st Commencement Certificate No. LND/BP/A4/RBP/237/2022 dated 21.10.2022 issued by Nashik Municipal Corporation.
(This CC is endorsed for the work upto 2 Basement + Lower Ground Floor + Ground Floor + 1st to 13th Upper Floor)
LEVEL OF COMPLETION:

1.5. Construction of Building
	Sr. No
	Floor No.
	Construction Area in Sq. M.
	Completed Area in Sq. M.
	Percentage of work completed
	Work Completion as on 15.04.2023

	1
	Excavation & Shore Piling
	100%
	Work is Completed

	2
	Basement – 2 Floor
	 1,614.60 
	 1,614.60 
	80%
	Slab Work, Block work, Plaster work & Fire Fighting work is completed

	3
	Basement – 1 Floor
	 1,657.54 
	 1,657.54 
	80%
	Slab Work, Block work, Plaster work & Fire Fighting work is completed

	4
	Lower Ground Floor
	 1,588.16 
	 1,588.16 
	60%
	Slab Work, Block work & Firefighting work is completed

	5
	Ground Floor
	 959.48 
	 959.48 
	60%
	Slab Work, Block work & Firefighting work is completed

	6
	1st Floor
	 664.42 
	 664.42 
	60%
	Slab Work, Block work & Firefighting work is completed

	7
	2nd Floor
	 892.55 
	 892.55 
	60%
	Slab Work, Block work & Firefighting work is completed

	8
	3rd Floor
	 900.01 
	 900.01 
	60%
	Slab Work, Block work & Firefighting work is completed

	9
	4th Floor
	 776.60 
	 776.60 
	60%
	Slab Work, Block work & Firefighting work is completed

	10
	5th Floor
	 776.60 
	 776.60 
	80%
	Slab Work, Block work, Plaster work, Door Frame & Window Frame, Gypsum work, Plumbing, Water proofing, flooring, toilet dado, firefighting work is completed

	11
	6th Floor
	 768.32 
	 768.32 
	80%
	Slab Work, Block work, Plaster work, Door Frame & Window Frame, Gypsum work, Plumbing, Water proofing, flooring, toilet dado, firefighting work is completed

	12
	7th Floor
	 768.32 
	 768.32 
	80%
	Slab Work, Block work, Plaster work, Door Frame & Window Frame, Gypsum work, Plumbing, Water proofing, flooring, toilet dado, firefighting work is completed

	13
	8th Floor
	 768.32 
	 768.32 
	80%
	Slab Work, Block work, Plaster work, Door Frame & Window Frame, Gypsum work, Plumbing, Water proofing, flooring, toilet dado, firefighting work is completed

	14
	9th Floor
	 776.60 
	 776.60 
	80%
	Slab Work, Block work, Plaster work, Door Frame & Window Frame, Gypsum work, Plumbing, Water proofing, flooring, toilet dado, firefighting work is completed

	15
	10th Floor
	 781.48 
	 781.48 
	80%
	Slab Work, Block work, Plaster work, Door Frame & Window Frame, Gypsum work, Plumbing, Water proofing, flooring, toilet dado, firefighting work is completed

	16
	11th Floor
	1,018.22
	
	
	Slab Work, Block work, Plaster work, Door Frame & Window Frame, Gypsum work, Plumbing, Water proofing, flooring, toilet dado, firefighting work is completed

	17
	12th Floor
	1,428.56
	
	
	Slab work is completed

	18
	13th Floor
	756.79
	
	
	Slab work is completed

	19
	Terrace Floor & OHT & LMR Area
	 756.79 
	
	
	

	Total
	17,653.36
	13,693.00
	55.50%
	



1.6. Plant and Machinery
	Particulars
	Work Completion as on 15.04.2023

	Air - Conditioning
	A/C ducting work is completed up to 11th Floor

	Lifts
	All the 5 lifts order is placed & received on site, Lift staff work is completed up to 13th Floor

	Kitchen & Refrigeration Equipment’s
	

	Gym Equipment’s
	

	Fire Fighting Equipment’s, Sprinkler & Smoke Detector Systems
	Fire Fighting work is completed up to 11th Floor

	DG Set
	

	Sewage Treatment Plant
	RCC work is completed

	ELV Systems
	Work is in progress

	IT Equipment & Software
	Work is in progress

	Crockery, Cutlery & Glassware
	

	Housekeeping Supplies, Linens & Uniform
	















1.7. Furniture and Fixture
	Particulars
	Work Completion as on 15.04.2023

	FF for 107 keys
	2 Sample rooms work is completed on 7th Floor & order for the remaining rooms are placed

	FF for Restaurant
	

	FF for Banquet
	

	FF for Reception
	

	FF for Meeting Rooms
	

	FF for Roof Top Bar
	

	FF for Other Public Area
	

	FF for BOH
	



Details of the Project as Financed By UBI:

1.8. Estimate of the project
	Project expenses
	Cost as per TEV Report dated 25.03.2023 in `

	Land Cost
	6.89

	Construction Cost of Building (including Civil work, Plumbing & Sanitation & Electrification, etc.)
	27.63

	Plant and Machinery
	9.50

	Furniture and Fixture
	9.08

	Approval & TDR Cost
	5.00

	Architect Cost, RCC & other Professional fees
	1.17

	Contingencies Expenses
	1.38

	Interest Cost
	3.89

	Total Cost
	64.54



1. Project Cost: (as per C.A. Certificate)
	Particulars
	Incurred Cost (In ` Cr.) till 31.03.2023 dated 08.05.2023 by M/s. Amogh Ghule & Associates

	Land Cost 
	5.20

	Construction Cost of Building (including Civil work, Plumbing & Sanitation & Electrification, etc.)
	26.41

	Plant and Machinery
	

	Furniture and Fixture
	

	Approval & TDR Cost
	4.74

	Architect Cost, RCC & other Professional fees
	1.01

	Contingencies Expenses
	0.08

	Interest Cost
	3.59

	Total
	41.13



· The Builder has incurred about 5.20 Cr. as land cost, 26.41 Cr. as construction cost, Plant & Machinery and Furniture & Fixture, 4.74 Cr. for approval of project, 1.01 Cr. for admin cost & 3.59 Cr. for interest cost in last quarter till 31.03.2023 as per C.A. certificate issued by M/s. Amogh Ghule & Associates dated 08.05.2023. All the cost incurred is for the 2 Basement + Lower Ground Floor + Ground Floor + 1st to 13th Upper Floor.

1.10. Project Cost: (as per Bills):
	Particulars
	Incurred Cost (in Cr.)

	
	31.03.2023 as per Bill (Inclusive GST)

	Land Cost 
	6.90

	Construction Cost of Building (including Civil work, Plumbing & Sanitation & Electrification, etc.)
	23.66

	Plant and Machinery
	2.72

	Furniture and Fixture
	0.08

	Approval & TDR Cost
	4.74

	Architect Cost, RCC & other Professional fees
	1.02

	Contingencies Expenses
	0.48

	Interest Cost
	3.59

	Total 
	43.18


Note: We have considered the Land cost as per agreement, Bank loan processing & stamp duty cost in the LIE report. All the cost incurred is for the 2 Basement + Lower Ground Floor + Ground Floor + 1st to 13th Upper Floor.
1.11. Land Cost:
	Sr. No.
	Date
	Particulars
	Description
	Total Cost in `
	Incurred Cost in `

	1
	16.02.2016
	Survey No. 804/A/9/1
	Purchase Cost
	3,25,00,000.00
	3,25,00,000.00

	2
	
	
	Stamp Duty
	19,50,000.00
	19,50,000.00

	3
	
	
	Reg. Fees
	30,000.00
	30,000.00

	4
	
	
	
	580.00
	580.00

	5
	16.02.2016
	Survey No. 804/A/9/2
	Purchase Cost
	3,25,00,000.00
	3,25,00,000.00

	6
	
	
	Stamp Duty
	19,50,000.00
	19,50,000.00

	7
	
	
	Reg. Fees
	30,000.00
	30,000.00

	8
	
	
	
	580.00
	580.00

	Total
	6,89,61,160.00
	6,89,61,160.00


As per conveyance agreement.
	Summary of Bills

	Sr. No.
	Particulars
	Amount in ` 
(Till 31.03.2023)
	Amount in ` (in Cr.)

	1
	Construction Cost of Building (including Civil work, Plumbing & Sanitation & Electrification, etc.)
	23,65,64,728.00
	23.66

	2
	Plant and Machinery
	2,72,13,433.00
	2.72

	3
	Furniture and Fixture
	8,00,360.00
	0.08

	4
	Approval & TDR Cost
	4,74,10,776.00
	4.74

	5
	Architect Cost, RCC & other Professional fees
	1,01,83,686.00
	1.02

	6
	Contingencies Expenses
	47,67,078.00
	0.48

	TOTAL
	32,69,40,061.00
	32.69


· Note: Bills were provided by the client up to 31.03.2023 for the 2 Basement + Lower Ground Floor + Ground Floor + 1st to 13th Upper Floor.



1.12. Interest Cost:
	Sr. No
	Particulars
	Cost as per TEV Report in `
	Incurred Amount in ` (till 31.03.2023)
	Balance Amount in `

	1
	Interest Cost
	3,89,00,000.00
	3,59,18,194.00
	1,90,81,806.00

	TOTAL
	3,89,00,000.00
	3,59,18,194.00
	1,90,81,806.00


1.13. Cost of Construction as on 15th April 2023:

1.13.1. Construction Cost of Building:
	Floors
	Completed Area in Sq. M.
	Rate per Sq. M.
	Full Value after completion
	Percentage of work completed
	Actual Expenditure till date in `

	Basement - 2
	1,614.60
	20,069.00
	3,24,03,407.40
	80.00%
	2,59,22,725.92

	Basement - 1
	1,657.54
	20,069.00
	3,32,65,170.26
	80.00%
	2,66,12,136.21

	Lower Ground Floor
	1,588.16
	20,069.00
	3,18,72,783.04
	60.00%
	1,91,23,669.82

	Ground Floor
	959.48
	20,069.00
	1,92,55,804.12
	60.00%
	1,15,53,482.47

	1st Floor
	664.42
	20,069.00
	1,33,34,244.98
	60.00%
	80,00,546.99

	2nd Floor
	892.55
	20,069.00
	1,79,12,585.95
	60.00%
	1,07,47,551.57

	3rd Floor
	900.01
	20,069.00
	1,80,62,300.69
	60.00%
	1,08,37,380.41

	4th Floor
	776.60
	20,069.00
	1,55,85,585.40
	60.00%
	93,51,351.24

	5th Floor
	776.60
	20,069.00
	1,55,85,585.40
	80.00%
	1,24,68,468.32

	6th Floor
	768.32
	20,069.00
	1,54,19,414.08
	80.00%
	1,23,35,531.26

	7th Floor
	768.32
	20,069.00
	1,54,19,414.08
	80.00%
	1,23,35,531.26

	8th Floor
	768.32
	20,069.00
	1,54,19,414.08
	80.00%
	1,23,35,531.26

	9th Floor
	776.60
	20,069.00
	1,55,85,585.40
	80.00%
	1,24,68,468.32

	10th Floor
	781.48
	20,069.00
	1,56,83,522.12
	80.00%
	1,25,46,817.70

	11th Floor
	1,018.22
	20,069.00
	2,04,34,657.18
	0.00%
	-

	12th Floor
	1,428.56
	20,069.00
	2,86,69,770.64
	0.00%
	-

	13th Floor
	756.79
	20,069.00
	1,51,88,018.51
	0.00%
	-

	Terrace & OHT
	-
	20,069.00
	1,51,88,018.51
	0.00%
	-

	TOTAL
	16,896.57
	
	35,42,85,281.84
	55.50%
	19,66,39,192.76


















1.13.2. Plant and Machinery:
	Particulars
	Cost as per TEV Report dated 25.03.2023
	Percentage of work completed
	Actual Expenditure till date in `

	Air - Conditioning
	3,40,00,000.00
	41.23%
	1,40,19,649.80

	Lifts
	1,40,00,000.00
	68.61%
	96,04,728.00

	Kitchen & Refrigeration Equipment’s
	1,00,00,000.00
	0.00%
	-

	Gym Equipment’s
	10,00,000.00
	0.00%
	-

	Fire Fighting Equipment’s, Sprinkler & Smoke Detector Systems
	80,00,000.00
	44.86%
	35,89,055.00

	DG Set
	70,00,000.00
	0.00%
	-

	Sewage Treatment Plant
	10,00,000.00
	0.00%
	-

	ELV Systems
	80,00,000.00
	0.00%
	-

	IT Equipment & Software
	80,00,000.00
	0.00%
	-

	Crockery, Cutlery & Glassware
	20,00,000.00
	0.00%
	-

	Housekeeping Supplies, Linens & Uniform
	20,00,000.00
	0.00%
	-

	TOTAL
	9,50,00,000.00
	28.65%
	2,72,13,432.80


1.13.3. Furniture & Fixture:
	Particulars
	Cost as per TEV Report dated 25.03.2023
	Percentage of work completed
	Actual Expenditure till date in `

	FF for 125 Rooms keys @ 400000
	4,28,00,000.00
	1.87%
	8,00,360.00

	FF for Restaurant
	60,00,000.00
	0.00%
	-

	FF for Banquet
	60,00,000.00
	0.00%
	-

	FF for Reception
	60,00,000.00
	0.00%
	-

	FF for Meeting Rooms
	-
	0.00%
	

	FF for Roof Top Bar
	-
	0.00%
	

	FF for Other Public Area
	1,00,00,000.00
	0.00%
	-

	FF for BOH
	2,00,00,000.00
	0.00%
	-

	TOTAL
	9,08,00,000.00
	0.88%
	8,00,360.00


Note: Details of work completed is as per site visit dated 15.04.2023 but 1st LIE report is prepared for quarter ending on 31st March 2023.















	Project expenses
	Cost as per TEV Report dated 25.03.2022
	Incurred Cost as per Bill till 31.03.2023
	Incurred Cost as per CA till 31.03.2023
	Difference between the Bills & CA
	Reasonable Cost certified by VICPL till 31.03.2023 

	Land Cost
	6.89
	6.90
	5.20
	1.70
	As per Bank Sanctioned
	6.89

	Construction Cost of Building (including Civil work, Plumbing and Sanitation & Electrification, etc.)
	27.63
	23.66
	26.41
	0.04
	As per Plinth Area Calculation we have considered till 10th Floor only
	19.66

	Plant and Machinery
	9.50
	2.72
	
	
	As per Bills
	2.72

	Furniture and Fixture
	9.08
	0.08
	
	
	As per Bills
	0.08

	Approval & TDR Cost
	5.00
	4.74
	4.74
	-
	As per Bills & CA Certificate
	4.74

	Architect Cost, RCC & other Professional fees
	1.17
	1.02
	1.01
	0.01
	As per Bills & CA Certificate
	1.02

	Contingencies Expenses
	1.38
	0.48
	0.18
	0.30
	As per Bills
	0.48

	Interest Cost
	3.89
	3.59
	3.59
	-
	As per Bills & CA Certificate
	3.59

	Total Cost
	64.54
	43.18
	41.13
	2.05
	-
	39.18


Note:  
We have considered Bank Processing fees & Stamp Duty in Contingencies Expenses but CA has not considered these cost.
We have considered Land Cost & Stamp Duty, as per Sale Agreement but CA has considered deprecation on land purchase cost.

	Particulars
	Cost as per TEV Report dated 25.03.2022
	Reasonable Cost certified by VICPL till 31.03.2023
	Margin
	Client 
Contribution
	Bank
 Loan

	Hard Cost (Land Cost + COC + PM + FF)
	53.10
	29.36
	58.83%
	17.27
	12.08

	Interest Cost
	3.89
	3.59
	21.85%
	0.78
	2.81

	Soft Cost (Approval + Professional + Contingency)
	7.55
	6.24
	100.00%
	6.24
	-

	TOTAL
	64.54
	39.19
	
	24.29
	14.89














1. % of Fund Utilised till 31st March 2023
	Particulars
	Cost as per TEV Report dated 25.03.2022
	% Project cost
	Reasonable Cost certified by VICPL till 31.03.2023
	Cost incurred as % total cost of that Component
	Cost incurred as % of cost incurred as on 31.03.2023

	Land Cost
	6.89
	10.68%
	6.89
	100.00%
	10.69%

	Construction Cost of Building (including Civil work, Plumbing and Sanitation & Electrification, etc.)
	27.63
	42.81%
	19.66
	71.17%
	30.47%

	Plant and Machinery
	9.5
	14.72%
	2.72
	28.65%
	4.22%

	Furniture and Fixture
	9.08
	14.07%
	0.08
	0.88%
	0.12%

	Approval & TDR Cost
	5
	7.75%
	4.74
	94.82%
	7.35%

	Architect Cost, RCC & other Professional fees
	1.17
	1.81%
	1.02
	87.04%
	1.58%

	Contingencies Expenses
	1.39
	2.14%
	0.48
	34.54%
	0.74%

	Interest Cost
	3.89
	6.03%
	3.59
	92.33%
	5.57%

	Total
	64.55
	100%
	39.19
	60.71%
	60.71%


Based on above Calculation it is found that total Project cost incurred is 60.71 % of the of sanction Project cost.
Means of Finance:
	Sr. No.
	Particulars
	Exp. Cumulative (Cr.)

	1. 
	 Equity share capital / Quassi Loan from Promoter
	17.79

	2. 
	Sales (Advance from customer)
	8.00

	3. 
	Bank Laon Amount
	15.34

	
	Total
	41.12


The Details of the Means of Finance are provided by Client as on 31.03.2023.
Mandatory Arrangements:
	Sr. No.
	Particulars
	Status

	a. 
	Rainwater Harvesting
	To be executed after RCC Structure

	b. 
	Firefighting System 
	To be executed after RCC Structure

	c. 
	Solid Waste Management
	To be executed after RCC Structure


Quality of Construction:
	Sr. No.
	Particulars
	Status

	a. 
	Soundness of Structures
	Executing as per approved Structural Design

	b. 
	Look of Structures
	Good

	c. 
	Quality of Material Used
	Good

	d. 
	Safety Measures for Construction/labour
	Taken Care by Contractor




Schedule V/s. Actual Progress:
	Activity
	Date of Implementation
	Date of Completion
	Status

	Land
	
	
	Completed

	Development of Land
	
	
	Completed

	Foundation Work
	
	
	Completed

	Ground Floor Slab
	
	
	Slab work is Completed

	1st Floor Slab
	
	
	Slab work is Completed

	2nd Floor Slab
	
	
	Slab work is Completed

	3rd Floor Slab
	
	
	Slab work is Completed

	4th Floor Slab
	
	
	Slab work is Completed

	5th Floor Slab
	
	
	Slab work is Completed

	6th Floor Slab
	
	
	Slab work is Completed

	7th Floor Slab
	
	
	Slab work is Completed

	8th Floor Slab
	
	
	Slab work is Completed

	9th Floor Slab
	
	
	Slab work is Completed

	10th Floor Slab
	
	
	Slab work is Completed

	11th Floor Slab
	
	
	Slab work is Completed

	12th Floor Slab
	
	
	Slab work is Completed

	13th Floor Slab
	
	
	Slab work is Completed

	Block work / Internal Plaster work
	
	
	5th to 11th floor blockwork is completed

	Terrace Parapet wall / Overhead water tank / Lift Machine room / compound wall / External Plaster work
	
	
	

	Electric Work
	
	
	

	Water Proofing
	
	
	

	Plumbing Work
	
	
	

	Tiling / Marble Flooring
	
	
	Work is in progress

	Door Frames
	
	
	

	Window Installation
	
	
	

	Staircase Flooring
	
	
	

	Staircase Railing
	
	
	

	Refuge Area Flooring
	
	
	

	Internal Painting
	
	
	

	External Painting
	
	
	

	Lift Work
	
	
	All the 5 lifts order is placed & received on site, Lift staff work is completed upto 13th Floor

	Fire Fighting Installation
	
	
	Upto 11th Floor work is completed

	Stack Parking
	
	
	

	CP Fitting & Sanitary Work
	
	
	

	Final Finishing & Fitting
	
	
	


Action initiated to complete the project in time: 
For 3 Star Hotel Building: 13th Floor Slab RCC work is completed. Interior work is in progress.

Comments related to cost overrun if any:
The cost of 3-star Hotel Building as per Sanction Letter was 64.55 Cr. but client has revised the Plan and increased existing capacity of 107 Room to 125 Room as per revised Approved Plan hence estimated project will increase and estimated project cost as per TEV Report dated 22.03.2023 is 64.55 Cr. 
Balance investment required for completion of project:
We opinion amount of ` 25.36 Cr. Will be required to complete the Project till 10th Floor.
Mandatory Approval Status:	
	Sr. No.
	Particulars
	Name of Department
	Status
	Order Details

	1
	IOD of Building
	Nashik Municipal Corporation
	Obtained and available at site
	P-6954/2021/(669)/K/E Ward/Andheri dated 11.01.2022

	1A
	1st Amended
	Nashik Municipal Corporation
	Obtained and available at site
	P-6954/2021/(669)/K/E Ward/Andheri dated 13.04.2022

	2A
	First C.C.
	Nashik Municipal Corporation
	Obtained and available at site
	P – 6954 / 2021 / (669) / K / E Ward / Andheri / FCC / New dated 21.10.2022 valid till 22.10.2023. This CC is endorsed for the work upto Ground for Parking + 1st to 10th Upper Floor of Wing A & B

	2B
	Second C.C.
	Nashik Municipal Corporation
	Obtained and available at site
	P – 6954 / 2021 / (669) / K / E Ward / Andheri / FCC / 1 / Amend dated 09.11.2022 valid till 08.11.2023. This CC is endorsed for the work upto Ground for Parking + 1st to 10th Upper Floor of Wing A & B

	3B
	Occupancy 
	Nashik Municipal Corporation
	Pending (Project is not completed)
	


Status Insurance Coverage: 
Information not provided
Observations & Conclusion:
1. Overall Physical progress of the project site as on 31/03/2023 is 55.50% of construction cost and overall financial progress as per C.A. certificate including land cost as on 31/03/2023 is 63.71 % estimated cost of project, which doesn’t include additional area not sanctioned by the UBI and it is recommended to get revised TEV and project report for the future LIE. 
2. As per cost incurred certificate issued by CA Certificate actual total expenditure occurred as on 31/03/2023 is ` 41.13 Cr. for the 2 Basement + Lower Ground Floor + Ground Floor + 1st to 13th Upper Floor however, developer / client estimated cost of project will go on higher side due to revised FSI as per amended plan.
3. Hence, considering current status & progress at site, the total cost incurred as on 31/03/2023 towards the project is fair & reasonable up to ` 39.19 Cr. for the 2 Basement + Lower Ground Floor + Ground Floor + 1st to 10th Upper Floor which is including land & site development, cost of building construction, cost of miscellaneous fixed assets, consultant fees, preliminary & pre-operative expenses, advances to suppliers & material laying at site etc. This is verified by observing the actual progress of the construction work at site. 
4. Building revised Plan is sanction for entire development of Copy of 2 Basement + Lower Ground Floor + Ground Floor + 1st to 13th Upper Floor. Construction work was in progress as per 1st Commencement Certificate No. LND/BP/A4/RBP/237/2022 dated 21.10.2022 issued by Nashik Municipal Corporation.
5. It is important to observe all provisions of the various relevant codes of the Bureau of Indian Standards (BIS) during the stage of engineering- design as well as during the stage of construction. It will be advisable to have on the record of the bank a certificate from anu licensed structural engineer that such BIS codal provisions are followed during the ‘design’ as well as during the ‘construction’ stage of the project so as to ensure the safety and stability of the structure.
Assumptions & Remarks:
· The adequacy of Engineering / Structural design is beyond the scope of our assignment.
· Estimated project completion date is 31/03/2024. The cost is certified based on the assumptions that the project will be completed within period. Few assumptions were made regarding inflation & cost rise etc. during construction period.



Sharadkumar B. Chalikwar
Govt. Reg. Valuer
Chartered Engineer (India)
Reg. No. (N) CCIT/1-14/52/2008


About the Project:
	      1. Introduction 
	

	a) 
	Project Name
(With Address & Phone Nos.) 
	Proposed Commercial Cum Residential (3 Star Hotel) building on plot bearing Survey No. 804 / A / 9 / 1 & 2, Plot No. 1 & 2, Mumbai – Agra Road, Govind Nagar, Village – Nashik, Taluka & District – Nashik, Pin Code – 422 009, State – Maharashtra, Country – India

Contact Person: 
Mr. Zaheer Jamal
Mobile No. +91 98922 16700

	b) 
	Purpose of Valuation 
	As per request from Union Bank of India, Govind Nagar Branch, Nashik to assess fair market value of the Project for LIE purpose.

	c) 
	Date of Inspection of Property 
	15.04.2023

	d) 
	Date of LIE Report 
	30.04.2023

	e) 
	Name of the Developer of Property 
(in case of developer built properties) 
	M/s. Gillani Hospitality Pvt. Ltd.
46, Aminabad Building, 7th Floor, Aga Hall, Nesbit Road, Mazgaon, Mumbai, Pin Code – 400 010, State – Maharashtra, Country – India

	     2. Physical Characteristics of the Property 

	a) 
	Location of the Property 
	Proposed Commercial Cum Residential (3 Star Hotel) building on plot bearing Survey No. 804 / A / 9 / 1 & 2, Plot No. 1 & 2, Mumbai – Agra Road, Govind Nagar, Village – Nashik, Taluka & District – Nashik, Pin Code – 422 009, State – Maharashtra, Country – India

	
	Brief description of the property
	

	
	TYPE OF THE BUILDING 
1. Commercial cum Residential (3 Star Hotel) Building

	No. of Floors
	2 Basement + Lower Ground Floor + Ground Floor + 1st to 13th Upper Floor.

	Building type
	Commercial cum Residential (3 Star Hotel) building



Commercial cum Residential (3 Star Hotel) Building work is given on contract based for RCC contract. Developer has grant to the contractor do the work of construction and completion includes Concrete work, Reinforcement work, Masonry, Internal Plaster, External Plaster and other miscellaneous work such as repairing, joints b/w concrete and masonry surface, etc. Bill must be paid on measurement of construction area exclusive of Steel, Cement & other construction material. 
Lift & lift installation contract is not finalized till now. 
Firefighting work contract is not finalized.

PROPOSED DATE OF COMPLETION & FUTURE LIFE:
Expected completion date as per developer is 31st March 2024

	
	Nearby landmark 
	Near Mumbai – Agra Road

	
	Postal Address of the Property
	Proposed Commercial Cum Residential (3 Star Hotel) building on plot bearing Survey No. 804 / A / 9 / 1 & 2, Plot No. 1 & 2, Mumbai – Agra Road, Govind Nagar, Village – Nashik, Taluka & District – Nashik, Pin Code – 422 009, State – Maharashtra, Country – India

	
	Area of the plot/land 
(Supported by a plan)
	Plot Area: 2,405.00 Sq. M.  

	
	Type of Land: Solid, Rocky, Marsh land, reclaimed land, Water-logged, Land locked.
	Solid land

	
	Independent access/approach to the property etc. 
	Yes 

	
	Google Map Location of the Property with a neighborhood layout map 
	Provided

	
	Details of roads abutting the property 
	East Side – 30 M. wide road
West Side – 12 M. wide road

	
	Description of adjoining property 
	Located in Higher Middle-class locality

	
	Plot No. Survey No. 
	Survey No. 804 / A / 9 / 1 & 2, Plot No. 1 & 2

	
	Ward/Village/Taluka 
	Village – Nashik, Taluka – Nashik

	
	Sub-Registry/Block 
	Nashik

	
	District 
	District – Nashik  

	b)
	Boundaries of the Plot
	

	 
		
	As per Agreement
	Actual

	North
	CTS No. 665
	Yashika Plaza

	South
	CTS No. 670
	Open Plot

	East
	Proposed 13.20 M. wide D. P. Road & presently bearing CTS No. 668.
	Mumbai – Agra Road

	West
	Private Road bearing CTS No. 672 leading from Sahar Road
	Internal Road
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Route Map of the property
Site u/r
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Latitude Longitude: 19°58'55.8"N 73°46'53.4"E
Note: The Blue line shows the route to site from nearest railway station (Nashik Road – 8.80 Km.)
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