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Details of the property under consideration:

Name of Project: One Meraki

"One Meraki", Proposed Redevelopment of Existing Building No. 1 on Plot bearing, CTS No. 619/14, 619/15, 619/21A & 619/21B, Motibaug, Opp R.K Studio, V.N Purav Marg, Village – Borla, Chembur (West), Mumbai – 400 071, State - Maharashtra, Country - India

Latitude Longitude: 19°02'54.5"N 72°54'27.2"E


Valuation Prepared for:

State Bank of India
SME Chembur Branch
Unit No. 11, Building No. 11, Ground Floor, Corporate Park, Sion Trombay Road, 
Chembur, Mumbai, Pin Code – 400 071, State - Maharashtra, Country – India








Vastu/SBI/Mumbai/11/2023/3059/2301994
09/23-140-PY
Date: - 09.11.2023

SEVENTH LENDERS INDEPENDENT ENGINEER REPORT

To,	
State Bank of India
SME Chembur Branch
Unit No. 11, Building No. 11, 
Ground Floor, Corporate Park, 
Sion Trombay Road, Chembur, 
Mumbai, Pin Code – 400 071, 
State - Maharashtra, Country – India

Subject: Construction of Proposed Redevelopment of Existing Building No. 1 on Plot bearing, CTS No. 619/14, 619/15, 619/21A & 619/21B, Motibaug, Opp R.K Studio, V.N Purav Marg, Village – Borla, Chembur (West), Mumbai – 400 071, State - Maharashtra, Country - India.

Ref: You’re Request for Lenders Independent Engineer Report of under Construction Building.
Dear Sir,
The Construction work as per approved plan was in progress during the site visit on 04th October 2023. Total expenditure occurred as on 30/09/2023 on this project by M/s. Meraki Habitats LLP is ` 140.19 Cr. & as per CA Certificate actual total expenditure occurred as on 30/09/2023 is ` 131.30 Cr. Hence, release of Balance Amount as requested by M/s. Meraki Habitats LLP is hereby recommended.
DECLARATION 
a. The information furnished in the report is based on our 7th site visit Dated 04/10/2023 & Document Provided by Client.
b. Vastukala 6th LIE Report of the project dated 09/08/2023.
c. I have no direct and indirect interest in the property examined for report.
d. I have not been found guilty of misconduct in my professional capacity.


Sharadkumar B. Chalikwar
Govt. Reg. Valuer
Chartered Engineer (India)
Reg. No. (N) CCIT/1-14/52/2008-09
Encl.: LIE report



Purpose & Methodology
 • State Bank of India Banks and financial institutions require monitoring & an independent review of the progress of the sanctioned projects
VCIPL undertakes such study to independently review the progress of the project and put forward a comprehensive analysis. 
1.1. Advantages: 
· Assurance on present practices 
· Identification of risk 
· Analyzing the performance of third parties 
· Recommendations 
1.2. The Methodology 
[image: ]

SEVENTH LENDERS INDEPENDENT ENGINEER REPORT
OF
"ONE MERAKI"
"One Meraki", Proposed Redevelopment of Existing Building No. 1 on Plot bearing, CTS No. 619/14, 619/15, 619/21A & 619/21B, Motibaug, Opp R.K Studio, V.N Purav Marg, Village – Borla, Chembur (West), 
Mumbai – 400 071, State - Maharashtra, Country – India

Latitude Longitude: 19°02'54.5"N 72°54'27.2"E

NAME OF DEVELOPER: M/s. Meraki Habitats LLP 
	Pursuant to instructions from State of India, SME Chembur Branch, Mumbai we have duly visited, inspected, surveyed & assessed the above said property on 04th October 2023 to determine the fair & reasonable market value of the said property/project as on Quarter ending 30th September 2023 for LIE purpose.

1. Location Details:
Proposed Redevelopment of Existing Building No. 1, along with on Plot bearing, CTS No. 619/14, 619/15, 619/21A & 619/21B, Motibaug, Opp. R.K Studio, V.N Purav Marg, Village – Borla, Chembur (West), Mumbai – 400 071. It is about 2 Km. walking distance from Chembur Railway station. Surface transport to the property is by buses, Auto, taxis & private vehicles. The property is in developed locality. All the amenities like shops, banks, hotels, markets, schools, hospitals, etc. are all available in the nearby locality. The locality is higher middle class & developed.   



2. Developer Details:
	Name of builder
	M/s. Meraki Habitats LLP 

	Project Rera Registration Number
	P51800011606

	Registered office address
	Office No. 505, 5th Meraki Arena, Opp. R. K Studio, Sion Trombay Road, Chembur, Mumbai – 400 071, State - Maharashtra, Country – India

	Contact details
	Contact Person:
Mr. Akshay Patani (Senior Executive Manager)
Mobile No. 9820620783

	E – mail ID and website
	


3. 	Boundaries of the Property:
	Direction
	Particulars

	On or towards North
	Open Plot

	On or towards South
	C Wing, V.N Purav Marg

	On or towards East
	Open Plot

	On or towards West
	Chhavda Residency Building




Introduction
As per Information on site M/s. Meraki Habitats LLP formerly known as M/s. Shiv Sabari Developers has acquired land by Conveyance Deed Date 31.03.2006 & 17.01.2017 admeasuring area is 19,954.30 Sq. M. bearing CTS No. 619(14), 619(15), 619(21) and 667.  For the Proposed Residential Building.
Area Statement:

1.3. Land:
	Date
	Particular
	Area in Sq. M.

	31.03.2006
	CTS No. 619(14), 619(15), 619(21)
	17,181.30

	17.01.2017
	CTS No. 667
	2,773.00

	TOTAL
	19,954.30



1. Copy of Deed of Conveyance dated 31.03.2006 b/w Mr. Fatema Ali Sutarwala & 6 others (The Vendors) And M/s. Shiv Sabari Developers (The Purchaser)
2. Copy of Deed of Conveyance dated 17.01.2017 b/w M/s. Natraj Realcon Pvt. Ltd. (The Vendors) And M/s. Shiv Sabari Developers (The Purchaser).
1.4. Building Area:
	I
	Area Statement
	 

	1)
	Gross area of Plot
	19916.05

	a)
	Area of Reservation in Plot
	

	b)
	Area of Road Set back
	

	c)
	Area of DP Road
	

	2)
	Deduction for
	

	A
	For reservation/road area 
	

	a)
	Road set-back area to be handed over (100%) (Regulation no. 16)
	

	b)
	Proposed d p road to be handed over (100%) (Regulation no. 16)
	

	c)
	Reservation area to be handed over as per AR (Regulation no. 17)
	

	
	Existing Recreation Ground Reservation area (plot)
	2623.00

	
	Reservation Play Ground area (plot) to be handed over (Regulation no 17 of DCR 2034)
	406.05

	
	Reservation Garden area (plot) to be handed over (Regulation no 17 of DCPR 2034)
	2939.50

	d)
	Encroachment area
	133.00

	B
	For amenity area 
	

	a)
	Area of amenity plot/plots to be handed over as per dcr 14(a)
	

	b)
	Area of amenity plot/plots to be handed over as per dcr 14(b)
	

	c)
	Area of amenity plot/plots to be handed over as per dcr 15
	

	d)
	Area of amenity plot/plots to be handed over as per dcr 35
	

	C
	Deduction for existing built-up area to be retained if any
	

	a)
	Land component of existing BUA as per regulation under which the development was allowed
	

	3)
	Total deduction (2(A) +2(B) +2(C))
	6103.55

	4)
	Balance area of plot (1 minus 3)
	13812.50

	4A
	ADD FOR F.S.I AS PER PROPOSED ACCOMODATION AND RESERVATION
	

	
	Existing Recreation Ground Reservation area (plot)
	

	
	Reservation Garden area (plot) to be handed over (Regulation no 17)
	

	
	Reservation Garden area (plot) to be handed over (Regulation no 17)
	2496.19

	5)
	Plot area under development (4 + 2 A(a))
	16308.69

	6)
	Zonal (basic) FSI (1 or 1.33)
	One

	7)
	Permissible built-up area as per zonal (basic) FSI (5*6)
	16308.69

	8)
	Built up area equal to area of land handed over as per 3(a) of regulation 30(a)
	

	9)
	Built up area in Lieu of cost of construction of built-up amenity to be handed over 
	

	10)
	Built up area due to additional FSI on payment of premium as per table no 12-regulation no 30(a)
	8154.35

	11)
	Built up area due to additional FSI on payment of premium as per table no 12-regulation no 30(a)3
	11188.54

	12)
	Reservation Garden area plot to be handed over (Regulation no. 17)
	

	12(a)
	TDR generated Amenity area set-off as per regulation 14(B)
	1702.72

	13)
	Incentive FSI as per regulation 30(18)
	

	14)
	Permissible built-up area 
	37354.3

	b)
	Proposed built up area in building no. 1
	21600.36

	c)
	Proposed built up area in building no. 2
	3343.65

	d)
	Proposed built up area in building no. 3
	12337.97

	15
	Total Proposed built up area in building no 31(3) 
	37281.98

	16
	Fungible commentary area as per regulation 31(3)
	

	a)
	i) Permissible Fungible Compensatory Commercial Area Rehab component without charging premium
	

	b)
	ii) Fungible Compensatory Commercial area availed for Rehab component without charging premium
	5061.21

	c)
	i) Permissible Fungible Compensatory Commercial Area Rehab component without charging premium
	

	d)
	ii) Fungible Compensatory Commercial area availed for Rehab component without charging premium
	

	e)
	i) Permissible Fungible Compensatory Commercial Area Rehab component without charging premium
	

	17
	ii) Fungible Compensatory Commercial Residential area availed on payment of premium
	7987.49

	18
	Total Fungible Compensatory area by charging premium
	13048.70

	II
	Total Built up Area proposed including Fungible Compensatory Area (15 + 16(a)(ii) + 16(b)(ii)
	50330.68

	A
	FSI consumed on Net Plot (15/4)
	2.29

	a)
	Other Requirements
	

	b)
	Reservation/Designation
	

	c)
	Name of Reservation
	

	d)
	Area of Reservation affecting the plot
	

	e)
	Area of Reservation land to be handed over as per Regulation No. 17
	

	(B)
	Built up area of Amenity to be handed over as per Regulation No.17
	

	
	Area /Built up Amenity to be handed over as per Regulation No
	

	
	(I) 14(A)
	

	
	(ii) 14(b)  
	

	
	(iii) 15
	

	(C)
	Requirement of Recreational Open Space in Layout/ Plot as per Regulation No. 27
	

	(D)
	Tenement Statement
	

	
	(i) Proposed built up area (13 above)
	50330.68

	
	(ii) Less deduction of Non-residential area (Shop etc)
	14460.61

	
	(iii) Area available for tenements ((i) minus(ii))
	35870.07

	
	(iv) Tenements permissible (Density of tenements/hectare)
	1614 Nos

	
	(v) Total number of Tenements proposed on the plot
	283 Nos

	(E)
	Parking Statement
	

	
	(i) Parking required by regulations for
	

	
	Car
	

	
	Scooter/Motor Cycle
	446 Nos

	
	Outsider (Visitor) 
	

	
	(i) Covered garage permissible
	

	
	(iii) Covered Garages proposed
	

	
	Car
	

	
	Scooter/Motor Cycle
	

	
	Outsider (Visitor) 
	

	
	(iv) Total parking provided
	762 Nos

	(F)
	Transport Vehicle Parking
	

	
	(i) Space for transport vehicle parking required by Regulations
	

	
	(ii) Total No. of transport vehicles parking spaces provided
	



List of Approvals: 
1. Copy of Approved Plans No. CHE/ES/0840/M/W/337(NEW) dated 28.12.2021 issued by Municipal Corporation of Greater Mumbai
Approval Upto: 3 Basement + Ground Floor + 1st Podium Floor + 2nd to 19th Upper Floors
2. Copy of Commencement Certificate No. CHE/ES/0840/M/W/337(NEW) dated 02.01.2017 issued by Municipal Corporation of Greater Mumbai
(This CC is endorsed for the work upto Plinth Level)
3. Copy of 2nd Commencement Certificate No. CHE/ES/0840/M/W/337(NEW)/FCC/1/New dated 29.09.2022 issued by Municipal Corporation of Greater Mumbai
(This CC is endorsed for the work for Wing A & B: - 3 Basement + Ground Floor + 1st Podium Floor + 2nd to 19th Upper Floors

LEVEL OF COMPLETION:

1.5. Sales Building (Wing A)
	Sr. No
	Floor No.
	Construction Area in Sq. M.
	Completed Area in Sq. M.
	Work Completion as 6th LIE Report
	Work Completion as on 04.10.2023

	1
	Excavation & Shore Piling
	Work is Completed
	Work is Completed

	2
	Basement 1
	1,631.06
	1,631.06
	Slab work, Blockwork & Plaster work are completed
	Slab work, Blockwork & Plaster work, florring, Gypsum work, fire fighting are completed

	3
	Basement 2
	1,631.06
	1,631.06
	Slab work, Blockwork & Plaster work are completed
	Slab work, Blockwork & Plaster work, florring, Gypsum work, fire fighting are completed

	3
	Basement 3
	1,631.06
	1,631.06
	Slab work, Blockwork & Plaster work are completed
	Slab work, Blockwork & Plaster work, fire fighting, florring work is in progress are completed

	4
	Ground Floor
	2,125.38
	2,125.38
	Slab work, Blockwork & Plaster work are completed
	Slab work, Blockwork & Plaster work, fire fighting work are completed

	5
	1st Floor
	664.93
	664.93
	Slab work, Blockwork & Plaster work are completed
	Slab work, Blockwork & Plaster work, fire fighting work are completed

	6
	2nd Floor
	476.30
	476.30
	Slab work, Blockwork & Plaster work are completed
	Slab work, Blockwork & Plaster work, fire fighting work are completed

	7
	3rd Floor
	471.68
	471.68
	Slab work, Blockwork & Plaster work are completed
	Slab work, Blockwork & Plaster work, fire fighting work are completed

	8
	4th Floor
	471.68
	471.68
	Slab work, Blockwork & Plaster work are completed
	Slab work, Blockwork & Plaster work, fire fighting work, Gypsum, Toilet dazoing, plumbing work are completed

	9
	5th Floor
	471.68
	471.68
	Slab work, Blockwork & Plaster work are completed
	Slab work, Blockwork & Plaster work, fire fighting work, Gypsum, Toilet dazoing, plumbing work are completed

	10
	6th Floor
	471.68
	471.68
	Slab work, Blockwork & Plaster work are completed
	Slab work, Blockwork & Plaster work, fire fighting work, Gypsum, Toilet dazoing, plumbing work are completed

	11
	7th Floor
	461.49
	461.49
	Slab work, Blockwork & Plaster work are completed
	Slab work, Blockwork & Plaster work, fire fighting work, Gypsum, Toilet dazoing, plumbing work are completed

	12
	8th Floor
	473.23
	473.23
	Slab work, Blockwork & Plaster work are completed
	Slab work, Blockwork & Plaster work, fire fighting work, Gypsum, Toilet dazoing, plumbing work are completed

	13
	9th Floor
	471.68
	471.68
	Slab work, Blockwork & Plaster work are completed
	Slab work, Blockwork & Plaster work, fire fighting work, Gypsum, Toilet dazoing, plumbing work are completed

	14
	10th Floor
	471.68
	471.68
	Slab work, Blockwork & 40% Plaster work are completed
	Slab work, Blockwork & Plaster work, fire fighting work, Gypsum, Toilet dazoing, plumbing work are completed

	15
	11th Floor
	471.68
	471.68
	Slab work  & Blockwork are completed
	Slab work, Blockwork & Plaster work, fire fighting work, Gypsum, Toilet dazoing, plumbing work are completed

	16
	12th Floor
	471.68
	471.68
	Slab work  & Blockwork are completed
	Slab work, Blockwork & Plaster work, fire fighting work are completed

	17
	13th Floor
	471.68
	471.68
	Slab work  & Blockwork are completed
	Slab work, Blockwork & Plaster work, fire fighting work are completed

	18
	14th Floor
	461.49
	461.49
	Slab work  & Blockwork are completed
	Slab work, Blockwork & Plaster work, fire fighting work are completed

	19
	15th Floor
	473.23
	473.23
	Slab work  & Blockwork are completed
	Slab work, Blockwork & Plaster work, fire fighting work are completed

	20
	16th Floor
	471.68
	471.68
	Slab work  & Blockwork are completed
	Slab work, Blockwork & Plaster work, fire fighting work are completed

	21
	17th Floor
	471.68
	471.68
	Slab work  & Blockwork are completed
	Slab work, Blockwork & Plaster work, fire fighting work are completed

	22
	18th Floor
	471.68
	471.68
	Slab work  & 20% Blockwork are completed
	Slab work, Blockwork & Plaster work, fire fighting work are completed

	23
	19th Floor
	471.68
	471.68
	Slab Work is completed
	Slab work, Blockwork & Plaster work, fire fighting work are completed

	24
	Terrace Floor
	39.15
	39.15
	
	Slab work is completed, OHT tank work is in progress

	Total
	16,200.15
	16,200.15
	
	

	As per previous 6th LIE Report
	16,200.15
	16,161.00
	
	

	Difference
	-
	39.15
	
	










1.6. Sales Building (Wing B)
	Sr. No
	Floor No.
	Construction Area in Sq. M.
	Completed Area in Sq. M.
	Work Completion as 6th LIE Report
	Work Completion as on 04.10.2023

	1
	Excavation & Shore Piling
	Work is Completed
	Work is Completed

	2
	Basement 1
	1,761.59
	1,761.59
	Slab work, Blockwork & Plaster work are completed
	Slab work, Blockwork & Plaster work, florring, Gypsum work, fire fighting are completed

	3
	Basement 2
	1,761.59
	1,761.59
	Slab work, Blockwork & Plaster work are completed
	Slab work, Blockwork & Plaster work, florring, Gypsum work, fire fighting are completed

	3
	Basement 3
	1,761.59
	1,761.59
	Slab work, Blockwork & Plaster work are completed
	Slab work, Blockwork & Plaster work, fire fighting, florring work is in progress are completed

	4
	Ground Floor
	1,860.68
	1,860.68
	Slab work, Blockwork & Plaster work are completed
	Slab work, Blockwork & Plaster work, fire fighting work are completed

	5
	1st Floor
	794.10
	794.10
	Slab work, Blockwork & Plaster work are completed
	Slab work, Blockwork & Plaster work, fire fighting work are completed

	6
	2nd Floor
	496.76
	496.76
	Slab work, Blockwork & Plaster work and 50% Gypsum work completed
	Slab work, Blockwork & Plaster work, fire fighting work are completed

	7
	3rd Floor
	496.76
	496.76
	Slab work, Blockwork & Plaster work and 50% Gypsum work completed
	Slab work, Blockwork & Plaster work, fire fighting work are completed

	8
	4th Floor
	496.76
	496.76
	Slab work, Blockwork & Plaster work and 50% Gypsum work completed
	Slab work, Blockwork & Plaster work, fire fighting work, Gypsum, Toilet dazoing, plumbing work are completed

	9
	5th Floor
	496.76
	496.76
	Slab work, Blockwork & Plaster work and 50% Gypsum work completed
	Slab work, Blockwork & Plaster work, fire fighting work, Gypsum, Toilet dazoing, plumbing work are completed

	10
	6th Floor
	496.76
	496.76
	Slab work, Blockwork & Plaster work and 50% Gypsum work completed
	Slab work, Blockwork & Plaster work, fire fighting work, Gypsum, Toilet dazoing, plumbing work are completed

	11
	7th Floor
	491.46
	491.46
	Slab work, Blockwork & 75% Plaster work are completed
	Slab work, Blockwork & Plaster work, fire fighting work, Gypsum, Toilet dazoing, plumbing work are completed

	12
	8th Floor
	498.31
	498.31
	Slab work, Blockwork & 75% Plaster work are completed
	Slab work, Blockwork & Plaster work, fire fighting work, Gypsum, Toilet dazoing, plumbing work are completed

	13
	9th Floor
	496.76
	496.76
	Slab work, Blockwork & 75% Plaster work are completed
	Slab work, Blockwork & Plaster work, fire fighting work, Gypsum, Toilet dazoing, plumbing work are completed

	14
	10th Floor
	496.76
	496.76
	Slab work, Blockwork & 75% Plaster work are completed
	Slab work, Blockwork & Plaster work, fire fighting work, Gypsum, Toilet dazoing, plumbing work are completed

	15
	11th Floor
	496.76
	496.76
	Slab work & 50% Blockwork are completed
	Slab work, Blockwork & Plaster work, fire fighting work, Gypsum, Toilet dazoing, plumbing work are completed

	16
	12th Floor
	496.76
	496.76
	Slab work & 50% Blockwork are completed
	Slab work, Blockwork & Plaster work, fire fighting work are completed

	17
	13th Floor
	496.76
	496.76
	Slab work & 50% Blockwork are completed
	Slab work, Blockwork & Plaster work, fire fighting work are completed

	18
	14th Floor
	491.45
	491.45
	Slab work & 50% Blockwork are completed
	Slab work, Blockwork & Plaster work, fire fighting work are completed

	19
	15th Floor
	498.31
	498.31
	Slab work & 50% Blockwork are completed
	Slab work, Blockwork & Plaster work, fire fighting work are completed

	20
	16th Floor
	496.76
	496.76
	Slab work are completed
	Slab work, Blockwork & Plaster work, fire fighting work are completed

	21
	17th Floor
	496.76
	496.76
	Slab work are completed
	Slab work, Blockwork & Plaster work, fire fighting work are completed

	22
	18th Floor
	496.76
	496.76
	Slab work are completed
	Slab work, Blockwork & Plaster work, fire fighting work are completed

	23
	19th Floor
	496.76
	496.76
	Slab Work is completed and Deshuttering work is in progress
	Slab work, Blockwork & Plaster work, fire fighting work are completed

	24
	Terrace Floor
	39.15
	39.15
	
	Slab work is completed, OHT tank work is in progress

	Total
	16,912.81
	16,873.66
	
	

	As per previous 6th  LIE Report
	16,912.81
	16,873.66
	
	

	Difference
	-
	39.15
	
	



The Basement & Ground Floor area is connected & forms the single floor plate for all the wings. The area is divided accordingly between both the wings.







Details of the Project as Financed By SBI:

1.7. Project Cost: (as per C.A. Certificate)
	Particulars
	Estimated Cost (in Cr.)
	Incurred Cost (In Cr.) till 30.09.2023 by M/s K. F. Jetsey & Co. 
	Incurred Cost (In Cr.) till 30.06.2023 by M/s K. F. Jetsey & Co.
	Net

	Land Cost 
	19.82
	19.82
	19.82
	-

	Construction cost of Building
	99.22
	76.72
	69.44
	7.28

	Premium Cost / FSI / GOM Charges / fees / security Deposits 
	24.99
	23.66
	23.66
	-

	On- site expenditure for development / Professional / Marketing / Advance for Project/ Administrative Cost/ Fixed Assets
	5.00
	2.76
	2.53
	0.23

	Marketing Cost
	10.40
	5.23
	3.45
	1.78

	Interest Cost
	10.25
	3.11
	1.99
	1.12

	Contingency Cost
	-
	-
	-
	-

	Total
	169.68
	131.30
	120.89
	10.41



· The Builder has incurred about 76.72 Cr. as construction cost, 2.76 Cr. for admin cost, 5.23 Cr. for marketing cost and 3.11 Cr. for interest cost in last quarter till 30.09.2023 as per C.A. certificate issued by M/s. K. F. Jetsey & Co. dated 28.10.2023.
1.8. Project Cost: (as per Bills):
	Particulars
	Incurred Cost (in Cr.)
	Net

	
	30.09.2023 as per Bill (Inclusive GST)
	30.06.2023 as per Bill (Inclusive GST)
	

	Land Cost 
	19.82
	19.82
	-

	Construction cost of Building
	84.43
	76.95
	7.48

	Premium Cost / FSI / GOM Charges / fees / security Deposits 
	23.66
	23.66
	-

	Architect Cost, RCC & Professional Cost
	2.57
	2.39
	0.18

	On- site expenditure for development / Advance for Project/ Administrative Cost / Fixed Assets
	0.88
	0.60
	0.28

	Marketing Cost
	5.72
	4.05
	1.67

	Interest Cost
	3.11
	1.99
	1.12

	Contingency Cost
	-
	-
	-

	Total 
	140.19
	129.46
	10.73


Note: 




1.9. Land Cost:
	Sr. No.
	Description
	Total Cost in `
	Incurred Cost in `

	1
	Land Cost
	74,12,41,299.00
	74,12,41,299.00

	2
	Stamp Duty
	3,86,02,044.00
	3,86,02,044.00

	TOTAL
	77,98,43,343.00
	77,98,43,343.00


As per conveyance deed.
	Sr. No
	Particulars
	Land Cost (in Rs.)
	BUA
	% of Land Covered

	1
	Arena (Commercial)
	     21,96,07,901.47 
	16,122.03
	28%

	2
	One Meraki -Wing A & B
	     19,30,40,325.86 
	14,171.63
	25%

	3
	One Meraki -Wing C & D)
	     19,67,80,681.99 
	14,446.22
	25%

	4
	One Meraki -Wing E
	        7,98,41,530.97 
	5,861.39
	10%

	4
	Platina
	        9,05,72,902.70 
	6,649.21
	12%

	TOTAL
	     77,98,43,343.00 
	57,250.48
	100%


As per information from client, 25% of land is covered for Wing A & B so proportionate land cost for One Meraki – Wing A & B Project is ` 19,82,40,326.00 i.e., ` 19.82 Cr.
	Summary of Bills

	Sr. No.
	Particulars
	Amount in `
(till 30.09.2022)
	Amount in ` (in Cr.)
	Amount in `
(till 30.06.2022)
	Amount in ` (in Cr.)
	Net

	1
	Construction Cost 
	84,42,94,752.00 
	8.43 
	76,94,68,386.00 
	76.95 
	7.48

	2
	Premium Cost / FSI / GOM Charges / fees / security Deposits
	 23,66,06,348.00 
	 23.66 
	 23,66,06,348.00 
	 23.66 
	-

	3
	Professional Cost
	2,57,46,168.00 
	2.57
	2,38,97,073.59 
	2.39 
	0.18

	4
	Administrative Cost
	88,22,091.00 
	0.88 
	60,24,992.00 
	0.60 
	0.28

	5
	Marketing Cost 
	5,72,39,554.00
	5.72   
	4,05,30,914.00
	4.05   
	1.67

	TOTAL
	117,27,08,913.00
	117.27
	107,65,27,714.00
	107.65
	9.62


Note: Bills were provided by the client up to 30.09.2023
1.10. Interest Cost:
	Sr. No
	Particulars
	Estimate Amount in `
	Incurred Amount in ` (till 30.09.2023)
	Incurred Amount in ` (till 30.06.2023)
	Difference in `
	Balance Amount in `

	1
	Interest Cost
	10,25,00,000.00
	3,10,82,467.00
	1,98,82,348.00
	1,12,00,119.00
	7,14,17,533.00

	TOTAL
	10,25,00,000.00
	3,10,82,467.00
	1,98,82,348.00
	1,12,00,119.00
	7,14,17,533.00


Interest Cost is based on discussion with the client.




1.11. Cost of Construction as on 04th October 2023:
	Plinth Area Calculation

	Sr. No
	Floor Nos.
	Construction Area in Sq. M.
	Completed Area in Sq. M.
	Rate per Sq. M.
	Full Value after completion
	Percentage of work completed
	Actual Expenditure till date in `

	1
	Deep Excavation & Piling Working (As per Bills)
	9,93,38,862.00
	100%
	9,53,24,530.00

	2
	Basement 1
	3,392.65

	 3,392.65 
	30,000.00
	10,17,79,500.00
	75%
	 7,63,34,625.00 

	3
	Basement 2
	3,392.65
	 3,392.65 
	30,000.00
	10,17,79,500.00
	72%
	 7,32,81,240.00 

	4
	Basement 3
	3,392.65
	 3,392.65 
	30,000.00
	10,17,79,500.00
	66%
	 6,71,74,470.00 

	5
	Ground Floor
	3,986.06
	 3,986.06 
	30,000.00
	11,95,81,800.00
	50%
	 5,97,90,900.00 

	6
	1st Podium Floor
	1,459.03
	 1,459.03 
	30,000.00
	4,37,70,900.00
	60%
	 2,62,62,540.00 

	7
	2nd Floor
	973.05
	 973.05 
	30,000.00
	2,91,91,560.00
	71%
	 2,07,26,007.60 

	8
	3rd Floor
	968.43
	 968.43 
	30,000.00
	2,90,52,960.00
	71%
	 2,06,27,601.60 

	9
	4th Floor
	968.43
	 968.43 
	30,000.00
	2,90,52,960.00
	71%
	 2,06,27,601.60 

	10
	5th Floor
	968.43
	968.43
	30,000.00
	2,90,52,960.00
	71%
	 2,06,27,601.60 

	11
	6th Floor
	968.43
	968.43
	30,000.00
	2,90,52,960.00
	71%
	 2,06,27,601.60 

	12
	7th Floor
	952.95
	952.95
	30,000.00
	2,85,88,380.00
	71%
	 2,02,97,749.80 

	13
	8th Floor
	971.53
	971.53
	30,000.00
	2,91,45,960.00
	71%
	 2,06,93,631.60 

	14
	9th Floor
	968.43
	968.43
	30,000.00
	2,90,52,960.00
	71%
	 2,06,27,601.60 

	15
	10th Floor
	968.43
	968.43
	30,000.00
	2,90,52,960.00
	71%
	 2,06,27,601.60 

	16
	11th Floor
	968.43
	968.43
	30,000.00
	2,90,52,960.00
	71%
	 2,06,27,601.60 

	17
	12th Floor
	968.43
	968.43
	30,000.00
	2,90,52,960.00
	71%
	 2,06,27,601.60 

	18
	13th Floor
	968.43
	968.43
	30,000.00
	2,90,52,960.00
	71%
	 2,06,27,601.60 

	19
	14th Floor
	952.94
	952.94
	30,000.00
	2,85,88,080.00
	66%
	 1,88,68,132.80 

	20
	15th Floor
	971.53
	971.53
	30,000.00
	2,91,45,960.00
	66%
	 1,92,36,333.60 

	21
	16th Floor
	968.43
	968.43
	30,000.00
	2,90,52,960.00
	66%
	 1,91,74,953.60 

	22
	17th Floor
	968.43
	968.43
	30,000.00
	2,90,52,960.00
	66%
	 1,91,74,953.60 

	23
	18th Floor
	968.43
	968.43
	30,000.00
	2,90,52,960.00
	50%
	 1,45,26,480.00 

	24
	19th Floor
	968.43
	968.43
	30,000.00
	2,90,52,960.00
	50%
	 1,45,26,480.00 

	25
	Terrace
	78.30
	78.30
	30,000.00
	23,49,000.00
	60%
	 14,09,400.00 

	Total
	33,112.95
	33,112.95
	
	1,09,27,27,482.00
	69%
	75,24,50,842.00

	As per previous 6th   LIE Report
	33,112.95
	32,550.44
	
	1,09,27,27,482.00
	64%
	70,25,40,197.00

	Difference
	-
	562.51
	
	-
	5%
	4,99,10,645.00


Note: Details of work completed is as per site visit dated 04.10.2023 but report is prepared for 30st September  quarter 2023.






	Particulars
	Estimated Cost
(In Cr.)
	Incurred Cost (in Cr.)
	Net 

	
	
	Issued dated 28.10.2023 till 30.09.2023 as per CA
	As per Bills upto 30.09.2023
	As per Bills upto 30.06.2023
	

	Land Cost 
	19.82
	19.82
	19.82
	19.82
	-

	Construction cost of Building
	109.27
	76.72
	84.43
	76.95
	7.48

	Premium Cost / FSI / GOM Charges / fees / security Deposits 
	24.99
	23.66
	23.66
	23.66
	-

	Architect, RCC & Other Professional Cost 
	5.46
	2.76
	2.57
	2.39
	0.18

	On- site expenditure for development / Advance for Project/ Administrative Cost/ Fixed Assets
	3.28
	
	0.88
	0.60
	0.28

	Marketing Cost
	6.62
	5.23
	5.72
	4.05
	1.67

	Interest Cost
	10.25
	3.11
	3.11
	1.99
	1.12

	Contingency Cost
	5.46
	-
	-
	-
	-

	Total 
	185.15
	131.30
	140.19
	129.46
	10.73


Note:  
As CA as not considered unpaid bill for the calulation but we have considered unpaid bill of excavation & other contractor of amount 8.89 Cr. is considered in the construction cost header.
We have considered Other Expenses, Printing & Stationery, Tree Cutting & Water Bills cost is consider in on-site expenditure cost header but CA has considered them in cost of construction header .
As per plinth area, calculation the work completed is up to 69% of total work, which comes to                 ` 75.25 Cr. However, company has incurred cost of ` 84.43 Cr.  till  30.09.2023 as per bill which  is inclusive of construction materials, advance payment to Lift , fire fighting, many others contractors.

















1.12. Comparison of Cost incurred on dated 30.09.2023 & 30.06.2023
	Particulars
	30.09.2023 as per Bill
	30.06.2023 as per Bill
	Net
	% of net amount

	Land Cost
	19.82
	19.82
	-
	0.00%

	Construction cost of Building
	84.43
	76.95
	7.48
	5.34%

	Premium Cost / FSI / GOM Charges / fees / security Deposits
	23.66
	23.66
	-
	0.00%

	Architect, RCC & Other Professional Cost
	2.57
	2.39
	0.18
	0.13%

	On- site expenditure for development / Advance for Project/ Administrative Cost/  Fixed Assets
	0.88
	0.60
	0.28
	0.20%

	Marketing Cost
	5.72
	4.05
	1.67
	1.1*%

	Interest Cost
	3.11
	1.99
	1.12
	0.80%

	Contingency Cost
	-
	-
	-
	0.00%

	Total
	140.19
	129.46
	10.73
	7.65%


1.13. % of Fund Utilised till 30th September 2023
	Particulars
	Estimated Project Cost
(in Cr.)
	Incurred cost as on 30.09.2023
	% of Incurred Cost
	% of Estimated Project Cost

	Land Cost
	19.82
	19.82
	100.00%
	10.70%

	Construction cost of Building
	109.27
	84.43
	77.27%
	45.60%

	Premium Cost / FSI / GOM Charges / fees / security Deposits
	24.99
	23.66
	94.68%
	12.78%

	Architect, RCC & Other Professional Cost
	5.46
	2.57
	47.07%
	1.39%

	On- site expenditure for development / Advance for Project/ Administrative Cost/  Fixed Assets
	3.28
	0.88
	26.83%
	0.48%

	Marketing Cost
	6.62
	5.72
	86.40%
	3.09%

	Interest Cost
	10.25
	3.11
	30.34%
	1.68%

	Contingency Cost
	5.46
	-
	0.00%
	0.00%

	Total
	185.15
	140.19
	75.72%
	75.72%


Based on above Calculation it is found that total Project cost incurred is 75.72% of the Total Project Cost.






Means of Finance:
	Sr. No.
	Particulars
	Exp. Cumulative (Cr.)

	1. 
	 Equity share capital / Quassi Loan from Promoter
	40.62

	2. 
	Sales (Advance from customer)
	68.78

	3. 
	Bank Laon Amount
	37.34

	
	Total
	146.74


The Details of the Means of Finance are provided by Client as on 30.09.2023.
Mandatory Arrangements:
	Sr. No.
	Particulars
	Status

	a. 
	Rainwater Harvesting
	To be executed after RCC Structure

	b. 
	Firefighting System 
	To be executed after RCC Structure

	c. 
	Solid Waste Management
	To be executed after RCC Structure


Quality of Construction:
	Sr. No.
	Particulars
	Status

	a. 
	Soundness of Structures
	Executing as per approved Structural Design

	b. 
	Look of Structures
	Good

	c. 
	Quality of Material Used
	Good

	d. 
	Safety Measures for Construction/labour
	Taken Care by Contractor


Schedule V/s. Actual Progress:
	Activity
	Date of Implementation
	Date of Completion
	Status

	Land
	
	
	Completed

	Development of Land
	
	
	Completed

	Foundation Work
	
	30.05.2022
	Completed

	Basement 1
	
	30.10.2022
	Slab work is Completed

	Basement 2
	
	
	Slab work is Completed

	Basement 3
	
	
	Slab work is Completed

	Ground Floor Slab
	
	15.12.2022
	Slab work is Completed

	1st Floor Slab
	
	31.12.2022
	Slab work is completed

	2nd Floor Slab
	
	31.12.2022
	Slab work is completed

	3rd Floor Slab
	
	
	Slab work is completed

	4th Floor Slab
	
	
	Slab work is completed

	5th Floor Slab
	
	
	Slab work is completed

	6th Floor Slab
	
	
	Slab work is completed

	7th Floor Slab
	
	
	Slab work is completed

	8th Floor Slab
	
	
	Slab work is completed

	9th Floor Slab
	
	
	Slab work is completed

	10th Floor Slab
	
	
	Slab work is completed

	11th Floor Slab
	
	
	Slab work is completed

	12th Floor Slab
	
	
	Slab work is completed

	13th Floor Slab
	
	
	Slab work is completed

	14th Floor Slab
	
	
	Slab work is completed

	15th Floor Slab
	
	
	Slab Work is completed

	16th Floor Slab
	
	
	Slab Work is completed

	17th Floor Slab
	
	
	Slab Work is completed

	18th Floor Slab
	
	
	Slab Work is completed

	19th Floor Slab
	
	
	Slab Work is completed

	Block work / Internal Plaster work
	31.03.2025
	
	Wing A: - 1st to 19th Block work & Plaster work is completed
Wing B: - 1st to 16th Block work & Plaster work is completed

	Terrace Parapet wall / Overhead water tank / Lift Machine room / compound wall / External Plaster work
	31.07.2025
	
	

	Electric Work
	31.04.2025
	
	

	Water Proofing
	
	
	

	Plumbing Work
	
	
	

	Tiling / Marble Flooring
	
	
	

	Door Frames
	
	
	

	Window Installation
	
	
	

	Staircase Flooring
	
	
	

	Staircase Railing
	
	
	

	Refuge Area Flooring
	
	
	

	Internal Painting
	31.04.2025
	
	

	External Painting
	
	
	

	Lift Work
	31.08.2025
	
	

	Fire Fighting Installation
	
	
	

	Stack Parking
	
	
	

	CP Fitting & Sanitary Work
	
	
	

	Final Finishing & Fitting
	
	
	


Action initiated to complete the project in time: 
For Sales Building: 
A Wing – Terrace Floor slab work is completed and 16th floor Gypsum work is in progress.
B Wing – Terrace Floor slab work is completed and 17th Floor blockwork is in progress.

Comments related to cost overrun if any:
The cost of Sales Building is ` 185.15 Cr. 

Balance investment required for completion of project:
We opinion amount of ` 44.96 Cr. Will be required to complete the Project.
Mandatory Approval Status:	
	Sr. No.
	Particulars
	Name of Department
	Status
	Order Details

	1
	IOD of Building
	Municipal Corporation of Greater Mumbai (MCGM).
	Obtained and available at site
	No. CHE/ES/0840/M/W/337(NEW) dated 28.12.2021

	2A
	First C.C.
	Municipal Corporation of Greater Mumbai (MCGM).
	Obtained and available at site
	No. CHE/ES/0840/M/W/337(NEW) dated 02.01.2017. This CC is endorsed for the work upto Plinth Level

	2B
	Second C.C.
	Municipal Corporation of Greater Mumbai (MCGM).
	Obtained and available at site
	CHE/ES/0840/M/W/337(NEW)/FCC/1/New dated 29.09.2022.
(This CC is endorsed for the work for Wing A & B: - 3 Basement + Ground Floor + 1st Podium Floor + 2nd to 19th Upper Floors)


	3B
	Occupancy 
	Municipal Corporation of Greater Mumbai (MCGM).
	Pending (Project is not completed)
	


Status Insurance Coverage: 
	Particulars
	Descriptions
	Particulars
	Descriptions

	Policy No.
	0000000030625823
	Policy Issued Date
	20.09.2022

	Period of Insurance
	From 20.09.2022 to 31.12.2024
	Total Sum Insured
	` 99,22,00,000.00

	Insurance Policy Name
	Contractors All Risk Policy
	Issued By
	SBI General Insurance

	Type of Cover / Benefit
	1. Material Damage / Contract Price
2. Third Party Liabilities/ All accidents during policy period


Assumptions & Remarks:
· The adequacy of Engineering / Structural design is beyond the scope of our assignment.
· Estimated project completion date is 30/12/2025 for Sales Building, respectively. The cost is certified based on the assumptions that the project will be completed within period. Few assumptions were made regarding inflation & cost rise etc. during construction period.


Sharadkumar B. Chalikwar
Govt. Reg. Valuer
Chartered Engineer (India)
Reg. No. (N) CCIT/1-14/52/2008


About the Project:
	      1. Introduction 
	

	a) 
	Project Name
(With Address & Phone Nos.) 
	"One Meraki", Proposed Building on Plot bearing, CTS No. 619/14, 619/15, 619/21A & 619/21B, Motibaug, Opp R.K Studio, V.N Purav Marg, Village – Borla, Chembur (West), Mumbai – 400 071, State - Maharashtra, Country – India

Contact Person: 
Mr. Akshay Patani (Senior Executive Manager)
Mobile No. 9820620783

	b) 
	Purpose of Valuation 
	As per request from State Bank of India, SME Chembur Branch to assess fair market value of the Project for LIE purpose.

	c) 
	Date of Inspection of Property 
	04.10.2023

	d) 
	Date of LIE Report 
	09.11.2023

	e) 
	Name of the Developer of Property 
(in case of developer built properties) 
	M/s. Meraki Habitats LLP

Office No. 505, 5th Meraki Arena, Opp. R. K Studio, Sion Trombay Road, Chembur, Mumbai – 400 071, State - Maharashtra, Country – India

	     2. Physical Characteristics of the Property 

	a) 
	Location of the Property 
	"One Meraki", Proposed Building on Plot bearing, CTS No. 619/14, 619/15, 619/21A & 619/21B, Motibaug, Opp R.K Studio, V.N Purav Marg, Village – Borla, Chembur (West), Mumbai – 400 071, State - Maharashtra, Country – India

	
	Brief description of the property
	

	
	TYPE OF THE BUILDING 
1. Sales Building (Wing A & B)

	No. of Floors
	3 Basement + Ground Floor + 1st Podium Floor + 2nd to 19th Residential Floor

	Building type
	Residential Sale building



Sales Building work is given on contract based for RCC contract. Developer has grant to the contractor do the work of construction and completion includes Concrete work, Reinforcement work, Masonry, Internal Plaster, External Plaster, and other miscellaneous work such as repairing, joints b/w concrete and masonry surface, etc. Bill must be paid on measurement of construction area exclusive of Steel, Cement & other construction material. 
Lift & lift installation contract is not finalized till now. 
Firefighting work contract is not finalized.

PROPOSED DATE OF COMPLETION & FUTURE LIFE:
Expected completion date as per RERA is 31st December 2025




ABOUT PROJECT:
One Meraki by Meraki Habitats LLP is situated in Chembur, Mumbai. The project focuses on one sense of open space to create a perfect living space. Each home is open to let the positive vibes come in, with impressive views of lush greenery. Every convenience you need is close at hand. Opulent and Efficient, One Meraki is a place that is filled up with tranquillity and calmness. The homes have everything for your convenience and promise a luxurious yet comfortable lifestyle. Feel the essence of freshness inside the house and indulge into a peaceful gathering with your loved ones.
It has an availability of comfy apartments of 3 and 4 BHK in the Chembur region of Mumbai. The apartments are all ready to move in phase. Necessities including park, bank, hospital, bus station, petrol pump, ATM, restaurant all are available in the neighbourhood. The other guarantees of the project are a contamination free setting along with covered parking space for each apartment, gym, club house, and security for 24 hours, a power back up system and much more. The price range of the apartments is about Rs 4.1 to 4.8 crore.

	
	Nearby landmark 
	Opp. R. K. Studio

	
	Postal Address of the Property
	"One Meraki", Proposed Building on Plot bearing, CTS No. 619/14, 619/15, 619/21A & 619/21B, Motibaug, Opp R.K Studio, V.N Purav Marg, Village – Borla, Chembur (West), Mumbai – 400 071, State - Maharashtra, Country – India

	
	Area of the plot/land 
(Supported by a plan)
	Plot Area: 17,181.30 Sq. M.  

	
	Type of Land: Solid, Rocky, Marsh land, reclaimed land, Water-logged, Land locked.
	Solid land

	
	Independent access/approach to the property etc. 
	Yes 

	
	Google Map Location of the Property with a neighborhood layout map 
	Provided

	
	Details of roads abutting the property 
	30.00 Mt. wide Road

	
	Description of adjoining property 
	Located in Higher Middle-class locality

	
	Plot No. Survey No. 
	C. T. S. No. 619/14, 619/15, 619/21A & 619/21B

	
	Ward/Village/Taluka 
	Village – Borla, Taluka - Kurla

	
	Sub-Registry/Block 
	Mumbai Suburban

	
	District 
	District - Mumbai Suburban 

	b)
	Boundaries of the Plot
	

	 
		
	As per Agreement
	As per RERA Certificate
	Actual

	North
	CTS No.646,646/1,7
	CTS No 646
	Open Plot

	South
	CTS No.619/21, 667
	V N Purav Marg
	C Wing, V.N Purav Marg

	East
	CTS No.647,619/22 
	CTS No 619-22
	Open Plot

	West
	CTS No.619/20
	CTS No 619-20
	Chhavda Residency Building
















	4. Document Details and Legal Aspects of Property:

	a)
	Ownership Documents (Building Permission, Commencement Certificate & Status of Plan)

	
	Sale Deed, Gift Deed, Lease Deed

	
	1. Copy of Deed of Conveyance dated 17.01.2017 b/w M/s. Natraj Realcon Pvt. Ltd. (The Vendors) And M/s. Shiv Sabari Developers (The Purchaser)

	
	2. Copy of Deed of Conveyance dated 31.03.2006 b/w Mr. Fatema Ali Sutarwala & 6 others (The Vendors) And M/s. Shiv Sabari Developers (The Purchaser)

	
	3. Copy of Development Permission Certificate No. Dy. Ch.E./B.P./4024/E.S. dated on 27.08.2021 issued by Municipal Corporation of Greater Mumbai

	
	4. Copy of IOD No. CHE/ES/0840/M/W/337(NEW) issued by Municipal Corporation of Greater Mumbai

	
	5. [bookmark: _Hlk115342909]Copy of Commencement Certificate No. CHE/ES/0840/M/W/337(NEW) dated 02.01.2017 issued by Municipal Corporation of Greater Mumbai
(This CC is endorsed for the work upto Plinth Level)

	
	6. [bookmark: _Hlk115342884]Copy of Approved Plans No. CHE/ES/0840/M/W/337(NEW) dated 28.12.2021 issued by Municipal Corporation of Greater Mumbai
Approval Upto: 3 Basement + Ground Floor + 1st Podium Floor + 2nd to 19th Upper Floors

	
	7. Copy of Draft CA Letter till dated 31.12.2021

	
	8. Copy of RERA Certificate No. P51800011606 dated 18.05.2020 issued by Maharashtra Real Estate Regulatory Authority.

	
	9. Copy of Title Report dated 14.11.2020 issued by M/s. J Law Associates.

	
	10. Copy of Name Change Certificate dated 06.01.2022 from M/s. Shiv Sabari Developers to M/s. Meraki Habitats LLP.

	
	11. Copy of Revised RERA Certificate No. P51800011606 dated 31.08.2017 issued by Maharashtra Real Estate Regulatory Authority.

	
	12. Copy of CA Certificate dated 19.09.2022 issued by M/s. K. F. Jetsey & Co.

	
	13. Copy of Bill till 31.08.2022

	
	14. Copy of CA Certificate dated 11.11.2022 issued by M/s. K. F. Jetsey & Co.

	
	15. Copy of Bills from 01.09.2022 to 30.09.2022

	
	16. Copy of CA Certificate dated 14.01.2022 issued by M/s. K. F. Jetsey & Co.

	
	17. Copy of Bills from 01.10.2022 to 31.12.2022

	
	18. Copy of CA Certificate dated 16.03.2023 issued by M/s. K. F. Jetsey & Co.

	
	19. Copy of Bills from 01.01.2023 to 15.03.2023

	
	20. Copy of CA Certificate dated 22.04.2023 issued by M/s. K. F. Jetsey & Co.

	
	21. Copy of Bills from 16.03.2023 to 31.03.2023

	
	22. Copy of CA Certificate dated 11.07.2023 issued by M/s. K. F. Jetsey & Co.

	
	23. Copy of Bills from 01.04.2023 to 30.06.2023



	[bookmark: _Hlk108528609]
b)
	Documents verified for present LIE report 

	
	1. Copy of CA Certificate dated 28.10.2023 issued by M/s. K. F. Jetsey & Co.

	
	2. Copy of Bills from 01.07.2023 to 30.09.2023




[bookmark: _Hlk98948578]
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Route Map of the property
Site u/r
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Latitude Longitude: 19°02’54.5”N 72°54’27.2”E
Note: The Blue line shows the route to site from nearest railway station (Chembur – 2.0 Km.)

CA Certificate Dated 28.10.2023 till 30.09.2023
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K.F.JETSEY & CO.

CCHARTERED ACCOUNTANTS
104,SATDEE,
OPPVAISHALIHOTEL,
STATION ROAD, CHEMBUR,
MUMBAL- 400 071

Phone: 25211789
Email eshavietsey @gmalcom
CERTIFICATE
o,
State Bank Ofindia

W, 0 r€QUEt of M/s MarakiHabiats P, holder f PAN : ABGFSSHISN, certy the costof s angolng
projct One Meraki(Wing A & WingB) Residental Tower -1 atCTS No. New S67A /24 of vilage o,
PP RK tucio, N Puray, Marg Chembur, Mumba-400 071 25 under

2 d sources for s 00 30.09.
Residential (. In crores).
Total Cost_| Cost Incurred il | Baiance Gost o]
[Sostotfroje (Rs.inCrores). | 30Sep2023 | _be incurred
[Land Cost Developrment Gost 957 T552] 000)
[Approval & Liason Cost 24.99] 2356 133
[Construction Cost 5922 7572] 25
[Admin & Other General Expenses Arcntect &
Professionsi fee B S} 2
[Marketing & Advertsement Expenses 523) 57
inerest Cost During Consiruction 311 714
[Total Cost of Project 13129 36.3)
= Total Means (| Funds Bought tll| Balance Funds
et of Pasgos Rs.inCrores). | 308ep2023 | to be Incurred
[Fromoters Contrbuton 557 i) 53]
[Customer Advances 75 47] 5 .75] 563
[BanicLoan - 561 3754 7765
[Fotal Means of Finance 4574 2254

8820 on the books of accounts,estimales and nformation provided by the compary.
Note : DESRA & Bank Balance as on 30.06.2023 - 3.84 Cr

Interest Cost unsecured loan as on 30.06.2023 - 5,08 Cr & 30.09.2023 - 2.76 Gr Paid
Advance to Vendors Paid - 407 Cr

ForKF Jetsey & Co
Ghartered Accountants

Date: 28.10.2023
Place: Mumbai (CA Keshav Jetsey)
Proprietor \\

Membership No. 033206
UDIN:23033206BGSUQK8430
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