


Name of Owner: M/s. Mahi Terry Cot LLP
Plant Location: - Plot No. T-24, Additional Amravati Textile Park, MIDC Nandgaon Peth, Amravati, PIN Code-444 901, State- Maharashtra, County-India. 










[image: ]
Report Prepared For
State Bank of India
Diamond Garden Chembur Branch 
Unit No. 11, Ground Floor, Corporate Park, Sion -Trombay Road, Chembur,
Mumbai – 400 071, State – Maharashtra, Country – India












[image: ]``LENDERS INDEPENDENT ENGINEERS 
REPORT 




                    LIE Report Prepared for: M/s. Mahi Terry Cot LLP				             (6080 /2304332)

)  
Page 15 of 37


[image: Internet][image: Smart Phone][image: Telephone]Vastukala Consultants (I) Pvt. Ltd.
121, 1st Floor, Ackruti Star, Central Road, MIDC, Andheri (East), Mumbai - 400 093, M.S., India
                                    : +91 2228371324/25 |        : +91 98195 97579 |        : www.vastukala.org
Mumbai • Delhi NCR • Indore • Aurangabad • Nanded • Pune
Raipur • Jaipur • Ahmedabad • Rajkot • Thane • Nashik


INDEX

	[bookmark: _Hlk114843388]CHAPTER
	NAME
	PAGE NO.

	1
	PREAMBLE
	03

	2
	ASSIGNMENT OVERVIEW
	04

	3
	ABOUT COMPANY & THE PROJECT
	09

	4
	PROJECT EXECUTION
	33

	5
	PHOTOGRAPHS
	63

	6
	NOTES, LIMITATIONS, DISCLAIMERS & CAVEATS
	90

	7
	SUMMARY
	92

	8
	OPINION
	99








1. PREAMBLE

State of India, SME Chembur Branch Unit No. 11, Building No. 11, Ground Floor, Corporate Park, Sion-Trombay Road, Chembur, Mumbai- 400 071 has appointed M/s Vastukala Consultants (I) Pvt. Ltd. (VCIPL) as Lender’s Independent Engineers vide letter Ref. No. SBI/SMEC/SME/ST/2023-24/207 dated 13.07.2023 for inspection and monitoring the progress of proposed 9.5 MTPD Terry Towel manufacturing facility of Rs. 4,811.82 Lakhs by M/s Mahi Teryy Cot LLP, (hereinafter referred to as either “MTC or “the borrower” or “the company”) on behalf of lenders. M/s Mahi Terry Cot LLP is the borrower and the project is financed by State Bank of India as per the table mentioned below: -
     (Rs in Cr)
	S. No
	Particular
	Proposed

	1
	Term Loan from State of India, SME Chembur Branch
	28.00

	
	Total
	28.00



Pursuant to instructions from Relationship Manager of State of India, SME Chembur Branch Unit No. 11, Building No. 11, Ground Floor, Corporate Park, Sion-Trombay Road, Chembur, Mumbai- 400 071, as appointment of Lender’s Independent Engineer, our Engineer visited 2nd time on 23.10.2023 at the project site 9.5 MTPD Terry Towel manufacturing facility at Plot No. T-24, Additional Amravati Textile Park, MIDC Nandgaon Peth, Amravati, PIN Code-444 901, State- Maharashtra, County-India with a view to ascertain and certify the quantity and amount of work progressively undertaken by the borrower.








2. ASSIGNMENT OVERVIEW 

2.1 NATURE OF ASSIGNMENT
To review the status of the 9.5 MTPD Terry Towel manufacturing facility at Plot No. T-24, Additional Amravati Textile Park, MIDC Nandgaon Peth, Amravati, PIN Code-444 901, State- Maharashtra, County-India on behalf of State of India, SME Chembur Branch Unit No. 11, Building No. 11, Ground Floor, Corporate Park, Sion-Trombay Road, Chembur, Mumbai- 400 071 (Lender’s).

1. 
1.1) 
[bookmark: _Hlk516500777]2.2 SCOPE OF WORK: -
The scope of work is as per work order provided by the company is under: - 
· Executive Summary, Brief Profile/ Basic information of the applicant Company.
· Periodic Progress Monitoring Report.
· Financial Progress.
· Project Cost, Means of Finance details and Expenses.
· Bank related details.
· Physical Progress.
· Site Visit.
· Present Physical Status of the Project.
· Land Acquisition
· Building & Civil Work
· Status of Plant & Machinery and Miscellaneous Fixed Assets.
· Verification of Invoice/ Purchase Orders received for Civil construction work.
· Details of Plant & Machinery Installed.
· Statutory Approvals for the Projects
· Monitoring of obtainment of the statutory approvals, clearances from appropriate authorities. 
· Monitoring of the actuals with the timelines initially set for different stages of implementation for monitoring the time over run if any.
· Review of the production capacity (In Capacity terms and Volume) via-a-vis the original projections.
· Monitoring of the disbursement made viz-a-vis the original schedule and ensuring infusion of margins.
· Monitoring of the purchase of assets from the related parties/group companies and payments made thereof.
· Verification of the invoices and validation of the rates/commercial terms and conditions thereof vis-a-viz the original projections.
· Monitoring of the payments made to the suppliers, contractors, vendors etc.
· Monitoring changes in the external factors vis-a-viz the original estimates- government policies, policy changes.
· Monitoring of arrangement for continuous power and water supply, availability of labour.
· Environmental Clearances.
· Monitoring of logistics and infrastructure. 

2.3 DATE OF VISIT: -
· VCIPL’s Engineer has visited the project site 2nd time on 23.10.2023.

2.4 DOCUMENTS PROVIDED FOR VALUATION: -
The following documents were perused during the said assignment:
· Letter for Appointment of Lenders Independent Engineer (LIE) issued by Relationship Manager, State Bank of India vide No. SBI/SMEC/SME/ST/2023-24/207 dated 13.07.2023. 
· Layout Plan.
· Sanction for the allotment of land admeasuring 40000 Sq. M issued by Area Manager, MIDC, Amravati vide Letter No. MIDC/RO(AMR)/NAN/LMS-701/00143 dated 15.11.2017.
· Agreement dated 12.03.2018 made between Maharashtra Industrial Development Corporation (“Grantor”) and M/s. Mahi Terry Cot LLP (Licensees”) for the lease of Land admeasuring 40000 Sq. M.
· Pre-determined Lease dated 06.09.2022 made between Maharashtra Industrial Development Corporation (MIDC) (“the Lessor”) and M/s. Mahi Terry Cot LLP (“the Licensee”) for the lease of Land admeasuring 40000 Sq. M. for the period of 95 years computed from 01.12.2017.
· Punjab National Bank Statement of Account No. 3737002101015170 from 01.04.2022 to 22.09.2022 
· Organization Chart.
· Audited Balance Sheet for the year ended at 31.03.2022.
· Marine Cargo Open Policy inland issued by Liberty General Insurance Limited valid till 08.03.2024.
· Erection All Risk Policy issued by Liberty General Insurance Limited valid till 24.04.2023.
· Arrangement Letter SME-1 for sanction of Credit facilities dated 09.09.2022 made between M/s. Mahi Terry Cot LLP and Relationship Manager, SBI, Diamon Garden Branch, Chembur, Mumbai-400 071 vide Letter No. SME/DGC/22-23/128.
· Pan Card of Mahi Terry Cot LLP.
· Project report.
· Annexure-1 for Project Report.
· Implementation schedule.
· Certificate of Importer-Exporter issued by Directorate General of Foreign Trade, Ministry of Commerce and Industry, Government of India dated 24.04.2017.
· GST registration certificate issued by Government of India dated 01.07.2017.
· Certificate of Incorporation issued by Registrar, Mumbai, Ministry of Corporate Affairs, Government of India dated 21.06.2016.
· Yes Bank Statement of Account No. 007863700002690 from 01.05.2022 to 30.09.2022.
· Udyam Registration Certificate dated 06.12.2021.
· Sanction Letter for Temporary IP connection having load 90 KW in r/o. M/s. Mahi Terry Cot LLP under Amravati Rural Sub Division under DDF 1.3% Scheme issued Executive Engineer, CCO & M Rural division, Amravati vide No. EE/Amt./T/0961 dated 18.02.2022.
· Sanction of 80.00 mm dia water Connection issued by Deputy Engineer, Sub Div Amaravati (E&M), Maharashtra Industrial Development Corporation vide No. MIDC/IFMS/AMR/E&MD/SDAMRVTE&M/2022/A42678 dated 10.02.2022.
· Application for Consent to Operate vide UAN No. MPCB-CONSENT-0000170771 dated 13.05.2023.
· The agreement of Limited Liability Partnership dated 22.06.2016 made between 
Mr. Sorabh Agarwal and Mrs. Ruchika Agarwal and Master Aditya Agarwal.
· Sanctioning of New contract demand 1150 KVA and connected load 920 KW issued Superintending Engineer, O&M Circle, M.S.E.D.C. Ltd., Amravati vide No. SE/O&M/Amt/Tech/No. 00518 dated 24.01.2023.
· Estimation for giving Power supply to 1 No. New HT connection for contract demand 1150 KVA & connected load 920 KW issued Superintending Engineer, O&M Circle, Amravati vide No. SE/O&M/Amt/Tech/Estt/DDF1.2%/519 dated 24.01.2023.
· Land Possession receipt issued by Surveyor, MIDC, Amravati dated 14.12.2017.
· Consent to Establish issued by Member Secretary, Maharashtra Pollution Control Board vide Consent No. Format 1.0/BO/CAC-Cell/CAC-UAN No. 37617/CAC1810000566 dated 12.10.2018.
· Layout Plan approved by Executive Engineer, MIDC Division, Amravati dated 15.02.2019.
· Letter for Building Plan Approval issued by Executive Engineer, (Special Planning Authority), MIDC Division, Amravati vide No. EE/DB/A63695/ of 2019 dated 15.02.2019.
· Email from MIDC for the Demand Note Revised Layout Plan approval dated 08.06.2023. 
· Application for Registration of Boiler/Economiser.
· Current Account Statement of State Bank of India for A/c No. 00000038033132201 from 01.09.2022 to 30.06.2023.
· Term Loan Account Statement of State Bank of India for A/c No. 00000041264242092 from 01.10.2022 to 30.06.2023.
· Purchase Order/Work Order.
· Invoice Copies.
· Draw Down Schedule.
· C.A Certificate for the cost incurred till 30.06.2023 certified by M/s. V.B Goel & Co., Chartered Accountant dated 27.07.2023.
· Ledger for the Project till 23.10.2023.
· Electrical Load List.
· C.A Certificate for the cost incurred till 23.10.2023 certified by M/s. V.B Goel & Co., Chartered Accountant dated 31.10.2023.
· Letter for Discharge of treated Effluent to CETP for the trail production run issued by Regional Officer, MPC Board, Amravati dated 10.10.2023.
· Email dated 11.10.12023 by Executive Engineer, MIDC Div. Amravati for confirmation for discharge of treated Effluent.
· Application for Consent/ Authorization dated 13.05.2023.
· Provisional Order under section 9 of the Boilers Act of 1923 for the use of Boiler issued by Joint Director, Directorate of Stem Boilers dated 03.10.2023 valid till 27.01.2024.
· Layout Plan approved by Executive Engineer, MIDC Division, Amravati vide Letter No. I/17583/2023 dated 12.09.2023.
· Letter for Building Plan Approval issued by Executive Engineer, (Special Planning Authority), MIDC Division, Amravati vide No. I/17583/2023 dated 12.09.2023.
· Electricity Bill for the month of August-2023 & September-2023.
· Letter for Machinery Layout Approval issued by Joint Director, Industrial Safety and Health dated 05.10.2023.
· Standard Fire and Special Perils Policy issued By Bajaj Allianz General Insurance Company Limited valid till 22.10.2023.
· Manpower Details.
· Water Bill for the Month of September 2023.

2.5 METHODOLOGY ADOPTED 
· LIE visit to the project site 2nd time on 23.10.2023.
· Perusal of documents and information provided by the Company.
· Physical verification of the project site with the following executives of the Company: -
· Mr. Abhishek Srivastava, Project Head of MTC.
· Explanations and information given by the following executives of the Company,
· Mr. Abhishek Srivastava, Project Head of MTC.
· Mr. Girish Rathod, Executive-Accounts & Finance of MTC.
· Examinations of documents provided by the Company.
· Selective photographs of the project site are enclosed.
· Finalization of LIE Report.






3. ABOUT COMPANY & THE PROJECT
3.1. ABOUT COMPANY: -
M/s. Mahi Terry Cot LLP (“MTC” or ‘Company”) is a Limited Liability Partnership firm incorporated on 21st June 2016. It is registered at Registrar of Companies, Mumbai. Its total obligation of contribution is Rs. 100,000. Designated Partners of MTC are Shri Sorabh Kishan Agarwal and Smt. Ruchika Agarwal. MTC's LLP Identification Number is (LLPIN)AAG-7383. Its registered address is Office No. 116, 1st Floor, Ackruti Star, Central Road, MIDC Pkt 5, Near-Marol Telephone Exchange, Andheri-East Mumbai-400 093.

MTC proposes to set up Terry Towel manufacturing facility with dyeing, stitching, and packing at Plot No. T-24, Additional Amravati Textile Park, MIDC Nandgaon Peth, Amravati, PIN Code-444 901, State- Maharashtra, County-India. MTC had applied and has been allotted Leasehold Land admeasuring 40000 Sq. M. at Plot No. T-24, Addl Amaravati Textile Park, MIDC, Amravati, Maharashtra. This is an MIDC land where infrastructure is readily available as per Textile requirement.

M/s. Mahi Exports, a partnership firm, having common partners is already in the business of export of terry towel since 2008 and is a Government recognized star export house. At present Mahi Exports are sourcing terry towel from other manufacturers and also getting it done on job work from different manufacturer. Hence, they are setting up proposed terry towel manufacturing facility to have stability in supply of terry towel and reduce dependency on the external source.

Promoters
The present partners of the firm comprise of the following:
1. Shri Sorabh Agarwal:- 
Shri Sorabh Agarwal aged 38 years is a Commerce Graduate. He is into the family business since the age of 20. In the year 2008 he came to Mumbai to start a new venture. He started with Mahi Exports. The said firm is engaged into the business of trading and export of Terry Towel. In a span of 10 years the firm has established itself in this market. The firm has achieved a turnover of Rs 34 Cr. in the year 2020-21.

2. Smt. Ruchika Agarwal
Smt. Ruchika Agarwal is also a commerce graduate from Rajasthan. She will be assisting 
Shri. Sorabh Agarwal in the accounts and administration.

3.2. ORGANISATION CHART: -
[image: ]

3.3) ABOUT THE PROJECT
MTC is proposes to set-up a terry towel manufacturing facility with a capacity of 9.5 ton per day at Plot No. T-24, Additional Amravati Textile Park, MIDC Nandgaon Peth, Amravati, PIN Code-444 901, State- Maharashtra, County-India. MIDC has allotted the Leasehold Land admeasuring 40,000.00 Sq. M at Plot No. T-24, Additional Amravati Textile Park, MIDC Nandgaon Peth, Amravati, PIN Code-444 901, State- Maharashtra, County-India. Total estimated project cost is Rs. 4,811.82 Lakhs as indicated in table provided below for ready reference.
	[bookmark: _Hlk141189292]S. No
	Particular of Project
	Estimated Project Cost (Rs. in Lakhs)

	1.
	Land & Development
	0*

	2.
	Buildings
	0**

	3.
	Plant & Machinery
	3,995.90

	4.
	Miscellaneous Fixed Asset
	100.00

	5.
	Electrical Fittings
	112.10

	6.
	Contingencies
	210.40

	7.
	Preoperative Expenses
	393.42

	
	Total
	4,811.82



NOTE:-
· *The Company has already acquired a land of 40,000 m².
· ** The expenses for the civil work of the factory building will be borne by the company from its own sources.
· Cost of Land and Buildings are not considered in the project cost. 

MEANS OF FINANCE
	S. No
	Particular of Project
	Estimated Project Cost (Rs. in Lakhs)

	1.
	Promoter Capital
	2,011.82

	2.
	Term Loan
	2,800.00

	
	Total
	4,811.82



OBSERVATIONS:- 
· State Bank of India, SME, Dimond Garden Branch has sanctioned Term Load of Rs 28.00 Crores vide as per Arrangement Letter SME-1 for sanction of Credit facilities dated 09.09.2022 made between M/s. Mahi Terry Cot LLP and Relationship Manager, SBI, Diamon Garden Branch, Chembur, Mumbai-400 071 vide Letter No. SME/DGC/22-23/12.

3.4) APPOINTMENT OF CONSULTANT & CONTRACTORS: -
The consultant and contractor appointed for execution of proposes to set-up a terry towel manufacturing facility with a capacity of 9.5 ton per day at Plot No. T-24, Additional Amravati Textile Park, MIDC Nandgaon Peth, Amravati, PIN Code-444 901, State- Maharashtra, County-India are as under:-
	S. No
	Particular
	Name of Contractor/ Consultant

	1
	Soil Investigation
	M.K. Welankar & Associates, Mumbai

	2
	General Layout Plan
	M.K. Welankar & Associates, Mumbai

	3
	WBM Road Work
	M.K. Welankar & Associates, Mumbai

	4
	Civil Contractor
	Amarshakti Techno-Estate Pvt. Ltd., Vapi

	5
	PMC
	Forbes Marshall Pvt. Ltd., Pune

	6
	ETP & STP
	Konark Fixtures Ltd., Mumbai

	7
	Boiler
	Alfa-Therm Engineers, Pune

	8
	Machinery Erection 
	Aswad Engineering, Ahmedabad

	9
	Fire Hydrant System
	Vaidyanath Fire Services Pvt. Ltd., Pune

	10
	Electrical Installation
	Choudhary Electricals, Nagpur.


     

OBSERVATIONS: - 
· Company has appointed the Consultants & Contractors for the proposed project.
· Project activity is going on. 

3.5) LAND FOR THE PROJECT:- 
The company is already in possession of the MIDC Leasehold Land admeasuring 40,000 Sq. M. Company has provided following documents for the Leasehold Land: - 
· Sanction for the allotment of land admeasuring 40000 Sq. M issued by Area Manager, MIDC, Amravati vide Letter No. MIDC/RO(AMR)/NAN/LMS-701/00143 dated 15.11.2017.
· Agreement dated 12.03.2018 made between Maharashtra Industrial Development Corporation (“Grantor”) and M/s. Mahi Terry Cot LLP (Licensees”) for the lease of Land admeasuring 40000 Sq. M.
· Pre-determined Lease dated 06.09.2022 made between Maharashtra Industrial Development Corporation (MIDC) (“the Lessor”) and M/s. Mahi Terry Cot LLP (“the Licensee”) for the lease of Land admeasuring 40000 Sq. M. for the period of 95 years computed from 01.12.2017.

OBSERVATIONS: - 
· [bookmark: _Hlk141189369]MIDC has allotted Leasehold Land admeasuring 40,000 Sq. M to M/s. Mahi Terry Cot LLP. Project activity is going on.  It is observed that the land cost is not included in the project cost. 
As per CA Certificate, the cost incurred towards Land as on 30.06.2023 is Rs. 94,30,580/-.

3.6) BUILDINGS FOR THE MANUFACTURING PROJECT: - 
The buildings for proposes terry towel manufacturing facility with a capacity of 9.5 ton per day at Plot No. T-24, Additional Amravati Textile Park, MIDC Nandgaon Peth, Amravati, PIN Code-444 901, State- Maharashtra, County-India are as under: -
	S. No
	Building
	Proposed FSI Area (sq. M)
	Double Height FSI Area (Sq. M)
	Stair 
(Sq. M)
	Total FSI Area (Sq. M)

	1
	Boilers-1 (B)
	769.41
	384.71
	-
	1,154.12

	2
	Ladies-1 (Quarter) (G+2)
	1,069.98
	-
	107.79
	1,069.98

	3
	Male-1 (Quarters) (G+2)
	1,268.44
	-
	62.52
	1,268.44

	4
	Pump-1 (Room)
	475.14
	-
	-
	475.14

	5
	[bookmark: _Hlk149819401]Warehouse-1 (Main Plant Building) (B) (G+ Part 1st Floor)
	10,160.23
	4,184.79
	156.46
	14,345.02

	
	Total
	13,743.20
	4,569.50
	326.77
	18,312.70



OBSERVATIONS: - 
· As per Initial approved Plan vide letter No. EE/DB/A63695 dated 15.02.2019 approved by Executive Engineer, MIDC Division, Amravati, the total Proposed Built-up Area is 14,373.54 Sq. M.
· Later Company had submitted the revised Plan with few additional areas and the Approval for the same was received vide Letter No. I/17583/2023 dated 12.09.2023 for the total built-up area is 18,312.70 Sq. M. 
· Building & Civil cost of the project includes cost of construction of Boilers-1 (B), Ladies-1 (Quarter) (G+2), Male-1 (Quarters) (G+2), Pump-1 (Room), Warehouse-1 (B) (G+ Part 1st Floor), Road and infrastructure etc & is estimated at Rs. 11.00 Crores. It is observed that the land cost is not included in the project cost.
· M/s. Amarshakti Techno-Estate Pvt. Ltd., Vapi has mobilized the site and commenced the construction of main plant building. The construction work is in Progress. 

3.7) PLANT & MACHINERY FOR THE PROJECT:-  
The plant & machinery includes both imported as well as indigenous machineries for 9.5 ton per day at Plot No. T-24, Additional Amravati Textile Park, MIDC Nandgaon Peth, Amravati, PIN Code-444 901, State- Maharashtra, County-India. The total cost of plant & machinery is estimated at Rs. 3,995.90 Lakhs which includes core plant and machinery as well as other allied machineries. The cost of imported plant and machinery is estimated at Rs. 3,022.00 Lakhs (inclusive of C&F+ Erection Expenses 1.5%) and cost of indigenous plant and machinery is estimated around 973.90 Lakhs inclusive of taxes. 

Breakup of Imported Plant & Machinery is as under:- 
	S No.
	Machine Name
	Supplier
	Qty. (No.)
	Net Value (₹)
	C&F + Erection Exp 1.5%  (₹)
	Total Value (₹)

	1
	Terry Airjet Looms - Dobby type - 340 cm Wide
	Tsudakoma/Toyota / Picanol
	24
	1440.00
	21.60
	1461.60

	2
	Beam knotting machine
	Staubli / Groz-Beckert / Todo
	1
	13.00
	0.20
	13.20

	3
	Pile Beam Trolley for 340 cm Loom width
	Genkinger / Prashant Ferber / Rabatex
	1
	50.00
	0.75
	50.75

	4
	Fabric Dyeing Machine (800 Kg)
	Thies / Fongs / Sclavos
	1
	165.00
	2.48
	167.48

	5
	Fabric Dyeing Machine (1200 Kg)
	Thies / Fongs / Sclavos
	1
	205.00
	3.08
	208.08

	6
	Fabric Dyeing Machine (1600 Kg)
	Thies / Fongs / Sclavos
	1
	265.00
	3.98
	268.98

	7
	Auto Chemical Supply System - 20 products
	Thies / Fongs / Sclavos
	1
	65.00
	0.98
	65.98

	8
	Dyestuff Dissolving System
	Thies / Fongs / Sclavos
	1
	45.00
	0.68
	45.68

	9
	Orgatex - Overhead system for machine controller
	Thies / Fongs / Sclavos
	1
	24.00
	0.36
	24.36

	10
	Rope Opener for Fabric - 340 cm working width
	Corino / Bianco / Swastik
	1
	90.00
	1.35
	91.35

	11
	Tumble Dryer
	Biancalani / Penninsula
	1
	100.00
	1.50
	101.50

	12
	Length hemming machine
	Texpa / Schmale
	3
	225.00
	3.38
	228.38

	13
	Semi Automatic Cross cutting machine
	Texpa / Schmale
	2
	30.00
	0.45
	30.45

	14
	Fully Automatic Cross Hemming machine
	Texpa / Schmale
	1
	250.00
	3.75
	253.75

	15
	Juki single needle lockstitch machine
	IIGM, India
	5
	2.00
	0.03
	2.03

	16
	3/4 thread overlock machine
	IIGM, India
	2
	1.30
	0.02
	1.32

	17
	Needle detector system
	CEIA SpA, Italy
	1
	7.50
	0.11
	7.61

	
	
	
	 Total
	2,977.80
	44.67
	3,022.47



Breakup of Indigenous Plant & Machinery is as under: - 
	S No.
	Machine Name
	Supplier
	Qty. (No.)
	Net Value (₹)
	GST 18%
	Total Value (₹)

	1
	Weaver's beam (Pile) - 1.5 No. / loom
	Bharat Beams / Dharmshil
	36
	22.72
	4.09
	26.80

	2
	Weaver's beam (Ground) - 1.5 No. / loom
	Bharat Beams / Dharmshil
	36
	12.38
	2.23
	14.61

	3
	Cloth Roll - 1.5 No. / loom
	Bharat Beams / Dharmshil
	36
	2.88
	0.52
	3.40

	4
	Flat heald, Riderless C type, 331 X 5.5 X 0.38 mm 9000/loom
	Royal Industries / Dharmshil
	216000
	6.22
	1.12
	7.34

	5
	Drop pins (Ground - 0.2 mm) - 4500 No. / loom
	Pradeep Industries / Dharmshil
	108000
	1.56
	0.28
	1.84

	6
	Drop pins (Pile - 0.3 mm) - 4500 No. / loom
	Pradeep Industries / Dharmshil
	108000
	1.47
	0.26
	1.73

	7
	Loom Cloth Batching Motion
	New Bhagwati / Prashant Ferber / I Shree
	24
	42.00
	7.56
	49.56

	8
	Warp Beam Trolley
	Rabatex / Prashant Ferber / Tech-Mech
	1
	1.80
	0.32
	2.12

	9
	Empty Beam Trolley
	Rabatex / Prashant Ferber / Tech-Mech
	1
	0.80
	0.14
	0.94

	10
	Cloth Doffing Trolley
	Rabatex / Prashant Ferber / Tech-Mech
	1
	2.25
	0.41
	2.66

	11
	Motorized Beam Stocker System - 48 Beams
	Rabatex
	1
	 
	 
	 

	12
	Guide roll for weaving looms
	Rabatex
	24
	 
	 
	 

	13
	Material Pallet Trolley - 2 MT capacity
	Tech Mech, India
	2
	0.50
	0.09
	0.59

	14
	Humidification Plant for Weaving + Warping
	Batliboi / Luwa
	1
	24.00
	4.32
	28.32

	15
	Sectional Warping with Swivel Creel - 340 cm wide
	Rabatex / Prashant Gamatex
	1
	55.00
	9.90
	64.90

	16
	Direct Warping with 'H' type 672 ends Creel
	Jupiter / Prashant Gamatex
	1
	40.00
	7.20
	47.20

	17
	Multi cylinder Sizing machine
	Jupiter / Prashant Gamatex
	1
	135.00
	24.30
	159.30

	18
	SS Size Cooking Vessel - 1500 Litres
	Jupiter / Prashant Gamatex
	1
	2.65
	0.48
	3.13

	19
	SS Size Storage Vessel - 1500 Litres
	Jupiter / Prashant Gamatex
	1
	2.55
	0.46
	3.01

	20
	2 Tons Electrical Hoist
	Mechatronics Engg, India
	1
	1.00
	0.18
	1.18

	21
	Warpers beam (24 nos)
	Jupiter / Bharat Beam
	24
	14.40
	2.59
	16.99

	22
	Fabric Inspection Machine
	New Bhagwati, India
	1
	6.50
	1.17
	7.67

	23
	Cone winding machine (60 drums x 1 = 60 drums)
	SMEW,/ Peass / KTM
	1
	9.00
	1.62
	10.62

	24
	Plastic storage boxes for yarn / chemicals
	 
	1
	0.50
	0.09
	0.59

	25
	Material stacking system for Main stores
	 
	1
	1.00
	0.18
	1.18

	26
	Laboratory Equipments 
	Paramount / Presto
	1
	12.00
	2.16
	14.16

	27
	Fabric Dyeing Machine (50 Kg)
	Penninsula, India
	1
	9.00
	1.62
	10.62

	28
	HDPE chemical tanks (H2O2, Acetic acid, HCL etc) - total 80 KL approx.
	 
	80
	9.60
	1.73
	11.33

	29
	Fabric Hydroextractor (400 kg/Batch)
	Swastik, India
	1
	28.00
	5.04
	33.04

	30
	MS Trolley with Plastic Crates  (Dyeing)  2.54 x 0.87 x 0.77 m
	 
	25
	3.75
	0.68
	4.43

	31
	SS Trollies (Dyeing) 3.4 x 1.2 x 0.78 m
	 
	20
	8.00
	1.44
	9.44

	32
	Weighing Balances of Misc. Capacity
	 
	1
	1.50
	0.27
	1.77

	33
	Length cutting machine
	Penninsula / OTS
	1
	20.00
	3.60
	23.60

	34
	Butt Jointing machine
	 
	1
	0.15
	0.03
	0.18

	35
	Stitching - Checking - Packing Tables
	 
	40
	1.60
	0.29
	1.89

	36
	Stitched Material Trolley (4' x 4')
	 
	60
	4.80
	0.86
	5.66

	37
	Computers & peripherals
	 
	15
	4.50
	0.81
	5.31

	38
	Integrated ERP Software System
	 
	1
	30.00
	5.40
	35.40

	39
	Servers
	 
	1
	20.00
	3.60
	23.60

	40
	Power back up for Computer, servers & emergency lights
	 
	1
	0.75
	0.14
	0.89

	41
	Ware house racking system
	 
	1
	15.00
	2.70
	17.70

	42
	Forklift 
	 
	1
	12.00
	2.16
	14.16

	43
	Office Equipments (Tables & chairs) - 20 sets
	 
	1
	2.00
	0.36
	2.36

	44
	Air compressor (770 CFM) - VFD
	Kaeser / Atlas copco
	1
	24.00
	4.32
	28.32

	45
	Air compressor (745 CFM) - Fixed
	Kaeser / Atlas copco
	1
	15.00
	2.70
	17.70

	46
	Air compressor (745 CFM) - Fixed
	Kaeser / Atlas copco
	1
	15.00
	2.70
	17.70

	47
	Refrigerated Air Dryer 
	Kaeser / Atlas copco
	3
	16.50
	2.97
	19.47

	48
	Air compressor Microfilter
	Kaeser / Atlas copco
	3
	2.10
	0.38
	2.48

	49
	Air compressor activated carbon filter
	Kaeser / Atlas copco
	3
	2.10
	0.38
	2.48

	50
	Air Management system with accessories
	Kaeser / Atlas copco
	1
	2.75
	0.50
	3.25

	51
	Vertical Air receiver - 5 cubic meter / 8 bar
	Kaeser / Atlas copco
	1
	2.00
	0.36
	2.36

	52
	Compressed Air Piping & Distribution
	 
	1
	12.00
	2.16
	14.16

	53
	Coal Fired FBC Steam Bolier
	Thermax / IBL / Heatex
	1
	40.00
	7.20
	47.20

	54
	Boiler accessories (chimney, platform, fuel feeding system, bag filters etc.)
	 
	1
	45.00
	8.10
	53.10

	55
	Pipes & fittings (Water / steam)
	 
	1
	35.00
	6.30
	41.30

	56
	Fire fighting system (smoke detectors, hydrant, extingushers & alarms)
	 
	1
	20.00
	3.60
	23.60

	57
	Effluent Treatment Plant
	 
	1
	25.00
	4.50
	29.50

	 
	
	 
	Total 
	825.27
	148.55
	973.82







 The cost of Plant & Machinery is as under:-
	S No.
	Description of Machinery
	Estimated Project Cost 
(Rs. in Lakhs)

	1
	Imported Machinery
	3,022.47

	2
	Indigenous Machinery
	973.82

	
	Total
	3,996.29



OBSERVATIONS:- 
· The Company has finalized the machines for the project. However, change of supplier may take place while making final deal with the supplier. The status of plant & machinery is discussed in next section.

3.8) MISCELLANEOUS FIXED ASSET: -  
The Miscellaneous Fixed Assets consist of Furniture/ Office Equipments, Air Conditioners, Vehicles and Others.  The total cost of miscellaneous fixed assets estimated by the company is Rs. 100.00 Lakhs. 
	S No.
	Machine Name
	Total Value (₹)

	1.
	Furniture / Office Equipments
	10.00

	2.
	Air Conditioners
	50.00

	3.
	Vehicles
	25.00

	4.
	Others
	15.00

	
	Total
	100.00



3.9) ELECTRICAL FITTINGS: -  
The Electrical fittings consist of Transformer 33kV / 2000 KVA, VCB 2000 KVA, Servo stabilizers, 
Electrical Panels & Distribution board and Electrical cables, fittings, lighting fixtures.  The total cost of Electrical fittings estimated by the company is Rs. 112.10 Lakhs. 
	S No. 
	Electrical Equipments
	Qty. (No.)
	Net Value (₹)
	GST 18%
	Total Value (₹)

	1
	Transformer 33kV / 2000 KVA
	1
	35.00
	6.30
	41.30

	2
	VCB 2000 KVA
	1
	5.00
	0.90
	5.90

	3
	Servo stabilizers
	1
	10.00
	1.80
	11.80

	4
	Electrical Panels & Distribution board
	1
	15.00
	2.70
	17.70

	5
	Electrical cables, fittings, lighting fixtures
	1
	30.00
	5.40
	35.40

	 
	Total
	 
	95.00
	17.10
	112.10



OBSERVATIONS:- 
· The Company has finalized the machines for the project. However, change of supplier may take place while making final deal with the supplier. The status of Electrical Installation is discussed in next section.

3.10) CONTINGENCY: -  
The cost estimate is based on the budgetary quotations for most of the capital Equipments and no major change in the cost is expected. Considering these factors, provision for contingency has been estimated at @5% of total Project Hard Cost i.e., Cost of Plant & Machinery, Electrical Installation and Miscellaneous Fixed Assets (i.e., Rs. 3,995.90 Lakhs+ Rs. 100.00 Lakhs + 
Rs. 112.10 Lakhs = Rs. 4,208.3 Lakhs). Therefore, the estimated cost for contingency is Rs. 210.40 Lakh.

3.11) PRE-OPERATIVE EXPENDITURE: -  
Preoperative expenditure for the proposed project estimated by the company is Rs. 393.02 Lakh and the break-up of the same is as under: -
	S No.
	Machine Name
	Total Value (₹)

	1.
	Interest During Construction @ 10.50% p.a.
	293.42

	2.
	Up-Front fee to lenders, documentation charges and other related expenses
	50.00

	3.
	Miscellaneous
	50.00

	
	Total
	393.42




3.12) POWER & WATER REQUIREMENT: -  
The total connected load for the company would be around 1599.07 KW and the contract demand would be 1150 KW. The power breakup is as given under:
	S No.
	Machine / Building Name
	Qty. (Nos.)
	Rating (KW)
	Total Load (KW)

	1
	Sectional Warping with Swivel Creel - 340 cm wide
	1
	30.2
	30.2

	2
	Direct Warping with ’H' type 672 ends Creel
	1
	30.2
	30.2

	3
	Cone winding machine (60 drums x 1 = 60 drums)
	1
	5.76
	5.76

	4
	Multi cylinder Sizing machine
	1
	80
	80

	5
	SS Size Cooking Vessel - 1500 Litres
	1
	2
	2

	6
	SS Size Storage Vessel - 1500 Litres
	1
	2
	2

	7
	2 Tons Electrical Hoist
	3
	2.5
	7.5

	8
	Weaver's Beam stacker
	1
	7.5
	7.5

	9
	Terry Airjet Looms - Dobby type - 340 cm Wide
	24
	10
	240

	10
	Loom Cloth Batching Motion
	24
	1.5
	36

	11
	Beam knotting machine
	1
	0.52
	0.52

	12
	Pile Beam Trolley for 340 cm Loom width (Battery operated)
	1
	0.69
	0.69

	13
	Fabric Inspection Machine
	1
	8.2
	8.2

	14
	Butt jointing machine
	1
	0.32
	0.32

	15
	Fabric Dyeing Machine (800 Kg)
	1
	39.43
	39.43

	16
	Fabric Dyeing Machine (1200 Kg)
	1
	63.6
	63.6

	17
	Fabric Dyeing Machine (1600 Kg)
	1
	77.42
	77.42

	18
	Liquid chemical & auxiliaries’ dosing / distribution 14 P + 1 OBA (DLV-PS)
	1
	4
	4

	19
	Powder dye stuff storage/weighing/ PESMAN2)
	1
	0.13
	0.13

	20
	Powder dye stuff dissolution / distribution (SCL1AN360)
	1
	6
	6

	21
	Powder chemical weighing / dissolution / distribution (Salt & Soda) - DAP.360
	1
	12
	12

	22
	Rope Opener for Fabric - 340 cm working width
	1
	10
	10

	23
	Tumble Dryer
	1
	119
	119

	24
	Length cutting machine
	1
	4.5
	4.5

	25
	Length hemming machine
	2
	6.6
	13.2

	26
	Length hemming machine
	1
	5.5
	5.5

	27
	Semi-Automatic Cross cutting machine
	2
	1.5
	3

	28
	Juki single needle lockstitch machine
	25
	0.32
	8

	29
	3/4 thread overlock machine
	2
	0.32
	0.64

	30
	Needle detector system
	1
	2.62
	2.62

	31
	Warehouse storage & retrieval system
	1
	10
	10

	32
	Laboratory Equipments
	1
	15
	15

	33
	Humidification Plant for Weaving
	1
	91.4
	91.4

	34
	Humidification Plant for Warping
	1
	16.5
	16.5

	35
	Air compressor (499 CFM) - VFD
	1
	75
	75

	36
	Air compressor (745 CFM) - Fixed
	1
	110
	110

	37
	Air compressor (745 CFM) - Fixed
	1
	110
	110

	38
	Refrigerated Air Dryer
	2
	2.87
	5.74

	39
	Coal Fired FBC Steam Boiler
	1
	70
	70

	40
	Weighing Balances of Misc. capacity
	1
	5
	5

	41
	Computers & peripherals
	20
	0.25
	5

	42
	CL IV cameras / access control
	150
	0.01
	1.5

	43
	Firefighting system (smoke detectors, hydrant, extinguishers & alarms)
	1
	120
	120

	44
	Effluent Treatment Plant (600 KLD)
	1
	35
	35

	45
	Sewerage Treatment plant (50 KLD)
	1
	10
	10

	46
	Supply water pumps (1 w + 1 s)
	1
	9
	9

	47
	Water Softening Plant
	1
	5
	5

	48
	Ceiling fans for Office / Factory
	1
	 
	10

	49
	Indoor Office & Factory Lighting
	1
	 
	10

	50
	Water and air coolers
	1
	 
	5

	51
	Air Conditioners
	1
	 
	15

	52
	Worker’s Housing (G+2)
	1
	 
	15

	53
	Staff Quarters (G+2)
	1
	 
	15

	54
	Ladies Worker’s Quarters (G+2)
	1
	 
	15

	 
	 
	 
	Total
	1599.07



	S No.
	Machine / Building Name
	Unit
	Load

	1
	Total Connected load        
	KW
	1599.07

	2
	Total connected Load ON Transformer
	KW 
	1599.07

	3
	Considering U.F 70%, i.e  0.70
	KW 
	 1,119.35 

	4
	Considering 0.98% Power Factor
	KVA
	 1,142.19 

	5
	Therefore for 1,142.19 KVA Contract Demand 
	KVA
	1,150

	6
	Considering 75% Loading of transformer
	KVA
	 1,522.92 

	7
	Hence Proposed Rating Of transformer
	KVA
	 1,600.00 




The total connected load for the company would be around 1599.07 KW and the contract demand would be 1150 KW.

The total water requirement as estimated is 800 KL per Day and the sane will be provided by MIDC. Water will be required for sizing, dyeing etc.

Observations:- 
· MTC has applied for the 1150 KVA (Contact Demand) and received the sanction letter Sanctioning of New contract demand 1150 KVA and connected load 920 KW issued Superintending Engineer, O&M Circle, M.S.E.D.C. Ltd., Amravati vide No. SE/O&M/Amt/Tech/No. 00518 dated 24.01.2023. This will meet the requirement of the company. 
· Water will be supplied by MIDC. Company required of 800 KL of Water per day. The said requirement will be sufficient for overall activity of the company.







[bookmark: _Hlk149819626]3.14) STATUTORY CLEARANCES AND APPROVALS: -
Status of Approvals and clearances is as under: -
	S. No.
	Approvals / Certifications
	Approving / Sanctioning Authority
	Status

	1
	Date of Incorporation
	Registrar, Mumbai, Ministry of Corporate Affairs, GOI
	Incorporated on 21.06.2016.

	2
	PAN Card
	Income Tax, GOI
	PAN Number-ABDFM1686N

	3
	GST Certificate
	GOI
	Registered on 01.07.2017, GSTN Number- 27ABDFM1686N1ZQ

	4
	Udyam Registration Certificate
	MSME, GOI
	Registered on 06.12.2021, Registration No. UDYAM-MH-18-0113799 

	5
	Certificate of Importer - Exporter Code
	Directorate General of Foreign Trade
	Obtained. Importer - Exporter Code 0317507605.

	6
	Land Possession
	Provided vide possession receipt issued by MIDC dated 14.12.2017
	

	7
	Building Plan approval
	MIDC
	Obtained

	8
	Consent to establish
	Maharashtra Pollution Control Board
	Obtained vide Consent No. Format 1.0/BO/CAC-Cell/CAC-UAN No. 37617/ CAC1810000566 dated 12.10.2018 valid till commission of the unit or 5 years whichever is earlier.

	9
	Provisional Fire NOC
	MIDC
	Obtained

	10
	Temporary Power Connection
	MSEDCL
	Obtained

	11
	Temporary Water Connection
	MIDC
	Obtained

	12
	Machinery Layout Plan
	Director of Industrial Safety & Health
	Obtained. 

	13
	Permanent Electricity Connection
	MSEDCL
	Obtained 

	14
	Drainage completion certificate
	MIDC
	Pending

	15
	Building Completion Certificate
	MIDC
	Pending

	16
	IBR Approvals
	Directorate of Boilers
	Obtained

	17
	Final Fire Department NOC
	MIDC
	Fire-fighting installation work in progress. NOC Pending

	18
	Consent to Operate
	MPCB
	Pending

	19.
	Factory License
	Director of Industrial Safety & Health
	Pending



OBSERVATIONS: - 
· BCC, Drainage Completion Certified, Fire NOC, Consent to Operate and Factory License are pending.  

3.15) IMPLEMENTATION SCHEDULE: -
Implementation Schedule for 9.5 ton per day at Plot No. T-24, Additional Amravati Textile Park, MIDC Nandgaon Peth, Amravati, PIN Code-444 901, State- Maharashtra, County-India is as under:-
	S. No.
	Activity
	Original Date as per Project Report
	Revised date as per Company
	Remark

	
	
	Start Date
	Completion Date 
	Completion Date 
	

	1
	Procurement of Land
	
	Acquired
	Done
	Acquired

	2
	Land Development
	Jan-22
	Jan-22
	Done
	Drainage, Road and Compound Wall work in Progress

	3
	Foundation of Building
	Jan-2022
	April-2022
	Done
	Completed

	4
	Construction of Building
	April-2022
	July-2022
	Done
	Finishing Work Balance

	5
	Machines Orders
	March-2022
	July-2022
	Done
	Completed

	6
	Receipt of Equipments
	July-2022
	October-2022
	Done
	Received

	7
	Assembling Fittings
	Sept-2022
	Feb-2023
	Jul-23
	Fire Hydrant Line, Weighbridge Installation and Data Colour Kitchen equipment installation is pending

	8
	Trail Run
	
	March-2023
	July + Aug 23
	Completed

	9
	Commercial Production
	April-2023
	
	Aug-23
	Started



OBSERVATIONS: - 
· During the Date and time of Visit the Commercial Production is going on. 
· Fire Hydrant Line, Weighbridge Installation and Data Colour Kitchen equipment installation is progress. 

3.16) INSURANCE: -
Company has taken the insurance policy for 9.5 ton per day at Plot No. T-24, Additional Amravati Textile Park, MIDC Nandgaon Peth, Amravati, PIN Code-444 901, State- Maharashtra, County-India is as under:-
	S. No.
	Type of Policy
	Policy Period
	Sum Insured (₹)
	Policy Issuer

	1
	Standard Fire and Special Perils Policy
	23.10.2023 to 22.10.2024
	95,00,00,000
	Bajaj Allianz General Insurance Company Limited



OBSERVATIONS: - 
· Company has taken the Standard Fire and Special Perils Policy.





3.17) MANUFACTURING PROCESS: -
A terry towel is described as a textile product which is made with loop pile on one or both sides generally covering the entire surface or forming strips, checks, or other patterns (with end hems or fringes and side hems or selvages). A woven towel consists of five parts. These are the pile area, fringes, beginning and end part, selvedge, and border.

Part of a Terry Towel
[image: ]
Classification of Terry Towels according to Weight, Production Style, Finishing, Weft Count Per Pile Loop and Pile Presence on Fabric Surfaces
	S. No.
	Weight
	Production
	Finishing
	Weft Pick Count per Pile Loop
	Pile Presence on Fabric Surfaces

	1
	Very heavy
(>550 g/m2)
	Woven
	Velour Towel
	Two-Pick Terry
	One side pile

	2
	Heavy
(450-550 g/m2)
	Weft Knitted
	Printed Towel
	Three – Pick Terry
	Both sides pile

	3
	Medium
(350-450 g/m2)
	Warp Knitted
	Towel with Embroidery
	Four – Pick Terry
	

	4
	Light
(250-350 g/m2)
	
	Towel with appliqués
	Five – Pick Terry
Six – Pick Terry
Seven (or more) pick Terry
	



Terry towel production processes include spinning, weaving, dyeing and finishing, and cutting as general steps. Shearing and embroidery are also regarded as necessary sub steps to obtain the final product of a terry woven towel.

The project will purchase yarn. Hence spinning will not be required.

Weaving :
The production of terry fabrics is a complex process and is only possible on specially equipped weaving machines. Three yarn systems are woven in the terry loom compared to the two system types of traditional weaving: Ground warp, pile warp and weft. The two warps are processed simultaneously: the ground warp, with tightly tensioned ends and the pile warp with lightly tensioned ends. A special weaving method enables loops to be handled with the lightly tensioned warp ends on the surface. Ground warps and pile warps are unwound separately, warped onto two different section beams and sized separately. The processes they undergo show some differences from each other. Weft or filling yarns are wound onto bobbins in required softness and lengths. In Figure, the flow chart of terry weaving process is shown. In drafting or drawing in, ground and pile warps are passed through heddle eyes in the heald frames or harnesses, through ground and pile drop wires and through special terry reeds which have double teeth. Warps are fed into the loom from two beams: The ground and pile warp beams. The tension of the pile warp beam is lower than that of the ground warp beam; therefore the pile warp beam delivers higher length of warps than does the ground warp beam does. A special reed motion lets this extra length of pile warp form loops. Terry weaving is described as “slack tension warp method” by Humpries. Weaving preparation consists of procedures which are carried out before weaving in order to obtain good quality fabric by ensuring warp and weft performance.
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Warping
Warp ends should be wound onto the section beam in accordance with the required weave, total number of ends, length and the required warp density (epi) of the fabric. By setting the yarn tension consistently during warping throughout the warp beam, the sizing may be applied in a more homogenous manner throughout the beam. The objective of the warping systems is to present a continuous length of yarn to the succeeding process with all the ends continuously present and with the integrity and elasticity of the yarn as wound; fully preserved.

Sizing
Terry toweling is formed from cotton yarns, and as described earlier these yarns are produced by gathering cotton fibers together and twisting them. Some of the fibers in the yarn are totally in contact with other fibers, while some fibers are loose and protruding. Fibers of the latter type do not contribute to the strength of yarn totally and form a rough yarn surface. Warp ends should be able to withstand great tension and friction forces during shedding and beat-up in the weaving process. As the number of end breakages increase so will the total cost and number of fabric defects increase. Sizing is a pretreatment for yarns to be processed as warps for weaving into textile fabrics. Sizing protects the yarns against mechanical stresses in the weaving process by the application of a film of sizing agent which envelopes the yarn and which subsequently must be removed in finishing. Weaving efficiency is highly dependent on sizing. The sizing agents which are used today can be either natural sizing agents (starches, starch derivatives, cellulosic sizing agents) or manmade sizing agents (polyvinyl alcohol, acrylic).

Drafting for Terry Weaving
Drafting or drawing-in is the process of passing the warp ends through drop wires, heald or heddle eyes and reed dents in the designated order. With this step the warp ends are arranged in the required order, prevented from crossing over each other, and warp density is set. It is one of the most laborious of all textile processes, however, most weaving mills throughout the world continues to do this process by hand.

It is quite common practice to shear the terry loops after manufacture in order to create a cut-pile effect. Shearing is applied to the pile fabric, by passing it over a cylinder with blades like a giant cylindrical lawnmower. The velour fabric is then brushed with bristles set in a cylinder to remove cut bits of fiber. Brushing leaves the surface fiber lying in one direction so care must be taken to have all the fabrics in the same batch laid out in the same direction, or light will reflect off various pieces differently.

Dyeing and Finishing of Terry Towels
The main fiber which is used in towels is cotton. As cotton fiber is not sensitive to alkali or chlorine bleach but is to acids, all the dyeing and finishing processes are planned with these conditions. Like other textile materials the dyeing and finishing stage of terry towels generally follow the workflow shown below:-


a) Pretreatment
Fiber preparation ordinarily involves scouring to remove foreign material and thus ensures even access to dye liquor from the dye bath. Cotton must be boiled and bleached to remove pectin and cotton seeds. Sizing substances also must be eliminated. The steps of pretreatment are shown below:
➢Desizing
➢Scouring
➢Bleaching

b) Coloration (Dyeing or Printing)
Coloration of towels can be achieved in three ways as follow:
➢ Fabric Dyeing
The process of dye application involves the transfer of dye from a solution in a dye bath to the fiber. Additives such as wetting agents, salts and others are added to the dye bath along with the dye in order to facilitate the dyeing process.
➢Printing
Printing is local dyeing in zones according to patterns. Thickeners ensure that these zones defined by the engraved pattern are adhered to. The type and size of the artistic design determine the printing process and method of dye paste application
➢Package Dyeing
For package dyeing, yarn is wound on dye tubes as packages, each with a hollow center that allows liquid to flow through it. The packages are stacked on perforated, hollow posts, and dye liquor is pumped through these.
c) Finishing
Final finishing includes all the finishing treatments applied to the fabric after dyeing and printing. It can be divided into two:
➢Chemical (or Wet) Treatments
➢Mechanical (or Decorative) Treatments

Softening, hydrophilling and antimicrobial treatments are among the chemical finishing processes of terry towels.
The main aims of dry treatments are to give the towels fuller volume, and dimensional stability and dryness. 

In Cutting and Sewing, Towels pass through four steps.
➢Longitudinal Cutting
➢Longitudinal Hemming - Cross Cutting
➢Cross Hemming

These processes are achieved by scissors and standard sewing machines by workers or by machines specialized in towel cutting or sewing or even by automatic machines which can carry out some of or all the mentioned processes.


















4. PROJECT EXECUTION
4.1) SITE SETUP: -
The project site setup is as under: -
	S. No
	Particular 
	Status as on LIE 2nd Visit

	1
	Power
	Available for construction

	2
	Water
	Available for construction

	3
	Project Team
	Available

	4
	Timing 
	8.00 a.m to 6.00 p.m

	5
	Project Office Setup
	Furniture and office Equipments etc.

	6
	Staff
	Recruitment ongoing

	7
	Lighting 
	Flood Lights

	8
	Labour Camp
	Available

	9
	Canteen
	Available



OBSERVATIONS:-
The site setup is satisfactory. The photographs of site setup are provided for ready reference in Photograph Section.













4.2) MANPOWER: -
The recruitment for the project execution is as under: - 
	S. No
	Particular 
	Staff
	Worker
	Nos.

	1
	Plant Head
	1
	0
	1

	2
	Engineering Staff
	5
	6
	11

	3
	Accounts & Stores
	3
	0
	3

	4
	HR & Admin
	2
	0
	2

	5
	Designing
	1
	0
	1

	6
	Preparatory
	3
	14
	17

	7
	Weaving
	3
	25
	28

	8
	Grey Folding
	0 
	3
	3

	9
	Dyeing & Processing
	2
	9
	11

	10
	Finishing
	3
	25
	28

	
	Total
	23
	82
	105




OBSERVATIONS: -

The project team is experienced to handle the day-to-day operations of the project.











4.3) COST OF THE PROJECT: -
MTC is proposes to set-up a terry towel manufacturing facility with a capacity of 9.5 ton per day at Plot No. T-24, Additional Amravati Textile Park, MIDC Nandgaon Peth, Amravati, PIN Code-444 901, State- Maharashtra, County-India. MIDC has allotted the Leasehold Land admeasuring 40,000.00 Sq. M at Plot No. T-24, Additional Amravati Textile Park, MIDC Nandgaon Peth, Amravati, PIN Code-444 901, State- Maharashtra, County-India. Total estimated project cost is Rs. 4,811.82 Lakhs as indicated in table provided below for ready reference.
	S. No
	Particular of Project
	Estimated Project Cost (Rs. in Lakhs)

	1.
	Land & Development
	0

	2.
	Buildings
	0

	3.
	Plant & Machinery
	3,995.90

	4.
	Miscellaneous Fixed Asset
	100.00

	5.
	Electrical Fittings
	112.10

	6.
	Contingencies
	210.40

	7.
	Preoperative Expenses
	393.42

	
	Total
	4,811.82



Note:-
· The Company has already acquired a land of 40,000 m².
· The expenses for the civil work of the factory building will be borne by the company from its own sources and Cost for the same was not considered in project cost. 

MEANS OF FINANCE
	S. No
	Particular of Project
	Estimated Project Cost (Rs. in Lakhs)

	1.
	Promoter Capital
	2,011.82

	2.
	Term Loan
	2,800.00

	
	Total
	4,811.82




4.4) EXPENDITURE ON PROJECT: -
The expenditure on Cost on Project as on 23.10.2023 as per CA Certificate is as under: -
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The expenditure on Cost on Project as on 23.10.2023 as per CA Certificate is as under: -
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4.5) STATUS OF LAND: -
MIDC has allotted Leasehold Land admeasuring 40,000.00 Sq. M. The Cost incurred towards Land is as under: -
	S. No.
	Particular
	Details
	Date
	Cost Incurred (₹)

	1
	Being amount paid for land purchased. CHRQUE NO. 696857
	Punjab National Bank A/c No. 3737002101015170
	16/10/2017
	         23,50,000 

	2
	Being amount paid for land purchased. CHEQUE NO. 696861.
	Punjab National Bank A/c No. 3737002101015170
	11/12/2017
	         70,50,000 

	3
	being exp paid by sorabh sir for Visit at Amravati. (REGISTRATION CHARGES)
	Cash
	13/03/2018
	              30,580 

	 
	 
	 
	Total
	         94,30,580 



OBSERVATIONS: - 
· Land Cost is not considered in the cost of Project. 

4.6) COST INCURRED TOWARD BUILDING: -
As per C.A Certificate, the Cost incurred towards Building till 23.10.2023 is Rs. 20,33,70,952/- (i.e Factory Premises and Building CWIP). The Status of Building Completed is as under:-
	S. No
	Building
	Total FSI Area 
(Sq. M)
	% of Work Completed

	1
	Boilers-1 (B)
	1,154.12
	100%

	2
	Ladies-1 (Quarter) (G+2)
	1,069.98
	90%

	3
	Male-1 (Quarters) (G+2)
	1,268.44
	90%

	4
	Pump-1 (Room)
	475.14
	90%

	5
	Warehouse-1 (Main Plant Building) (B) 
(G+ Part 1st Floor)
	14,345.02
	90%



OBSERVATIONS: - 
· On Average Building is 92% Completed. 
· Work related to Compound wall, road, drainage is in progress.
· Finishing work related to Ladies-1 (Quarter) (G+2), Male-1 (Quarters) (G+2), Pump-1 (Room), Warehouse-1 (Main Plant Building) (B) and (G+ Part 1st Floor) is in progress.
· Weigh Bridge foundation work is in progress. 

4.7) COST INCURRED TOWARDS PLANT & MACHINERY: -
The plant & machinery includes both imported as well as indigenous machineries for 9.5 ton per day at Plot No. T-24, Additional Amravati Textile Park, MIDC Nandgaon Peth, Amravati, PIN Code-444 901, State- Maharashtra, County-India. The total cost of plant & machinery is estimated at Rs. 3,995.90 Lakhs which includes core plant and machinery as well as other allied machineries. The cost of imported plant and machinery is estimated at Rs. 3,022.00 Lakhs (inclusive of C&F+ Erection Expenses 1.5%) and cost of indigenous plant and machinery is estimated around Rs. 973.90 Lakhs inclusive of taxes. The Cost incurred toward Plant & Machinery till 30.06.2023 is as under:-

4.7.1 COST INCURRED TOWARDS PLANT & MACHINERY-INDIGENOUS: -
The Cost incurred toward Plant & Machinery- Indigenous till 23.10.2023 is as under:-
	S. No.
	Particulars
	Supplier
	Qty
	Date
	Invoice No.
	Basic Invoice Value (₹)

	1
	470 KLPL Effluent Treatment Plant having 400 KLPD Non Dye Bath Strem & 70 KLPD Dye Bath Stream (Part Supply)
	Konark Fixtures Ltd
	Lot
	18/03/2023
	23ININ000519
	6,50,000

	2
	470 KLPL Effluent Treatment Plant having 400 KLPD Non Dye Bath Strem & 70 KLPD Dye Bath Stream (Part Supply)
	Konark Fixtures Ltd
	Lot
	23/03/2023
	23ININ000525
	18,80,000

	3
	470 KLPL Effluent Treatment Plant having 400 KLPD Non Dye Bath Strem & 70 KLPD Dye Bath Stream (Part Supply)
	Konark Fixtures Ltd
	Lot
	23/03/2023
	23ININ000527
	3,10,000

	4
	470 KLPL Effluent Treatment Plant having 400 KLPD Non Dye Bath Strem & 70 KLPD Dye Bath Stream (Part Supply)
	Konark Fixtures Ltd
	Lot
	30/03/2023
	23ININ000544
	20,10,000

	5
	470 KLPL Effluent Treatment Plant having 400 KLPD Non Dye Bath Strem & 70 KLPD Dye Bath Stream (Part Supply)
	Konark Fixtures Ltd
	Lot
	04/05/2023
	IIN2300015
	16,50,000

	6
	470 KLPL Effluent Treatment Plant having 400 KLPD Non Dye Bath Strem & 70 KLPD Dye Bath Stream (Part Supply)
	Konark Fixtures Ltd
	Lot
	30/05/2023
	IIN2300046
	11,50,000

	7
	470 KLPL Effluent Treatment Plant having 400 KLPD Non Dye Bath Strem & 70 KLPD Dye Bath Stream (Part Supply)
	Konark Fixtures Ltd
	Lot
	19/06/2023
	IIN2300094
	1,05,000

	8
	470 KLPL Effluent Treatment Plant having 400 KLPD Non Dye Bath Strem & 70 KLPD Dye Bath Stream (Part Supply)
	Konark Fixtures Ltd
	Lot
	27/06/2023
	IIN2300099
	2,10,000

	9
	470 KLPL Effluent Treatment Plant having 400 KLPD Non Dye Bath Strem & 70 KLPD Dye Bath Stream (Part Supply)
	Konark Fixtures Ltd
	Lot
	25/07/2023
	IIN2300153
	35,000

	10
	50 KLD Sewerage Treatment Plant (Part Supply)
	Konark Fixtures Ltd
	Lot
	18/03/2023
	23ININ000520
	2,50,000

	11
	50 KLD Sewerage Treatment Plant (Part Supply)
	Konark Fixtures Ltd
	Lot
	21/03/2023
	23ININ000526
	3,20,000

	12
	50 KLD Sewerage Treatment Plant (Part Supply)
	Konark Fixtures Ltd
	Lot
	23/03/2023
	23ININ000528
	85,000

	13
	50 KLD Sewerage Treatment Plant (Part Supply)
	Konark Fixtures Ltd
	Lot
	30/03/2023
	23ININ000545
	1,35,000

	14
	50 KLD Sewerage Treatment Plant (Part Supply)
	Konark Fixtures Ltd
	Lot
	04/05/2023
	IIN2300016
	1,71,000

	15
	50 KLD Sewerage Treatment Plant (Part Supply)
	Konark Fixtures Ltd
	Lot
	30/05/2023
	IIN2300047
	50,000

	16
	Air Receiver 1 m3 8bar Vert.Ungal
	Kaeser Compressors (India) Pvt.Ltd.
	1
	20/05/2023
	PI1000039992
	70,000

	17
	Air Receiver 5 m3
	Kaeser Compressors (India) Pvt.Ltd.
	1
	20/05/2023
	PI1000039990
	2,15,000

	18
	All Flue Gas ducting and combustion air ducting with structurals
	Alfa Therm Engineers
	1
	12/03/2023
	ATE/2022-23/024
	8,00,000

	19
	Ash Handling System- Supply of Grate Ash Scew Conveyor (ASC 1) with Drive Unit (1 No.) & CI Rotary Scew Valve, 8" with Drive Unit
	Decon Equipments and Systems Private Limited
	Set
	08/05/2023
	62/23-24
	4,00,000

	20
	Bag Closer Sewing Machine
	Shyam Agencies
	Set
	28/09/2023
	98/2023-24
	25,000

	21
	Sewing Thread
	Shyam Agencies
	Set
	28/09/2023
	99/2023-24
	536

	22
	BATCHING DEVICE For Weaving Machine Suitable For 340 CM 
	Rabatex Industries
	24
	11/04/2023
	36-23/24
	32,64,000

	23
	Battery Operated Top Beam Warp Beam Carrier -Eco Sup 1100
	Rabatex Industries
	1
	11/04/2023
	36-23/24
	44,55,000

	24
	Bearing 6215 2 Rs
	Bharat Beams Pvt Ltd
	70
	13/05/2023
	BBPL/2023-24/045
	2,03,000

	25
	Bearing  
	BHARAT BEAMS PVT LTD
	26
	25/07/2023
	BBPL/2023-24/131
	75,400

	26
	Boiler Accesories Piping & Fittings
	Alfa Therm Engineers
	Set
	23/05/2023
	ATE/2023-24/05
	22,53,974

	27
	Uloading Of Material , Erection & Commissioning & Instalation Of Boiler
	Alfa Therm Engineers
	 
	04/10/2023
	ATE/2023-24/34
	15,00,000

	28
	Ecomak Make Online Bag Filter, Model:- EXC-154-455
	ECOMAK SYSTEMS PVT LTD
	1
	10/04/2023
	2324006
	18,00,000

	29
	Boiler Capacity 5500kg/Hr With Accessories
	Forbe Svyncke Pvt Ltd
	Lot
	22/03/2023
	853501985
	1,41,00,000

	30
	Boiler Flow Meter  & Accesories
	Forbes Marshall Pvt. Ltd. (Goods)
	Lot
	27/05/2023
	6004500739
	5,00,000

	31
	Boiler Pipes & Fitting (Water/Steam) & Accesories
	Forbes Marshall Pvt. Ltd. (Goods)
	Lot
	02/05/2023
	5545000932
	1,10,00,000

	32
	Boiler Accessories
	Forbes Marshall Pvt. Ltd. (Goods)
	Lot
	17/07/2023
	5545003283
	62,57,389

	33
	Boiler Accessories
	Forbes Marshall Pvt. Ltd. (Goods)
	Lot
	11/09/2023
	6004502301
	94,425

	34
	Boiler Accessories
	Forbes Marshall Pvt. Ltd. (Goods)
	Lot
	20/09/2023
	6004502332
	1,38,950

	35
	C3a-Solenoid230-Wsm0140410 Forbes Marshall Steam Ancillary Equipments
	Forbes Marshall Pvt. Ltd. (Goods)
	Lot
	23/09/2023
	6004502433
	12,250

	36
	Material Returned
	Forbes Marshall Pvt. Ltd. (Goods)
	Lot
	27/09/2023
	003/23-24
	-                    1,37,500

	37
	Chain Pulley Block 1ton Indef Make
	Gode Engineering Pvt Ltd
	1
	30/03/2023
	GST/2223/01232
	13,464

	38
	Chain Pulley Block 3ton Indef Make
	Gode Engineering Pvt Ltd
	1
	30/03/2023
	GST/2223/01232
	23,706

	39
	Chemical Tank .75kl Envisol-15
	Arvind Envisol Ltd
	15
	21/06/2023
	S402300015
	87,345

	40
	Chimney Template With Foundation
	ALFA THERM ENGINEERS
	Journal
	09/12/2022
	ATE/2022-23/018
	40,000

	41
	Cloth Inspection Cum Rolling Machine, Mode Nb-105
	New Bhagwati Vijay Engg.Works
	1
	21/06/2023
	T-04
	7,60,000

	42
	Cloth Roll Doffer Carrier Model No.Vm-502c(Cradle Type)
	Rabatex Industries
	1
	11/04/2023
	36-23/24
	2,92,000

	43
	Compressed Air Filter E320KA
	Kaeser Compressors (India) Pvt.Ltd.
	Set
	05/10/2023
	PI1000041311
	50,907

	44
	Diameter Axial Floe Fan For Comressor Drayer
	Yesha Enterprises
	Set
	12/08/2023
	YE/12/23-24
	64,000

	45
	Cross Cutting Machine For Towel
	Om Textile Solution
	Set
	13/09/2023
	42
	12,00,000

	46
	Df25 Hand Pallet Truck 1
	Toyota Material Handling India Pvt Ltd
	1
	26/12/2022
	22GEQ00484
	35,000

	47
	Df25 Hand Pallet Truck 2
	Toyota Material Handling India Pvt Ltd
	1
	26/12/2022
	22GEQ00484
	35,000

	48
	Hermetically Sealed Distribution Transformer-1600 Kva (Oltc Indoor), Sr. No. Di-31803
	Digvijay Industries
	1
	13/06/2023
	506
	24,50,000

	49
	Drop Pins For Weaving Looms
	Saifee Enterprises
	Lot
	20/09/2023
	A000423
	6,400

	50
	165 X 11 X 0.30 Mm Open Ele. (SS)- Drop Wire-108000 Nos.
165 X 11 X 0.20 Mm Open Ele. (SS)- Drop Wire-40,000 Nos.
	Pradeep Industries
	Lot
	15/06/2023
	GST-56/23-24
	2,65,800

	51
	165 X 11 X 0.20 Mm Open Ele. (SS)- Drop Wire
	Pradeep Industries
	68000
	19/06/2023
	GST-57/23-24
	1,12,200

	52
	Electronic Weighing Machine, Dx-451, 1500 Kg
	Essae-Teraoka Pvt Ltd
	1
	05/06/2023
	11022402586
	64,800

	53
	Electronic Weighing Machine, Dx-852, 1 Kg
	Essae-Teraoka Pvt Ltd
	1
	14/06/2023
	12022401933
	13,935

	54
	Electronic Weighing Machine, Dx-451, 100 Kg
	Essae-Teraoka Pvt Ltd
	4
	20/06/2023
	11022403248
	99,812

	55
	Electronic Weighing Machine- Dx-451, 300 Kg
	Essae-Teraoka Pvt Ltd
	2
	20/06/2023
	11022403249
	66,946

	56
	Electronic Weighing Machine, Dx-451, 15 Kg
	Essae-Teraoka Pvt Ltd
	1
	22/06/2023
	11022403391
	22,328

	57
	Electronic Weighing Machine, Ax-620g
	Essae-Teraoka Pvt Ltd
	1
	24/06/2023
	11022403472
	25,313

	58
	Weighing Scale Capacity 3000kg
	Mettler -Toledo India Pvt Ltd
	1
	15/07/2023
	F24023003828
	1,58,740

	59
	Empty Beam Carrier Model No Vm-501
	Rabatex Industries
	1
	11/04/2023
	36-23/24
	1,03,000

	60
	Samcrete-Ep-848 Kgs & Samsol-Ep-5 Kg
	Murexin Chemicals Pvt Ltd
	Lot
	28/04/2023
	GSTBT/7
	1,88,660

	61
	Erection & Commission
	Hilti India Pvt Ltd
	Journal
	29/04/2023
	HI27-5187-2023
	95,426

	62
	Erection & Commission- Bolt, Hammer Drill, Plum Bob
	Saifee Enterprises
	Lot
	08/05/2023
	A000088
	1,230

	63
	Erection & Commission- Safety Helmet White & Blue
	Saifee Enterprises
	25
	11/05/2023
	A000096
	3,000

	64
	Erection & Commission- Nylone Line Dori Blue, Wire Rope, Level Pipe, Ms Hex Bolt
	Taherali Fidahusain & Co
	Lot
	15/05/2023
	TFC/23-24/122
	2,550

	65
	Application Of Core Cutting Work On Floor, Dia Of Core 60 Mm, Depth-200 Mm
	Labhesh Construction
	232
	16/05/2023
	12
	2,20,400

	66
	Erection & Commission
	Murexin Chemicals Pvt Ltd
	Journal
	23/05/2023
	GSTBT/11
	1,18,460

	67
	Samcrete-Ep
	Murexin Chemicals Pvt Ltd
	224 Kg
	01/06/2023
	SR/1
	-                        49,280

	68
	Erection & Commission- Lock, Sand Paper, Fan Rod, Cutte, Hammer Drill
	Saifee Enterprises
	Lot
	01/06/2023
	A000165
	2,128

	69
	Erection & Commission
	Murexin Chemicals Pvt Ltd
	Journal
	01/06/2023
	J/10
	69,120

	70
	Erection & Commission- Nut & Bolt
	Saifee Enterprises
	Lot
	10/06/2023
	A000203
	7,100

	71
	Erection & Commission- High Tensil Hex Bolt, Nut, Wedge Anchor
	Taherali Fidahusain & Co
	Lot
	10/06/2023
	TFC/23-24/214
	20,000

	72
	Erection & Commission- Gi Hex Bolt, Washer, Wedge Anchor
	Taherali Fidahusain & Co
	Lot
	15/06/2023
	TFC/23-24/221
	4,949

	73
	Erection & Commission- Nut & Bolt
	Saifee Enterprises
	Lot
	19/06/2023
	A000234
	6,550

	74
	Erection & Commission
	Taherali Fidahusain & Co
	Journal
	25/06/2023
	TFC/23-24/244
	10,950

	75
	Erection & Commission- Nut & Bolt
	Saifee Enterprises
	Lot
	26/06/2023
	A000255
	4,045

	76
	Erection & Commission- Rubber Hose Assembly, Adaptors, 
	Techmark Corporation
	Lot
	26/06/2023
	M-652
	754

	77
	Erection & Commission- Rivets
	Saifee Enterprises
	4.2 Pkt
	27/06/2023
	A000259
	630

	78
	Erection & Commission
	Saifee Enterprises
	Lumpsum
	01/07/2023
	A000047
	9,471

	79
	Erection & Commission
	Taherali Fidahusain & Co
	Lumpsum
	03/07/2023
	TFC/23-24/272
	4,464

	80
	Erection & Commission
	Techmark Corporation
	Lumpsum
	04/07/2023
	M-691
	758

	81
	Purchase Of Bolt 16x150
	Saifee Enterprises
	Lumpsum
	06/07/2023
	A000287
	5,250

	82
	 Purchase Of Electrical Parts
	Taherali Fidahusain & Co
	Lumpsum
	07/07/2023
	TFC/23-24/287
	4,237

	83
	Purchase Of Ms Bolt 12x50mm
	Saifee Enterprises
	Lumpsum
	07/07/2023
	A000293
	1,208

	84
	Erection & Commission
	Fong's Technical Services Pvt Ltd
	Lumpsum
	08/07/2023
	23070072
	11,986

	85
	Chemical Anchorning Bolt For Rope Opener Machine
	Hilti India Pvt Ltd
	Lumpsum
	13/07/2023
	HI27-16681- 2023
	31,456

	86
	Ppr Line Support
	Taherali Fidahusain & Co
	Lumpsum
	17/07/2023
	TFC/23-24 /331
	1,610

	87
	Ss Fittings For Sizing Machine Piping
	Saraswati Metal And Fittings
	Lumpsum
	17/07/2023
	2358/2023-24
	56,866

	88
	Boiler & Ppr Line Mechanical Work
	Taherali Fidahusain & Co
	Lumpsum
	18/07/2023
	TFC/23-24 /337
	5,813

	89
	Erection & Commission
	Chandiram Tractor Agency
	Lumpsum
	21/07/2023
	2955
	3,559

	90
	Erection & Commission
	Techmark Corporation
	Lumpsum
	22/07/2023
	M-840
	1,866

	91
	Erection & Commission
	Techmark Corporation
	Lumpsum
	25/07/2023
	M-848
	5,000

	92
	Erection & Commission
	Taherali Fidahusain & Co
	Lumpsum
	01/08/2023
	TFC/23-24 /353
	1,750

	93
	Erection & Commission
	Techmark Corporation
	Lumpsum
	01/08/2023
	M-892
	34,300

	94
	Erection & Commission
	Taherali Fidahusain & Co
	Lumpsum
	09/08/2023
	TFC/23-24 /373
	27,492

	95
	Erection Of Warping, Looms, Sizing Bian Calani, Fongs Dying, Bianco Rop Opener  Machineries
	Aswad Engineering Pvt Ltd
	Lumpsum
	10/08/2023
	295/23-24
	11,77,966

	96
	 Core Cutting Work & Saw Cutting Work
	Labhesh Construction
	Lumpsum
	12/08/2023
	27
	28,000

	97
	Welding Electrodes & Rubber Sheet
	Saifee Enterprises
	Lumpsum
	12/08/2023
	A000350
	2,332

	98
	Bolts
	Taherali Fidahusain & Co
	Lumpsum
	14/08/2023
	TFC/23-24 /391
	1,175

	99
	Connectors For Erection & Commissioning For Fongs & Color Service Machinery
	Techmark Corporation
	Lumpsum
	18/08/2023
	M-1029
	17,675

	100
	Nut & Bolts
	Taherali Fidahusain & Co
	Lumpsum
	23/08/2023
	TFC/23-24 /412
	20,728

	101
	Flange Connector For Erection & Commissioning For Fongs & Color Service Machinery
	Techmark Corporation
	Lumpsum
	24/08/2023
	M-1072
	32,228

	102
	Erection & Commission
	Gode Engineering Pvt Ltd
	Lumpsum
	24/08/2023
	2324/SHELL /0633
	1,52,629

	103
	Erection & Commission
	Gurudeo Sales Corporation
	Lumpsum
	24/08/2023
	MOB232 400328
	94,784

	104
	Erection & Commission
	Techmark Corporation
	Lumpsum
	31/08/2023
	M-1127
	10,224

	105
	Erection & Commission
	Techmark Corporation
	Lumpsum
	31/08/2023
	M-1128
	8,937

	106
	Grease  Gc
	Kanak Intratrade
	Lumpsum
	31/08/2023
	KI/I/23-24 /0122
	23,100

	107
	Smps   For Humidification Plant
	Patel Sale Corp.
	Lumpsum
	13/09/2023
	743
	564

	108
	Erection & Commission
	Gode Engineering Pvt Ltd
	Lumpsum
	17/09/2023
	2324/SHELL /0742
	3,700

	109
	Erection & Commission
	Taherali Fidahusain & Co
	Lumpsum
	19/09/2023
	TFC/23-24/490
	7,894

	110
	Erection & Commission
	Techmark Corporation
	Lumpsum
	22/09/2023
	M-1249
	4,750

	111
	Erection & Commission
	Techmark Corporation
	Lumpsum
	22/09/2023
	M-1258
	9,900

	112
	Erection & Commission
	Saifee Enterprises
	Lumpsum
	30/09/2023
	A000445
	9,926

	113
	Erection & Commission
	Fong's Technical Services Pvt Ltd
	Lumpsum
	01/10/2023
	23090114
	9,192

	114
	Professional Fees For Erection & Commisionering
	Fong's Technical Services Pvt Ltd
	Lumpsum
	01/10/2023
	23090119
	10,112

	115
	Erection & Commission
	Gurudeo Sales Corporation
	Lumpsum
	04/10/2023
	MOB/23 2400420
	85,752

	116
	Erection & Commission
	Taherali Fidahusain & Co
	Lumpsum
	04/10/2023
	TFC/23-24 /530
	18,954

	117
	Professional Fees For Erection & Commisionering
	Fong's Technical Services Pvt Ltd
	Lumpsum
	04/10/2023
	M-23090119
	6,695

	118
	Erection & Commission
	Taherali Fidahusain & Co
	Lumpsum
	12/10/2023
	TFC/23-24 /555
	1,864

	119
	Erection & Commission
	Oriental Enterise Pvt Ltd
	Lumpsum
	12/10/2023
	 
	13,000

	120
	Erection & Commission
	Taherali Fidahusain & Co
	Lumpsum
	20/10/2023
	TFC/23-24 /594
	2,332

	121
	Feed Water Tank & LP Chemical Dosing System
	Alfa Therm Engineers
	Set
	10/04/2023
	ATE/2023- 24/01
	9,10,000

	122
	Fire Extinguishers
	Ceasfire Industries Pvt Ltd
	14
	20/08/2023
	DL092324 TIAR2250
	6,54,492

	123
	Floor Clearing Machine
	Clicktech Retail Private Limited
	 
	05/08/2023
	HYD8-464186
	4,092

	124
	Floor Clearing Machine
	SA Field Marketing & Services
	 
	12/08/2023
	KAR/VD/23-  24/037
	1,70,000

	125
	Flushing Tank 2 KL Envisol-2
	Arvind Envisol Ltd
	2
	21/06/2023
	S402300015
	20,223

	126
	Flushing Tank 5 KL Envisol-2
	Arvind Envisol Ltd
	2
	21/06/2023
	S402300015
	50,580

	127
	Fuel Handling System- Impact Crusher With Drive Unit, Fuel Screw Conveyor (Fsc 1) With Drive Unit- 1 No.; Fuel Bucket Elevator (Be 1) With Drive Unit- 1 No.; Storage Hopper 4 m3 With Level Sensor & With Short Support; Extra For Supporting Structure From Ground; Supply of Pin Gate; Fuel Screw Feeder (Fsc 2) With Drive Unit- 1 No.
	Decon Equipments And Systems Private Limited
	Set
	08/05/2023
	62/23-24
	27,00,000

	128
	Geared Trolley 1 Ton Indef Make
	Gode Engineering Pvt Ltd
	1
	30/03/2023
	GST/2223/ 01232
	8,462

	129
	Geared Trolley 3 Ton Indef Make
	Gode Engineering Pvt Ltd
	1
	30/03/2023
	GST/2223/ 01232
	12,325

	130
	Ground Warp Beams 
(Q2 Quality) Having 800mm Dia
	Bharat Beams Pvt Ltd
	24
	17/05/2023
	BBPL/2023- 24/044
	15,18,240

	131
	Ground Warp Beams 
(Q2 Quality) Having 800mm Dia
	Bharat Beams Pvt Ltd
	12
	25/07/2023
	BBPL/2023- 24/127
	7,59,120

	132
	Groz Heavy Duty 6 Kg Grease Pump
	Groz Net Industries
	1
	26/04/2023
	GNYS- 1822
	5,214

	133
	Groz V Series Bucket Grease Pump
	Sankalp
	Journal
	20/05/2023
	GJ-2204366 495-2324
	5,324

	134
	Guide Roll with Mounting Assembly For 340 CM Wide Toyota JAT810 Airjet Terry Loom
	Rabatex Industries
	24
	11/04/2023
	36-23/24
	10,44,000

	135
	HD Spiral Tank-2 Kl-3 Nos.
1.5 Kl-3 Nos. & 1 Kl- 2 Nos.
	Arvind Envisol Ltd
	8
	21/06/2023
	S402300014
	2,67,688

	136
	HD Spiral Tank- 25 Kl
	Arvind Envisol Ltd
	2
	21/06/2023
	S402300013
	7,61,194

	137
	High Speed Section Warping Machine- 672 Ends, Model JSW- Dia. 1250 Mm, Sr. No. JSS-001
	Jupiter Machineries
	1
	20/05/2023
	JM/M/23- 24/014
	45,00,000

	138
	High Speed Direct Warping Machine- 672 Ends, Model J- 1250 Mm, Sr. No. JBW-379
	Jupiter Machineries
	1
	13/06/2023
	JM/M/23- 24/016
	45,00,000

	139
	Hot Air Oven & Infra Color Dyeing Machine
	R.B. Electronics And Engineering Pvt Ltd
	1
	25/07/2023
	D747
	1,32,000

	140
	Hot Water Storage Tank 20 KL
	Alfa Therm Engineers
	2
	21/08/2023
	ATE/2023- 24/24
	14,50,000

	141
	Luwa Auto Control Type Humidification Plant for Weaving and Warping parts  thereof  with standard and essential accessories (Partial Shipment 1st Lot)
	Luwa India Pvt Ltd
	1
	28/07/2022
	22-23/1371
	2,10,000

	142
	Humidification Plant
	Site Visit
	Journal
	10/08/2022
	9
	2,650

	143
	Tadpatri 60 X 60- 111.35 Kg & 50 X 50- 80.6 Kg
	Sagar Plastic
	Lot
	24/01/2023
	458
	25,913

	144
	HUMIDIFICATION PLANT- Rivets
	Saifee Enterprises
	17 Pkt
	06/03/2023
	A000382
	5,610

	145
	HUMIDIFICATION PLANT- Threded Rod- 12 mm, Hex Nut, Bolt
	Saifee Enterprises
	Lot
	25/03/2023
	A000416
	14,420

	146
	Luwa Auto Control Type Humidification Plant for Weaving and Warping partss therof with standard and essential accessories (Partial Shipment 1st Lot)
	Luwa India Pvt Ltd
	1
	31/03/2023
	22-23/4233
	22,90,000

	147
	HUMIDIFICATION PLANT- Nitrile Rubber Sheet 13 mm Class O Plain 53 Rools X 16.80 Sq. M Each & Adhesive K-414 (30 Ltr Pack) 4 Drum X 30 Ltr each
	Velocityinsulation Solutions
	Lot
	11/04/2023
	VIS/2023- 24/004
	2,11,353

	148
	Luwa Auto Control Type Humidification Plant for Weaving and Warping parts thereof  with standard and essential accessories (Partial Shipment 2nd Lot)
	Luwa India Pvt Ltd
	1
	12/04/2023
	23-24/0107
	14,75,000

	149
	Plant Room GI Door Masonry
	Luwa India Pvt Ltd
	1
	22/04/2023
	23-24/0252
	19,179

	150
	Humidification Plant- Hex Nut, Bolt, Drill Bit
	Saifee Enterprises
	Lot
	02/05/2023
	A000067
	23,990

	151
	Humidification Plant- Threding Tap, Screw, Core Bit, Drill
	Saifee Enterprises
	Lot
	05/05/2023
	A000078
	1,768

	152
	Luwa Auto Control Type Humidification Plant for Weaving and Warping partss therof with standard and essential accessories (Partial Shipment 3rd Lot)
	Luwa India Pvt Ltd
	1
	23/05/2023
	23-24/0657
	25,000

	153
	Hyundai Hand Pallet Truck- 2.5 Ton
	Gode Engineering Pvt Ltd
	2
	17/04/2023
	GST/2324/058
	41,000

	154
	Industrial Butterfly Valves
	Sa Field Marketing & Services
	62
	23/06/2023
	CRA/VD/23- 24/014
	3,79,130

	155
	Industrial Compressed Air Piping
	KPT Piping Systems Pvt Ltd
	Lot
	24/05/2023
	GST/0476/ 23-24
	11,11,000

	156
	Industrial Compressed Air Piping
	KPT Piping Systems Pvt Ltd
	Lot
	06/06/2023
	GST/0607/ 23-24
	33,97,840

	157
	Water Piping
	KPT Piping Systems Pvt Ltd
	Journal
	10/07/2023
	GST/0843/ 23-24
	59,911

	158
	Industrial Compressed Air Piping
	Sigma Airtech Engineers
	Journal
	12/07/2023
	SAE/23-24/ 0198
	52,157

	159
	Industrial Compressed Air Piping
	Sigma Airtech Engineers
	Journal
	13/07/2023
	SAE/23-24/ 0199
	40,613

	160
	Industrial Compressed Air Piping
	KPT Piping Systems Pvt Ltd
	Journal
	17/07/2023
	GST/0968/ 23-24
	28,851

	161
	Industrial Compressed Air Piping
	KPT Piping Systems Pvt Ltd
	Journal
	22/07/2023
	GST/1017/ 23-24
	1,19,100

	162
	Industrial Compressed Air Piping
	Sigma Airtech Engineers
	Journal
	24/07/2023
	SAE/23-24/ 0227
	4,644

	163
	Industrial Compressed Air Piping
	Sigma Airtech Engineers
	Journal
	28/07/2023
	SAE/23-24/ 0236
	8,613

	164
	Industrial Compressed Air Piping
	KPT Piping Systems Pvt Ltd
	Journal
	07/08/2023
	GST/1165/ 23-24
	1,49,705

	165
	Industrial Compressed Air Piping
	KPT Piping Systems Pvt Ltd
	Journal
	07/08/2023
	GST/1148/ 23-24
	1,17,850

	166
	Gasket For Industrial Compressed Piping
	S.N.K. Enterprises
	Journal
	16/08/2023
	17195
	23,381

	167
	Material Returned
	KPT Piping Systems Pvt Ltd
	Journal
	11/09/2023
	002/23-24
	-                    3,28,165

	168
	Industrial Compressed Air Piping
	Taherali Fidahusain & Co
	Journal
	14/09/2023
	TFC/23-24/ 475
	9,559

	169
	Installation of  Insustrial Compressed Air Piping
	KPT Piping Systems Pvt Ltd
	Journal
	27/09/2023
	GST/1739/ 23-24
	10,00,000

	170
	Industrial Compressed Air Pipings Materials
	KPT Piping Systems Pvt Ltd
	Journal
	30/09/2023
	GST/1698/ 23-24
	19,490

	171
	Industrial Compressed Air Piping
	Kpt Piping Systems Pvt Ltd
	Journal
	01/10/2023
	GST/1447/ 23-24
	6,22,821

	172
	Industrial Compressed Air Piping
	Kpt Piping Systems Pvt Ltd
	Journal
	01/10/2023
	GST/1393/ 23-24
	1,56,786

	173
	Pump House
	S.N.K. Enterprises
	Journal
	10/10/2023
	17396
	4,201

	174
	Industrial Compressed Air Piping
	Jalgaon Gas Agency
	Journal
	02/09/2023
	2023-24/ JGA-0262
	1,94,931

	175
	Industrial Compressed Air Piping
	Jalgaon Gas Agency
	Journal
	02/09/2023
	2023-24/ JGA-0263
	81,475

	176
	Industrial Compressed Air Piping
	Jalgaon Gas Agency
	Journal
	25/09/2023
	2023-24/ JGA-0311
	1,613

	177
	Industrial Compressed Air Piping
	Jalgaon Gas Agency
	Journal
	04/10/2023
	2023-24/ JGA-0337
	7,563

	178
	Industrial Compressed Air Piping
	Jalgaon Gas Agency
	Journal
	18/10/2023
	2023-24/ JGA-0324
	7,840

	179
	Industrial Compressed Air Piping
	Jalgaon Gas Agency
	Journal
	20/10/2023
	2023-24/ JGA-0366
	975

	180
	Industrial Valves:-
15 mm - (1/2) - 7 Nos.
25 mm - (1) - 23 Nos.
40 mm - (1-1/2) - 9 Nos.
50 mm - (2) - 26 Nos.
65 mm - (2-1/2) - 3 Nos.
80 mm - (3) - 2 Nos.
25 mm - (1) - 2 Nos.
	Gupta Machinery Stores
	Set
	19/06/2023
	23GBI1313
	4,76,500

	181
	Industrial Valves:-
50 mm - (2) - 4 Nos.
200 mm - (8) - 3 Nos.
100 mm - (4) - 4 Nos.
20 mm - (3/4) - 17 Nos.
25 mm - (1) - 24 Nos.
65 mm - (2-1/2) - 5 Nos.
	Gupta Machinery Stores
	Set
	27/06/2023
	23GBI1465
	4,55,479

	182
	Industrial Valves
	Gupta Machinery Stores
	 
	08/09/2023
	23GBI2675
	17,334

	183
	Industrial Valves
	Gupta Machinery Stores
	 
	01/10/2023
	23GBI2929
	680

	184
	Industrial Valves
	Gupta Machinery Stores
	 
	01/10/2023
	23GBI2930
	17,593

	185
	Industrial Valves
	Gupta Machinery Stores
	 
	04/10/2023
	23GBI3008
	20,120

	186
	Hot Air Oven & Infra Color Dyeing Machine
	R.B. Electronics and Engineering Pvt Ltd
	 
	25/07/2023
	D747
	1,98,000

	187
	SS 316 Grade Pipes for Dyeing Machines Connection
	Ronak Tubes
	 
	08/08/2023
	RT/228/2023 -24
	2,28,500

	188
	SS Pipes & Fittings for Dyeing Machines Connection
	Bheema Engineering Company
	 
	12/08/2023
	BEC/2022- 23/46
	98,240

	189
	SS Pipes & Fittings for Dyeing Machines Connection
	Bheema Engineering Company
	 
	19/08/2023
	BEC/2022- 23/47
	2,11,992

	190
	ISMB for Boiler
	Agrawal Hardware Stores
	432.6 Kg
	14/06/2023
	AHS/23-24 /592
	26,393

	191
	Hydraulic Jack V5
	Gode Engineering Pvt Ltd
	1
	31/03/2023
	GST/2223 /01238
	46,670

	192
	Laboratory Accessories
	Dange Trading Co
	 
	11/09/2023
	513
	1,831

	193
	Laboratory Accessories
	Dange Trading Co
	 
	15/09/2023
	529
	2,624

	194
	Laboratory Accessories
	Dange Trading Co
	 
	16/09/2023
	531
	312

	195
	Laboratory Equipments
	Paramount Instruments Pvt Ltd
	 
	31/08/2023
	PIPL/23-24 /0270
	7,50,000

	196
	Length Cutting Machine
	Om Textile Solution
	 
	13/09/2023
	42
	28,00,000

	197
	Length Hemming Machine
	Om Textile Solution
	 
	13/09/2023
	42
	33,00,000

	198
	Machine & Tools
	M.K. Machinery Corporation
	Journal
	18/11/2022
	469
	1,475

	199
	Machine & Tools
	H H Tools Centre
	Journal
	06/03/2023
	HHTC/22- 23/5336
	73,069

	200
	Angel Grinder, Chopsaw, Drill Machine, Grinding Wheel, Heat Gun, Rotary Hammer
	N Deep & Sons
	Set
	11/04/2023
	14
	24,352

	201
	Machine & Tools
	Rangoon Auto Parts
	Journal
	11/04/2023
	RAP/23- 24-037
	13,214

	202
	Machine & Tools
	Skyking Instruments
	Journal
	19/04/2023
	26876
	49,950

	203
	Vernier And Other Tools
	Skyking Instruments
	 
	16/08/2023
	17216
	15,700

	204
	Machine & Tools
	Taherali Fidahusain & Co
	 
	19/09/2023
	TFC/23- 24/490
	665

	205
	Man Hole 600 Dia  X 300lg
	Vinay Industries
	1
	16/03/2023
	VI/39/ 2022-23
	18,000

	206
	Man Hole 600 Dia X 500 Lg
	Vinay Industries
	1
	16/03/2023
	VI/39/ 2022-23
	20,500

	207
	Man Hole 900 Dia X 500lg
	Vinay Industries
	1
	16/03/2023
	VI/39/ 2022-23
	29,000

	208
	Motorised Beam Stocker Model Vm-401
	Rabatex Industries
	1
	11/04/2023
	36- 23/24
	66,53,000

	209
	MS Self Supported Chimney with Accessories
	ALFA THERM ENGINEERS
	1 Set
	12/03/2023
	ATE/2022- 23/025
	13,00,000

	210
	MS Self Supported Chimney with Accessories (Total Height-38 Mtrs)
	ALFA THERM ENGINEERS
	1
	12/03/2023
	ATE/2022- 23/024
	18,50,000

	211
	MS Trolley 3000x1570 Qty.1 @22325 &  SS Trolley 1800x1200 Qty 3 @55100
	Nimisha Engineering Works
	 -
	21/08/2023
	83
	22,325

	212
	MS Trolley 3000x1570 Qty.1 @22325 & SS Trolley 1800x1200 Qty 3 @55100
	Nimisha Engineering Works
	 -
	24/08/2023
	86
	22,325

	213
	Purchase of MS Trolley 3000x1570 Qty.1 @22325 &  SS Trolley 1800x1200 Qty 3 @55100
	Nimisha Engineering Works
	- 
	05/10/2023
	110
	44,650

	214
	MS Trolley Qty 2
	Nimisha Engineering Works
	 -
	11/10/2023
	114
	44,650

	215
	MS Trolly 3000 x 1570 Qty  2, Sintex Box Trolly Qty2
	Nimisha Engineering Works
	 -
	15/10/2023
	115
	44,650

	216
	MS Trolly 3000 x 1570 Qty  2, Sintex Box Trolly Qty2
	Nimisha Engineering Works
	 -
	19/10/2023
	123
	44,650

	217
	Muti-Tier Storage Systems
	Nilkamal Limited
	Set
	08/06/2023
	6105121693
	8,65,000

	218
	Pile Warp Beams 
(Q2 Quality) Having 1250mm Dia
	BHARAT BEAMS PVT LTD
	24
	17/05/2023
	BBPL/2023- 24/044
	20,84,400

	219
	Pile Warp Beams 
(Q2 Quality) Having 1250mm Dia
	BHARAT BEAMS PVT LTD
	12
	25/07/2023
	BBPL/2023- 24/127
	10,42,200

	220
	Pile Warp Beams 
(Q2 Quality) Having 1250mm Dia
	BHARAT BEAMS PVT LTD
	12
	27/08/2023
	BBPL/2023- 24/180
	12,48,000

	221
	Plc Base A.C. Servo Drive High Speed Sizing Machine, Model J-Dia. 1250, Sr. No. JKS-061
	Jupiter Machineries
	1
	05/05/2023
	JM/M/23- 24/011
	1,45,00,000

	222
	64 Spdls Rewinder Model (Double Sided ) M/C. Sr. No. 5256
	Peass Industrial Engineers Pvt Ltd
	1
	18/07/2023
	A01/INM/47
	13,25,000

	223
	Rotary Screw Compressor Csdx 140 F/ 8.5 Bar, Sr. No. 3269
	Kaeser Compressors (India) Pvt.Ltd.
	1
	20/05/2023
	PI10000 39990
	21,20,000

	224
	Roto Crates
	Nilkamal Limited
	16
	31/08/2023
	61083 70785
	1,52,000

	225
	Roto Crates
	Nilkamal Limited
	3
	11/09/2023
	61083 70920
	28,500

	226
	Electrical Hoist for Sizing Machine 
	Gode Engineering Pvt Ltd
	1
	03/06/2023
	GST/23 24/0231
	8,800

	227
	Safetrack Bar Gi
	Gode Engineering Pvt Ltd
	16 Mtrs
	02/06/2023
	GST/23 24/0231
	25,600

	228
	Ms Trolley 3000x1570 Qty.1 @22325 &  Ss Trolley 1800x1200 Qty 3 @55100
	Nimisha Engineering Works
	 
	05/10/2023
	110
	35,150

	229
	Ms Trolly 3000x 1570 Qty  2, Sintex Box Trolly Qty2
	Nimisha Engineering Works
	 
	15/10/2023
	115
	35,150

	230
	Ms Trolly 3000x 1570 Qty  2, Sintex Box Trolly Qty2
	Nimisha Engineering Works
	 
	19/10/2023
	123
	35,150

	231
	Sludge Volute Press Of Capacity 20-25kg
	Konark Fixtures Ltd
	1
	04/05/2023
	IIN2300017
	12,50,000

	232
	Soft Starter
	Vijay Engineering And Machinery Co
	 
	30/08/2023
	SNP/1276
	3,15,553

	233
	Soft Starter Qty 2
	Vijay Engineering And Machinery Co
	 
	06/09/2023
	SNP/1456
	1,94,448

	234
	MS Trolley 3000x1570 Qty.1 @22325 &  Ss Trolley 1800x1200 Qty 3 @55100
	Nimisha Engineering Works
	 
	21/08/2023
	83
	1,65,300

	235
	MS Trolley 3000x1570 Qty.1 @22325 &  Ss Trolley 1800x1200 Qty 3 @55100
	Nimisha Engineering Works
	 
	24/08/2023
	86
	1,65,300

	236
	Ss Trolley Qty 4 @55100/-
	Nimisha Engineering Works
	 
	08/09/2023
	98
	2,20,400

	237
	SS Trolley Qty 4 @55100/-
	Nimisha Engineering Works
	 
	28/09/2023
	106
	2,20,400

	238
	SS Trolley Qty 4 @55100/-
	Nimisha Engineering Works
	 
	28/09/2023
	108
	2,20,400

	239
	Standard 5.5 Tph MDC and Aph with 150 Square Rav
	Omkar Industries
	1
	10/04/2023
	5
	8,00,000

	240
	Thread Winding Machine
	Fablook International Pvt Ltd
	1
	14/09/2023
	2023- 2024/500
	11,500

	241
	Transport Trolley F6
	Gode Engineering Pvt Ltd
	1
	31/03/2023
	GST/22 23/01238
	26,670

	242
	Transport Trolley L6
	Gode Engineering Pvt Ltd
	1
	31/03/2023
	GST/22 23/01238
	34,670

	243
	Transport Trolley Tl6
	Gode Engineering Pvt Ltd
	1
	31/03/2023
	GST/22 23/01238
	46,670

	244
	Trolly 6 Mm Wire Guage with Wheels With Wire Mesh Cage
	Nilkamal Limited
	 
	16/10/2023
	614559 6418
	2,50,000

	245
	Warp Beam Carrier Moel No VM-502
	Rabatex Industries
	1
	11/04/2023
	36- 23/24
	2,33,000

	246
	Warper Beam 
	Bharat Beams Pvt Ltd
	12
	11/07/2023
	BBPL/2023 -24/114
	12,48,000

	247
	Water Pump
	Sa Field Marketing & Services
	 
	06/07/2023
	GRD/VD/23 -24/056
	14,39,954

	248
	Hydro Multi Water Pump
	Sa Field Marketing & Services
	 
	03/08/2023
	GRD/VD/23 -24/069
	12,05,046

	249
	Water Purifier Qty 7
	Ion Exchange India Ltd
	 
	08/09/2023
	INVCMH12 31733
	92,400

	250
	Water Soften Plant 700kld
	Konark Fixtures Ltd
	 
	25/07/2023
	IIN2300154
	10,01,000

	251
	Water Tank Envisol-2 Kl
	Arvind Envisol Ltd
	2
	21/06/2023
	S402300 015
	28,214

	252
	Welding Machine Arc 200i
	Alps Trading Co
	1
	11/04/2023
	ATC/0088 /23-24
	12,750

	253
	Welding Machine Arc 400i
	Alps Trading Co
	1
	11/04/2023
	ATC/0088 /23-24
	43,500

	254
	Wire Rope Hoist 2 Ton 
	Gode Engineering Pvt Ltd
	1
	02/06/2023
	GST/2324 /0231
	2,20,000

	255
	Kitchen Equipment
	Shankar Refrigeration & Engineering
	12/08/2023
	Set
	SRE/2324/205
	7,32,450.00

	256
	Dining Table for Canteen
	Shankar Refrigeration & Engineering
	28/08/2023
	Set
	SRE/2324/233
	2,77,200.00

	257
	Dish Washer Water Cooler & Gas Tilting Pan
	Shankar Refrigeration & Engineering
	28/08/2023
	Set
	SRE/2324/226
	4,93,825.00

	258
	Dining Table for Canteen
	Shankar Refrigeration & Engineering
	30/08/2023
	Set
	SRE/2324/236
	2,26,800.00

	 
	 
	 
	 
	 
	Total
	14,93,92,853


OBSERVATIONS: - 
· During the date and time of our visit, the commercial production is going on. 
· Installation of Fire Hydrant Line, Fire Pumps is in progress. 
· Based on Site Visit the On Average work related to Plant & Machinery- Indigenous is 94% Completed. 
· Total Cost incurred towards Plant & Machinery- Indigenous is Rs. 14,93,92,853/-.
4.7.2 COST INCURRED TOWARDS PLANT & MACHINERY-IMPORTED: -
The Cost incurred toward Plant & Machinery- Imported till 23.10.2023 is as under: -
	S. No.
	Particulars
	Supplier
	Qty
	Date
	Invoice No.
	 Basic Invoice Value (₹) 

	1
	AlROo24 continuous open-width airflow drying and softening machine (WORKING WIDTH 320 CM)
	Biancalani SRL
	1
	06/01/2023
	21
	1,75,51,800

	
	
	LC Charges
	
	31/03/2023
	 
	7,78,939

	2
	Autolab Tubeless Robotic Dispenser
	Data Color Asia Pacific (HK) Ltd.
	Set
	22/07/2023
	SO677962
	33,30,000

	
	
	LC Charges
	
	01/10/2023
	 
	4,17,354

	3
	Compressed Air Filter F320KE 2NO
	Kaeser Compressors (India) Pvt. Ltd.
	2
	18/03/2023
	PI10000 38910
	1,96,000

	
	
	Shipping & Clearing Charges
	
	31/03/2023
	 
	5,431

	4
	Compressed air filter KF4 F320KA 2NO
	Kaeser Compressors (India) Pvt. Ltd.
	2
	18/03/2023
	PI10000 38910
	1,96,000

	
	
	Shipping & Clearing Charges
	
	31/03/2023
	 
	5,431

	5
	Condensate Drain ECO-Drain 13 for Air Compressors
	Kaeser Compressors (India) Pvt.Ltd.
	1
	18/03/2023
	PI10000 38910
	33,000

	
	
	Shipping & Clearing Charges
	Journal
	31/03/2023
	 
	914

	6
	Fabric Dyeing Machine 1200KG, Model- TOWELTEC3-3T, Sr. No. 47040853
	Fongs National Dyeing and Finishing Machinery Co. Ltd
	1
	25/04/2023
	FM-IN- 02740
	1,51,16,451

	
	
	LC Charges
	Journal
	30/06/2023
	 
	3,67,612

	7
	Fabric Dyeing Machine 1600KG, Model- TOWELTEC3-4T, Sr. No. 47040854
	Fongs National Dyeing and Finishing Machinery Co. Ltd
	1
	25/04/2023
	FM-IN- 02740
	1,80,70,269

	
	
	LC Charges
	Journal
	30/06/2023
	 
	4,39,445

	8
	Fabric Dyeing Machine 800KG, Model- TOWELTEC3-2T, Sr. No. 47040852
	Fongs National Dyeing and Finishing Machinery Co. Ltd
	1
	25/04/2023
	FM-IN- 02740
	1,16,20,350

	
	
	LC Charges
	Journal
	30/06/2023
	 
	2,82,592

	9
	Flat Steel Healds 5.5 x 0.30 x 331 mm, Optifil eye 6.5 x 1.8 mm
	GROZ-BECKERT ASIA PRIVATE LIMITED
	220000 Pcs
	12/12/2022
	43900 00661
	17,63,690

	
	
	Shipping & Clearing Charges
	Journal
	31/03/2023
	 
	96,681

	10
	Fongs Smart Centre Systems
	Fongs National Dyeing and Finishing Machinery Co. Ltd
	1
	25/04/2023
	FM-IN- 02740
	26,73,930

	
	
	LC Charges
	Journal
	30/06/2023
	 
	65,026

	11
	KNOTMASTER AS/3 230V Universal Tying Machine for Tying all natural, Synthetic and Mixed Yarn with computer, Sr. No. 10171
	GROZ-BECKERT KG
	1
	18/04/2023
	11411 58764
	25,24,500

	
	
	Shipping & Clearing Charges
	Journal
	30/06/2023
	 
	65,978

	12
	Schmaledura 510 Automatic Double Sided Sewing Installation for Home Textile- Max. Working Width Approx 120 CM, 2 Needle Chain Stitch Sewing Heads (2 X Stitch Type E 401)
	CARL SCHMALE GmbH & Co.
	2
	21/02/2023
	L202109281- IC001
	1,59,93,650

	
	
	LC Charges
	Journal
	30/06/2023
	 
	1,89,579

	13
	PLC Based Open width / rope and squeezing machine with detwister
	Bianco S.P.A.
	1
	03/02/2023
	119
	1,47,75,750

	
	
	LC Charges
	Journal
	31/03/2023
	 
	3,68,892

	14
	[bookmark: RANGE!B28]PLC Controlled Dye Kitchen Management System
	Color Service S R L
	1
	24/02/2023
	2023-FV2C 0000186
	3,04,51,500

	
	
	LC Charges
	Journal
	30/06/2023
	 
	5,54,639

	
	
	Color Service S R L
	 
	29/09/2023
	 
	4,26,525

	
	
	Shipping & Clearing Charges
	Journal
	01/10/2023
	 
	41,121

	15
	Refrigeration Dryer SECOTEC TF 340  400/3/50 , Model TF 340, Sr. No. 1631 & 1632)
	Kaeser Compressors (India) Pvt.Ltd.
	2
	18/03/2023
	PI1000 038910
	16,00,000

	
	
	Shipping & Clearing Charges
	Journal
	31/03/2023
	 
	44,338

	16
	Rotary Screw Compressor, Model DSD 205, (Sr. No. 4971 & 4972)
	Kaeser Compressors (India) Pvt.Ltd.
	2
	18/03/2023
	PI1000 038910
	38,60,000

	
	
	Shipping & Clearing Charges
	Journal
	31/03/2023
	 
	1,06,966

	17
	Single Needle Locksmit
	Toyotsu Machinery Corporation
	Set
	08/09/2023
	S221482
	12,18,228

	
	
	Shipping & Clearing Charges
	Journal
	01/10/2023
	 
	1,22,524

	18
	Toyota Airjet Shuttleless Loom Model 340 ES-EH-810 - 4 Colour Qty. 20.
	Toyotsu Machinery Corporation
	20
	10/11/2022
	S221482
	11,78,45,000

	
	
	Shipping & Clearing Charges
	Journal
	31/03/2023
	 
	22,14,282

	19
	Toyota Airjet Shuttleless Loom Model 340 ES-EH-810 - 6 Colour Qty. 4
	Toyotsu Machinery Corporation
	4
	10/11/2022
	S221482
	2,43,33,400

	
	
	Shipping & Clearing Charges
	Journal
	31/03/2023
	 
	4,57,219

	20
	Two Thread Overlook Machine
	Juki Singapore PTE Ltd.
	Set
	 
	JIN/23-154RZ
	1,59,410

	
	
	Bank Charges
	Journal
	 
	 
	16,033

	 
	 
	 
	 
	 
	Total
	29,03,80,452



OBSERVATIONS: - 
· During the date and time of our visit, the commercial production is going on. 
· Installation of PLC Controlled Dye Kitchen Management System is pending. 
· Based on Site Visit the On Average work related to Plant & Machinery- Imported is 95% Completed. 
· Total Cost incurred towards Plant & Machinery- Imported is Rs. 29,03,80,452/-.













4.8) COST INCURRED TOWARDS MISCELLANEOUS FIXED ASSET: -
The Cost incurred toward Miscellaneous Fixed Asset till 23.10.2023 is as under:-
	S No. 
	Machine Name
	Qty. (No.)
	 Estimated Net Value (₹) 
	 Basic Invoice Value (₹) 
	Remark 

	1
	Furniture & Fixture
	1
	10,00,000
	34,09,685
	Ordered

	2
	Office Equipment
	
	
	8,16,570
	

	3
	Air Conditioners
	1
	50,00,000
	
	Ordered

	4
	Vehicles
	1
	25,00,000
	19,61,039
	Not ordered

	5
	Computer 
	1
	15,00,000
	32,57,544
	Being taken as per requirement

	6
	Computer Software
	1
	
	1,35,594
	

	7
	Water Connection Charges
	1
	
	1,65,586
	

	 
	 
	Total
	1,00,00,000
	97,46,018
	 



OBSERVATIONS: - 
· Total Cost incurred towards Miscellaneous Fixed Asset is Rs. 97,46,018/-.

4.9) COST INCURRED TOWARDS ELECTRICAL FITTINGS: -
The Cost incurred toward Electrical Fittings till 23.10.2023 is as under:-
	S. No.
	Particulars
	Supplier
	Qty
	Date
	Invoice No.
	 Basic Invoice Value (₹) 

	1
	Electrical Materials
	Opening Balance
	Lot
	01/04/2022
	 
	15,835

	2
	PCC Outdoor type, double door Panel & Metering Panel along with MCCB 250A TP 
	Kothari Power Solutions Pvt Ltd
	 Set
	02/04/2022
	KPSPL/22-23/17
	1,20,000

	3
	Journal
	TDS on Contract @2%
	-
	05/04/2022
	W/22-23/1
	40,000

	4
	Electrical Materials
	Shri Swami Samarth Traders
	Lot
	21/10/2022
	8967
	3,664

	5
	Electrical Materials
	Shri Swami Samarth Traders
	Lot
	07/11/2022
	8988
	4,829

	6
	Supply, Installation, Testing, Comm. 
	Kothari Power Solutions Pvt Ltd
	LS
	10/11/2022
	KPSPL/22-23/2140
	1,45,572

	7
	MCB 32 A DP 7.5 KA C Curve-10 Nos.; MCB Channel-2 Mtrs; Wire 4 Sq. mm- 100 Mtrs; Copper Flexible Cable 4 C X 10 Sq. mm - 200 Mtrs
	Kothari Power Solutions Pvt Ltd
	LS
	17/11/2022
	KPSPL/22-23/2217
	81,980

	8
	Electrical Materials
	Shri Swami Samarth Traders
	Lot
	22/11/2022
	9011
	5,193

	9
	Sigma 200 W V1 LED Floodlight 5700K
	Kothari Power Solutions Pvt Ltd
	3
	29/11/2022
	KPSPL/22-23/2442
	13,500

	10
	PVC Pipes, Bend etc
	Shri Swami Samarth Traders
	Lot
	08/12/2022
	43
	15,204

	11
	Capacitor
	Subodhan Engineers (Pune) Pvt Ltd
	3
	27/12/2022
	2021/22-23
	6,750

	12
	Sigma 200 W V1 LED Floodlight 5700K
	Kothari Power Solutions Pvt Ltd
	1
	01/01/2023
	KPSPL/22-23/2443
	4,500

	13
	Venia Switch, LED Bulb, PVC tape, Batten Holder, Cables, etc
	Kothari Power Solutions Pvt Ltd
	Lot
	01/01/2023
	KPSPL/22-23/3033
	12,522

	14
	Al Feruls 120 Sq. mm & 70 Sq. mm and PVC Tape
	Kothari Power Solutions Pvt Ltd
	16
	08/01/2023
	KPSPL/22-23/3139
	215

	15
	Building CWIP
	Being CGST & SGST Amount for Building Material  Transferred to Building CWIP. (Steel - GST Block Credit as Per Section 17 (5)) for the Period 01/10/2022 to 31/12/2022
	 
	31/03/2023
	 
	-28,890

	16
	Electrical Materials
	Gopal Sales Corporation
	Lot
	04/04/2023
	CR-0014/23-24
	71,222

	17
	Precision 25 mm Bend
	Gopal Sales Corporation
	105
	10/04/2023
	CR-0064/23-24
	766

	18
	Polycab Wire
	Concept Incorporation
	Lot
	11/04/2023
	CI/23-24/43
	78,150

	19
	2.5 Sq. mm Wire 100 M Red Polycab
	Concept Incorporation
	3 Coils
	12/04/2023
	CI/23-24/44
	6,228

	20
	Cables 
	Concept Incorporation
	1825 Mtrs
	13/04/2023
	CI/23-24/78
	4,79,695

	21
	BRP333 LED84-46 Pcs & BN 021 LED-101 Pcs
	Premiere Electrical Solutions LLP
	147
	14/04/2023
	PESL/023/23-24
	1,79,070

	22
	Armd Cables
	Concept Incorporation
	 564 Mtrs 
	14/04/2023
	CI/23-24/79
	1,69,593

	23
	Cables 
	Concept Incorporation
	Lot
	14/04/2023
	CI/23-24/80
	1,64,929

	24
	Precision 25 mm Saddle
	Gopal Sales Corporation
	200
	15/04/2023
	CR-0098/23-24
	940

	25
	Precision PWM Line Conditioner
	TSI Power Pvt Ltd
	7
	20/04/2023
	2324TSI0074
	26,00,000

	26
	LED Tube & Bulbs
	Premiere Electrical Solutions Llp
	1020 Pcs
	21/04/2023
	PESL/047/23-24
	3,48,310

	27
	GI Perforated Cable Tray
	Hutaib Electricals
	 1250 Mtrs 
	21/04/2023
	HE/56/23-24
	6,99,392

	28
	PCC Panel Joint 1 & 2, By pass Changeover Switch-1 & 2, 5 to 7
	Tenco Systems & Switchgears Pvt Ltd
	6
	21/04/2023
	TSSG/23-24/8
	18,05,749

	29
	PDB-1 to 7, By Pass Changeover Switch-3 & 4, ATS Panel
	Tenco Systems & Switchgears Pvt Ltd
	10
	21/04/2023
	TSSG/23-24/7
	8,94,524

	30
	11 kV VCB Panel, Indoor, Sr. No. 36 & 37
	Power Control Electro Systems Pvt Ltd
	2 
	22/04/2023
	GST/23-24/38
	8,15,000

	31
	BY225P LED100S CW WB PSU FG GR V1
	Premiere Electrical Solutions Llp
	42
	27/04/2023
	PESL/070/23-24
	1,97,400

	32
	Polycab Wire
	Concept Incorporation
	30 Coils
	28/04/2023
	CI/23-24/271
	76,187

	33
	PVC Tapes
	Concept Incorporation
	60 Nos.
	28/04/2023
	CI/23-24/272
	534

	34
	Cu & Al Armd Cables 
	Concept Incorporation
	1760 Mtrs
	29/04/2023
	CI/23-24/282
	11,25,517

	35
	Aluminium Flat armd Cable 3C X 185 Sqmm (Polycab make)
	Concept Incorporation
	295 Mtrs
	03/05/2023
	CI/23-24/311
	2,84,233

	36
	Aluminium Flat armd Cable 3C X 185 Sqmm (Polycab make)
	Concept Incorporation
	355 Mtrs
	03/05/2023
	CI/23-24/312
	3,42,043

	37
	1200 mm Spido ES Brown
	Concept Incorporation
	24
	03/05/2023
	CI/23-24/324
	31,176

	38
	Electrical Materials
	Jyoti Enterprises
	Lot
	04/05/2023
	J-ENT/275
	1,74,285

	39
	Fast Electrode Earthing
	Fast Electrode
	107
	05/05/2023
	23-24/0017
	3,57,200

	40
	ESE Lighting Arrestor, 2 Digit Transeient Event
	Fast Electrode
	Set
	09/05/2023
	23-24/0018
	2,40,000

	41
	Electrical Materials
	Gopal Sales Corporation
	Lot
	09/05/2023
	CR-0283/23-24
	52,578

	42
	Electrical Materials
	Gopal Sales Corporation
	Lot
	09/05/2023
	CR-0284/23-24
	1,08,524

	43
	Cables 
	Concept Incorporation
	Lot
	10/05/2023
	CI/23-24/428
	3,70,623

	44
	ABB VTPN 4 Way, ABB SP MCB 2 Amp, ABB DP, ABB MCCB
	Jyoti Enterprises
	Lot
	10/05/2023
	J-ENT/337
	1,18,841

	45
	Plug & Socket DB 20 amp Legrand 507811
	Gopal Sales Corporation
	53
	18/05/2023
	CR-0393/23-24
	56,816

	46
	Gland, Lugs, Electrical Fittings
	Concept Incorporation
	Lot
	19/05/2023
	CI/23-24/474
	36,239

	47
	Polycab Wire
	Concept Incorporation
	41 Coils
	19/05/2023
	CI/23-24/473
	88,869

	48
	Cable Tie & PVC Tape
	Gopal Sales Corporation
	Lot
	22/05/2023
	CR-0433/23-24
	4,118

	49
	ABB TP MCB 50 A 
	Jyoti Enterprises
	15
	30/05/2023
	J-ENT/544
	14,175

	50
	Garware Screw, Nut, Thread Locker & Welding Goggles
	Taherali Fidahusain & Co
	Lot
	01/06/2023
	TFC/23-24/179
	2,036

	51
	Gland & Lugs
	Concept Incorporation
	Lot
	02/06/2023
	CI/23-24/648
	15,095

	52
	Cables 
	Concept Incorporation
	Lot
	02/06/2023
	CI/23-24/647
	13,44,356

	53
	Legrand 3 Mod. & 6 Mod. & Mylinc USB Charges
	Gopal Sales Corporation
	232
	02/06/2023
	CR-0532/23-24
	51,780

	54
	Gland & Lugs
	Concept Incorporation
	812 Nos.
	03/06/2023
	CI/23-24/664
	1,16,846

	55
	DN296B LED-131 Pcs & SP780P LED-4 Pcs
	Premiere Electrical Solutions LLP
	135
	06/06/2023
	PESL/158/23-24
	1,12,250

	56
	GI Flat 50 X 5 - 4040 Kg & Copper Strip 25 X 3- 129 Kg
	Jyoti Radio & Electricals
	Lot
	07/06/2023
	JRE-2512
	3,80,911

	57
	BGP300 LED28 757 PSU PC IN S1
	Premiere Electrical Solutions LLP
	5
	10/06/2023
	PESL/180/23-24
	36,000

	58
	ABB Spreader Kit XT1 3P 6 Pcs
	Jyoti Enterprises
	3
	13/06/2023
	J-ENT/656
	3,144

	59
	Gland, Lugs, Electrical Fittings
	Concept Incorporation
	328 Nos.
	15/06/2023
	CI/23-24/801
	7,696

	60
	Glands
	Concept Incorporation
	12 Nos.
	24/06/2023
	CI/23-24/891
	8,169

	61
	Mylinc USB Charges
	Gopal Sales Corporation
	50
	26/06/2023
	CR-0761/23-24
	15,400

	62
	PVC Tape, Fan Clamp. Precision 25 mm Bend
	Gopal Sales Corporation
	140
	29/06/2023
	CR-0814/23-24
	1,728

	63
	Journal
	INPUT CGST
	-
	30/06/2023
	30.6.2023
	12,03,212

	64
	Material Returned
	Concept Incorporation
	Set
	04/07/2023
	CN/23-24/235
	-570

	65
	Electrical Materials
	Concept Incorporation
	Set
	05/07/2023
	CI/23-24/985
	28,579

	66
	Electrical Materials
	Concept Incorporation
	Set
	05/07/2023
	CI/23-24/986
	15,372

	67
	Electrical Materials
	Concept Incorporation
	Set
	11/07/2023
	CI/23-24/1042
	48,912

	68
	Hybrid APFC Panel 500 KVAR
	Subodhan Engineers (Pune) Pvt Ltd
	Set
	16/07/2023
	23-24/532
	9,00,000

	69
	Electrical Cables
	Concept Incorporation
	Set
	19/07/2023
	CI/23-24/1127
	1,07,504

	70
	Gland
	Concept Incorporation
	Set
	19/07/2023
	CI/23-24/1128
	6,189

	71
	Cables
	Concept Incorporation
	Set
	19/07/2023
	CI/23-24/1129
	68,432

	72
	Cables
	Concept Incorporation
	Set
	19/07/2023
	CI/23-24/1130
	860

	73
	Electrical Materials
	Gopal Sales  Corporation
	Set
	27/07/2023
	CR-1087/23-24
	6,695

	74
	cable marker
	Vardayani Enterprises
	Set
	31/07/2023
	MH-598065275-2324
	420

	75
	2.2 mm Insulating Mat  Size  1 mtr X 10 mtr X 7 nos  Qty 70 mtr
	Vardhman Hoses Pvt Ltd
	Set
	05/08/2023
	VHPL/23-24/1449
	35,000

	76
	Supplies And Installation Work at Amravati Site
	Panchal Switchgears Pvt Ltd
	Set
	05/08/2023
	PSPL/23-24/115
	78,773

	77
	Switchboard Panel Lt Schneider Make 2500A Bbt Qty. 1  
	Panchal Switchgears Pvt Ltd
	Set
	07/08/2023
	PSPL/23-24/114
	5,20,000

	78
	Cables
	Concept Incorporation
	Set
	11/08/2023
	CI/23-24/1399
	40,096

	79
	Shock Treatment Chart Qty 5 & Hand Glowa 11 kV Qty 2
	Metro Electrical & Industrial Agencies
	Set
	11/08/2023
	CM-02054
	2,200

	80
	Solar Modem
	Shubh Enterprises
	Set
	11/08/2023
	M29
	15,500

	81
	Electrical Installations
	Concept Incorporation
	Set
	18/08/2023
	CI/23-24/1449
	35,470

	82
	Electrical Installations
	Concept Incorporation
	Set
	18/08/2023
	CI/23-24/1450
	10,557

	83
	MCBS
	Jyoti Enterprises
	Set
	25/08/2023
	J-ENT/1316
	18,456

	84
	Electrical Installations
	Concept Incorporation
	Set
	26/08/2023
	CI/23-24/1519
	6,458

	85
	Electrical Installations
	Gopal Sales Corporation
	Set
	31/08/2023
	CR-1418/23-24
	50,790

	86
	HT 11 kV Overhead Line & Two Polls Structure Installation Work
	Rachit Enterprises
	Set
	01/09/2023
	REA/B/23/16
	2,50,000

	87
	Electrical Parts
	Taherali Fidahusain & Co
	Set
	02/09/2023
	TFC/23-24/431
	13,934

	88
	Electrical Installations Lab Canteen & Dyeing
	Gopal Sales Corporation
	Set
	06/09/2023
	CR-1454/23-24
	15,768

	89
	Camera Cable Installations
	Gopal Sales Corporation
	Set
	08/09/2023
	CR-1484/23-24
	6,089

	90
	Electrical Installations
	S.N.K. Enterprises
	Set
	09/09/2023
	17327
	1,850

	91
	Electrical Installations For Biancalani Dyeing , Compressor, ETP & Lab
	Gopal Sales Corporation
	Set
	12/09/2023
	CR-1527/23-24
	5,514

	92
	Electrical Installations
	Concept Incorporation
	Set
	15/09/2023
	CI/23-24/1731
	1,29,555

	93
	Electrical Installations
	Gopal Sales Corporation
	Set
	21/09/2023
	CR-1589/23-24
	17,136

	94
	Electrical Installations
	Taherali Fidahusain & Co
	Set
	23/09/2023
	TFC/23-24/508
	5,021

	95
	Electrical Installations
	Concept Incorporation
	Set
	01/10/2023
	CI/23-24/1819
	45,830

	96
	160 KVA DG Set with Auto Logic Panel
	Sreeja Engineering Services
	Set
	04/10/2023
	59
	10,55,085

	97
	Electrical Installations
	Concept Incorporation
	Set
	08/10/2023
	CI/23-24/1978
	12,000

	98
	Electrical Installations
	Concept Incorporation
	Set
	14/10/2023
	CI/23-24/2068
	40,770

	99
	Electrical Installations
	Gopal Sales Corporation
	Set
	15/10/2023
	CR-1733/23-24
	39,384

	100
	CC Camera & Accessories
	Ahdityaa Enterprises
	Set
	19/10/2023
	AE/SL/23-24/833
	25,65,665

	101
	Electrical Installations
	Concept Incorporation
	Set
	19/10/2023
	CI/23-24/2118
	27,498

	102
	Electrical Installations
	Gopal Sales Corporation
	Set
	20/10/2023
	CR-1909/23-24
	12,302

	
	
	
	
	
	Total
	2,19,71,514



OBSERVATIONS: - 
· Based on Site Visit the on Average work related to Electrical Fittings is 95% Completed. 
· Total Cost incurred towards Electrical is Rs. 2,19,71,514/-.

4.10) ADVANCE PAID TO SUPPLIER: -
The advance paid to supplier till 23.10.2023 as per CA Certificate is Rs. 1,87,38,182/-.

4.11) PREOPERATIVE EXPENSES: -
The Preoperative Expenses as per CA Certificate till 23.10.2023 is ₹ 3,81,40,944/-

4.12) GST: -
As per CA Certificate and Ledger provided by Company the GST paid till 23.10.2023 is 
₹ 3,98,45,786/-









4.13) SUMMARY OF TOTAL COST INCURRED TOWARDS PROJECT: -
Summary for Cost incurred toward project till 23.10.2023 is as under:-
	S. No
	Particular of Project
	Estimated Project Cost (Rs. in Lakhs)
	Cost incurred till 30.06.2023 (Rs. in Lakhs)

	1
	Land & Development
	0*
	94.31

	2
	Buildings
	0**
	2,033.71

	3
	Plant & Machinery-Indigenous
	973.90
	1,493.92

	4
	Plant & Machinery-Imported
	3,022.00
	2,903.80

	5
	Miscellaneous Fixed Asset
	100
	97.46

	6
	Electrical Fittings
	112.1
	219.71

	7
	Contingencies
	210.4
	-

	8
	Preoperative Expenses
	393.42
	381.41

	9
	Advance Paid to Supplier
	- 
	187.38

	10
	GST
	 -
	398.46

	 
	Total
	4,811.82
	7,810.16



OBSERVATIONS: - 
· The expenses for the civil work of the factory building will be borne by the company from its own sources and Cost for the same was not considered in project cost. 
· Cost of Plant & Machinery- Indigenous & Imported and Electrical Installation is increased due to reason mention in our previous LIE report for the quarter ended at 30.06.2023.
· Cost incurred toward total project is Rs. 7,810.16 Lakhs.











5. PHOTOGRAPHS
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6. NOTES, LIMITATIONS, DISCLAIMERS & CAVEATS
Notes, Limitations, Disclaimers & Caveats forms important part of the report.
· The Lender’s independent engineer report is made to review the progress of project activities and to prepare the detail report outlining all activities completed along with the status.
· Our Engineer has visited the project site 2nd Time on 23.10.2023 with a view to ascertain and certify the quantity and amount of work progressively undertaken by the borrower till 23.10.2023. 
· LIE progress report is based on the physical verification of the site on 23.10.2023, invoices provided, discussions held with the Plant Head of the Company and information and explanation given & documents provided. Accordingly, the percentage of work of completion of project activities is worked out. The photographs are enclosed.
· The Company has provided the necessary documents. LIE has referred the same for preparation of report. 
· During the date and time of our visit to the project site, Commercial Production is going on. The execution of project activities like construction of Drainage, Compound Wall, finishing work of Male and Female Quarters, Installation of Data Colour Kitchen, Fire Hydrant System and Weighbridge was going on and it can be clearly seen from the photographs enclosed.
· The Credit details in other bank accounts are not verified by us and we have relied on documents issued by the party.
· Our report does not cover verification of ownership, title clearance, or legality and subject to adequacy of engineering / structural design.
· Our report does not cover verification of ownership, title clearance, or legality and subject to adequacy of engineering / structural design. The report is delayed as compared with the visit date because of delay in receipt of documents.
· It should be noted that VCIPL’s project progress assessments are based upon the facts and evidence available at the time of assessment and the documents provided.  The lenders should do the progress assessment from time to time.
· The legal documents pertaining to the ownership of the properties has been referred to on its face value and that is presumed that Bank /financer have got the same verified through its legal counsel. We do not certify the veracity of the documents. This report does not certify valid or legal or marketable title of any of the parties over the property. Our report does not cover verification of ownership, title clearance, or legality and subject to adequacy of engineering / structural design.
· Our report is only for the use of the party to whom it is addressed, and no responsibility is accepted to any third party for the whole or any part of its contents.
· It is presumed that the soft copies of documents are taken from the originals duly tested and verified at the party’s end.
· The progress report is made based on our visit, information furnished, discussions, documents made available at the time of visit. We presume optimistically that the project assessed by us will be a top success project.  In case on a future date if the project does not come up to an expectation of the lenders and borrowers, due to various factors i.e., socio, economic and political factors in this region and country, any decrease in projections, profits, non-repayment of regular installments of loan and interest thereon, the VCIPL should not be held responsible on a future date. The market scenario in India at particular and the whole world at large is at volatile trend since last many months and future cannot be anticipated as of date.
· Our report should be read along with disclaimers. We have given our opinion as the percentage of work completion of the project as on date of visit to the project site. 



















7. SUMMARY

7.1) WORK COMPLETION FOR THE PROJECT: -
Location wise the progress of the project is as under: -
	S. No.
	Activities
	% of Work Completion

	 
	Project Documentation
	 

	1
	Detailed Project Report
	100%

	 
	Statutory Clearances
	 

	2
	Building Plan (initial approval)
	100%

	3
	Pollution Control Board - Consent to establish
	100%

	4
	Pollution Control Board - Consent to operate
	50%

	5
	Power Sanction
	100%

	6
	Insurance
	100%

	7
	Bank Loan Sanction
	100%

	8
	Disbursement – Term loan (Fund + non-Fund)
	94%

	 
	Site Setup
	 

	9
	Start of Payments
	100%

	10
	Registrations PAN Card, GST, IEC, IEM, etc.
	100%

	11
	Power –for construction purpose
	100%

	12
	Water - for construction purpose
	100%

	13
	Bore Well
	100%

	14
	Office setup at Site
	80%

	15
	Recruitment
	Ongoing

	 
	Civil Work
	 

	 
	Boiler-1 (B)
	 

	16
	Foundation
	100%

	17
	Flooring Work
	100%

	18
	Brick Work
	100%

	19
	Roof
	100%

	20
	Finishing
	100%

	 
	Ladies-1 (Quarter) (G+2)
	 

	21
	Foundation
	100%

	22
	Flooring Work
	100%

	23
	Brick Work
	100%

	24
	Roof
	100%

	25
	Finishing
	80%

	 
	Male-1 (Quarter) (G+2)
	 

	26
	Foundation
	100%

	27
	Flooring Work
	100%

	28
	Shed Erection
	100%

	29
	Roof
	100%

	30
	Finishing
	70%

	 
	Pump-1 (Room)
	 

	31
	Foundation
	100%

	32
	Flooring Work
	100%

	33
	Brick Work
	100%

	34
	Roof
	100%

	35
	Finishing
	80%

	 
	Warehouse-1 (B) (G+ Part 1st Floor)
	 

	36
	Foundation
	100%

	37
	Flooring Work
	100%

	38
	Brick Work
	100%

	39
	Roof
	100%

	40
	Finishing
	90%

	 
	Misc. Civil Work
	 

	41
	Compound Wall
	80%

	42
	Road
	50%

	43
	Infrastructure
	50%

	44
	Drainage
	60%

	 
	Plant & Machinery
	 

	 
	Imported Plant & Machinery
	 

	45
	Vendor Selection
	100%

	46
	Purchase Order/ Contract
	100%

	47
	Delivery
	100%

	48
	Erection
	95%

	49
	Installation
	95%

	50
	Electrification
	95%

	51
	Trials & Commissioning
	95%

	 
	Indigenous Plant & Machinery
	 

	52
	Vendor Selection
	100%

	53
	Purchase Order/ Contract
	100%

	54
	Delivery
	100%

	55
	Erection
	90%

	56
	Installation
	90%

	57
	Electrification
	90%

	58
	Trials & Commissioning
	90%

	 
	Miscellaneous Fixed Asset
	 

	59
	Vendor Selection
	100%

	60
	Purchase Order/ Contract
	80%

	61
	Delivery
	80%

	62
	Erection
	80%

	63
	Installation
	80%

	64
	Electrification
	80%

	65
	Trials & Commissioning
	80%

	 
	Electrical Fittings
	 

	66
	Vendor Selection
	100%

	67
	Purchase Order/ Contract
	100%

	68
	Delivery
	100%

	69
	Erection
	95%

	70
	Installation
	95%

	71
	Electrification
	95%

	72
	Trials & Commissioning
	95%

	 
	Total Work Completed
	92%



















7.2) DCCO: -
During the date and time of our Site visit on 23.10.2023, we observed that the Commercial Production is going on at the rate of 60 to 50% of Installed Capacity. 
During the date and time of our site visit on 23.10.2023, following work related to Project is balance: -
· Finishing Work related for Ladies-1 (Quarter), Male-1 (Quarter), Pump-1 (Room), Warehouse-1 (Main Plant Building), Drainage, Road, and Compound Wall.
· Installation of PLC Controlled Dye Kitchen Management System and Fire Fighting Equipment is pending.
· Internal Fining work of Admin Block in main Plant Building is still pending. 
· Weigh Bridge (Addition in the Project).

STATUS OF STATUTORY CLEARANCES AND APPROVALS: -
Status of Approvals and clearances is as under: -
	S. No.
	Approvals / Certifications
	Approving / Sanctioning Authority
	Status

	1
	Date of Incorporation
	Registrar, Mumbai, Ministry of Corporate Affairs, GOI
	Incorporated on 21.06.2016.

	2
	PAN Card
	Income Tax, GOI
	PAN Number-ABDFM1686N

	3
	GST Certificate
	GOI
	Registered on 01.07.2017, GSTN Number- 27ABDFM1686N1ZQ

	4
	Udyam Registration Certificate
	MSME, GOI
	Registered on 06.12.2021, Registration No. UDYAM-MH-18-0113799 

	5
	Certificate of Importer - Exporter Code
	Directorate General of Foreign Trade
	Obtained. Importer - Exporter Code 0317507605.

	6
	Land Possession
	Provided vide possession receipt issued by MIDC dated 14.12.2017
	

	7
	Consent to establish
	Maharashtra Pollution Control Board
	Obtained vide Consent No. Format 1.0/BO/CAC-Cell/CAC-UAN No. 37617/ CAC1810000566 dated 12.10.2018 valid till commission of the unit or 5 years whichever is earlier.

	8
	Provisional Fire NOC
	MIDC
	Obtained

	9
	Temporary Power Connection
	MSEDCL
	Obtained

	10
	Temporary Water Connection
	MIDC
	Obtained

	11
	Permanent Electricity Connection
	MSEDCL
	Obtained 

	12
	Building Plan approval
	MIDC
	Revised Plan approval is pending

	13
	Machinery Layout Plan
	Director of Industrial Safety & Health
	Pending

	14
	Drainage completion certificate
	MIDC
	Pending

	15
	Building Completion Certificate
	MIDC
	Pending

	16
	IBR Approvals
	Directorate of Boilers
	Pending

	17
	Final Fire Department NOC
	MIDC
	Pending

	18
	Consent to Operate
	MPCB
	Pending

	19.
	Factory License
	Director of Industrial Safety & Health
	Pending

	20.
	Insurance
	
	Pending

	21
	Weigh Bridge 
	
	Pending



OBSERVATIONS: - 
· We are at opinion that, the Company must take the pending approval for the continuous operation of the Plant.

We are at option the Company has started the Commercial Operation and the Date of Commencement of Commercial Operation (DCCO) is 25.09.2023 subjected to getting the pending statutory Approval and Clearances. 























8. [bookmark: _Toc53684184][bookmark: _Toc53684233][bookmark: _Toc53685456][bookmark: _Toc59546848][bookmark: _Toc80990171][bookmark: _Toc87810215]OPINION 

Based on the physical inspection and verification of project site, information and explanation given to us and the documents referred by us; we are of the opinion that the progress of 9.5 MTPD Terry Towel manufacturing facility at Plot No. T-24, Additional Amravati Textile Park, MIDC Nandgaon Peth, Amravati, PIN Code-444 901, State- Maharashtra, County-India belonging to M/s. Mahi Terry Cot LLP is 92 % completed till 23.10.2023 as per our information provided by the party, observation made during LIE 2nd visit to the project site on 23.10.2023 subject to observations made in the main report. 

Date:-03.01.2024
Place:- Mumbai

For Vastukala Consultants (I) Pvt. Ltd.


	Umang A Patel

	Registered Valuer 
Chartered Engineer (India)
Reg. No. IBBI/RV/04/2019/10803
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ORGANIZATION CHART OF MAHI TERRY COT LLP
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V.B. Goel & Co Simba Tower, 6th Floor,
Vishveshwar Nagar,

Goregaon (East), Mumbai - 400 063
@ +91 22 28441350 - 28441351

>4 info@vbgco.com

Website: www.vbgco.com

Chartered Accountants

To Whomsoever It May Concern

This is to certify that Mahi Terry Cot LLP having its registered office at Office No. 116, 1st Floor,
Ackruti Star, Central Road, MIDC PKT 5, Near Marol Telephone Exchange, Andheri (East), Mumbai
- 400 093 has as on 23+ October, 2023 made investment in the Project of Manufacturing of Terry
Towels at their factory address, Plot No. T-24, Additional Industrial Area, Textile Park, Nandgaon
Peth, Amravati (Maharashtra) - 444901 as under:

Particulars Amount (in Rs.)
Cost of Project:

Land 94,30,580
Computers 32,57,544
Plant & Machinery 43,97,73,392
Furniture & Fixtures 34,09,685
Motor Car 19,61,039
Office Equipment 8,16,570
Computer Software 1,35,594
Factory Premises CWIP 20,33,70,952
Electrical Installations 2,19,17,514
Water Connections 1,65,586
Advances to Suppliers for Fixed Assets 1,87,38,182
Pre-Operative Expenses 3,81,40,944
GST on above 3,98,45,786
Total 78,10,17,368

(Rupees Seventy Eight Crores Ten Lakhs Seventeen Thousand Three Hundred and Sixty Eight
Only)
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