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WORK PROGRESS REPORT
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Details of the property under consideration:

Name of Project: "Sahil Ground"
"Sahil Ground", Proposed Residential cum Commercial Building bearing on Plot No. 03-R.C., Scheme No. 134, Ward No. 37 (Sai Kripa), Nipania, M.R. 10 Road, Gram Khajrana, Tehsil & District - Indore, 

Pin Code – 452 010, State – Madhya Pradesh, Country – India

Latitude Longitude: 22°44'48.2"N 75°55'25.9"E

Valuation Done for:

Punjab National Bank

MID Corporate Centre

2nd Floor, C 21, Business Park, Opp. Raddison Hotel, Indore,

Pin Code - 452001, State – Madhya Pradesh, Country – India

Vastu/PNB/Indore/03/2023/6159/2305351
06/01-99-PY
Date: 01.03.2024
Work Progress Report
The property bearing "Sahil Ground", Proposed Residential cum Commercial Building bearing on Plot No. 03-R.C., Scheme No. 134, Ward No. 37 (Sai Kripa), Nipania, M.R. 10 Road, Gram Khajrana, Tehsil & District - Indore, Pin Code – 452 010, State – Madhya Pradesh, Country – India belongs to M/s. Sahil Infra.

	Boundaries of the property.

	North
	20th Road

	South
	Building


	East
	Shalimar Apartment

	West
	Allied Auto Agencies Maurti Authorised Services Station


The project proposed is under construction, which is considered for project approval. Building consists of proposed 2 Basements + Ground Floor + Mezzanine Floor + Parking Floor + 1st to 14th Upper Residential Floors. The work completion stage is as follows:
LEVEL OF COMPLETION:

	Sr. No.
	Floor
	Construction Area in Sq. M.
	Completed Area in Sq. M.
	Work Completion as on 13.01.2024

	1
	Basement 1
	2,030.20
	2,030.20
	RCC Slab work, Blockwork, Plaster work are completed

	2
	Basement 2
	2,030.20
	2,030.20
	RCC Slab work, Blockwork, Plaster work are completed

	3
	Ground Floor
	1,358.18
	1,358.18
	RCC Slab work, Blockwork, Plaster work are completed

	4
	Mezzanine Floor
	391.04
	391.04
	RCC Slab work, Blockwork, Plaster work are completed

	5
	Parking Floor
	2,030.20
	2,030.20
	RCC Slab work, Blockwork, Plaster work are completed

	6
	1st Floor
	1,067.35
	1,067.35
	RCC Slab work, Blockwork, Plaster work are completed

	7
	2nd Floor
	1,067.35
	1,067.35
	RCC Slab work, Blockwork, Plaster work are completed

	8
	3rd Floor
	1,067.35
	1,067.35
	RCC Slab work, Blockwork, Plaster work are completed

	9
	4th Floor
	1,067.35
	1,067.35
	RCC Slab work, Blockwork, Plaster work are completed

	10
	5th Floor
	1,067.35
	1,067.35
	RCC Slab work, Blockwork, Plaster work are completed

	11
	6th Floor
	1,067.35
	1,067.35
	RCC Slab work, Blockwork, Plaster work are completed

	12
	7th Floor
	1,067.35
	1,067.35
	RCC Slab work, Blockwork, Plaster work are completed

	13
	8th Floor
	1,067.35
	1,067.35
	RCC Slab work, Blockwork, Plaster work are completed

	14
	9th Floor
	1,067.35
	1,067.35
	RCC Slab work, Blockwork are completed

	15
	10th Floor
	1,067.35
	1,067.35
	RCC Slab work, Blockwork are completed

	16
	11th Floor
	929.41
	929.41
	RCC Slab work are completed

	17
	12th Floor
	626.10
	
	

	18
	13th Floor
	1,097.97
	
	

	19
	14th Floor
	875.62
	
	

	20
	Terrace
	214.73
	
	

	TOTAL
	22,257.15
	19,442.73
	


COST OF CONSTRUCTION AS ON 13.01.2024:

	Sr. No.
	Floor
	Total Construction Area in Sq. M.
	Completed Area in Sq. M.
	Rate per Sq. M.
	Full Value After Completion in `
	% Of work completed
	Actual expenditure till date in `

	1
	Basement 1
	 2,030.20 
	 2,030.20 
	 22,735.00 
	 4,61,56,597.00 
	68%
	 3,13,86,485.96 

	2
	Basement 2
	 2,030.20 
	 2,030.20 
	 22,735.00 
	 4,61,56,597.00 
	68%
	 3,13,86,485.96 

	3
	Ground Floor
	 1,358.18 
	 1,358.18 
	 22,735.00 
	 3,08,78,222.30 
	68%
	 2,09,97,191.16 

	4
	Mezzanine Floor
	 391.04 
	 391.04 
	 22,735.00 
	 88,90,294.40 
	68%
	 60,45,400.19 

	5
	Parking Floor
	 2,030.20 
	 2,030.20 
	 22,735.00 
	 4,61,56,597.00 
	68%
	 3,13,86,485.96 

	6
	1st Floor
	 1,067.35 
	 1,067.35 
	 22,735.00 
	 2,42,66,202.25 
	68%
	 1,65,01,017.53 

	7
	2nd Floor
	 1,067.35 
	 1,067.35 
	 22,735.00 
	 2,42,66,202.25 
	68%
	 1,65,01,017.53 

	8
	3rd Floor
	 1,067.35 
	 1,067.35 
	 22,735.00 
	 2,42,66,202.25 
	68%
	 1,65,01,017.53 

	9
	4th Floor
	 1,067.35 
	 1,067.35 
	 22,735.00 
	 2,42,66,202.25 
	68%
	 1,65,01,017.53 

	10
	5th Floor
	 1,067.35 
	 1,067.35 
	 22,735.00 
	 2,42,66,202.25 
	68%
	 1,65,01,017.53 

	11
	6th Floor
	 1,067.35 
	 1,067.35 
	 22,735.00 
	 2,42,66,202.25 
	68%
	 1,65,01,017.53 

	12
	7th Floor
	 1,067.35 
	 1,067.35 
	 22,735.00 
	 2,42,66,202.25 
	68%
	 1,65,01,017.53 

	13
	8th Floor
	 1,067.35 
	 1,067.35 
	 22,735.00 
	 2,42,66,202.25 
	68%
	 1,65,01,017.53 

	14
	9th Floor
	 1,067.35 
	 1,067.35 
	 22,735.00 
	 2,42,66,202.25 
	60%
	 1,45,59,721.35 

	15
	10th Floor
	 1,067.35 
	 1,067.35 
	 22,735.00 
	 2,42,66,202.25 
	60%
	 1,45,59,721.35 

	16
	11th Floor
	 929.41 
	 929.41 
	 22,735.00 
	 2,11,30,136.35 
	50%
	 1,05,65,068.18 

	17
	12th Floor
	 626.10 
	
	 22,735.00 
	 1,42,34,383.50 
	
	 -   

	18
	13th Floor
	 1,097.97 
	
	 22,735.00 
	 2,49,62,347.95 
	
	 -   

	19
	14th Floor
	 875.62 
	
	 22,735.00 
	 1,99,07,220.70 
	
	 -   

	20
	Terrace
	 214.73 
	
	 22,735.00 
	 48,81,886.55 
	
	 -   

	TOTAL
	22,257.15
	19,442.73
	
	50,60,16,305.00
	57.88%
	29,28,94,700.35


As per site inspection dated 13.01.2024 work completion percentage is 57.88% and cost of construction as on date is ` 29,28,94,700.35
The report of the property is based on the site visit dated 13.01.2024 & documents produced by the concern. Construction work going as per approved plan only. Legal aspects have not been taken into considerations while preparing this report.
Hence certified
For Vastukala Consultants (I) Pvt. Ltd.
Manoj B. Chalikwar

Registered Valuer 

Chartered Engineer (India)

Reg. No. CAT-I-F-1763

PNB Emp. No. ZO: SAMD:1138
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Route Map of the property
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Site u/r
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Longitude Latitude - 22°44'48.2"N 75°55'25.9"E

 Note: The Blue line shows the route to site from nearest Railway Station (Indore Junction – 8.3 KM.)
