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Details of the property under consideration:

Name of Project: Decent Life Space 2 (Wing B named as Skyrise)

"Decent Life Space 2 (Wing B named as Skyrise)", Proposed Residential Group Housing Scheme on land bearing S. No. 70/A, H. No. 1 & S. No. 51/A, H. No. 5, C. T. S. No. 2163, 16 (Pt) & 192 (Pt), Palghar – Manor Road, Village – Palghar, Taluka & District – Palghar, Pin Code – 401 404, 
State – Maharashtra, Country – India

Latitude Longitude: 19°42'17.8"N 72°46'15.9"E


Intended User:

State Bank of India
SME Centre Borivali (West) Branch
SME Centre Borivali (15521) 101, 1st Floor, Landmark Building, S. V. Road, Near Petrol Pump, 
Borivali (West), Mumbai – 400 092, State – Maharashtra, Country – India.
 






Vastu/SBI/Mumbai/03/2024/7271/2303799
04/4-28-PYU
Date: - 28.03.2024

FIRST LENDER’S INDEPENDENT ENGINEER REPORT

To,
State Bank of India
SME Centre Borivali (West) Branch,
SME Centre Borivali (15521),
101, 1st Floor, Landmark Building, 
S. V. Road, Near Petrol Pump, 
Borivali (West), Mumbai – 400 092, 
State – Maharashtra, Country – India

Subject: Construction of Proposed Residential Group Housing Scheme on land bearing S. No. 70/A, H. No. 1 & S. No. 51/A, H. No. 5, C. T. S. No. 2163, 16 (Pt) & 192 (Pt), Palghar – Manor Road, Village – Palghar, Taluka & District – Palghar, Pin Code – 401 404, State – Maharashtra, Country – India

Ref: You’re Request for Lenders Independent Engineer Report of under Construction Building.
Dear Sir,
1. As per your instruction, we have inspected the under construction residential building situated on plot bearing S. No. 70/A, H. No. 1 & S. No. 51/A, H. No. 5, C. T. S. No. 2163, 16 (Pt) & 192 (Pt), Palghar – Manor Road, Village – Palghar, Taluka & District – Palghar, Pin Code – 401 404, State – Maharashtra, Country – India which is being developed by M/s. Adinath Associates in order to give the physical progress at site as on 28/02/2024 as per amended approved plan dated 25.03.2022.

2. While Certifying cost as per plinth area calculation as on 28/02/2024, various important factors such as type & Quality of proposed construction, Specification of building material to be used, grade of the building, height, lead & lift condition, current market price of similar type etc. were given due consideration.

3. As per cost incurred certificate issued by CA Certificate actual total expenditure occurred as on 31/12/2023 is ` 7.53 Cr.

4. Overall physical progress of the building construction as on 28/02/2024 is 32.06% as per physical site inspection.







DECLARATION 
a. The information furnished in the report is based on our site visit Dated 28/02/2024 & Document Provided by Client.
b. Shailesh Wani & Co. Cost Vetting Report of the project Ref. No. SBI / SME Borivali / 314 dated 03.01.2023.
c. Shailesh Wani & Co. Valuation Report of the project Ref. No. SBI / SME Borivali / 313 dated 03.01.2023.
d. I have no direct and indirect interest in the property examined for report. 
e. I have not been found guilty of misconduct in my professional capacity.




Sharadkumar B. Chalikwar
Govt. Reg. Valuer
Chartered Engineer (India)
Reg. No. (N) CCIT/1-14/52/2008-09

Encl.: LIE report

Purpose & Methodology
 • State Bank of India Banks and financial institutions require monitoring & an independent review of the progress of the sanctioned projects
VCIPL undertakes such study to independently review the progress of the project and put forward a comprehensive analysis 
1.1. Advantages: 
· Assurance on present practices 
· Identification of risk 
· Analyzing the performance of third parties 
· Recommendations 
1.2. The Methodology 
[image: ]

FIRST LENDER’S INDEPENDENT ENGINEER REPORT
OF
"Decent Life Space 2 (Wing B named as Skyrise)"
"Decent Life Space 2 (Wing B named as Skyrise)", Proposed Residential Group Housing Scheme on land bearing S. No. 70/A, H. No. 1 & S. No. 51/A, H. No. 5, C. T. S. No. 2163, 16 (Pt) & 192 (Pt), Palghar – Manor Road, Village – Palghar, Taluka & District – Palghar, Pin Code – 401 404, State – Maharashtra, Country – India

Latitude Longitude: 19°42'17.8"N 72°46'15.9"E

NAME OF DEVELOPER: M/s. Adinath Associates
	Pursuant to instructions from State Bank of India, SME Centre Borivali (West) Branch, Borivali we have duly visited, inspected, surveyed & assessed the above said property on 28th February 2024 to determine the fair & reasonable market value of the said property/project as on Quarter ending 31st December 2023 for LIE purpose.

1. Location Details:
Proposed Residential Group Housing Scheme on land bearing S. No. 70/A, H. No. 1 & S. No. 51/A, H. No. 5, C. T. S. No. 2163, 16 (Pt) & 192 (Pt), Palghar – Manor Road, Village – Palghar, Taluka & District – Palghar, Pin Code – 401 404. It is about 1.60 Km. travelling distance from Palghar Railway station. Surface transport to the property is by buses, taxis & private vehicles. The property is in developed locality. All the amenities like shops, banks, hotels, markets, schools, hospitals, etc. are all available in the surrounding locality. The area is higher middle class & developed.



2. Developer Details:
	Name of Developer
	M/s. Adinath Associates

	Project Rera Registration Number
	N. A.

	Registered office address
	46, Aminabad Building, 7th Floor, Aga Hall, Nesbit Road, Mazgaon, Mumbai, Pin Code – 400 010, State – Maharashtra, Country – India

	Contact details
	Contact Person:
Mr. Jeet Mehta 
Mobile No. +91 78781 13580
Mr. Brajalan Yadav (Accountant)
Mobile No. +91 83297 74754

	E – mail ID and website
	


3. 	Boundaries of the Property:
	Direction
	Particulars

	On or towards North
	Residential Chawl

	On or towards South
	Under Construction Building

	On or towards East
	Open Plot

	On or towards West
	Internal Road / Western Railway Track










Introduction
As per Information on site M/s. Adinath Associates has acquired land by Conveyance Deed dated 17.12.2012 registered vide No. 3340/2013 admeasuring total area is 2405.00 Sq. M. bearing Survey No. 51/A/5 & 70/A/1. 
For the Proposed Residential Building.
Area Statement:

1.3. Land:
	Date
	Particular
	Area in Sq. M.

	18.02.2016
	Survey No. 51/A/5
	32,000.00

	
	Survey No. 70/A/1
	76,000.00

	TOTAL
	1,08,000.00



1. Copy of Legal Title Report dated 07.04.2022 issued by Adv. Avataru R. Gupta.
1.4. Building Area As per Approved Plan:
	AREA STATEMENT

	1
	Area of plot
	

	 
	(Minimum area of a, b, c, to be considered)
	

	 
	a) As per ownership [document (7/12, CTS extract)
	10800

	 
	b) as per measurement sheet
	9140

	 
	c) as per site
	NILL

	2
	Deductions For

	 
	(a) Proposed D.P./D.P. Road widening Area/Service Road / Highway Widening
	1527.74

	 
	(b) Service Road Area (Reservation Area)
	1174.01

	 
	© Not in Possession area
	NILL

	 
	(Total a + b + c)
	2701.75

	3
	Balanced area of plot (1-2) 
	6438.25

	4
	Amenity Space (if applicable)
	NILL

	 
	(a) Required - 
	

	 
	(b) Adjustment of 2 (b), if any - 
	

	 
	(c) Balanced Proposed - 
	NILL

	5
	Net Plot Area (3-4 (c))
	6438.25

	6
	Recreational Open Space
	

	 
	(a) Required - 
	703.84

	 
	(b) Proposed - 
	704.02

	7
	Internal Road area
	NILL

	8
	Plotable Area (if applicable)
	

	9
	Built up area with reference to Basic F.S.I as per front road width
	7082.08

	 
	(Sr. No. 5 x Basic FSI)
	

	10
	Addition of FSI on payment of premium
	

	 
	(a) Maximum permissible premium FSI - based on road with / TOD Zone. (9140.00 x 0.30)
	2742

	 
	(b) Proposed FSI on payment of premium
	NILL

	11
	In-situ FSI/TDR Loading
	NILL

	 
	(a) In-Situ area against D.P. Road & Reservation (2.0 x Sr. No. 2 (a)), if any
	5403.5

	 
	(b) In-situ area against Amenity Space if Handed over
	NILL

	 
	[ 2.00 or 1.85 x Sr. No. 4 (b) and / or (c)]
	NILL

	 
	(c) TDR Area 
	NILL

	 
	(d) Total in-situ / TDR loading proposed (11 (a) + (b) + (c))
	5403.5

	12
	Total Built up area with reference to Basic F.S.I & Proposed FSI on payment of Premium (9 + 10a)
	15227.58

	13
	Total old approval Built up Area
	3143.16

	14
	Total (12-13)
	12084.42

	15
	Additional FSI area under Chapter No. 7
	NILL

	16
	Total entitlement of FSI in the proposal.
	

	 
	(a) [9 + 10(a) + 11(d)] or 12 Whichever is applicable
	15227.58

	 
	(b) Ancillary Area FSI upto 60% with payment of charges (0.60%) (12084.42 X 0.60)
	7250.65

	 
	(c) Total entitlement (a + b)
	22478.22

	17
	Maximum utilization limit of FSI (building potential) Permissible as per Road width {(as per Regulation No. 6.1 or 6.2 or 6.3 or 6.4 as applicable) X 1.6
	

	18
	Total Built-up Area in proposal. (Excluding area at Sr. No. 17b)
	2.24

	 
	(a) Existing Built -up area.
	3143.16

	 
	(b) Proposed Built-up Area (As per 'P-Line')
	16791.62

	 
	(c) Total (a + b)
	19934.78

	19
	F.S.I. Consumed (18/16) (should not be more than Serial no.14 above)
	1.589

	20
	Total proposed Built-up Area in Proposal (For Payment Calculation)
	

	 
	(a) Proposed Built-up Area with Reference to Basic F.S.I.
	7082.08

	 
	(b) Proposed Built-up Area with Reference To premium F.S.I.
	2742

	 
	(c) Proposed Built-up Area with Reference To D.P Road & reservation F.S.I.
	5403.5

	 
	(d) Proposed Built-up Area with Reference to Ancillary F.S.I.
	4707.2

	 
	Total
	19934.78

	 
	TOTAL BALANCE BUILT UP AREA
	2543.45



Floor wise Built – Up Area Statement as per amended approved building plan is as below – 
	Sr.
	Floor
	Built Up Area in Sq. M.

	1
	Ground Floor
	208.96

	2
	1st Floor
	557.71

	3
	2nd Floor
	589.66

	4
	3rd Floor
	589.66

	5
	4th Floor
	589.66

	6
	5th Floor
	589.66

	7
	6th Floor
	589.66

	8
	7th Floor
	589.66

	9
	8th Floor
	558.03

	10
	9th Floor
	589.66

	11
	10th Floor
	589.66

	12
	11th Floor
	589.66

	13
	12th Floor
	589.66

	14
	13th Floor
	558.03

	15
	14th Floor
	589.66

	16
	15th Floor
	589.66

	17
	16th Floor
	589.66

	TOTAL
	9,548.31


List of Approvals: 
[bookmark: _Hlk134449594]Copy of Approved Plan No. B. V. 162 dated 08.08.2018 issued by Palghar Nagar Parishad. 
Approved upto: Floor + 1st to 7th Upper Floor.
Copy of Amend Approved Plan No. NVV 1502 dated 25.03.2022 issued by Palghar Nagar Parishad. 
Approved upto: Floor + 1st to 16th Upper Floor.
Copy of Commencement Certificate No. PNP/NRV/1502/2021-2022 dated 25.03.2022 issued by Palghar Nagar Parishad.
(This CC is endorsed for the work upto Ground Floor + 1st to 16th Upper Floor)
LEVEL OF COMPLETION:

1.5. Construction of Building
	Sr. No
	Floor No.
	Construction Area in Sq. M.
	Completed Area in Sq. M.
	Percentage of work completed
	Work Completion as on 28.02.2024

	1
	Excavation & Shore Piling
	100%
	Work is Completed

	2
	Ground Floor
	208.96
	208.96
	50%
	Slab work is completed

	3
	1st Floor
	557.71
	557.71
	65%
	Slab work, Block work, Plaster work & gypsum work is completed

	4
	2nd Floor
	589.66
	589.66
	65%
	Slab work, Block work, Plaster work & gypsum work is completed

	5
	3rd Floor
	589.66
	589.66
	65%
	Slab work, Block work, Plaster work & gypsum work is completed

	6
	4th Floor
	589.66
	589.66
	60%
	Slab work, Block work, Plaster work is completed, Gypsum work is in progress

	7
	5th Floor
	589.66
	589.66
	50%
	Slab work is completed

	8
	6th Floor
	589.66
	589.66
	50%
	Slab work is completed

	9
	7th Floor
	589.66
	589.66
	50%
	Slab work is completed

	10
	8th Floor
	558.03
	558.03
	50%
	Slab work is completed

	11
	9th Floor
	589.66
	589.66
	50%
	Slab work is completed

	12
	10th Floor
	589.66
	
	
	

	13
	11th Floor
	589.66
	
	
	

	14
	12th Floor
	589.66
	
	
	

	15
	13th Floor
	558.03
	
	
	

	16
	14th Floor
	589.66
	
	
	

	17
	15th Floor
	589.66
	
	
	

	18
	16th Floor
	589.66
	
	
	

	19
	Terrace Floor & OHT & LMR Area
	
	

	Total
	9,548.31
	5,452.32
	32.06%
	












1.6. External Development
	Particulars
	Work Completion as on 28.02.2024

	Meter Room
	

	Sewage Treatment Plant
	

	24 X 7 Water Supply
	

	Landscaping & Tree Planting
	

	Water Conversation, rain water harvesting
	

	Open Parking
	

	Storm Water Drains
	

	Closed Car Parking
	

	Fire Sprinklers
	



Details of the Project as Financed By SBI:

1.7. Estimate of the project
	Project expenses
	Cost as per CA Certificate & Cost Vetting Report in ` Cr.

	Land Cost
	0.78

	Construction Cost of Building & external development cost
	28.44

	Approval Cost
	0.79

	Professional, Admin & Marketing Cost
	1.58

	Contingency Cost
	1.70

	Interest Cost
	3.85

	Total Cost
	64.54


Note: - 
1. Project Cost: (as per C.A. Certificate)
	Particulars
	Incurred Cost (In ` Cr.) till 31.12.2023 dated 07.01.2024 by M/s. Zenith M Jain & Co.

	Land Cost 
	0.78 

	Construction Cost of Building & external development cost
	5.95 

	Approval Cost
	 0.64 

	Professional, Admin & Marketing Cost
	 0.16 

	Contingency Cost
	 -   

	Interest Cost
	 - 

	Total
	 7.53 





1.9. Cost of Construction as on 28th February 2024:

1.9.1. Construction Cost of Building:
	Sr.
	Floor
	Built Up Area in Sq. M.
	Completed Area in Sq. M.
	Rate per Sq. M.
	Full Value after completion
	% of work completed
	Actual Expenditure till date in `

	1
	Ground Floor
	208.96
	208.96
	30,000.00
	62,68,800.00
	50%
	31,34,400.00

	2
	1st Floor
	557.71
	557.71
	30,000.00
	1,67,31,300.00
	65%
	1,08,75,345.00

	3
	2nd Floor
	589.66
	589.66
	30,000.00
	1,76,89,800.00
	65%
	1,14,98,370.00

	4
	3rd Floor
	589.66
	589.66
	30,000.00
	1,76,89,800.00
	65%
	1,14,98,370.00

	5
	4th Floor
	589.66
	589.66
	30,000.00
	1,76,89,800.00
	60%
	1,06,13,880.00

	6
	5th Floor
	589.66
	589.66
	30,000.00
	1,76,89,800.00
	50%
	88,44,900.00

	7
	6th Floor
	589.66
	589.66
	30,000.00
	1,76,89,800.00
	50%
	88,44,900.00

	8
	7th Floor
	589.66
	589.66
	30,000.00
	1,76,89,800.00
	50%
	88,44,900.00

	9
	8th Floor
	558.03
	558.03
	24,000.00
	1,33,92,720.00
	50%
	66,96,360.00

	10
	9th Floor
	589.66
	589.66
	30,000.00
	1,76,89,800.00
	50%
	88,44,900.00

	11
	10th Floor
	589.66
	
	30,000.00
	1,76,89,800.00
	
	

	12
	11th Floor
	589.66
	
	30,000.00
	1,76,89,800.00
	
	

	13
	12th Floor
	589.66
	
	30,000.00
	1,76,89,800.00
	
	

	14
	13th Floor
	558.03
	
	24,000.00
	1,33,92,720.00
	
	

	15
	14th Floor
	589.66
	
	30,000.00
	1,76,89,800.00
	
	

	16
	15th Floor
	589.66
	
	30,000.00
	1,76,89,800.00
	
	

	17
	16th Floor
	589.66
	
	30,000.00
	1,76,89,800.00
	
	

	TOTAL
	9,548.31
	5,452.32
	
	27,97,52,940.00
	32.06%
	8,96,96,325.00


1.9.2. External Development:
	Particulars
	Cost as per Cost vetting Report dated 03.01.2023
	Percentage of work completed
	Actual Expenditure till date in `

	Meter Room
	2,00,000.00 
	
	

	Sewage Treatment Plant
	12,00,000.00 
	
	

	24 X 7 Water Supply
	10,00,000.00 
	
	

	Landscaping & Tree Planting
	6,00,000.00 
	
	

	Water Conversation, rain water harvesting
	5,00,000.00   
	
	

	Open Parking
	3,00,000.00
	
	

	Storm Water Drains
	4,00,000.00 
	
	

	Closed Car Parking
	2,00,000.00 
	
	

	Fire Sprinklers
	2,00,000.00
	
	

	TOTAL
	46,00,000.00 
	
	


Note: Details of work completed is as per site visit dated 28.02.2024 but LIE report is prepared for quarter ending on 31st December 2023.




Means of Finance:
	Sr. No.
	Particulars
	Exp. Cumulative (Cr.)

	1. 
	Equity share capital / Quassi Loan from Promoter
	1.50

	2. 
	Unsecured Loan
	1.30

	3. 
	Bank Loan Amount 
	1.86

	4. 
	Sales (Advance from customer)
	3.47

	
	Total
	8.14


The Details of the Means of Finance are provided by Client as on 31.12.2023.
Mandatory Arrangements:
	Sr. No.
	Particulars
	Status

	a. 
	Rainwater Harvesting
	To be executed after RCC Structure

	b. 
	Firefighting System 
	To be executed after RCC Structure

	c. 
	Solid Waste Management
	To be executed after RCC Structure


Quality of Construction:
	Sr. No.
	Particulars
	Status

	a. 
	Soundness of Structures
	Executing as per approved Structural Design

	b. 
	Look of Structures
	Good

	c. 
	Quality of Material Used
	Good

	d. 
	Safety Measures for Construction/labour
	Taken Care by Contractor


Schedule V/s. Actual Progress:
	Activity
	Date of Implementation
	Date of Completion
	Status

	Land
	
	
	Completed

	Development of Land
	
	
	Completed

	Foundation Work
	
	
	Completed

	Ground Floor Slab
	
	
	Slab work is Completed

	1st Floor Slab
	
	
	Slab work is Completed

	2nd Floor Slab
	
	
	Slab work is Completed

	3rd Floor Slab
	
	
	Slab work is Completed

	4th Floor Slab
	
	
	Slab work is Completed

	5th Floor Slab
	
	
	Slab work is Completed

	6th Floor Slab
	
	
	Slab work is Completed

	7th Floor Slab
	
	
	Slab work is Completed

	8th Floor Slab
	
	
	Slab work is Completed

	9th Floor Slab
	
	
	Slab work is Completed

	10th Floor Slab
	
	
	

	11th Floor Slab
	
	
	

	12th Floor Slab
	
	
	

	13th Floor Slab
	
	
	

	14th Floor Slab
	
	
	

	15th Floor Slab
	
	
	

	16th Floor Slab
	
	
	

	Block work / Internal Plaster work
	
	
	1st to 4th floor blockwork is completed

	Terrace Parapet wall / Overhead water tank / Lift Machine room / compound wall / External Plaster work
	
	
	

	Electric Work
	
	
	Work is in progress

	Water Proofing
	
	
	Work is in progress

	Plumbing Work
	
	
	Work is in progress

	Tiling / Marble Flooring
	
	
	

	Door Frames
	
	
	

	Window Installation
	
	
	

	Staircase Flooring
	
	
	

	Staircase Railing
	
	
	

	Refuge Area Flooring
	
	
	

	Internal Painting
	
	
	

	External Painting
	
	
	

	Lift Work
	
	
	

	Fire Fighting Installation
	
	
	

	Stack Parking
	
	
	

	CP Fitting & Sanitary Work
	
	
	

	Final Finishing & Fitting
	
	
	


Action initiated to complete the project in time: 
For Sale Building: Till 9th Slab work is completed & 10th floor slab work is in progress.
Comments related to cost overrun if any:
The cost of Sales Building is ` 37.12 Cr. 
Balance investment required for completion of project:
We opinion amount of ` 29.60 Cr. Will be required to complete the Project.
Mandatory Approval Status:	
	Sr. No.
	Particulars
	Name of Department
	Status
	Order Details

	1
	IOD of Building
	Palghar Nagar Parishad
	Obtained and available at site
	No. B. V. 162 dated 08.08.2018
Approved upto: Floor + 1st to 7th Upper Floor.

	1A
	1st Amended
	Palghar Nagar Parishad
	Obtained and available at site
	No. NVV 1502 dated 25.03.2022
Approved upto: Floor + 1st to 16th Upper Floor.

	2A
	First C.C.
	Palghar Nagar Parishad
	Obtained and available at site
	No. PNP/NRV/1502/2021-2022 dated 25.03.2022 
(This CC is endorsed for the work upto Ground Floor + 1st to 16th Upper Floor)

	3
	Occupancy 
	Palghar Nagar Parishad
	Pending (Project is not completed)
	



Status Insurance Coverage: 
Information not provided
Assumptions & Remarks:
· The adequacy of Engineering / Structural design is beyond the scope of our assignment.
· Estimated project completion date is 31/12/2026. The cost is certified based on the assumptions that the project will be completed within period. Few assumptions were made regarding inflation & cost rise etc. during construction period.


Sharadkumar B. Chalikwar
Govt. Reg. Valuer
Chartered Engineer (India)
Reg. No. (N) CCIT/1-14/52/2008-09



About the Project:
	      1. Introduction 
	

	a) 
	Project Name
(With Address & Phone Nos.) 
	"Decent Life Space 2 (Wing B named as Skyrise)", Proposed Residential Group Housing Scheme on land bearing S. No. 70/A, H. No. 1 & S. No. 51/A, H. No. 5, C. T. S. No. 2163, 16 (Pt) & 192 (Pt), Palghar – Manor Road, Village – Palghar, Taluka & District – Palghar, Pin Code – 401 404, State – Maharashtra, Country – India

Contact Person: 
Mr. Jeet Mehta 
Mobile No. +91 78781 13580
Mr. Brajalan Yadav (Accountant)
Mobile No. +91 83297 74754

	b) 
	Purpose of Valuation 
	As per request from State Bank of India, SME Centre Borivali (West) Branch, Borivali to assess cost of the Project for LIE purpose.

	c) 
	Date of Inspection of Property 
	28.02.2024

	d) 
	Date of LIE Report 
	28.03.2024

	e) 
	Name of the Developer of Property 
(in case of developer built properties) 
	M/s. Gillani Hospitality Pvt. Ltd.
46, Aminabad Building, 7th Floor, Aga Hall, Nesbit Road, Mazgaon, Mumbai, Pin Code – 400 010, State – Maharashtra, Country – India

	     2. Physical Characteristics of the Property 

	a) 
	Location of the Property 
	"Decent Life Space 2 (Wing B named as Skyrise)", Proposed Residential Group Housing Scheme on land bearing S. No. 70/A, H. No. 1 & S. No. 51/A, H. No. 5, C. T. S. No. 2163, 16 (Pt) & 192 (Pt), Palghar – Manor Road, Village – Palghar, Taluka & District – Palghar, Pin Code – 401 404, State – Maharashtra, Country – India

	
	Brief description of the property
	

	
	TYPE OF THE BUILDING 
1. Residential Building

	No. of Floors
	Ground Floor + 1st to 16th Upper Floor.

	Building type
	Residential building



Residential Building work is given on contract based for RCC contract. Developer has grant to the contractor do the work of construction and completion includes Concrete work, Reinforcement work, Masonry, Internal Plaster, External Plaster and other miscellaneous work such as repairing, joints b/w concrete and masonry surface, etc. Bill must be paid on measurement of construction area exclusive of Steel, Cement & other construction material. 
Lift & lift installation contract is not finalized till now. 
Firefighting work contract is not finalized.

PROPOSED DATE OF COMPLETION & FUTURE LIFE:
Expected completion date as per developer is 31st December 2026

	
	Nearby landmark 
	-

	
	Postal Address of the Property
	"Decent Life Space 2 (Wing B named as Skyrise)", Proposed Residential Group Housing Scheme on land bearing S. No. 70/A, H. No. 1 & S. No. 51/A, H. No. 5, C. T. S. No. 2163, 16 (Pt) & 192 (Pt), Palghar – Manor Road, Village – Palghar, Taluka & District – Palghar, Pin Code – 401 404, State – Maharashtra, Country – India

	
	Area of the plot/land 
(Supported by a plan)
	Plot Area: 1,08,000.00 Sq. M.  

	
	Type of Land: Solid, Rocky, Marsh land, reclaimed land, Water-logged, Land locked.
	Solid land

	
	Independent access/approach to the property etc. 
	Yes 

	
	Google Map Location of the Property with a neighborhood layout map 
	Provided

	
	Details of roads abutting the property 
	

	
	Description of adjoining property 
	Located in Middle-class locality

	
	Plot No. Survey No. 
	S. No. 70/A, H. No. 1 & S. No. 51/A, H. No. 5, C. T. S. No. 2163, 16 (Pt) & 192 (Pt)

	
	Ward/Village/Taluka 
	Village – Palghar, Taluka – Palghar

	
	Sub-Registry/Block 
	Palghar

	
	District 
	District – Palghar 

	b)
	Boundaries of the Plot
	

	 
		
	As per Agreement
	Actual

	North
	Information not available
	Residential Chawl

	South
	Information not available
	Under Construction Building

	East
	Information not available
	Open Plot

	West
	Information not available
	Internal Road / Western Railway Track






	[bookmark: _Hlk108528609]4. Document Details and Legal Aspects of Property:

	a)
	Ownership Documents (Building Permission, Commencement Certificate & Status of Plan)

	
	Sale Deed, Gift Deed, Lease Deed

	
	1. Copy of Legal Title Report dated 07.04.2022 issued by Adv. Avataru R. Gupta

	
	2. Copy of Approved Plan No. B. V. 162 dated 08.08.2018 issued by Palghar Nagar Parishad. 
Approved upto: Floor + 1st to 7th Upper Floor.

	
	3. Copy of Amend Approved Plan No. NVV 1502 dated 25.03.2022 issued by Palghar Nagar Parishad. 
Approved upto: Floor + 1st to 16th Upper Floor.

	
	4. Copy of Commencement Certificate No. PNP/NRV/1502/2021-2022 dated 25.03.2022 issued by Palghar Nagar Parishad.
(This CC is endorsed for the work upto Ground Floor + 1st to 16th Upper Floor)

	
	5. Copy of RERA Certificate No. P99000045487 dated 24.05.2022 issued by Maharashtra Real Estate   Regulatory Authority.

	
	6. Copy of Valuation Report Ref. No. SBI/Borivali/312 dated 03.01.2023 issued by Shailesh Wani & Co.

	
	7. Copy of Cost Vetting Report Ref. No. SBI/Borivali/314 dated 03.01.2023 issued by Shailesh Wani & Co.

	
	8.  Copy of CA Certificate dated 07.01.2024 issued by M/s. Zenith M Jain & Co.

	
	9. Copy of Engineer Certificate dated 01.01.2024 issued by Darsh Consult.
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[bookmark: _Hlk98948578]Actual Site Photographs as on 28.02.2024
[image: ][image: ][image: ][image: ][image: ]






[image: ]











[image: ]












[image: ]















[image: ][image: ][image: ][image: ][image: ][image: ][image: ]Actual Site Photographs as on 28.02.2024





















[image: ]



















Route Map of the property
Site u/r
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Latitude Longitude: 19°42'17.8"N 72°46'15.9"E
Note: The Blue line shows the route to site from nearest railway station (Palghar – 1.60 Km.)
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