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OX RAJPUROHIT & TIWARI

CHARTERED ACCOUNTANTS

Office No. 18, 3rd Floer, Crystal

Plaza, Opp. ACME Shopping Center, Ne i
. . , Near Railw { i
Tel.: 022 2844 0455 « Email : rajpurohittiwari@hotarzasilt.ca:tc:?:' WiSIas, () Mumoal - 440054;

This is to certify tha

company, have expan
dential cum commercial Project «“Sheetal Regalia” consisting of two

of its resi

buildings / wings na
2293-B, Street: Sant
Maharashtra- 400066. The position of project cost and it

TO WHOMSOEVER IT MAY CONCERN

t M/s DGS Township Private Limited is a private limited
ded Rs. 101.05 Crore towards construction and development

mely: A and B. The project site is situated at S. No. CTS No.

Dnyaneshwar Road, Locality: Borivali-East, District: Mumbai,
s means of finance as on

31st October 2023 is as below-

Details of Cost of Project are as under:
Rs. in crore
Incurred
Cost of Project Pr%igts::ed till Oct23 Ir;lc‘:c\,n");d
Acquisition cost of land 2.86 2.86 . ’1
’genant Cost (Corpus Fund, Rent, Shifting, 41.21 18.48 00.73
rokerage cost etc.)
Approval Cost 31.15 14.92 16.23
Construction Cost including advances to
vendors (Sale & Member bugilding) 159.52 52.51 107.01
Construction Cost (PTC building) 14.95 5.90 9.05
Architect & Consultancy-EXpenses 1.12 0.90 0.22
Admin and Overhead Cost 2.62 0.95 1.67
Selling & Marketing Cost 5.62 4.54 1.08
Interest to Bank Finance 23.99 - 23.99
101.05 181.99

Total




Details of Means of Finance for above cost areas under:

Rs. in crore
Means of Finance Projected | Infused To be J
Share Capital (including R&S) I\g;i;l(? t1118?6<=823 Iﬁ?:%dJ
Unsecured Loan from Promoters & Relatives 35.00 28.50 6..50 J
Project Specific Term Loan 112.00 - 112.00 |
Booking advance from customers 111.04 54.13 | 56.91 B
Working Capital i 9.83 | (9.83)
Total 283.04 101.05 | 181.99

We have checked books of account of the company, the invoices etc. and clarify that
the aforesaid information is verified and found to be true.

Thanking You,

For Rajpurohit & Tiwari
Chartered Accountants
FRN: 145574W

o

Sujeet Tiwari
Partner :
M. No. 182479

UDIN: 23182479BGRVN
Date: 23rd November 2023




