COST VETTING REPORT
Details of the property under consideration:

Name of Project: "Shankeshwar Heights"
"Shankeshwar Heights", Proposed Slum Rehabilitation Scheme on Plot bearing CTS. No. 576, 576/1 to 15, 578, 578/1 to 11, 579, 579/1 to 15 & 580, Patil Gulli, Purav Marg, Village – Kurla – 3, Chunabhatti, Sion (West), Mumbai – 400 022, State – Maharashtra, Country – India

Latitude Longitude: 19°03'08.4"N 72°52'14.5"E
Valuation Done for:

State Bank of India
SME Chembur Branch

Unit No. 11, Building No. 11, Ground Floor, Corporate Park, Sion Trombay Road, 

Chembur, Mumbai, Pin Code – 400 071, State - Maharashtra, Country – India. 

Vastu/SBI/Mumbai/04/2024/8087/2305873
03/01-12-PY

        


       Date: 28/02/2024
To,

The Branch Manager,

State Bank of India
SME Chembur Branch

Unit No. 11, Building No. 11, 

Ground Floor, Corporate Park, 

Sion Trombay Road, Chembur, 

Mumbai, Pin Code – 400 071, 

State - Maharashtra, Country – India.

Sub: Cost Vetting Report for "Shankeshwar Heights" at Chunabhatti, Sion (West) Mumbai, Pin Code – 400022.

Dear Sir,

In accordance with your letter of engagement as stated above, we enclose our Report on Cost Vetting for "Shankeshwar Heights", Proposed Slum Rehabilitation Scheme on Plot bearing CTS. No. 576, 576/1 to 15, 578, 578/1 to 11, 579, 579/1 to 15 & 580, Patil Gulli, Purav Marg, Village – Kurla – 3, Chunabhatti, Sion (West), Mumbai – 400 022, State – Maharashtra, Country – India.

M/s. Siddheshwar Construction Co. is proposing "Shankeshwar Heights", Proposed Slum Rehabilitation Scheme on Plot bearing CTS. No. 576, 576/1 to 15, 578, 578/1 to 11, 579, 579/1 to 15 & 580, Patil Gulli, Purav Marg, Village – Kurla – 3, Chunabhatti, Sion (West), Mumbai – 400 022, State – Maharashtra, Country – India. Project is comprising Rehab cum Sale Building.

Rehab cum Sale Building is proposed of (Wing B & C) is Ground Floor + 1st to 22nd Upper Floors & (Wing D) is Ground Floor + 1st to 22nd Upper Floors. 

In this regard, SBI, SME Chembur Branch, Unit No. 11, Building No. 11, Ground Floor, Corporate Park, Sion Trombay Road, Chembur, Mumbai, Pin Code – 400 071, has approached Vastukala Consultants (I) Pvt. Ltd. (VCIPL) to conduct a Cost Vetting of the said project.

Our analysis of the cost vetting is enclosed in this report. This Report forms an integral whole and cannot be split in parts. The outcome of the report/ study can only lead to proper conclusions if the Report as a whole is taken into account.

The information used by Vastukala Consultants (I) Pvt. Ltd. (VCIPL) in preparing this report has been obtained from a variety of sources and other relevant documents provided by the client & bank. As agreed, we have performed our cost vetting exercise with the data available related to the business, considering the market prospects and projections. Our results are dependent on documents provided by client & bank, the underlying assumptions, which has been analyzed at a broader level by VCIPL while assessing their reasonableness.

Total Project Cost for the completion of Project will be ` 104.97 Cr.
For Vastukala Consultants (I) Pvt. Ltd.

Manoj B. Chalikwar
Registered Valuer 

Chartered Engineer (India)

Reg. No. IBBI / RV / 07/2018/10366

Reg. No. CAT-I-F-1763 

SBI Empanelment No.: SME/TCC/2021-22/86/3

About the Project:

	Proposed Slum Rehabilitation Scheme on Plot bearing CTS. No. 576, 576/1 to 15, 578, 578/1 to 11, 579, 579/1 to 15 & 580, Patil Gulli, Purav Marg, Village – Kurla – 3, Chunabhatti, Sion (West), Mumbai – 400 022. It is about 400 M. walking distance from Chunabhatti Railway station.
Nearby Sion Railway Station


Construction Area as per Approved Plan for Rehab cum Sale Building
Wing B & C

	Sr. No.
	Floor
	Construction Area in Sq. M.

	1
	Ground Floor
	279.80

	2
	1st Floor
	349.90

	3
	2nd Floor
	451.11

	4
	3rd Floor
	451.11

	5
	4th Floor
	451.11

	6
	5th Floor
	451.11

	7
	6th Floor
	451.11

	8
	7th Floor
	451.11

	9
	8th Floor
	451.11

	10
	9th Floor
	451.11

	11
	10th Floor
	451.11

	12
	11th Floor
	451.11

	13
	12th Floor
	451.11

	14
	13th Floor
	451.11

	15
	14th Floor
	451.11

	16
	15th Floor
	451.11

	17
	16th Floor
	451.11

	18
	17th Floor
	451.11

	19
	18th Floor
	451.11

	20
	19th Floor
	451.11

	21
	20th Floor
	451.11

	22
	21st Floor
	451.11

	23
	22nd Floor
	451.11

	24
	Terrace / OHT / LMR
	103.13

	TOTAL
	10,206.14

	Stack Parking
	84.00


Wing D

	Sr. No.
	Floor
	Construction Area in Sq. M.

	1
	Ground Floor
	107.32

	2
	1st Floor
	261.31

	3
	2nd Floor
	261.31

	4
	3rd Floor
	261.31

	5
	4th Floor
	261.31

	6
	5th Floor
	261.31

	7
	6th Floor
	261.31

	8
	7th Floor
	261.31

	9
	8th Floor
	261.31

	10
	9th Floor
	261.31

	11
	10th Floor
	261.31

	12
	11th Floor
	261.31

	13
	12th Floor
	261.31

	14
	13th Floor
	261.31

	15
	14th Floor
	261.31

	16
	15th Floor
	261.31

	17
	16th Floor
	261.31

	18
	17th Floor
	261.31

	19
	18th Floor
	261.31

	20
	19th Floor
	261.31

	21
	20th Floor
	261.31

	22
	21st Floor
	261.31

	23
	22nd Floor
	261.31

	24
	Terrace / OHT / LMR
	32.60

	TOTAL
	5,888.74

	Stack Parking
	20.00


SUMMARY

	Sr. No.
	Particulars
	Construction Area in Sq. M.

	1
	Wing B & C
	10,206.14

	2
	Wing D
	5,888.74

	TOTAL CONSTRUCTION AREA in Sq. m.
	16,094.88

	3
	Stack Parking in Wing B & C
	84.00

	4
	Stack Parking in Wing D
	20.00

	TOTAL STACK PARKING
	104.00


Project Cost
	Sr. No.
	Particulars
	Total Estimated Amount in `
	Total Estimated Amount

in ` Cr.

	1
	Land Cost
	 
	

	i. 
	Acquisition Cost of Land or Development Rights, and Legal Cost.
	6,36,93,622.00
	6.37

	ii. 
	Rent to Tenants, Lease premium, Lease Rent, interest cost incurred or payable on Land Cost
	16,30,81,040.00
	16.31

	iii. 
	Amount of Premium payable to obtain development rights, FSI, additional FSI, fungible area, and any other incentive under DCR from Local Authority or State Government or any Statutory Authority.
	5,29,03,139.00
	5.29

	iv. 
	Acquisition cost of TDR (if any)
	-
	-

	2
	Cost of Construction
	 
	

	i. 
	Estimated construction cost of rehab cum sale building including site development and infrastructure for the same.
	57,79,31,040.00
	57.79

	ii. 
	On site expenditure for development of entire project excluding cost of construction as per(i) above, 
	
	

	a.
	Architect Fees & Consultant fees
	2,31,17,242.00
	2.31

	b.
	Admin Cost includes salaries, site overheads, development works, cost of services (including water, electricity, sewerage, drainage, layout roads etc.), cost of machineries and equipment including its hire and maintenance cost, consumables etc. All costs directly incurred to complete the construction of the entire phase of the project registered.
	2,88,96,552.00
	2.89

	c.
	Marketing Cost
	2,55,06,815.00
	2.55

	3
	Interest during the Project
	9,72,00,000.00
	9.72

	4.
	Contingency Charges
	1,73,37,931.00
	1.73

	
	GRAND TOTAL:
	104,96,67,381.00
	104.97


Manoj B. Chalikwar
Registered Valuer 

Chartered Engineer (India)

Reg. No. IBBI / RV / 07/2018/10366

Reg. No. CAT-I-F-1763 

SBI Empanelment No.: SME/TCC/2021-22/86/3

Comments on each element of Cost of Project: -

1. Land Cost:

As per document conveyance deed of land & stamp duty cost & surrender lease agreement is ` 6,36,93,622.00 i.e., ` 6.37 Cr. which is 6.07% of Total Project Cost.

Land Cost:

	Agreement Type
	Date
	Survey No.
	Area in Sq. M.
	Particulars
	Total Land Cost in `
	Incurred in `

	Deed of conveyance
	23-12-2020
	576, 576/1-15
	702.50
	Stamp Duty
	5,08,290.00
	5,08,290.00

	Deed of conveyance
	06-10-2015
	578, 578/1 to 11, 579, 579/1 to 15 & 580
	1,460.60
	Purchase Cost
	3,77,00,000.00
	3,77,00,000.00

	
	
	
	
	Stamp Duty
	18,85,000.00
	18,85,000.00

	
	
	
	
	Reg. Cost
	33,560.00
	33,560.00

	
	
	
	
	Other Charges
	1,20,000.00
	1,20,000.00

	Total land cost for CTS No. 576, 578, 579 & 580
	2,163.10
	-
	4,02,46,850.00
	4,02,46,850.00

	Less: Plot area relating to Wing-A which consist of CTS No. 580
	580
	395.60
	Purchase Cost
	1,02,10,954.00
	1,02,10,954.00

	
	
	
	Stamp Duty
	5,10,548.00
	5,10,548.00

	
	
	
	Reg. Cost
	9,090.00
	9,090.00

	
	
	
	Other Charges
	32,502.00
	32,502.00

	TOTAL DEDUCTION AMOUNT
	1,07,63,094.00
	1,07,63,094.00

	Net Land cost for CTS No. 576, 578 & 579 (relating to Building- B, C and D)
	2,558.70
	
	2,94,83,756.00
	2,94,83,756.00


Surrender Agreement:

	Agreement Type
	Date
	Particulars
	Total Cost in `
	Incurred in `

	Deed of Surrender of Lease Agreement
	25-08-2020
	Purchase Cost
	1,30,00,000.00
	1,30,00,000.00

	
	
	Stamp Duty
	11,62,750.00
	11,62,750.00

	
	
	Reg. Cost
	30,000.00
	30,000.00

	
	
	Other Charges
	4,240.00
	4,240.00

	Deed of Surrender of Lease Agreement
	30-12-2021
	Purchase Cost
	40,00,000.00
	40,00,000.00

	
	
	Stamp Duty
	4,23,100.00
	4,23,100.00

	
	
	Reg. Cost
	30,000.00
	30,000.00

	
	
	Other Charges
	2,000.00
	2,000.00

	Deed of Surrender of Lease Agreement
	16-06-2021
	Purchase Cost
	65,00,000.00
	65,00,000.00

	
	
	Stamp Duty
	4,73,790.00
	4,73,790.00

	
	
	Reg. Cost
	30,000.00
	30,000.00

	
	
	Other Charges
	2,120.00
	2,120.00

	Deed of Surrender of Lease Agreement
	16-06-2021
	Purchase Cost
	17,00,000.00
	17,00,000.00

	
	
	Stamp Duty
	4,18,425.00
	4,18,425.00

	
	
	Reg. Cost
	30,000.00
	30,000.00

	
	
	Other Charges
	1,920.00
	1,920.00

	Deed of Surrender of Lease Agreement
	16-06-2021
	Purchase Cost
	15,00,000.00
	15,00,000.00

	
	
	Stamp Duty
	75,000.00
	75,000.00

	
	
	Reg. Cost
	30,000.00
	30,000.00

	
	
	Other Charges
	1,520.00
	1,520.00

	Deed of Surrender of Lease Agreement
	
	Purchase Cost
	9,57,000.00
	9,57,000.00

	Deed of Surrender of Lease Agreement
	
	Purchase Cost
	36,88,000.00
	36,88,000.00

	Deed of Surrender of Lease Agreement
	
	Purchase Cost
	1,50,000.00
	1,50,000.00

	TOTAL
	3,42,09,865.00
	3,42,09,865.00


Summary:

	Particulars
	Total Cost in `
	Incurred in `

	Net Land Cost as per Conveyance Deed
	2,94,83,756.00
	2,94,83,756.00

	Surrender Cost as per Surrender Lease Agreement
	3,42,09,865.00
	3,42,09,865.00

	Total
	6,36,93,621.00
	6,36,93,621.00


2. Payment Payable to Rehab Tenants (Rent Cost):

Since it is a having some redevelopment flat from the date of shifting of 140 Tenants till handing over their respective new flats as per the Tenant Agreement but rent to be paid to 115 Tenants. Further the rent keeps on increasing as per agreement. The existing Tenants has to be given total rental of ` 16,30,81,040.00 i.e., ` 16.31 Cr. 

Existing Tenants Rent per month for Flat are as follows:

	Particulars
	Amount in `
	Unit

	No. of Tenants
	140.00
	Nos.

	No. of Tenants to whom rent is to pay
	115.00
	Nos.

	Monthly Rent for Feb - 21 to Jan - 22 per Tenant
	20,000.00
	Rupees

	Yearly Rent for Feb - 21 to Jan - 22
	2,76,00,000.00
	Rupees

	Monthly Rent for Feb - 22 to Jan - 23 per Tenant
	22,000.00
	Rupees

	Yearly Rent for Feb - 22 to Jan - 23
	3,03,60,000.00
	Rupees

	Monthly Rent for Feb - 23 to Jan - 24 per Tenant
	24,200.00
	Rupees

	Yearly Rent for Feb - 23 to Jan - 24
	3,33,96,000.00
	Rupees

	Monthly Rent for Feb - 24 to Jan - 25 per Tenant
	26,620.00
	Rupees

	Yearly Rent for Feb - 24 to Jan - 25
	3,67,35,600.00
	Rupees

	Monthly Rent for Feb - 25 to Sept - 25 per Tenant
	29,282.00
	Rupees

	Yearly Rent for Feb - 25 to Sept - 25
	2,69,39,440.00
	Rupees

	TOTAL Rent Charges
	15,50,31,040.00
	Rupees

	Shifting Charges Per Tenant
	25000
	Rupees

	Total Shifting Cost
	28,75,000.00
	Rupees

	Brokerage Cost per Tenant
	15000
	Rupees

	Total Brokerage Cost
	17,25,000.00
	Rupees

	Settlement Charges per Tenant
	30000
	Rupees

	Total Settlement Charges
	34,50,000.00
	Rupees

	TOTAL RENT COST
	16,30,81,040.00
	Rupees


3. Building Cost of Construction for Rehab cum Sale Building:

Construction Area of Building (Wing b, C & D) = 16,094.88 Sq. M. i.e., 1,73,245.29 Sq. Ft.

No. of Stack Car Parking = 104 Nos.

Total estimated cost for construction of Building (includes cost of RCC work, manpower, lift, material, painting, finishing work, site development, etc.) is ` 48,28,46,400.00 i.e., ` 48.28 Cr. which comes ` 30,000.00 per Sq. M. on construction area for building, cost for deep excavation & shore piling is ` 4,82,84,640.00 i.e., ` 4.83 Cr. which comes 10% of cost of construction of building and cost for stack parking is ` 4,68,00,000.00 i.e., ` 4.68 Cr. which comes ` 4,50,000.00 per stack parking.

Hence, total construction cost (Cost of construction of building + Cost of deep excavation & shore piling + Cost of stack parking) (` 48,28,46,400.00 + ` 4,82,84,640.00 + ` 4,68,00,000.00) = ` 57,79,31,040.00 i.e., ` 57.79 Cr.

The total construction area is 16,094.88 Sq. M., projected cost of ` 57.79 Cr is 55.06% of total project cost

VCIPL opinion the construction cost of 30,000/- Per Sq. M. which is in line with Market-Trend.

	Particulars
	Rate per Sq. M.

	Excavation Work
	1,500.00

	Total RCC Work
	15,000.00

	Final Finishing Work
	7,500.00

	Other Work
	6,000.00

	Cost of Construction
	30,000.00

	Deep Excavation & Shore Piling Cost
	10% of construction cost of building

	Stack Car Parking Cost
	4,50,000.00 per parking


4. Approval Charges:

The Total Approval Cost (Fungible Cost & Development Cess Premium & TDR Cost) as per architect letter will be ` 5,29,03,139.00 i.e., ` 5.29 Cr. which is 5.04% of Total Project Cost. 

	S. No.
	Nature of Charges
	Estimated Cost in `
	Incurred Cost in `
	Balance Amount in `

	1
	Scrutiny Fee - LOI
	1,600
	1,600
	-

	2
	Website Charges (Receipts)
	5,000
	5,000
	-

	3
	Maintenance Deposit (Society)
	7,70,000
	7,70,000
	-

	4
	Scrutiny Fee - LOI
	1,600
	1,600
	-

	5
	Legal Charges
	2,50,000
	2,50,000
	-

	6
	Additional FSI Premium
	6,02,000
	6,02,000
	-

	7
	Scrutiny Fee-Layout Proposal
	4,000
	4,000
	-

	8
	IOA Deposit
	1,01,500
	1,01,500
	-

	9
	Scrutiny Fees for IOA
	76,500
	76,500
	-

	10
	Labour Welfare Cess
	2,75,600
	2,75,600
	-

	11
	Staircase Premium
	2,57,000
	2,57,000
	-

	12
	Open Space Deficiency Premium
	1,25,025
	1,25,025
	-

	13
	Infrastructure Charges
	2,11,925
	2,11,925
	-

	14
	MRTP Development Charges
	3,66,000
	3,66,000
	-

	15
	Infrastructure Charges
	16,23,450
	16,23,450
	-

	16
	MRTP Development Charges
	24,60,875
	24,60,875
	-

	17
	Labour Welfare Cess
	38,44,800
	38,44,800
	-

	18
	Fungible Compensatory FSI Premium
	53,89,000
	53,89,000
	-

	19
	Additional FSI Premium
	6,02,000
	6,02,000
	-

	20
	MRTP Development Charges
	3,66,000
	3,66,000
	-

	21
	Infrastructural Development Charges
	2,11,925
	2,11,925
	-

	22
	Open space Deficiency Premium
	1,25,025
	1,25,025
	-

	23
	Fungible Compensatory FSI Premium
	53,88,976
	53,88,976
	-

	24
	Scrutiny Fee - LOI
	1,600
	1,600
	-

	25
	Infrastructure Development Charges
	16,23,450
	16,23,450
	-

	26
	MRTP Development Charges
	24,60,875
	24,60,875
	-

	27
	Fungible Compensatory FSI
	25,48,000
	25,48,000
	-

	28
	Amended Plan Deposit
	45,400
	45,400
	-

	29
	IOA Deposit
	34,500
	34,500
	-

	30
	Additional FSI Premium
	6,02,000
	6,02,000
	-

	31
	Fungible Compensatory FSI Premium
	55,52,278
	55,52,278
	-

	32
	Infrastructure Development Charges
	16,23,450
	16,23,450
	-

	33
	Fungible Compensatory FSI
	24,60,875
	-
	24,60,875

	34
	Additional FSI Premium
	6,02,000
	-
	6,02,000

	35
	MRTP Development Charges
	3,66,000
	-
	3,66,000

	36
	Infrastructure Development Charges
	2,11,925
	-
	2,11,925

	37
	Open Space Deficiency Premium
	1,25,025
	-
	1,25,025

	38
	MRTP Development Charges
	5,35,570
	-
	5,35,570

	39
	Infrastructure Development Charges
	1,85,250
	-
	1,85,250

	40
	Staircase Premium
	7,54,500
	-
	7,54,500

	41
	MRTP Development Charges
	5,35,570
	-
	5,35,570

	42
	Infrastructure Development Charges
	1,85,250
	-
	1,85,250

	43
	Staircase Premium
	7,54,500
	-
	7,54,500

	44
	MRTP Development Charges
	5,35,570
	-
	5,35,570

	45
	Infrastructure Development Charges
	1,85,250
	-
	1,85,250

	46
	Staircase Premium
	7,54,500
	-
	7,54,500

	47
	Deposit to SRA for tenant building
	51,60,000
	-
	51,60,000

	48
	Completion Certificate related formalities
	20,00,000
	-
	20,00,000

	
	Total
	5,29,03,139
	3,75,51,354
	1,53,51,785


As per information & challan provided by developer.

5. Architect Cost, RCC & Other Professional Charges:

The total Architect charges of ` 2,31,17,242.00 i.e., ` 2.31 Cr. is 4% of total construction cost building & it is on lower side because developer have their inhouse team for professional work.

The professional charge consists of Architect & Legal which in lower side than the market trend which is in the range of 2% - 5% of Total Construction cost of the project.

6. Administrative Expenses:

Salaries, site overheads, development works, cost of services (including water, electricity, sewerage, drainage, layout roads etc.), cost of machineries and equipment including its hire and maintenance cost, consumables etc. All costs directly incurred to complete the construction of the entire phase of the project registered is estimated 5% of total construction cost Building which comes to ` 2,88,96,552.00 i.e., ` 2.89 Cr.

The admin charges which in market is in the range of 4% - 6% of Total Construction cost of the project.

7. Marketing Expenses:

Marketing costs directly incurred to complete the construction of the entire phase of the project registered is estimated at 2% of total Sale income from the project which comes to ` 2,55,06,815.00 i.e., ` 2.55 Cr. 

The marketing charge consists of brokerage & commission which in market is in the range of 1% - 3% of Total Sale income of the property.

8. Interest Costs: 

The Interest cost for the term loan is ` 9,72,00,000.00 i.e., ` 9.72 Cr., which is 9.26% of total project cost. 

As per information provided by the client.

9. Contingency Costs: 

The contingency charges estimated at 3% of total cost of construction which comes to ` 1,73,37,931.00 i.e.,                  ` 1.73 Cr.

Observation and Construction: -

Total estimated cost of project i.e., ` 104,96,67,381.00 (One Hundred Four Crore Ninety – Six Lakh Sixty – Seven Thousand Three Hundred Eighty – One Only) i.e., ` 104.97 Cr.  is fair & reasonable. 

The project cost is including land premium payable to concern authorities, Fungible FSI Premium, Cost of Construction of rehab & Sale Building, on site expenses including admin & marketing expenses, premiums / charges to be paid to competent authority and Bank interest, etc. we have not independently verified interest cost hence not consider in cost vetting.

As per present sanctioned building plan, permissible built-up area on the said plot is 11,712.45 Sq. M. The rehab cum sale building is presently approved for Ground Floor + 1st to 22nd Upper Floors only. Estimated cost of entire project of 22nd upper floors are considered.

Total estimated cost of construction of Rehab cum Sales building is ` 48,28,46,400.00 i.e., ` 48.28 Cr. which comes ` 30,000.00 per Sq. M. on construction area for building, cost for deep excavation & shore piling is ` 4,82,84,640.00 i.e., ` 4.83 Cr. which comes 10% of cost of construction of building and cost for stack parking is ` 4,68,00,000.00 i.e., ` 4.68 Cr. which comes ` 4,50,000.00 per stack parking. Hence, total construction cost (Cost of construction of building + Cost of deep excavation & shore piling + Cost of stack parking) (` 48,28,46,400.00 + ` 4,82,84,640.00 + ` 4,68,00,000.00) = ` 57,79,31,040.00 i.e., ` 57.79 Cr., which is fair & reasonable considering the present status of project, type & quality of construction & specification of the building materials to be used, height of the structure, amenities to be provided in proposed building. 
Assumptions & Remarks-

· The adequacy of Engineering / Structural design is beyond the scope of our assignment.

· Estimated project completion date is 30/06/2026. The cost is certified based on the assumptions that the project will be completed within time frame. Few assumptions are made regarding inflation & cost rise etc. during construction period.
Photo copy of following document is provided to us & this report should be read along with it:

· Copy of Deed of Conveyance dated 23.12.2020 between Creative Construction Co. (The Vendors) and Siddheshwar Construction Co. through registered Doc. No. KRL-1/2467/52021dated 05.02.2021.
· Copy of Deed of Conveyance dated 06.10.2015 between A. H. Wadia Trust (The Vendors) and Siddheshwar Construction Co. through registered Doc. No. KRL-1/2793/2021 dated 16.03.2016.

· Copy of Deed of Surrender with Structure dated 25.08.2020 between Smt. Isragibai Devadatta Yadav & 3 Others (The Protected Sub – Tenants) and M/s. Creative Construction Co. (The Landlords) through registred Doc. No. KRL-1/5687/2020 dated 25.08.2020.
· Copy of Deed of Surrender of Lease dated 16.06.2021 between Mrs. Premadevi Jilajeet Yadav and Siddeshwar Construction Co. (The Developer / Lessor) through registered Doc. No. KRL-1/9140/2021 dated 16.06.2021.
· Copy of Deed of Surrender of Lease with Structure dated 16.06.2021 between Mr. Rajpat Ramnarayan Patel & 5 Others (Lessees) and M/s. Siddeshwar Construction Co. (The lessors) through registred Doc. No. KRL-1/9144/2021 dated 16.06.2021.

· Copy of Deed of Assignment dated 30.12.2020 between Mr. Rampat Ramnarayan Patel & 2 Others (Assignors) and M/s. Siddheshwar Construction Company (Assignees) through registred Doc. No. KRL-1/1000/2021 dated 15.01.2021.

· Copy of Deed of Assignment dated 10.02.2021 between Mr. Umashankar D Yadav & 3 Others (Assignors) and M/s. Siddheshwar Construction Comapnay (Assignees) through registred Doc. No. KRL-1/2818/2021 dated 10.02.2021.

· Copy of Approved Plan No. SRA/ENG/L/PVT/007712018/206/AP dated 17.01.2022 issued by Slum Rehabilitation Authority (SRA)
Approved Upto: - (Wing B, C & D) – Ground Floor + 1st to 22nd Upper Floors

· Copy of 1st Commencement Certificate No. L/PVT/0077/20181206/AP/C dated 17.06.2021 issued by Slum Rehabilitation Authority (SRA)

This is C. C. is granted upto plinth level of sale wing B & C and rehab wing D of composite building as per last approved plan dated 08.02.2021.
· Copy of 2nd Commencement Certificate No. L/PVT/0077/20181206/AP/C dated 01.07.2022 issued by Slum Rehabilitation Authority (SRA)

This is C. C. is granted upto Ground Floor + 1st to 9th floor + OHWT + LMR of sale wing B & C and Ground Floor + 1st to 17th Upper floors for rehab wing D of composite building as per last approved plan dated 17.01.2022.

· Copy of Fire NOC Certificate No. FB/LR/RV/46 dated 21.11.2016 issued by Municipal Corporation of Greater Mumbai, Mumbai Fire Brigade.

· Copy of RERA Certificate RERA No. P519000186161 dated 09.09.2021 issued by Maharashtra Real Estate Regulatory Authority (MAHRERA).

· Copy of CA Certificate dated 04.01.2024 issued by M/s. S. M. Bhat & Associates.
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Route Map of the property
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Latitude Longitude: 19°03'08.4"N 72°52'14.5"E 

Note: The Blue line shows the route to site from nearest railway station (Chunabhatti – 400 M.)[image: image1.emf]
