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Details of the property under consideration:

Name of Project: “Sheetal Ekta”

"Sheetal Ekta", Proposed Redevelopment of existing building No. 18 – A & B, known as 
Dindoshi Ekta CHSL on Plot bearing S. No. 31 & 39, CTS. No. 110(pt.) & 146 (pt.), 
Shivdham Complex, Gen. A. K. Vaidya Marg, Village – Dindoshi, Malad (East), 
Mumbai – 400 097, State – Maharashtra, Country – India

Latitude Longitude: 19°10'32.1"N 72°51'40.3"E


Intended User:

State Bank of India
SME Chembur Branch
Unit No. 11, Building No. 11, Ground Floor, Corporate Park, Sion Trombay Road, 
Chembur, Mumbai, Pin Code – 400 071, State - Maharashtra, Country – India
 






Vastu/SBI/Mumbai/06/2024/9380/2305872
02/10-11-PY
Date: - 19.06.2024

WORK PROGRESS REPORT

To,
State Bank of India
SME Chembur Branch
Unit No. 11, Building No. 11, 
Ground Floor, Corporate Park, 
Sion Trombay Road, Chembur, 
Mumbai, Pin Code – 400 071, 
State - Maharashtra, Country – India

Subject: Construction of Proposed Redevelopment of existing building No. 18 – A & B, known as Dindoshi Ekta CHSL on Plot bearing S. No. 31 & 39, CTS. No. 110(pt.) & 146 (pt.), Shivdham Complex, Gen. A. K. Vaidya Marg, Village – Dindoshi, Malad (East), Mumbai – 400 097, State – Maharashtra, Country – India.

Ref: You’re Request for Work Progress Report of under Construction Building.
Dear Sir,
i. As per your instruction, we have inspected the under-construction Rehab and Sale Building project situated on plot bearing C S. No. 31 & 39, CTS. No. 110(pt.) & 146 (pt.), Shivdham Complex, Gen. A. K. Vaidya Marg, Village – Dindoshi, Malad (East), Mumbai – 400 097, State – Maharashtra, Country – India which is being developed by M/s. DGS Township Pvt. Ltd. in order to give the physical progress at site.
ii. The Construction work as per approved plan was in progress during the site visit on 17th June 2024.
iii. Status of work:
a. [bookmark: _Hlk162773735]For Sales Building (Wing A & B): 12th floor slab work is completed, Ground to 3rd Floor, Blockwork, plaster work, tiling, flooring, door and windows, electrical work, plumbing work, painting, firefighting, lift work are completed (Applied for OC). 4th to 6th floor block work is completed. 13h floor slab work is in progress.
iv. Overall Physical progress of the sale building construction as on 17/06/2024 is 30.23% as per physical site inspection.
v. Overall Physical progress of the sale building construction including Mivan Material & Other Material on Site as on 17/06/2024 is 32.15%.



Manoj B. Chalikwar
Registered Valuer 
Chartered Engineer (India)
Reg. No. IBBI/RV/07/2018/10366
Encl.: Report
WORK PROGRESS REPORT
OF
"SHEETAL EKTA"

"Sheetal Ekta", Proposed Redevelopment of existing building No. 18 – A & B, known as Dindoshi Ekta CHSL on Plot bearing S. No. 31 & 39, CTS. No. 110(pt.) & 146 (pt.), Shivdham Complex, Gen. A. K. Vaidya Marg, Village – Dindoshi, Malad (East), Mumbai – 400 097, State – Maharashtra, Country – India

Latitude Longitude: 19°10'32.1"N 72°51'40.3"E

NAME OF DEVELOPER: M/s. DGS Township Pvt. Ltd.
	Pursuant to instructions from State of India, SME Chembur Branch, Chembur we have duly visited, inspected, surveyed & assessed the above said property on 17th June 2024 to determine the work progress of the said property/project.

1. Location Details:
Proposed Redevelopment of existing building No. 18 – A & B, known as Dindoshi Ekta CHSL on Plot bearing S. No. 31 & 39, CTS. No. 110(pt.) & 146 (pt.), Shivdham Complex, Gen. A. K. Vaidya Marg, Village – Dindoshi, Malad (East), Mumbai – 400 097. It is about 2.60 Km. travelling distance from Malad (East) Railway station. Surface transport to the property is by buses, taxis & private vehicles. The property is in developed locality. All the amenities like shops, banks, hotels, markets, schools, hospitals, etc. are all available in the surrounding locality. The area is higher middle class & developed.



2. Developer Details:
	Name of builder
	M/s. DGS Township Pvt. Ltd.

	Project Rera Registration Number
	P51800051884

	Registered office address
	DGS house, 1st floor, Sheetal Krupa, Aarey Road, Walawalkar Street, Goregaon (E), Mumbai – 400 063, State - Maharashtra, Country – India

	Contact details
	Contact Person:
Mr. Prabudh Khandelwal (Consultants)
Mobile No. 7738001775
Mr. Deep Shah (Consultants)
Mobile No. 7977861026

	E – mail ID and website
	


3. 	Boundaries of the Property:
	Direction
	Particulars

	On or towards North
	Aster Tower

	On or towards South
	Road & Omkar CHSL

	On or towards East
	Sagar Society

	On or towards West
	Khatu Shyam Mandir Road




Level of Construction
For Rehab cum Sales Building (Wing A & B): 12th floor slab work is completed, Ground to 3rd Floor, Blockwork, plaster work, tiling, flooring, door and windows, electrical work, plumbing work, painting, firefighting, lift work are completed (Applied for OC). 4th to 6th floor block work is completed. 13h floor slab work is in progress.

1.1. Sales Building (Wing A & B)
	Sr.
	Floor No.
	Construction Area in Sq. M.
	Completed Area in Sq. M.
	Work Completion as on 17.06.2024

	1
	Excavation & Shore Piling
	Work is completed

	2
	Basement Floor
	438.74
	438.74
	Slab work is completed

	3
	Ground Floor
	486.07
	486.07
	Slab work, block work, plaster work, flooring, tiling work, electrical & plumbing, door & windows, painting, firefighting & lift work are completed (Applied for OC)

	4
	1st Floor
	514.07
	514.07
	

	5
	2nd Floor
	514.07
	514.07
	

	6
	3rd Floor
	514.07
	514.07
	

	7
	4th Floor
	459.08
	459.08
	Slab work & Block work are completed

	8
	5th Floor
	459.08
	459.08
	

	9
	6th Floor
	465.64
	465.64
	

	10
	7th Floor
	459.08
	459.08
	Slab work is completed

	11
	8th Floor
	459.08
	459.08
	

	12
	9th Floor
	459.08
	459.08
	

	13
	10th Floor
	459.08
	459.08
	

	14
	11th Floor
	459.08
	459.08
	

	15
	12th Floor
	459.08
	459.08
	

	16
	13th Floor
	465.64
	
	

	17
	14th Floor
	459.08
	
	

	18
	15th Floor
	459.08
	
	

	19
	16th Floor
	459.08
	
	

	20
	17th Floor
	459.08
	
	

	21
	18th Floor
	459.08
	
	

	22
	19th Floor
	459.08
	
	

	23
	20th Floor
	468.19
	
	

	24
	21st Floor
	459.08
	
	

	25
	22nd Floor
	459.08
	
	

	26
	23rd Floor
	459.08
	
	

	27
	24th Floor
	460.45
	
	

	28
	25th Floor
	460.45
	
	

	29
	26th Floor
	460.45
	
	

	30
	27th Floor
	467.98
	
	

	31
	28th Floor
	462.33
	
	

	32
	29th Floor
	462.33
	
	

	33
	30th Floor
	462.33
	
	

	34
	31st Floor
	462.33
	
	

	35
	32nd Floor
	462.33
	
	

	36
	33rd Floor
	459.65
	
	

	37
	Terrace Floor / OHT / LMR
	114.39
	
	

	Total
	16,405.79
	6,605.25
	




Cost of Construction as on 17th June 2024


1.1.1. Rehab cum Sales Building (Wing A & B)
	Sr.
	Floor
	Total Construction Area in Sq. M.
	Completed Area in Sq. Ft.
	Rate per Sq. Ft.
	Full Value after completion
	% of work completed
	Actual Expenditure till date in `

	1
	Excavation Cost
	
	
	
	24,608,686.00
	100%
	24,608,686.00

	2
	Basement Floor
	438.74
	438.74
	30,000.00
	13,162,092.00
	98%
	 1,28,98,850.16 

	3
	Ground Floor
	486.07
	486.07
	30,000.00
	14,581,992.00
	98%
	 1,42,90,352.16 

	4
	1st Floor
	514.07
	514.07
	30,000.00
	15,421,992.00
	98%
	 1,51,13,552.16 

	5
	2nd Floor
	514.07
	514.07
	30,000.00
	15,421,992.00
	98%
	 1,51,13,552.16 

	6
	3rd Floor
	514.07
	514.07
	30,000.00
	15,421,992.00
	98%
	 1,51,13,552.16 

	7
	4th Floor
	459.08
	459.08
	30,000.00
	13,772,292.00
	65%
	 89,51,989.80 

	8
	5th Floor
	459.08
	459.08
	30,000.00
	13,772,292.00
	65%
	 89,51,989.80 

	9
	6th Floor
	465.64
	465.64
	30,000.00
	13,969,200.00
	65%
	 90,79,980.00 

	10
	7th Floor
	459.08
	459.08
	30,000.00
	13,772,292.00
	60%
	 82,63,375.20 

	11
	8th Floor
	459.08
	459.08
	30,000.00
	13,772,292.00
	60%
	 82,63,375.20 

	12
	9th Floor
	459.08
	459.08
	30,000.00
	13,772,292.00
	60%
	 82,63,375.20 

	13
	10th Floor
	459.08
	459.08
	30,000.00
	13,772,292.00
	60%
	 82,63,375.20 

	14
	11th Floor
	459.08
	459.08
	30,000.00
	13,772,292.00
	60%
	 82,63,375.20 

	15
	12th Floor
	459.08
	459.08
	30,000.00
	13,772,292.00
	55%
	 75,74,760.60 

	16
	13th Floor
	465.64
	
	30,000.00
	13,969,200.00
	
	

	17
	14th Floor
	459.08
	
	30,000.00
	13,772,292.00
	
	

	18
	15th Floor
	459.08
	
	30,000.00
	13,772,292.00
	
	

	19
	16th Floor
	459.08
	
	30,000.00
	13,772,292.00
	
	

	20
	17th Floor
	459.08
	
	30,000.00
	13,772,292.00
	
	

	21
	18th Floor
	459.08
	
	30,000.00
	13,772,292.00
	
	

	22
	19th Floor
	459.08
	
	30,000.00
	13,772,292.00
	
	

	23
	20th Floor
	468.19
	
	30,000.00
	14,045,700.00
	
	

	24
	21st Floor
	459.08
	
	30,000.00
	13,772,292.00
	
	

	25
	22nd Floor
	459.08
	
	30,000.00
	13,772,292.00
	
	

	26
	23rd Floor
	459.08
	
	30,000.00
	13,772,292.00
	
	

	27
	24th Floor
	460.45
	
	30,000.00
	13,813,500.00
	
	

	28
	25th Floor
	460.45
	
	30,000.00
	13,813,500.00
	
	

	29
	26th Floor
	460.45
	
	30,000.00
	13,813,500.00
	
	

	30
	27th Floor
	467.98
	
	30,000.00
	14,039,400.00
	
	

	31
	28th Floor
	462.33
	
	30,000.00
	13,869,900.00
	
	

	32
	29th Floor
	462.33
	
	30,000.00
	13,869,900.00
	
	

	33
	30th Floor
	462.33
	
	30,000.00
	13,869,900.00
	
	

	34
	31st Floor
	462.33
	
	30,000.00
	13,869,900.00
	
	

	35
	32nd Floor
	462.33
	
	30,000.00
	13,869,900.00
	
	

	36
	33rd Floor
	459.65
	
	30,000.00
	13,789,500.00
	
	

	37
	Terrace / OHT
	114.39
	
	30,000.00
	3,431,700.00
	
	

	38
	Sub Total
	16,405.79
	4,309.87
	
	516,782,410.00
	33.48%
	17,30,14,141.00

	39
	Parking
	111.00
	
	500,000.00
	55,500,000.00
	
	

	TOTAL
	16,405.79
	4,309.87
	
	572,282,410.00
	30.23%
	17,30,14,141.00

	Mavin & Other Material on Site
	
	1,10,00,000.00



Note: Details of work completed is as per site visit dated 17.06.2024
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Route Map of the property
Site u/r
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Latitude Longitude: 19°10'32.1"N 72°51'40.3"E 
Note: The Blue line shows the route to site from nearest railway station (Malad– 2.60 Km.)
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