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WORK PROGRESS REPORT
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Details of the property under consideration:

Name of Owner: M/s. Matrukrupa Stone Crusher LLP
Industrial Land bearing New Gat No. 83/4/A & 83/4/B (Old Gat No. 83/4), Near Indian Oil Petrol Pump, Village - Pandhurli, Taluka – Sinnar, District – Nashik, State – Maharashtra, Country - India
Latitude Longitude: 19°50'03.8"N 73°53'12.5"E
Valuation Done for:

Bank of India
Zonal Office, Nashik
1st Floor, Plot No G-1, MIDC, Satpur Colony, Main Trimbaak Road, 
Nashik – 422007, State – Maharashtra, Country - India
Vastu/BOI/Nashik/07/2024/10228/2307477
29/22-481-PY
Date: 29.07.2024
Work Progress Report
The property bearing Industrial Land bearing New Gat No. 83/4/A & 83/4/B (Old Gat No. 83/4), Near Indian Oil Petrol Pump, Village - Pandhurli, Taluka – Sinnar, District – Nashik, State – Maharashtra, Country - India belongs to M/s. Matrukrupa Stone Crusher LLP.
	Boundaries of the property.

	North
	Farm

	South
	Farm


	East
	Farm

	West
	Farm


The project proposed is under construction, which is considered for project approval. As per Cost Vetting Report Ref. No. Vastu/Nashik/05/2024/8536/2306223, 08/04-83-PY Dated 04.05.2024, Estimate Total Cost of Construction of Building was ` 79,44,925.00 and the work completion stage of following items described in cost vetting report is as follows:
	Sr. No.
	Particulars
	Estimate Amount as per Cost Vetting Report
	Actual Percentage work completed as on 26.07.2024
	Actual Amount to be incurred as on 26.07.2024
	Remark

	1
	RCC Construction of Staff Quarters followed by brickwork, plastering, windows and doors
	23,36,400.00
	80.00%
	18,69,120.00
	RCC slab, brickwork & plaster work is completed. 

Windows & Doors work is Pending.

	2
	RCC Construction of Office Room followed by brickwork, plastering, windows and doors
	3,76,420.00
	80.00%
	3,01,136.00
	RCC slab, brickwork & plaster work is completed. 

Windows & Doors work is Pending.

	3
	Plinth levelling and Backfilling 
	25,48,800.00
	100.00%
	25,48,800.00
	Work Completed.

	4
	Retaining Wall
	14,11,575.00
	100.00%
	14,11,575.00
	Work Completed.

	5
	RCC Construction of Electrical Room followed by brickwork, plastering, windows and doors
	5,31,000.00
	80.00%
	4,24,800.00
	RCC slab, brickwork & plaster work is completed. 

Windows & Doors work is Pending.

	6
	RCC Construction of Toilet Blocks followed by brickwork, plastering, windows and doors, Tiling work upto 9 ft.
	3,77,600.00
	70.00%
	2,64,320.00
	RCC slab, brickwork & plaster work is completed. 

Flooring, Windows & Doors work is Pending.

	7
	Attached Toilets
	89,680.00
	0.00%
	0.00
	Work not started yet

	8
	Solar Panel
	1,29,800.00
	0.00%
	0.00
	Work not started yet

	9
	Electrical Work
	1,43,650.00
	0.00%
	0.00
	Work not started yet

	Total
	79,44,925.00
	
	68,19,751.00
	


As per site inspection dated 26.07.2024 cost of construction must incur will be ` 68,19,751.00
The report of the property is based on the site visit dated 26.07.2024 & documents produced by the concern. Construction work going as per approved plan only. Legal aspects have not been taken into considerations while preparing this report.
Hence certified
For Vastukala Consultants (I) Pvt. Ltd.

Manoj B. Chalikwar

Registered Valuer 

Chartered Engineer (India)

Reg. No. IBBI / RV / 07/2018/10366

Reg. No. CAT-I-F-1763

BOI Empanelment No.: MNZ:C&IC:VAL19-20
Actual Site Photographs
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Route Map of the property

Site u/r
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Latitude Longitude: 19°50'03.8"N 73°53'12.5"E
Note: The Blue line shows the route to site from nearest railway station (Deolali – 15.3 Km.)
