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3rd LENDER’S INDEPENDENT ENGINEER REPORT                














Details of the property under consideration:

Name of Project: “Shankeshwar Heights”

"Shankeshwar Heights", Proposed Slum Rehabilitation Scheme on Plot bearing CTS. No. 576, 576/1 to 15, 578, 578/1 to 11, 579, 579/1 to 15 & 580, Patil Gulli, Purav Marg, Village – Kurla – 3, Chunabhatti, Sion (West), Mumbai – 400 022, State – Maharashtra, Country – India

Latitude Longitude: 19°03'08.4"N 72°52'14.5"E


Intended User:

State Bank of India
SME Chembur Branch
Unit No. 11, Building No. 11, Ground Floor, Corporate Park, Sion Trombay Road, 
Chembur, Mumbai, Pin Code – 400 071, State - Maharashtra, Country – India
 






Vastu/SBI/Mumbai/08/2024/10931/2307944
30/06-422-PY
Date: - 30.08.2024

THIRD LENDER’S INDEPENDENT ENGINEER REPORT

To,
State Bank of India
SME Chembur Branch
Unit No. 11, Building No. 11, 
Ground Floor, Corporate Park, 
Sion Trombay Road, Chembur, 
Mumbai, Pin Code – 400 071, 
State - Maharashtra, Country – India

Subject: Construction of Proposed Slum Rehabilitation Scheme on Plot bearing CTS. No. 576, 576/1 to 15, 578, 578/1 to 11, 579, 579/1 to 15 & 580, Patil Gulli, Purav Marg, Village – Kurla – 3, Chunabhatti, Sion (West), Mumbai – 400 022, State – Maharashtra, Country – India.

Ref: You’re Request for Lender’s Independent Engineer Report of under Construction Building.
Dear Sir,
i. As per your instruction, we have inspected the under-construction Proposed Slum Rehabilitation Scheme on Plot bearing CTS. No. 576, 576/1 to 15, 578, 578/1 to 11, 579, 579/1 to 15 & 580, Patil Gulli, Purav Marg, Village – Kurla – 3, Chunabhatti, Sion (West), Mumbai – 400 022, State – Maharashtra, Country – India which is being developed by M/s. Siddheshwar Construction Co. in order to give the physical progress at site and to certify cost incurred towards project as on 30/06/2024.
ii. The Construction work as per approved plan was in progress during the site visit on 09th July 2024.
iii. Status of work:
a. [bookmark: _Hlk162773735]For Sales Building (Wing B & C): 22nd floor slab work is completed, Ground to 13th Floor Blockwork, 1st to 6th Floor plaster work, Door frames & windows frames are completed. Terrace floor slab work, 14th floor block work & 7th to 12th floor plaster work is in progress.
b. For Rehab Building (Wing D): 22nd floor slab work is completed, Ground to 15th Floor Blockwork, 1st to 15th floor plaster work, Ground to 15th floor Gypsum work, Door frames & windows frames are completed. Terrace floor slab work, 16th floor block work, Ground to 11th floor Kitchen Platform work is in progress.
iv. As per cost incurred certificate issued by CA Certificate actual total expenditure occurred as on 30/06/2024 is ` 87.15 Cr. for Sale Building (Wing B & C) & Rehab Building (wing D) is proposed of Ground Floor + 1st to 22nd Upper Floors.
v. Overall financial progress as per C.A. certificate including land cost as on 30/06/2024 is 83.03% estimated cost of project.
vi. Overall Physical progress of the sale building construction as on 09/07/2024 is 62.46% as per physical site inspection.

vii. Overall Physical progress of the sale building construction including Other Material on Site as on 09/07/2024 is 76.30%.

viii. Construction Cost of the sale building construction including other material on site & Advance payment to the Vendors till 30/06/2024 is 82.78% as per bills.


DECLARATION 
a. The information furnished in the report is based on our 3rd site visit Dated 09/07/2024 & Document Provided by Client.
b. Vastukala 2nd LIE Report dated 30/05/2024.
c. I have no direct and indirect interest in the property examined for report.
d. I have not been found guilty of misconduct in my professional capacity.


Manoj B. Chalikwar
Registered Valuer 
Chartered Engineer (India)
Reg. No. IBBI/RV/07/2018/10366

Encl.: LIE report


Purpose & Methodology
 • State Bank of India Banks and financial institutions require monitoring & an independent review of the progress of the sanctioned projects
VCIPL undertakes such study to independently review the progress of the project and put forward a comprehensive analysis 
1.1. Advantages: 
· Assurance on present practices 
· Identification of risk 
· Analyzing the performance of third parties 
· Recommendations 
1.2. The Methodology 
[image: ]

THIRD LENDER’S INDEPENDENT ENGINEER REPORT
OF
"SHANKESHWAR HEIGHTS"

"Shankeshwar Heights", Proposed Slum Rehabilitation Scheme on Plot bearing CTS. No. 576, 576/1 to 15, 578, 578/1 to 11, 579, 579/1 to 15 & 580, Patil Gulli, Purav Marg, Village – Kurla – 3, Chunabhatti, Sion (West), Mumbai – 400 022, State – Maharashtra, Country – India.

Latitude Longitude: 19°03'08.4"N 72°52'14.5"E

NAME OF DEVELOPER: M/s. Siddheshwar Construction Co.
	Pursuant to instructions from State of India, SME Chembur Branch, Chembur we have duly visited, inspected, surveyed & assessed the above said property on 09th July 2024 to determine the fair & reasonable market value of the said property/project as on Quarter ending 30th June 2024 for LIE purpose.

1. Location Details:
Proposed Slum Rehabilitation Scheme on Plot bearing CTS. No. 576, 576/1 to 15, 578, 578/1 to 11, 579, 579/1 to 15 & 580, Patil Gulli, Purav Marg, Village – Kurla – 3, Chunabhatti, Sion (West), Mumbai – 400 022. It is about 400 M. travelling distance from Chunnabatti Railway station. Surface transport to the property is by buses, taxis & private vehicles. The property is in developed locality. All the amenities like shops, banks, hotels, markets, schools, hospitals, etc. are all available in the surrounding locality. The area is higher middle class & developed.



2. Developer Details:
	Name of builder
	M/s. Siddheshwar Construction Co.

	Project Rera Registration Number
	P519000186161

	Registered office address
	Shop No. 6, Aditya Hertiage Building, V N Purav Marg, Sion, Chunnabatti, Mumbai – 400 022, State - Maharashtra, Country – India

	Contact details
	Contact Person:
Mr. Prabudh Khandelwal (Consultants)
Mobile No. 7738001775
Mr. Deep Shah (Consultants)
Mobile No. 7977861026

	E – mail ID and website
	


3. 	Boundaries of the Property:
	Direction
	Particulars

	On or towards North
	Slum Area

	On or towards South
	Wing A

	On or towards East
	Patil Galli

	On or towards West
	RKS House & Slum Area




Introduction
As per Information on site M/s. Siddheshwar Construction Co. has acquired land by Conveyance Deed & multiple Surrender Deed from Tenant’s admeasuring area is 2,163.00 Sq. M. bearing CTS. No. 576, 576/1 to 15, 578, 578/1 to 11, 579, 579/1 to 15 & 580. For the Proposed Residential (Rehab cum Sale) Building. 
List of Approvals: 
1. [bookmark: _Hlk134449594][bookmark: _Hlk152330227]Copy of Approved Plan No. SRA/ENG/L/PVT/007712018/206/AP dated 17.01.2022 issued by Slum Rehabilitation Authority (SRA)
Approved Upto: - (Wing B, C & D) – Ground Floor + 1st to 22nd Upper Floors
2. Copy of 1st Commencement Certificate No. L/PVT/0077/20181206/AP/C dated 17.06.2021 issued by Slum Rehabilitation Authority (SRA)
This is C. C. is granted upto plinth level of sale wing B & C and rehab wing D of composite building as per last approved plan dated 08.02.2021.
3. Copy of 2nd Commencement Certificate No. L/PVT/0077/20181206/AP/C dated 01.07.2022 issued by Slum Rehabilitation Authority (SRA)
This is C. C. is granted upto Ground Floor + 1st to 9th floor + OHWT + LMR of sale wing A and Ground Floor + 1st to 17th Upper floors for rehab wing D and sale building wing B & C of composite building as per last approved plan dated 17.01.2022.
LEVEL OF COMPLETION:
1. For Sales Building (Wing B & C): 22nd floor slab work is completed, Ground to 13th Floor Blockwork, 1st to 6th Floor plaster work, Door frames & windows frames are completed. Terrace floor slab work, 14th floor block work & 7th to 12th floor plaster work is in progress.
1. For Rehab Building (Wing D): 22nd floor slab work is completed, Ground to 15th Floor Blockwork, 1st to 15th floor plaster work, Ground to 15th floor Gypsum work, Door frames & windows frames are completed. Terrace floor slab work, 16th floor block work, Ground to 11th floor Kitchen Platform work is in progress.











































































































































1.3. Sales Building (Wing B & C)
	Sr.
	Floor No.
	Construction Area in Sq. M.
	Completed Area in Sq. M.
	Work Completion as on 09.07.2024
	Work Completion as on 2nd LIE Report

	1
	Excavation & Shore Piling
	Work is completed
	Work is completed

	2
	Ground Floor
	279.80
	279.80
	Slab work is completed
	Slab work is completed

	3
	1st Floor
	349.90
	349.90
	Slab work, block work, plaster work, gypsum work, door & windows frames work are completed
	Slab work, block work, plaster work, gypsum work, door & windows frames work are completed

	4
	2nd Floor
	451.11
	451.11
	Slab work, block work, plaster work, gypsum work, door & windows frames work are completed
	Slab work, block work, plaster work, gypsum work, door & windows frames work are completed

	5
	3rd Floor
	451.11
	451.11
	Slab work, block work, plaster work, gypsum work, door & windows frames work are completed
	Slab work, block work, plaster work, gypsum work, door & windows frames work are completed

	6
	4th Floor
	451.11
	451.11
	Slab work, block work, plaster work, gypsum work, door & windows frames work are completed
	Slab work, block work, plaster work, gypsum work, door & windows frames work are completed

	7
	5th Floor
	451.11
	451.11
	Slab work, block work, plaster work, gypsum work, door & windows frames work are completed
	Slab work, block work, plaster work, gypsum work, door & windows frames work are completed

	8
	6th Floor
	451.11
	451.11
	Slab work, block work, plaster work, gypsum work, door & windows frames work are completed
	Slab work, block work, plaster work, gypsum work, door & windows frames work are completed

	9
	7th Floor
	451.11
	451.11
	Slab work, block work, door & windows frames work are completed, plaster work is in progress
	Slab work, block work, door & windows frames work are completed, plaster work is in progress

	10
	8th Floor
	451.11
	451.11
	Slab work, block work, door & windows frames work are completed, plaster work is in progress
	Slab work, block work, door & windows frames work are completed, plaster work is in progress

	11
	9th Floor
	451.11
	451.11
	Slab work, block work, door & windows frames work are completed, plaster work is in progress
	Slab work, block work, door & windows frames work are completed, plaster work is in progress

	12
	10th Floor
	451.11
	451.11
	Slab work, block work, door & windows frames work are completed, plaster work is in progress
	Slab work, block work, door & windows frames work are completed, plaster work is in progress

	13
	11th Floor
	451.11
	451.11
	Slab work, block work, door & windows frames work are completed, plaster work is in progress
	Slab work, block work, door & windows frames work are completed, plaster work is in progress

	14
	12th Floor
	451.11
	451.11
	Slab work, block work, door & windows frames work are completed, plaster work is in progress
	Slab work, block work, door & windows frames work are completed, plaster work is in progress

	15
	13th Floor
	451.11
	451.11
	Slab work & Block work is completed
	Slab work is completed and block work is in progress

	16
	14th Floor
	451.11
	451.11
	Slab work is completed, block work is in progress
	Slab work is completed

	17
	15th Floor
	451.11
	451.11
	Slab work is completed, block work is in progress
	Slab work is completed

	18
	16th Floor
	451.11
	451.11
	Slab work is completed
	Slab work is completed

	19
	17th Floor
	451.11
	451.11
	Slab work is completed
	Slab work is completed

	20
	18th Floor
	451.11
	451.11
	Slab work is completed
	Slab work is completed

	21
	19th Floor
	451.11
	451.11
	Slab work is completed
	Slab work is completed

	22
	20th Floor
	451.11
	451.11
	Slab work is completed
	Slab work is completed

	23
	21st Floor
	451.11
	451.11
	Slab work is completed
	Slab work is completed

	24
	22nd Floor
	451.11
	451.11
	Slab work is completed
	Shuttering work is in progress

	25
	Terrace Floor / OHT / LMR
	103.13
	
	Shuttering work is in progress
	

	Total
	10,206.14
	10,103.01
	
	



1.4. Rehab Building (Wing D)
	Sr.
	Floor No.
	Construction Area in Sq. M.
	Completed Area in Sq. M.
	Work Completion as on 09.07.2024
	Work Completion as on 2nd LIE Report

	1
	Excavation & Shore Piling
	Work is completed
	Work is completed

	2
	Ground Floor
	486.07
	486.07
	Slab work is completed
	Slab work is completed

	3
	1st Floor
	514.07
	514.07
	Slab work, block work, plaster, gypsum work, door & windows frames work are completed. Kitchen Platform work is in progress
	Slab work, block work, plaster, gypsum work, door & windows frames work are completed. Kitchen Platform work is in progress

	4
	2nd Floor
	514.07
	514.07
	Slab work, block work, plaster, gypsum work, door & windows frames work are completed. Kitchen Platform work is in progress
	Slab work, block work, plaster, gypsum work, door & windows frames work are completed. Kitchen Platform work is in progress

	5
	3rd Floor
	514.07
	514.07
	Slab work, block work, plaster, gypsum work, door & windows frames work are completed. Kitchen Platform, tiling & dadoing work is in progress
	Slab work, block work, plaster, gypsum work, door & windows frames work are completed. Kitchen Platform work is in progress

	6
	4th Floor
	459.08
	459.08
	Slab work, block work, plaster, gypsum work, door & windows frames work are completed. Kitchen Platform work is in progress
	Slab work, block work, plaster, gypsum work, door & windows frames work are completed. Kitchen Platform work is in progress

	7
	5th Floor
	459.08
	459.08
	Slab work, block work, plaster, gypsum work, door & windows frames work are completed. Kitchen Platform work is in progress
	Slab work, block work, plaster, gypsum work, door & windows frames work are completed. Kitchen Platform work is in progress

	8
	6th Floor
	465.64
	465.64
	Slab work, block work, plaster, gypsum work, door & windows frames work are completed. Kitchen Platform work is in progress
	Slab work, block work, plaster, gypsum work, door & windows frames work are completed. Kitchen Platform work is in progress

	9
	7th Floor
	459.08
	459.08
	Slab work, block work, plaster, gypsum work, door & windows frames work are completed. Kitchen Platform work is in progress
	Slab work, block work, plaster, gypsum work, door & windows frames work are completed. Kitchen Platform work is in progress

	10
	8th Floor
	459.08
	459.08
	Slab work, block work, plaster, gypsum work, door & windows frames work are completed. Kitchen Platform work is in progress
	Slab work, block work, door & windows frames work are completed

	11
	9th Floor
	459.08
	459.08
	Slab work, block work, plaster, gypsum work, door & windows frames work are completed. Kitchen Platform work is in progress
	Slab work, block work, door & windows frames work are completed

	12
	10th Floor
	459.08
	459.08
	Slab work, block work, plaster, gypsum work, door & windows frames work are completed. Kitchen Platform work is in progress
	Slab work, block work, door & windows frames work are completed

	13
	11th Floor
	459.08
	459.08
	Slab work, block work, plaster, gypsum work, door & windows frames work are completed. Kitchen Platform work is in progress
	Slab work, block work, door & windows frames work are completed

	14
	12th Floor
	459.08
	459.08
	Slab work, block work, plaster, gypsum work, door & windows frames work are completed.
	Slab work, block work, door & windows frames work are completed

	15
	13th Floor
	465.64
	465.64
	Slab work, block work, plaster, gypsum work, door & windows frames work are completed.
	Slab work is completed, Block work is in progress

	16
	14th Floor
	459.08
	459.08
	Slab work, block work, plaster, gypsum work, door & windows frames work are completed.
	Slab work is completed

	17
	15th Floor
	459.08
	459.08
	Slab work, block work, plaster, gypsum work, door & windows frames work are completed.
	Slab work is completed

	18
	16th Floor
	459.08
	459.08
	Slab work is completed, Block work is in progress
	Slab work is completed

	19
	17th Floor
	459.08
	459.08
	Slab work is completed
	Slab work is completed

	20
	18th Floor
	459.08
	459.08
	Slab work is completed
	Slab work is completed

	21
	19th Floor
	459.08
	459.08
	Slab work is completed
	Slab work is completed

	22
	20th Floor
	468.19
	468.19
	Slab work is completed
	Slab work is completed

	23
	21st Floor
	459.08
	459.08
	Slab work is completed
	Slab work is completed

	24
	22nd Floor
	459.08
	459.08
	Slab work is completed
	Shuttering work is in progress

	25
	Terrace Floor / OHT / LMR
	32.60
	
	Shuttering work is in progress
	

	Total
	5,888.74
	5,888.74
	
	


Details of the Project as Financed By SBI:

1.5. Estimated Project Cost: (As per Cost Vetting Report)
	Particulars
	Estimated Cost (in Cr.)

	Land & Stamp Cost 
	 6.37 

	Rent Cost
	 16.31 

	Construction Cost of Rehab cum Sale Building
	 57.79 

	Approval Cost including Premium Cost / FSI / GOM Charges / fees & TDR Cost
	 5.29 

	Architect Cost, RCC & Other Professional Cost
	 2.31 

	Administrative Cost
	 2.89 

	Marketing Cost
	 2.55 

	Interest Cost (Bank Loan)
	 9.72 

	Contingency Cost
	 1.73 

	Total
	104.96





1.6. Project Cost: (as per C.A. Certificate)
	Particulars
	Incurred Cost (In Cr.) till 30.06.2024 by M/s. S M Bhat & Associates
	Incurred Cost (In Cr.) till 31.03.2024 by M/s. S M Bhat & Associates
	Net

	Land & Stamp Cost 
	6.53
	6.53
	-

	Rent Cost
	11.21
	10.64
	0.57

	Construction Cost of Rehab cum Sale Building
	46.94
	43.77
	3.17

	Approval Cost including Premium Cost / FSI / GOM Charges / fees & TDR Cost
	5.00
	5.00
	-

	Architect Cost, RCC & Other Professional Cost
	2.26
	2.11
	0.15

	Administrative Cost
	2.40
	2.20
	0.20

	Marketing Cost
	2.45
	2.30
	0.15

	Interest Cost (Bank Loan)
	3.92
	3.15
	0.77

	Contingency Cost
	1.21
	0.91
	0.30

	Advances to vendors
	5.23
	3.95
	1.28

	DSRA 
	2.47
	1.87
	0.60

	Total 
	89.62
	82.43
	7.19


· The Builder has incurred about 11.21 Cr. as Rent Cost, 46.94 Cr. as construction cost of Rehab cum Sale building, 2.26 Cr. for professional cost, 2.40 Cr. for admin cost, 2.45 Cr. for market cost, 3.92 Cr. for Interest Cost, 1.21 Cr. for contingency cost, 5.23 Cr. for advances to vendor till 30.06.2024 as per C.A. certificate issued by M/s. S M Bhat & Associates dated 06.08.2024.
1.7. Project Cost: (as per Bills):
	Particulars
	Incurred Cost in ` Cr.

	
	30.06.2024 as per Bill (Inclusive GST)
	31.03.2024 as per Bill (Inclusive GST)
	Net

	Land Cost 
	6.37
	6.37
	-

	Rent Cost
	11.21
	10.64
	0.57

	Construction cost of Rehab cum Sale Building
	47.84
	44.26
	3.58

	Approval Cost including Premium Cost / FSI / GOM Charges / fees & TDR Cost
	5.00
	5.00
	-

	Architect Cost, RCC & Other Professional Cost
	2.26
	2.11
	0.15

	Administrative Cost
	2.40
	2.20
	0.20

	Marketing Cost
	2.45
	2.30
	0.15

	Interest Cost
	3.92
	3.15
	0.77

	Contingency Cost
	1.21
	0.91
	0.30

	Total 
	82.66
	76.94
	5.71


Note:.







1.8. Land Cost:
Land Cost:
	Agreement Type
	Date
	Survey No.
	Area in Sq. M.
	Particulars
	Total Land Cost in `
	Incurred in `

	Deed of conveyance
	23-12-2020
	576, 576/1-15
	702.50
	Stamp Duty
	5,08,290.00
	5,08,290.00

	Deed of conveyance
	06-10-2015
	578, 578/1 to 11, 579, 579/1 to 15 & 580
	1,460.60
	Purchase Cost
	3,77,00,000.00
	3,77,00,000.00

	
	
	
	
	Stamp Duty
	18,85,000.00
	18,85,000.00

	
	
	
	
	Reg. Cost
	33,560.00
	33,560.00

	
	
	
	
	Other Charges
	1,20,000.00
	1,20,000.00

	Total land cost for CTS No. 576, 578, 579 & 580
	2,163.10
	-
	4,02,46,850.00
	4,02,46,850.00

	Less: Plot area relating to Wing-A which consist of CTS No. 580
	580
	395.60
	Purchase Cost
	1,02,10,954.00
	1,02,10,954.00

	
	
	
	Stamp Duty
	5,10,548.00
	5,10,548.00

	
	
	
	Reg. Cost
	9,090.00
	9,090.00

	
	
	
	Other Charges
	32,502.00
	32,502.00

	TOTAL DEDUCTION AMOUNT
	1,07,63,094.00
	1,07,63,094.00

	Net Land cost for CTS No. 576, 578 & 579 (relating to Building- B, C and D)
	2,558.70
	
	2,94,83,756.00
	2,94,83,756.00



Surrender Agreement:
	Agreement Type
	Date
	Particulars
	Total Cost in `
	Incurred in `

	Deed of Surrender of Lease Agreement
	25-08-2020
	Purchase Cost
	1,30,00,000.00
	1,30,00,000.00

	
	
	Stamp Duty
	11,62,750.00
	11,62,750.00

	
	
	Reg. Cost
	30,000.00
	30,000.00

	
	
	Other Charges
	4,240.00
	4,240.00

	Deed of Surrender of Lease Agreement
	30-12-2021
	Purchase Cost
	40,00,000.00
	40,00,000.00

	
	
	Stamp Duty
	4,23,100.00
	4,23,100.00

	
	
	Reg. Cost
	30,000.00
	30,000.00

	
	
	Other Charges
	2,000.00
	2,000.00

	Deed of Surrender of Lease Agreement
	16-06-2021
	Purchase Cost
	65,00,000.00
	65,00,000.00

	
	
	Stamp Duty
	4,73,790.00
	4,73,790.00

	
	
	Reg. Cost
	30,000.00
	30,000.00

	
	
	Other Charges
	2,120.00
	2,120.00

	Deed of Surrender of Lease Agreement
	16-06-2021
	Purchase Cost
	17,00,000.00
	17,00,000.00

	
	
	Stamp Duty
	4,18,425.00
	4,18,425.00

	
	
	Reg. Cost
	30,000.00
	30,000.00

	
	
	Other Charges
	1,920.00
	1,920.00

	Deed of Surrender of Lease Agreement
	16-06-2021
	Purchase Cost
	15,00,000.00
	15,00,000.00

	
	
	Stamp Duty
	75,000.00
	75,000.00

	
	
	Reg. Cost
	30,000.00
	30,000.00

	
	
	Other Charges
	1,520.00
	1,520.00

	Deed of Surrender of Lease Agreement
	
	Purchase Cost
	9,57,000.00
	9,57,000.00

	Deed of Surrender of Lease Agreement
	
	Purchase Cost
	36,88,000.00
	36,88,000.00

	Deed of Surrender of Lease Agreement
	
	Purchase Cost
	1,50,000.00
	1,50,000.00

	TOTAL
	3,42,09,865.00
	3,42,09,865.00



Summary:
	Particulars
	Total Cost in `
	Incurred in `

	Net Land Cost as per Conveyance Deed
	2,94,83,756.00
	2,94,83,756.00

	Surrender Cost as per Surrender Lease Agreement
	3,42,09,865.00
	3,42,09,865.00

	Total
	6,36,93,621.00
	6,36,93,621.00


As per agreement.
	Summary of Bills

	Sr. No.
	Particulars
	Amount in `
(till 30.06.2024)
	Amount in ` (in Cr.)
	Amount in `
(till 31.03.2024)
	Amount in ` (in Cr.)
	Net in ` (in Cr.) 

	1
	Construction Cost of Rehab cum Sale Building
	47,83,74,265.00
	47.84
	44,26,00,045.00
	44.26
	3.58

	2
	Rent Cost
	11,21,00,000.00
	11.21
	10,64,00,320.00
	10.64
	0.57

	3
	Premium Cost / FSI / GOM Charges / fees / security Deposits & TDR Cost
	5,00,04,215.00
	5.00
	5,00,04,215.00
	5.00
	0.11

	4
	Professional Cost
	2,25,94,750.00
	2.26
	2,11,00,675.00
	2.11
	0.15

	5
	Administrative Cost
	 2,40,00,550.00 
	2.40
	 2,20,45,654.00 
	2.20
	0.20

	6
	Marketing Cost 
	2,44,97,500.00 
	2.45
	 2,30,25,672.00 
	2.30
	0.15

	7
	Contingency Cost
	1,20,98,000.00
	1.21
	91,00,000.00
	0.91
	0.30

	TOTAL
	72,36,70,055.00
	72.37
	67,42,76,581.00
	67.43
	4.94


Note: Bills were provided by the client up to 31.03.2024
1.9. Interest Cost:
	Sr. No
	Particulars
	Estimate Amount in `
	Incurred Amount in ` (till 30.06.2024)
	Incurred Amount in ` (till 31.03.2024)
	Difference
	Balance Amount in `

	1
	Interest Cost
	9,72,00,000.00
	3,15,00,120.00
	3,15,00,120.00
	76,89,230.00
	5,80,10,650.00

	TOTAL
	9,72,00,000.00
	3,91,89,350.00
	3,15,00,120.00
	76,89,230.00
	5,80,10,650.00


















1.10. Cost of Construction as on 09th July 2024

1.10.1. Sales Building (Wing B & C)
	Sr. No
	Floor
	Construction Area in Sq. M.
	Completed Area in Sq. M.
	Rate per Sq. M.
	Full Value After Completion

	% of work completed
	Actual Expenditure till date in `

	1
	Excavation
	
	3,06,18,420.00
	100%
	30,618,420.00

	2
	Ground Floor
	279.80
	279.80
	30,000.00
	83,94,000.00
	50%
	 41,97,000.00 

	3
	1st Floor
	349.90
	349.90
	30,000.00
	1,04,97,000.00
	70%
	 73,47,900.00 

	4
	2nd Floor
	451.11
	451.11
	30,000.00
	1,35,33,300.00
	70%
	 94,73,310.00 

	5
	3rd Floor
	451.11
	451.11
	30,000.00
	1,35,33,300.00
	70%
	 94,73,310.00 

	6
	4th Floor
	451.11
	451.11
	30,000.00
	1,35,33,300.00
	70%
	 94,73,310.00 

	7
	5th Floor
	451.11
	451.11
	30,000.00
	1,35,33,300.00
	70%
	 94,73,310.00 

	8
	6th Floor
	451.11
	451.11
	30,000.00
	1,35,33,300.00
	70%
	 94,73,310.00 

	9
	7th Floor
	451.11
	451.11
	30,000.00
	1,35,33,300.00
	70%
	 94,73,310.00 

	10
	8th Floor
	451.11
	451.11
	30,000.00
	1,3,533,300.00
	70%
	 94,73,310.00 

	11
	9th Floor
	451.11
	451.11
	30,000.00
	1,35,33,300.00
	70%
	 94,73,310.00 

	12
	10th Floor
	451.11
	451.11
	30,000.00
	1,35,33,300.00
	70%
	 94,73,310.00 

	13
	11th Floor
	451.11
	451.11
	30,000.00
	1,35,33,300.00
	60%
	 81,19,980.00 

	14
	12th Floor
	451.11
	451.11
	30,000.00
	1,35,33,300.00
	60%
	 81,19,980.00 

	15
	13th Floor
	451.11
	451.11
	30,000.00
	1,35,33,300.00
	60%
	 81,19,980.00 

	16
	14th Floor
	451.11
	451.11
	30,000.00
	1,35,33,300.00
	60%
	 81,19,980.00 

	17
	15th Floor
	451.11
	451.11
	30,000.00
	1,35,33,300.00
	50%
	 67,66,650.00 

	18
	16th Floor
	451.11
	451.11
	30,000.00
	1,35,33,300.00
	50%
	 67,66,650.00 

	19
	17th Floor
	451.11
	451.11
	30,000.00
	1,35,33,300.00
	50%
	 67,66,650.00 

	20
	18th Floor
	451.11
	451.11
	30,000.00
	1,35,33,300.00
	50%
	 67,66,650.00 

	21
	19th Floor
	451.11
	451.11
	30,000.00
	1,35,33,300.00
	50%
	 67,66,650.00 

	22
	20th Floor
	451.11
	451.11
	30,000.00
	1,35,33,300.00
	50%
	 67,66,650.00 

	23
	21st Floor
	451.11
	451.11
	30,000.00
	1,35,33,300.00
	50%
	 67,66,650.00 

	24
	22nd Floor
	451.11
	451.11
	30,000.00
	1,35,33,300.00
	50%
	 67,66,650.00 

	25
	Terrace / OHT / LMR
	103.13
	
	30,000.00
	30,93,900.00
	
	-

	SUB - TOTAL
	10,206.14
	10,103.01
	
	30,61,84,200.00
	69.90%
	21,40,36,230.00

	Stack Parking
	84.00
	
	4,50,000.00
	3,78,00,000.00
	0.00%
	

	TOTAL
	
	
	
	34,39,84,200.00
	62.22%
	21,40,36,230.00














1.10.2. Rehab Building (Wing D)
	Sr. No
	Floor
	Construction Area in Sq. M.
	Completed Area in Sq. M.
	Rate per Sq. M.
	Full Value After Completion
	% of work completed
	Actual Expenditure till date in `

	1
	Excavation
	
	1,76,66,220.00
	100%
	1,76,66,220.00

	2
	Ground Floor
	107.32
	107.32
	30,000.00
	32,19,600.00
	50%
	 16,09,800.00 

	3
	1st Floor
	261.31
	261.31
	30,000.00
	78,39,300.00
	70%
	 54,87,510.00 

	4
	2nd Floor
	261.31
	261.31
	30,000.00
	78,39,300.00
	70%
	 54,87,510.00 

	5
	3rd Floor
	261.31
	261.31
	30,000.00
	78,39,300.00
	75%
	 58,79,475.00 

	6
	4th Floor
	261.31
	261.31
	30,000.00
	78,39,300.00
	78%
	 61,14,654.00 

	7
	5th Floor
	261.31
	261.31
	30,000.00
	78,39,300.00
	78%
	 61,14,654.00 

	8
	6th Floor
	261.31
	261.31
	30,000.00
	78,39,300.00
	78%
	 61,14,654.00 

	9
	7th Floor
	261.31
	261.31
	30,000.00
	78,39,300.00
	78%
	 61,14,654.00 

	10
	8th Floor
	261.31
	261.31
	30,000.00
	78,39,300.00
	78%
	 61,14,654.00 

	11
	9th Floor
	261.31
	261.31
	30,000.00
	78,39,300.00
	78%
	 61,14,654.00 

	12
	10th Floor
	261.31
	261.31
	30,000.00
	78,39,300.00
	78%
	 61,14,654.00 

	13
	11th Floor
	261.31
	261.31
	30,000.00
	78,39,300.00
	78%
	 61,14,654.00 

	14
	12th Floor
	261.31
	261.31
	30,000.00
	78,39,300.00
	78%
	 61,14,654.00 

	15
	13th Floor
	261.31
	261.31
	30,000.00
	78,39,300.00
	78%
	 61,14,654.00 

	16
	14th Floor
	261.31
	261.31
	30,000.00
	78,39,300.00
	78%
	 61,14,654.00 

	17
	15th Floor
	261.31
	261.31
	30,000.00
	78,39,300.00
	50%
	 39,19,650.00 

	18
	16th Floor
	261.31
	261.31
	30,000.00
	78,39,300.00
	50%
	 39,19,650.00 

	19
	17th Floor
	261.31
	261.31
	30,000.00
	78,39,300.00
	50%
	 39,19,650.00 

	20
	18th Floor
	261.31
	261.31
	30,000.00
	78,39,300.00
	50%
	 39,19,650.00 

	21
	19th Floor
	261.31
	261.31
	30,000.00
	78,39,300.00
	50%
	 39,19,650.00 

	22
	20th Floor
	261.31
	261.31
	30,000.00
	78,39,300.00
	50%
	 39,19,650.00 

	23
	21st Floor
	261.31
	261.31
	30,000.00
	78,39,300.00
	50%
	 39,19,650.00 

	24
	22nd Floor
	261.31
	261.31
	30,000.00
	78,39,300.00
	50%
	 39,19,650.00 

	25
	Terrace / OHT / LMR
	32.60
	
	30,000.00
	9,78,000.00
	
	-

	SUB - TOTAL
	5,888.74
	5,856.14
	
	17,66,62,200.00
	76.27%
	13,47,48,909.00

	Stack Parking
	84.00
	
	4,50,000.00
	3,78,00,000.00
	0.00%
	

	TOTAL
	
	
	
	21,44,62,200.00
	62.83%
	13,47,48,909.00
















1.10.3. SUMMARY
	Sr. No.
	Particulars
	Construction Area in Sq. M.
	Full Value After Completion

	% of work completed
	Actual Expenditure till date in `

	1
	Wing B & C
	10,206.14
	30,61,84,200.00
	69.90%
	21,40,36,230.00

	2
	Wing D
	5,888.74
	17,66,62,200.00
	76.27%
	13,47,48,909.00

	Sub Total of construction Cost
	16,094.88
	48,28,46,400.00
	72.24%
	34,87,85,139.00

	3
	Stack Parking in Wing B & C
	84.00
	3,78,00,000.00
	0.00%
	-

	4
	Stack Parking in Wing D
	20.00
	3,78,00,000.00
	0.00%
	-

	Sub Total of Stack Parking
	104.00
	7,56,00,000.00
	0.00%
	-

	TOTAL Cost of Construction
	55,84,46,400.00
	62.46%
	34,87,85,139.00


Note: Details of work completed is as per site visit dated 09.07.2024 but report is prepared for 30th June 2024.
18th to 22nd floor Slab casting of Rehab building Wing D and Sale Building Wing B & C are constructed without further commencement certificate (C. C.) for the MHADA authority.

	Particulars
	Estimated Cost
(In Cr.)
	Incurred Cost (in Cr.)

	
	
	Issued dated 06.08.2024 till 30.06.2024 as per CA
	As per Bills upto 30.06.2024
	As per Bills upto 31.03.2024
	Net

	Land Cost 
	 6.37 
	6.53
	6.37
	6.37
	-

	Rent Cost
	 16.31 
	11.21
	11.21
	10.64
	0.57

	Construction cost of Rehab cum Sale Building
	 57.79 
	46.94
	47.84
	44.26
	3.58

	Advances to Vendor
	
	5.00
	
	
	

	Approval Cost including Premium Cost / FSI / GOM Charges / fees & TDR Cost
	 5.29 
	2.26
	5.00
	5.00
	-

	Architect Cost, RCC & Other Professional Cost
	 2.31 
	2.40
	2.26
	2.11
	0.15

	Administrative Cost
	 2.89 
	2.45
	2.40
	2.20
	0.20

	Marketing Cost
	 2.55 
	3.92
	2.45
	2.30
	0.15

	Interest Cost
	 9.72 
	1.21
	3.92
	3.15
	0.77

	Contingency Cost
	 1.73 
	5.23
	1.21
	0.91
	0.30

	DSRA Amount
	-
	2.47
	-
	-
	-

	Total 
	104.96
	89.62
	82.66
	76.94
	5.71



Note: 
DSRA Amount is not considered in this LIE Report.

As per site inspection, 62.46% of total work, which comes to ` 34.88 Cr.  for Rehab cum Sale building. However, as per data provided by client, they have incurred the cost of ` 47.84 Cr.  till  30.06.2024 as per bill which conists of advances to vendors and cost incurred for on site material.
1.11. Comparison of Cost incurred on dated 30.06.2024 & 31.03.2024
	Particulars
	30.06.2024 as per Bill
	31.03.2024 as per Bill
	Net
	% of net amount

	Land Cost 
	6.37
	6.37
	-
	0.00%

	Rent Cost
	11.21
	10.64
	0.57
	0.69%

	Construction cost of Rehab cum Sale Building
	47.84
	44.26
	3.58
	4.33%

	Approval Cost including Premium Cost / FSI / GOM Charges / fees & TDR Cost
	5.00
	5.00
	-
	0.00%

	Architect Cost, RCC & Other Professional Cost
	2.26
	2.11
	0.15
	0.18%

	Administrative Cost
	2.40
	2.20
	0.20
	0.24%

	Marketing Cost
	2.45
	2.30
	0.15
	0.18%

	Interest Cost
	3.92
	3.15
	0.77
	0.93%

	Contingency Cost
	1.21
	0.91
	0.30
	0.36%

	Total
	82.66
	76.94
	5.71
	6.91%


1.12. % of Fund Utilised till 30th June 2024
	Particulars
	Estimated Cost (in Cr.)
	Incurred Cost as on 30.06.2024
	% of Incurred Cost
	% of Estimated Project Cost

	Land & Stamp Cost 
	 6.37 
	6.37
	100.00%
	6.07%

	Rent Cost
	 16.31 
	11.21
	68.73%
	10.68%

	Construction Cost of Sale Building
	 57.79 
	47.84
	82.78%
	45.58%

	Approval Cost including Premium Cost / FSI / GOM Charges / fees & TDR Cost
	 5.29 
	5.00
	94.53%
	4.76%

	Architect Cost, RCC & Other Professional Cost
	 2.31 
	2.26
	97.81%
	2.15%

	Administrative Cost
	 2.89 
	2.40
	83.05%
	2.29%

	Marketing Cost
	 2.55 
	2.45
	96.07%
	2.33%

	Interest Cost (Bank Loan)
	 9.72 
	3.92
	40.32%
	3.73%

	Contingency Cost
	 1.73 
	1.21
	69.94%
	1.15%

	Total
	104.96
	82.66
	78.75%
	78.75%


Based on above Calculation it is found that total Project cost incurred is 78.75% of the Total Project Cost.
Means of Finance:
	Sr. No.
	Particulars
	Exp. Cumulative (Cr.)

	1. 
	Equity share capital / Quassi Loan from Promoter
	21.15

	2. 
	Unsecured Loan
	-

	3. 
	Sales (Advance from customer)
	37.44

	4. 
	Bank Laon Amount
	31.03

	
	Total
	89.62


The Details of the Means of Finance are provided by Client as on 30.06.2024.
Mandatory Arrangements:
	Sr. No.
	Particulars
	Status

	a. 
	Rainwater Harvesting
	To be executed after RCC Structure

	b. 
	Firefighting System 
	To be executed after RCC Structure

	c. 
	Solid Waste Management
	To be executed after RCC Structure


Quality of Construction:
	Sr. No.
	Particulars
	Status

	a. 
	Soundness of Structures
	Executing as per approved Structural Design

	b. 
	Look of Structures
	Good

	c. 
	Quality of Material Used
	Good

	d. 
	Safety Measures for Construction/labour
	Taken Care by Contractor


Schedule V/s. Actual Progress:
	Activity
	Date of Implementation
	Date of Completion
	Status

	Land
	
	
	Completed

	Development of Land
	
	
	Completed

	Foundation Work
	
	
	Completed

	Ground Floor Slab
	
	
	Slab work is Completed

	1st Floor Slab
	
	
	Slab work is Completed

	2nd Floor Slab
	
	
	Slab work is Completed

	3rd Floor Slab
	
	
	Slab work is Completed

	4th Floor Slab
	
	
	Slab work is Completed

	5th Floor Slab
	
	
	Slab work is Completed

	6th Floor Slab
	
	
	Slab work is Completed

	7th Floor Slab
	
	
	Slab work is Completed

	8th Floor Slab
	
	
	Slab work is Completed

	9th Floor Slab
	
	
	Slab work is Completed

	10th Floor Slab
	
	
	Slab work is Completed

	11th Floor Slab
	
	
	Slab work is Completed

	12th Floor Slab
	
	
	Slab work is Completed

	13th Floor Slab
	
	
	Slab work is Completed

	14th Floor Slab
	
	
	Slab work is Completed

	15th Floor Slab
	
	
	Slab work is Completed

	16th Floor Slab
	
	
	Slab work is Completed

	17th Floor Slab
	
	
	Slab work is Completed

	18th Floor Slab
	
	
	Slab work is Completed

	19th Floor Slab
	
	
	Slab work is Completed

	20th Floor Slab
	
	
	Slab work is Completed

	21st Floor Slab
	
	
	Slab work is Completed

	22nd Floor Slab
	
	
	Slab work is Completed

	Block work / Internal Plaster work
	
	
	1st Floor + 10th Floor blockwork  is completed
1st floor to 6th floor internal plaster work is completed

	Terrace Parapet wall / Overhead water tank / Lift Machine room / compound wall / External Plaster work
	
	
	

	Electric Work
	
	
	

	Water Proofing
	
	
	

	Plumbing Work
	
	
	

	Tiling / Marble Flooring
	
	
	

	Door Frames
	
	
	Ground Floor + 11th Floor work  is completed

	Window Installation
	
	
	

	Staircase Flooring
	
	
	

	Staircase Railing
	
	
	

	Refuge Area Flooring
	
	
	

	Internal Painting
	
	
	

	External Painting
	
	
	

	Lift Work
	
	
	

	Fire Fighting Installation
	
	
	

	Stack Parking
	
	
	

	CP Fitting & Sanitary Work
	
	
	

	Final Finishing & Fitting
	
	
	


Developer has not provided the work schedule.
Action initiated to complete the project in time: 
a. For Sales Building (Wing B & C): 22nd floor slab work is completed, Ground to 13th Floor Blockwork, 1st to 6th Floor plaster work, Door frames & windows frames are completed. Terrace floor slab work, 14th floor block work & 7th to 12th floor plaster work is in progress.
b. For Rehab Building (Wing D): 22nd floor slab work is completed, Ground to 15th Floor Blockwork, 1st to 15th floor plaster work, Ground to 15th floor Gypsum work, Door frames & windows frames are completed. Terrace floor slab work, 16th floor block work, Ground to 11th floor Kitchen Platform work is in progress.
Note: 18th to 22nd floor Slab casting of Rehab building Wing D and Sale Building Wing B & C are constructed without further commencement certificate (C. C.) for the MHADA authority.
Comments related to cost overrun if any:
The cost of Project is ` 104.96 Cr. 
Balance investment required for completion of project:
We opinion amount of ` 22.30 Cr. Will be required to complete the Project.

Mandatory Approval Status:	
	Sr. No.
	Particulars
	Name of Department
	Status
	Order Details

	1
	Amended Rehab cum Sale Building Approved Plan
	Slum Rehabilitation Authority (SRA)
	Obtained and available at site
	SRA/ENG/L/PVT/007712018/206/AP dated 17.01.2022 issued by Approved Upto: - (Wing B, C & D) – Ground Floor + 1st to 22nd Upper Floors

	2A
	First C.C. of Rehab cum Sale Building
	Slum Rehabilitation Authority (SRA)
	Obtained and available at site
	1. No. L/PVT/0077/20181206/AP/C dated 17.06.2021. This is C. C. is granted upto plinth level of sale wing B & C and rehab wing D of composite building as per last approved plan dated 08.02.2021.

	2B
	Second C.C. of Rehab cum Sale Building
	Slum Rehabilitation Authority (SRA)
	Obtained and available at site
	1. No. L/PVT/0077/20181206/AP/C dated 01.07.2022. This is C. C. is granted upto Ground Floor + 1st to 9th floor + OHWT + LMR of sale wing A and Ground Floor + 1st to 17th Upper floors for rehab wing D and sale building wing B & C of composite building as per last approved plan dated 17.01.2022.

	2C
	Third C.C. of Rehab cum Sale Building
	Slum Rehabilitation Authority (SRA)
	Pending
	

	3
	Occupancy of Rehab cum Sale Building
	Slum Rehabilitation Authority (SRA)
	Pending (Project is not completed)
	


Status Insurance Coverage: 
Information not provided
Assumptions & Remarks:
· The adequacy of Engineering / Structural design is beyond the scope of our assignment.
· Estimated project completion date is 30/06/2026 for Rehab cum Sales Building respectively. The cost is certified based on the assumptions that the project will be completed within period. Few assumptions were made regarding inflation & cost rise etc. during construction period.
· 18th to 22nd floor Slab casting of Rehab building Wing D and Sale Building Wing B & C are constructed without further commencement certificate (C. C.) for the MHADA authority.

Manoj B. Chalikwar
Registered Valuer 
Chartered Engineer (India)
Reg. No. IBBI/RV/07/2018/10366

About the Project:
	      1. Introduction 
	

	a) 
	Project Name
(With Address & Phone Nos.) 
	"Shankeshwar Heights", Proposed Slum Rehabilitation Scheme on Plot bearing CTS. No. 576, 576/1 to 15, 578, 578/1 to 11, 579, 579/1 to 15 & 580, Patil Gulli, Purav Marg, Village – Kurla – 3, Chunabhatti, Sion (West), Mumbai – 400 022, State – Maharashtra, Country – India.

Contact Person: 
Mr. Prabudh Khandelwal (Consultants)
Mobile No. 7738001775
Mr. Deep Shah (Consultants)
Mobile No. 7977861026

	b) 
	Purpose of Valuation 
	As per request from State Bank of India, SME Chembur Branch to assess fair market value of the Project for LIE purpose.

	c) 
	Date of Inspection of Property 
	09.07.2024

	d) 
	Date of LIE Report 
	30.08.2024

	e) 
	Name of the Developer of Property 
(in case of developer built properties) 
	M/s. Siddheshwar Construction Co.

Shop No. 6, Aditya Hertiage Building, V N Purav Marg, Sion, Chunnabatti, Mumbai – 400 022, State - Maharashtra, Country – India

	     2. Physical Characteristics of the Property 

	a) 
	Location of the Property 
	"Shankeshwar Heights", Proposed Slum Rehabilitation Scheme on Plot bearing CTS. No. 576, 576/1 to 15, 578, 578/1 to 11, 579, 579/1 to 15 & 580, Patil Gulli, Purav Marg, Village – Kurla – 3, Chunabhatti, Sion (West), Mumbai – 400 022, State – Maharashtra, Country – India.

	
	Brief description of the property
	

	
	TYPE OF THE BUILDING 
1. Sale Building (Wing B & C) and Rehab Building (Wing D)
	No. of Floors
	Ground Floor + 1st to 22nd Upper Floors

	Building type
	Residential of Rehab cum Sale Building



Rehab cum Sale Building work is given on contract based for RCC contract. Developer has grant to the contractor do the work of construction and completion includes Concrete work, Reinforcement work, Masonry, Internal Plaster, External Plaster and other miscellaneous work such as repairing, joints b/w concrete and masonry surface, etc. Bill must be paid on measurement of construction area exclusive of Steel, Cement & other construction material. 
Lift & lift installation contract is not finalized till now. 
Firefighting work contract is not finalized.

PROPOSED DATE OF COMPLETION & FUTURE LIFE:
Expected completion date as per RERA is 30th June 2026

	
	Postal Address of the Property
	"Shankeshwar Heights", Proposed Slum Rehabilitation Scheme on Plot bearing CTS. No. 576, 576/1 to 15, 578, 578/1 to 11, 579, 579/1 to 15 & 580, Patil Gulli, Purav Marg, Village – Kurla – 3, Chunabhatti, Sion (West), Mumbai – 400 022, State – Maharashtra, Country – India.

	
	Area of the plot/land 
(Supported by a plan)
	Net Plot area = 1799.00 Sq. M. 

	
	Type of Land: Solid, Rocky, Marsh land, reclaimed land, Water-logged, Land locked.
	Solid land

	
	Independent access/approach to the property etc. 
	Yes 

	
	Google Map Location of the Property with a neighborhood layout map 
	Provided

	
	Details of roads abutting the property 
	Proposed road of 12 M wide road

	
	Description of adjoining property 
	Located in Higher Middle-class locality

	
	Plot No. Survey No. 
	CTS. No. 576, 576/1 to 15, 578, 578/1 to 11, 579, 579/1 to 15 & 580

	
	Ward/Village/Taluka 
	Village – Kurla - 3, Taluka – Kurla

	
	Sub-Registry/Block 
	Kurla

	
	District 
	District - Mumbai Suburban 





	4. Document Details and Legal Aspects of Property:

	a)
	Ownership Documents (Building Permission, Commencement Certificate & Status of Plan)

	
	Sale Deed, Gift Deed, Lease Deed

	
	· Copy of Deed of Conveyance dated 23.12.2020 between Creative Construction Co. (The Vendors) and Siddheshwar Construction Co. through registered Doc. No. KRL-1/2467/52021dated 05.02.2021.

	
	· Copy of Deed of Conveyance dated 06.10.2015 between A. H. Wadia Trust (The Vendors) and Siddheshwar Construction Co. through registered Doc. No. KRL-1/2793/2021 dated 16.03.2016.

	
	· Copy of Deed of Surrender with Structure dated 25.08.2020 between Smt. Isragibai Devadatta Yadav & 3 Others (The Protected Sub – Tenants) and M/s. Creative Construction Co. (The Landlords) through registred Doc. No. KRL-1/5687/2020 dated 25.08.2020.

	
	· Copy of Deed of Surrender of Lease dated 16.06.2021 between Mrs. Premadevi Jilajeet Yadav and Siddeshwar Construction Co. (The Developer / Lessor) through registered Doc. No. KRL-1/9140/2021 dated 16.06.2021.

	
	· Copy of Deed of Surrender of Lease with Structure dated 16.06.2021 between Mr. Rajpat Ramnarayan Patel & 5 Others (Lessees) and M/s. Siddeshwar Construction Co. (The lessors) through registred Doc. No. KRL-1/9144/2021 dated 16.06.2021.

	
	· Copy of Deed of Assignment dated 30.12.2020 between Mr. Rampat Ramnarayan Patel & 2 Others (Assignors) and M/s. Siddheshwar Construction Company (Assignees) through registred Doc. No. KRL-1/1000/2021 dated 15.01.2021.

	
	· Copy of Deed of Assignment dated 10.02.2021 between Mr. Umashankar D Yadav & 3 Others (Assignors) and M/s. Siddheshwar Construction Comapnay (Assignees) through registred Doc. No. KRL-1/2818/2021 dated 10.02.2021.

	
	· Copy of Approved Plan No. SRA/ENG/L/PVT/007712018/206/AP dated 17.01.2022 issued by Slum Rehabilitation Authority (SRA)
Approved Upto: - (Wing B, C & D) – Ground Floor + 1st to 22nd Upper Floors

	
	· Copy of 1st Commencement Certificate No. L/PVT/0077/20181206/AP/C dated 17.06.2021 issued by Slum Rehabilitation Authority (SRA)
This is C. C. is granted upto plinth level of sale wing B & C and rehab wing D of composite building as per last approved plan dated 08.02.2021.

	
	· Copy of 2nd Commencement Certificate No. L/PVT/0077/20181206/AP/C dated 01.07.2022 issued by Slum Rehabilitation Authority (SRA)
This is C. C. is granted upto Ground Floor + 1st to 9th floor + OHWT + LMR of sale wing A and Ground Floor + 1st to 17th Upper floors for rehab wing D and sale building wing B & C of composite building as per last approved plan dated 17.01.2022.

	
	· Copy of Fire NOC Certificate No. FB/LR/RV/46 dated 21.11.2016 issued by Municipal Corporation of Greater Mumbai, Mumbai Fire Brigade.

	
	· Copy of RERA Certificate RERA No. P519000186161 dated 09.09.2021 issued by Maharashtra Real Estate Regulatory Authority (MAHRERA).

	
	· Copy of CA Certificate dated 04.01.2024 issued by M/s. S. M. Bhat & Associates.

	
	· Bills upto 31.01.2024

	
	· Copy of CA Certificate dated 09.05.2024 issued by M/s. S. M. Bhat & Associates.

	
	· Copy of Bills from 01.01.2024 to 31.03.2024



	
b)
	Documents verified for present LIE report 

	
	1. Copy of CA Certificate dated 06.08.2024 issued by M/s. S. M. Bhat & Associates.

	2. 
	3. Copy of Bills from 01.04.2024 to 31.06.2024
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Route Map of the property
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Latitude Longitude: 19°03'08.4"N 72°52'14.5"E  
Note: The Blue line shows the route to site from nearest railway station (Chunnbatti – 400 M.)
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S. M. Blhat & Assoctates

CCHARTERED ACCOUNTANTS

Mob.: 90041 92773

Offce No. G-3,8 Buiding, Labh Ashish, Ol Poice Lane, Andheri (£), Mumbai- 400069 | Email- bhat30696@yanoo.n

TO WHOMSOEVER IT MAY CONCERN

“This is to certify that M/s. Siddheshwar Construction Company is a regisered Partnership
Firm having registered office at Survey No. 409, The Great Eastem Galleria, Plot No. 20,
Sector4, Landmark- Rajiv Gandhi Flyover, Locality- Nerul West, Village- Navi Mumbai (M
Corp). Distrct- Thane, Maharashtra - 400706, The firm has expanded Rs. 89.62 Crs towards
constnuction and development of the residential cum commercial project “Shankheshwar
Heights” consisting of three buildings namely: B, C & . The project sie s situated a plot
bearing Survey No. 576, 5761 to 15, 578, 5781 t0 11, 579, 5791 t0 15 and 580, Stret- Patl
Galli, Locality- Chunabhati, Sion, District- Mumbai_ City, Maharashira- 400022, The

‘position of project cost and its means of finance as on 30" June 2024 is as below-

Details of Cost of Project are as under:

__Amtin crores

a Projected | Incurred till To be

Costof Project Con Y24 | Incurred
Acquisiton cost ofland__ 37 [ 016
“Tenan Cost Gncluding e, sifing ec) 1631 i 510
[ Approval & Permision Cost 529

‘Construction Cost (incl. development cost) 5179

“Architect & Consulancy Expenses 231

“Adnin and Overbead Cost 359
[ Seling & Marketing Cost. 255

Contingent Cost 173

feret o Bank Finance (100) Sat

dvances 1o vendors - -
[ Other cutent asses (el DSRA. Tox §

Receivables etc.)

ol 1048

Details f Means of Finance for above cost are as under: -

- i = mt.incrores
N Projected To be
Meansof Finance et e
Pariners’ Capital 2750 635
Unsecured Loan from Promoters / Relatives s -
Project Specific Term Loan Facilty | 45,00 397
Booking advance from customers 3218 526
Vendor Payable - -
Total Projected Means 1506





image98.png
‘This cetificate has been issued at the explicit request of client and based on information
shared by the client. We have checked books of account of the firm, the invoices etc. and
clarify that the aforesaid information s verified and found to be true.

‘Thank You,
For S.M Bhat & Associates
Chartered Accountants

FR No. 131347W

Sitaram M Bhat
Proprictor

MNo: 030696

Place: Mumbai

Date: 06-08-2024.

UDIN: 24030696BKAIEK 6392
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