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Details of the property under consideration:

Name of Project: Jysotna Heritage

"Jysotna Hertiage", Proposed Redevelopment of building name “The Dahisar R. K. Nayak Niwasi CHS Ltd.”, on Plot bearing C.T.S. No. 1069, R/ N Ward, Maratha Colony Road, Opp. Movie Time Cinema, Village – Dahisar, Dahisar (East), Mumbai – 400 068, State – Maharashtra, Country – India

Latitude Longitude: 19°15'04.7"N 72°51'47.1"E


Intended User:

State Bank of India
SME Chembur Branch
Unit No. 11, Building No. 11, Ground Floor, Corporate Park, Sion Trombay Road,
Chembur, Mumbai, Pin Code – 400 071, State - Maharashtra, Country – India

 






Vastu/SBI/Mumbai/08/2024/10984/2306241
09/01-101-PY
Date: - 31.08.2024

FOURTH LENDER’S INDEPENDENT ENGINEER REPORT

To,
State Bank of India
Unit No. 11, Building No. 11, Ground Floor, 
Corporate Park, Sion Trombay Road, Chembur, 
Mumbai, Pin Code – 400 071, 
State - Maharashtra, Country – India. 

Subject: Construction of Proposed Redevelopment of building name “The Dahisar R. K. Nayak Niwasi CHS Ltd.”, on Plot bearing C.T.S. No. 1069, R/ N Ward, Maratha Colony Road, Opp. Movie Time Cinema, Village – Dahisar, Dahisar (East), Mumbai – 400 068, State – Maharashtra, Country – India

Ref: You’re Request for Lender’s Independent Engineer Report of under Construction Building.
Dear Sir,
The Construction work as per approved plan was in progress during the site visit on 10th July 2024. Total expenditure occurred as on 30/06/2024 on this project by M/s. Shree Sainamah Homes LLP is ` 21.95 Cr. & as per CA Certificate actual total expenditure occurred as on 30/06/2024 is ` 21.24 Cr.

DECLARATION 
a. The information furnished in the report is based on our 4th site visit Dated 10/07/2024 & Document Provided by Client.
b. Vastukala 3rd LIE Report of the project dated 09.05.2024.
c. I have no direct and indirect interest in the property examined for report.
d. I have not been found guilty of misconduct in my professional capacity.


Manoj B. Chalikwar
Registered Valuer 
Chartered Engineer (India)
Reg. No. IBBI/RV/07/2018/10366
Encl.: LIE report



Purpose & Methodology
 • State Bank of India Banks and financial institutions require monitoring & an independent review of the progress of the sanctioned projects
VCIPL undertakes such study to independently review the progress of the project and put forward a comprehensive analysis 
1.1. Advantages: 
· Assurance on present practices 
· Identification of risk 
· Analyzing the performance of third parties 
· Recommendations 
1.2. The Methodology 
[image: ]

FOURTH LENDER’S INDEPENDENT ENGINEER REPORT
OF
"JYSOTNA HERITAGE"
"Jysotna Hertiage", Proposed Redevelopment of building name “The Dahisar R. K. Nayak Niwasi CHS Ltd.”, on Plot bearing C.T.S. No. 1069, R/ N Ward, Maratha Colony Road, Opp. Movie Time Cinema, Village – Dahisar, Dahisar (East), Mumbai – 400 068, State – Maharashtra, Country – India.

Latitude Longitude: 19°15'04.7"N 72°51'47.1"E

NAME OF DEVELOPER: M/s. Shree Sainamah Homes LLP
	Pursuant to instructions from State of India, SME Chembur Branch, Chembur we have duly visited, inspected, surveyed & assessed the above said property on 10th July 2024 to determine the fair & reasonable market value of the said property/project as on Quarter ending 30th June 2024 for LIE purpose.

1. Location Details:
Proposed Redevelopment of building name “The Dahisar R. K. Nayak Niwasi CHS Ltd.”, on Plot bearing C.T.S. No. 1069, R/ N Ward, Maratha Colony Road, Opp. Movie Time Cinema, Village – Dahisar, Dahisar (East), Mumbai – 400 068. It is about 600 M. travelling distance from Dahisar (East) Railway station. Surface transport to the property is by buses, taxis & private vehicles. The property is in developed locality. All the amenities like shops, banks, hotels, markets, schools, hospitals, etc. are all available in the surrounding locality. The area is higher middle class & developed.


2. Developer Details:
	Name of builder
	M/s. Shree Sainamah Homes LLP

	Project Rera Registration Number
	P51800047220

	Registered office address
	Office No.1, 1st Floor, Sun Moon CHS Ltd, Bldg. No.13 Rajendra Nagar, Dattapada Road, Borivali (East) Mumbai, Pin Code – 400 066, State - Maharashtra, Country – India

	Contact details
	Contact Person:
Mr. Shailesh Ingale (Site Engineer) 
Mb. No. 7709000769
Mr. Dipesh Mahyavanshi (Accountant)
Mb. No. 8830313144
Mr. Kailash Sinari (Consultants)
Mb. No. 9820950342

	E – mail ID and website
	


3. 	Boundaries of the Property:
	Direction
	Particulars

	On or towards North
	Maratha Colony Road

	On or towards South
	Sanjivani Hospital and Sai Mandir

	On or towards East
	Amit Apartment

	On or towards West
	Open Plot




Introduction
As per Information on site M/s. Shree Sainamah Homes LLP has acquired land by Developer Agreement dated 16.02.2022 registered vide No. BRl-3-1904-2022 dated 16.02.2022 admeasuring area 1,056.70 Sq. M. bearing CTS No. 1069.  For the Proposed Residential Building.
Area Statement:

1.3. Land:
	Date
	Particular
	Area in Sq. M.

	16.02.2022
	CTS No. 1069
	1,056.70

	TOTAL
	1,056.70



1. Copy of Development Agreement dated 16.02.2022 between M/s. The Dahisar R. K. Nayak Niwasi Co-operative Housing Society Limited (The Society) and M/s. Shree Sainamah Homes LLP (The Developer) registered vide No. BRl-3-1904-2022 dated 16.02.2022.
2. Copy of Power of Attorney Agreement dated 16.02.2022 M/s. The Dahisar R. K. Nayak Niwasi Co-operative Housing Society Limited (The First Party) and M/s. Shree Sainamah Homes LLP (The Second Party) registered vide No. BRL-3-1904-2022 dated 16.02.2022.
1.4. Building Area As per Approved Plan:
	A
	Area Statement
	Sq. M.

	1
	Area of Plot (As Per P.R.C.)
	1056.7

	
	Plot area not in possession
	97.78

	
	a)
	Area of reservation in plot
	NIL

	
	b)
	Area of road set back in plot
	90.75

	
	c)
	Area of D.P. Road in plot
	NIL

	2A
	Deduction for Reservation / Road Area
	

	
	a)
	Road set back Area to be Handed over to M.C.G.M. as per Reg. No. 16 of D.C.P.R. 2034
	90.75

	
	b)
	Proposed D. P. Road to be handed over to M.C.G.M. as per Reg. No. 16 of D.C.P.R. 2034
	NIL

	
	c)
	Reservation Area to be handed over to M.C.G.M. as per Reg. No. 17 of D.C.P.R. 2034
	NIL

	
	d)
	Reservation Area to be handed over to M.C.G.M. as per Reg. No. 17 of D.C.P.R. 2034 under accommodation reservation
	NIL

	2B
	Deduction for Amenity Area
	

	
	a)
	Area of amenity plot to be handed over to M.C.G.M as per Reg. No. 14(A) of D.C.P.R. 2034
	NIL

	
	b)
	Area of amenity plot to be handed over to M.C.G.M as per Reg. No. 14(B) of D.C.P.R. 2034
	NIL

	
	c)
	Area of amenity plot to be handed over to M.C.G.M as per Reg. No. 35 of D.C.P.R. 2034
	NIL

	2C
	Deduction for existing built-up area to be retained / land component of existing built-up area
	NIL

	3
	Total Deduction (1A+2A+2B+2C) (97.78+90.75)
	188.53

	4
	Balance Area of Plot (1-3)
	868.17

	5
	Plot area under development (1-3)
	868.17

	6
	Zonal (Basic) FSI as per Reg. No. 30A, Table No.12, of M.C.G.M.
	1

	7
	Built up Area as per zonal (Basic) F.S.I (5×6)
	1

	8
	Built-up Area Equal to road setback already handed over to M.C.G.M and advantage granted earlier in past
	NIL

	9
	Additional F.S.I for redevelopment existing residential housing society as per Reg. No. 33(7)(B) of D.C.P.R. 2034 (Total Tenants 18×10 = 180.00 Sq. M.)
	180

	10
	Built up Area due to 50% additional F.S.I. on payment of premium as per Reg. No. 30(A), Table No. 12 of D.C.P.R. 2034 (868.17 × 0.50 = 434.08)
	

	
	
	Already Claimed
	Now Claimed
	Total
	

	
	
	434.08
	0
	434.08
	434.08

	11
	a)
	Built up Area due to admissible T.D.R i.e., Road set back benefit in T.D.R. component only (90.75 × 2 = 181.50)
	181.5

	12
	Permissible Built-up Area (7+8+9+10+11a)
	2091.47

	12A
	Permissible Built-up Area
	2090.53

	13
	Proposed Built up Area
	1663.74

	14
	T.D.R. generated as per Reg. No. 30(A) & Reg. No. 32 of D.C.P.R. 2034
	NIL

	15
	Fungible Compensatory area as per Reg. No. (31)3 of D.C.P.R. 2034
	

	
	a
	Permissible fungible compensatory area for RESI + COM. rehab component without charging premium
	------

	
	
	Already Claimed
	Now Claimed
	Total
	315.93

	
	RES
	273.42
	0
	273.42
	

	
	COM
	42.51
	0
	42.51
	

	
	b
	Permissible fungible compensatory area for RESI + COM. rehab component without charging premium
	

	
	
	Already Claimed
	Now Claimed
	Total
	315.93

	
	RES
	273.42
	0
	273.42
	

	
	COM
	42.51
	0
	42.51
	

	
	C
	Permissible fungible compensatory area for sale component with charging premium 567.07 - 315.93
	

	
	
	Already Claimed
	Now Claimed
	Total
	415.76

	
	RES
	273.42
	163.31
	400.96
	

	
	COM
	14.44
	0.36
	14.80
	

	
	Total Proposed Fungible compensatory area 15b + 15c
	731.69

	16
	Total Built up Area proposed including fungible compensatory area (13 + 15b + 15c)
	2822.22

	17
	F.S.I. Consume 13/4
	2.40

	(II)
	Other Requirements
	

	A
	Reservation / Designation
	

	
	a
	Name of Reservation
	NIL

	
	b
	Name of Reservation Affecting the plot
	NIL

	
	c
	Area of reservation land to be handed over to M.C.G.M as per Reg. No. 17 of D.C.P.R. 2034
	NIL

	
	d
	Built up Area of amenity to be handed over to M.C.G.M. as per Reg. No. 17 of D.C.P.R. 2034
	NIL

	
	e
	Built up Area of designation
	NIL

	B
	Plot Area / built up Amenity to be handed over to M.C.G.M
	NIL

	
	a
	As per Reg. No. 14(A) of D.C.P.R. 2034
	NIL

	
	b
	As per Reg. No. 14(B) of D.C.P.R. 2034
	NIL

	
	c
	As per Reg. No. 15 of D.C.P.R. 2034
	NIL

	C
	Requirement of Recreational open space in layout / Plot as per Reg. No. 27 of D.C.P.R. 2034
	

	D
	Tenement Statement
	

	
	a
	Proposed Built Up Area
	2822.22

	
	b
	Less Deduction of Non-Residential Area (Shop ETC.)
	221.04

	
	c
	Area Available for Tenements
	2601.18

	
	d
	Tenements Permissible (450 / Hector)
	117 Nos.

	
	e
	Tenements Proposed
	51 Nos.

	
	f
	Existing Tenants
	

	
	g
	Total Number of Tenements Proposed on the Plot
	29 Nos.

	E
	Parking Statement As per Reg. 44 of DCPR 2034
	

	
	a
	Parking required for Cars
	21.00 Nos.

	
	b
	Parking required for Scooter / Motors
	

	
	c
	Parking required for outsiders (Visitors)
	

	
	d
	Covered Garage Permissible
	

	
	e
	Additional Parking 50%
	05 Nos.

	
	f
	Parking Proposed for Cars
	

	
	g
	Parking Proposed for Scooter / Motors Cycle
	04 Nos.

	
	h
	Parking Proposed for outsiders (Visitors)
	

	
	i
	Total Parking Provided
	38 Nos.

	F
	Transport Vehicles Parking
	

	
	a
	Required Number of Parking Spaces for Transport Vehicles
	N. A

	
	b
	Total Number of Parking Spaces for Transport vehicle Provided
	N. A









List of Approvals: 
1. [bookmark: _Hlk134449594]Copy of Approved Plan No. P-9914/2021/(1069)/R/N Ward/Dahisar R/N/337/1/New dated 11.05.2022 issued by Municipal Corporation of Greater Mumbai
Approved upto: Basement (Part) + Ground Floor + 1st to 10th Upper Residential Floor + Parking Tower
2. Copy of 1st Amended Approved Plan No. P-9914/2021/(1069)/R/N Ward/Dahisar R/N/337/1/New dated 12.08.2022 issued by Municipal Corporation of Greater Mumbai
Approved upto: Basement (Part) + Ground Floor + 1st to 10th Upper Residential Floor + Parking Tower
3. Copy of 2nd Amended Approved Plan No. P-9914/2021/(1069)/R/N Ward/Dahisar R/N/337/1/New dated 10.08.2023 issued by Municipal Corporation of Greater Mumbai
Approved upto: Basement (Part) + Ground Floor + 1st to 13th Upper Residential Floor + Parking Tower
4. Copy of 1st Commencement Certificate No. P-9914/2021/(1069)/R/N Ward/Dahisar/R/N/CC/1/New dated 18.07.2022 valid upto 17.07.2023 issued by Municipal Corporation of Greater Mumbai.
(This CC is endorsed for the work upto plinth level as per aprroved plan dated 11.05.2022)
5. Copy of 2nd Commencement Certificate No. P-9914/2021/(1069)/R/N Ward/Dahisar/R/N/FCC/3/Amend dated 29.08.2022 valid upto 28.08.2023 issued by Municipal Corporation of Greater Mumbai.
(This CC is endorsed for the work upto plinth level as per aprroved plan dated 12.08.2022)
6. Copy of 3rd Commencement Certificate No. P-9914/2021/(1069)/R/N Ward/Dahisar/R/N/FCC/4/Amend dated 26.12.2022 valid upto 25.12.2023 issued by Municipal Corporation of Greater Mumbai.
(This CC is endorsed for the work for Basement (Part) + Ground Floor + 1st to 8th Upper Floor + Parking Tower)
7. Copy of 4th Commencement Certificate No. P-9914/2021/(1069)/R/N Ward/Dahisar/R/N/FCC/5/Amend dated 24.07.2023 valid upto 17.04.2024 issued by Municipal Corporation of Greater Mumbai.
(This CC is endorsed for the work for Basement (Part) + Ground Floor + 1st to 9th Upper Floor + LMR/OHT + Parking Tower as per approved amended plan dated 12.08.2022)
8. Copy of 5th Commencement Certificate No. P-9914/2021/(1069)/R/N Ward/Dahisar/R/N/FCC/6/Amend dated 18.08.2023 valid upto 17.08.2024 issued by Municipal Corporation of Greater Mumbai.
(This CC is endorsed for the work for Basement (Part) + Ground Floor + 1st to 12th Upper Floor + LMR/OHT + Parking Tower as per approved amended plan dated 10.08.2023)
9. Copy of 6th Commencement Certificate No. P-9914/2021/(1069)/R/N Ward/Dahisar/R/N/FCC/7/Amend dated 20.09.2023 valid upto 17.07.2024 issued by Municipal Corporation of Greater Mumbai.
(This CC is endorsed for the work for Basement (Part) + Ground Floor + 1st to 13th Upper Floor + LMR/OHT + Parking Tower as per approved amended plan dated 10.08.2023)




















LEVEL OF COMPLETION:

1.5. Rehab cum Sales Building (Wing A & B)
	Sr. No
	Floor No.
	Construction Area in Sq. M.
	Completed Area in Sq. M.
	Work Completion 3rd Report as on 04.01.2024
	Work Completion as on 10.07.2024

	1
	Excavation & Shore Piling
	Work is completed
	Work is completed

	2
	Basement
	51.85
	51.85
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames are Completed.
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames, Waterproofing are Completed. Door Installation, fire fighting & Lift work is in progress.

	3
	Ground Floor
	246.44
	246.44
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames are Completed.
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames, Waterproofing are Completed. Door Installation, fire fighting & Lift work is in progress.

	4
	1st Floor
	241.65
	241.65
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames are Completed. Flooring, Kitchen & Toilet Tiling work and Gypsum plaster work is in progress.
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames Flooring, Grill Work, Kitchen Platform, Waterproofing are Completed. Door Installation, fire fighting & Lift work is in progress.

	5
	2nd Floor
	241.65
	241.65
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames are Completed. Flooring, Kitchen & Toilet Tiling work and Gypsum plaster work is in progress.
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames Flooring, Grill Work, Kitchen Platform, Waterproofing are Completed. Door Installation, fire fighting & Lift work is in progress.

	6
	3rd Floor
	241.65
	241.65
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames are Completed. Flooring, Kitchen & Toilet Tiling work and Gypsum plaster work is in progress.
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames Flooring, Grill Work, Kitchen Platform, Waterproofing are Completed. Door Installation, fire fighting & Lift work is in progress.

	7
	4th Floor
	241.65
	241.65
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames are Completed. Flooring, Kitchen & Toilet Tiling work and Gypsum plaster work is in progress.
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames Flooring, Grill Work, Kitchen Platform, Waterproofing are Completed. Door Installation, fire fighting & Lift work is in progress.

	8
	5th Floor
	241.65
	241.65
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames are Completed. Flooring, Kitchen & Toilet Tiling work and Gypsum plaster work is in progress.
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames Flooring, Grill Work, Kitchen Platform, Waterproofing are Completed. Door Installation, fire fighting & Lift work is in progress.

	9
	6th Floor
	241.65
	241.65
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames are Completed. Flooring, Kitchen & Toilet Tiling work and Gypsum plaster work is in progress.
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames Flooring, Grill Work, Kitchen Platform, Waterproofing are Completed. Door Installation & Lift work is in progress.

	10
	7th Floor
	241.65
	241.65
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames are Completed. Flooring, Kitchen & Toilet Tiling work and Gypsum plaster work is in progress.
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames Flooring, Grill Work, Kitchen Platform, Waterproofing are Completed. Door Installation, fire fighting & Lift work is in progress.

	11
	8th Floor
	241.65
	241.65
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames are Completed. Flooring, Kitchen & Toilet Tiling work and Gypsum plaster work is in progress.
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames Flooring, Grill Work, Kitchen Platform, Waterproofing are Completed. Door Installation, fire fighting & Lift work is in progress.

	12
	9th Floor
	241.65
	241.65
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames are Completed. Flooring, Kitchen & Toilet Tiling work and Gypsum plaster work is in progress.
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames Flooring, Grill Work, Kitchen Platform, Waterproofing are Completed. Door Installation, fire fighting & Lift work is in progress.

	13
	10th Floor
	241.65
	241.65
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames are Completed. Flooring, Kitchen & Toilet Tiling work and Gypsum plaster work is in progress.
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames Flooring, Grill Work, Kitchen Platform, Waterproofing are Completed. Door Installation, fire fighting & Lift work is in progress.

	14
	11th Floor
	241.65
	241.65
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames are Completed. Kitchen & Toilet Tiling work and Gypsum plaster work is in progress.
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames Flooring, Grill Work, Kitchen Platform, Waterproofing are Completed. Door Installation, fire fighting & Lift work is in progress.

	15
	12th Floor
	241.65
	241.65
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames are Completed. Kitchen & Toilet Tiling work and Gypsum plaster work is in progress.
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames Flooring, Grill Work, Kitchen Platform, Waterproofing are Completed. Door Installation, fire fighting & Lift work is in progress.

	16
	13th Floor
	241.65
	241.65
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames are Completed. Kitchen & Toilet Tiling work and Gypsum plaster work is in progress.
	Slab Work. Blockwork, Internal Plaster work, Electric work, Sanitary work, Door & Window frames Flooring, Grill Work, Kitchen Platform, Waterproofing are Completed. Door Installation, fire fighting & Lift work is in progress.

	17
	Terrace Floor
	38.89
	38.89
	Slab Work, Block work & Internal Plaster work, door frame & window frame work is completed
	Slab Work, Block work & Internal Plaster work, door frame & window frame, Over Head Tank, Plumbing, Water Proofing, Parapet Wall work is completed. Lift work is in progress.

	Total
	3,237.00
	3,237.00
	
	

	Stack Parking
	34.00
	-
	
	



· As per site inspection, slab work is completed upto 13th Floor.
· Building approval drawings submitted to us has building permission upto 13th Floor only.
· Bank has sanctioned the loan upto 12th floor only.
· Accordingly, we have considered construction area upto 12th Floor only for present LIE report.












Details of the Project as Financed By SBI:

1.6. Project Cost: (as per C.A. Certificate)
	Particulars
	Estimated Cost (in Cr.)
	Incurred Cost (In Cr.) till 30.06.2024 dated 09.07.2024 by M/s. Shyam Prajapati & Associates
	Incurred Cost (In Cr.) till 31.03.2024 dated 05.05.2024 by M/s. Naveen Tripathi & Chartered Accountant
	

	Land Cost 
	0.34
	0.34
	0.34
	-

	Rent Cost
	1.84
	1.76
	1.55
	0.21

	TDR Cost
	0.61
	1.08
	1.08
	-

	Construction cost of Building
	11.41
	12.14
	11.50
	0.64

	Approval / Premium Cost / FSI / GOM Charges / fees / security Deposits 
	4.50
	4.62
	4.60
	0.02

	Architect Cost, RCC & Other Professional Cost
	0.34
	1.00
	0.98
	0.02

	Administrative Cost
	0.46
	
	
	

	Marketing Cost
	0.55
	
	
	

	Interest Cost
	0.85
	0.30
	0.27
	0.03

	Contingency Cost
	0.23
	-
	-
	-

	Total
	21.13
	21.24
	20.32
	0.92



· The Builder has incurred about 1.76 Cr. Rent Cost, 12.14 Cr. as construction cost, 4.62 Cr. for approval cost, 1.00 Cr. for on-site expenditure, 0.30 Cr. for interest cost in last quarter till 30.06.2024 as per C.A. certificate issued by M/s. Shyam Prajapati & Associates dated 09.07.2024.

1.7. Project Cost: (as per Bills):
	Particulars
	Incurred Cost (in Cr.)

	
	30.06.2024 as per Bill (Inclusive GST)
	31.03.2024 as per Bill (Inclusive GST)
	Net

	Land Cost 
	0.34
	0.34
	-

	Rent Cost
	1.75
	1.55
	0.20

	TDR Cost
	1.08
	1.08
	-

	Construction cost of Building
	11.51
	9.83
	1.68

	Premium Cost / FSI / GOM Charges / fees / security Deposits 
	5.70
	5.70
	-

	Architect Cost, RCC & Other Professional Cost
	0.69
	0.60
	0.09

	Administrative Cost
	0.54
	0.39
	0.15

	Marketing Cost
	0.03
	0.03
	-

	Interest Cost
	0.30
	0.22
	0.08

	Contingency Cost 
	-
	-
	-

	Total 
	21.95
	19.74
	2.21


Note: 

1.8. Land Cost:
	Sr. No.
	Agreement Name
	Date
	Particulars
	Total Cost in `
	Incurred Cost in `

	1
	Development Agreement
	16.02.2022
	Stamp Duty
	33,25,725.00
	33,25,725.00

	2
	
	
	Reg. Fees
	30,000.00
	30,000.00

	3
	
	
	
	1,500.00
	1,500.00

	
	TOTAL
	33,57,225.00
	33,57,225.00


As per developer agreement.
	Summary of Bills

	Sr. No.
	Particulars
	Amount in ` 
(Till 31.03.2024)
	Amount in ` (in Cr.)
	Amount in ` 
(Till 31.03.2024)
	Amount in ` (in Cr.)
	Net in ` (in Cr.)

	1
	TDR Cost
	1,08,16,962.00
	1.08
	1,08,16,962.00
	1.08
	-

	2
	Construction Cost 
	11,51,44,092.00
	11.51
	9,83,40,427.00
	9.83
	1.68

	3
	Rent Cost
	1,75,23,770.00
	1.75
	1,55,36,746.00
	1.55
	0.20

	4
	Premium Cost / FSI / GOM Charges / fees / security Deposits
	5,70,09,949.00
	5.70
	5,69,96,599.00
	5.70
	0.00

	5
	Professional Cost
	69,29,854.00
	0.69
	59,60,850.00
	0.60
	0.10

	6
	Administrative Cost
	54,27,975.00
	0.54
	39,31,187.00
	0.35
	0.15

	7
	Marketing Cost 
	2,88,100.00
	0.03
	2,68,100.00
	0.03
	0.00

	8
	Contingency Cost
	-
	-
	-
	-
	-

	TOTAL
	21,31,40,702.00
	21.31
	19,18,50,871.00
	19.19
	2.13


Note: Bills were provided by the client up to 30.06.2024
1.9. Interest Cost:
	Sr. No
	Particulars
	Estimate Amount in `
	Incurred Amount in ` (till 30.06.2024)
	Incurred Amount in ` (till 31.03.2024)
	Net
	Balance Amount in `

	1
	Interest Cost
	85,00,000.00
	30,10,793.00
	22,32,034.00
	7,78,759.00
	54,89,207.00

	TOTAL
	85,00,000.00
	30,10,793.00
	22,32,034.00
	7,78,759.00
	54,89,207.00


Interest Cost is based on discussion with the client.








1.10. Cost of Construction as on 10th July 2024:
	Sr. No.
	Floor
	Total Construction Area in Sq. M.
	Completed Area in Sq. M.
	Rate per Sq. M.
	Full Value after completion
	Percentage of work completed
	Actual Expenditure till date in `

	1
	Basement
	51.85
	51.85
	30,000.00
	 15,55,500.00 
	70%
	 10,88,850.00 

	2
	Ground
	246.44
	246.44
	30,000.00
	 73,93,200.00 
	75%
	 55,44,900.00 

	3
	1st
	241.65
	241.65
	30,000.00
	 72,49,500.00 
	81%
	 58,72,095.00 

	4
	2nd
	241.65
	241.65
	30,000.00
	 72,49,500.00 
	81%
	 58,72,095.00 

	5
	3rd
	241.65
	241.65
	30,000.00
	 72,49,500.00 
	81%
	 58,72,095.00 

	6
	4th
	241.65
	241.65
	30,000.00
	 72,49,500.00 
	81%
	 58,72,095.00 

	7
	5th
	241.65
	241.65
	30,000.00
	 72,49,500.00 
	81%
	 58,72,095.00 

	8
	6th
	241.65
	241.65
	30,000.00
	 72,49,500.00 
	81%
	 58,72,095.00 

	9
	7th
	241.65
	241.65
	30,000.00
	 72,49,500.00 
	81%
	 58,72,095.00 

	10
	8th
	241.65
	241.65
	30,000.00
	 72,50,100.00 
	81%
	 58,72,581.00 

	11
	9th
	241.65
	241.65
	30,000.00
	 72,49,500.00 
	81%
	 58,72,095.00 

	12
	10th
	241.65
	241.65
	30,000.00
	 72,49,500.00 
	81%
	 58,72,095.00 

	13
	11th
	241.65
	241.65
	30,000.00
	 72,49,500.00 
	81%
	 58,72,095.00 

	14
	12th
	241.65
	241.65
	30,000.00
	 72,49,500.00 
	81%
	 58,72,095.00 

	19
	OHT / LMR
	38.89
	38.89
	30,000.00
	 11,66,700.00 
	81%
	 9,45,027.00 

	Sub - Total (A)
	3,237.00
	3,237.00
	
	9,71,10,000.00
	
	7,80,44,403.00

	STACK PARKING Nos.
	34.00
	-
	5,00,000.00
	1,70,00,000.00
	
	-

	TOTAL COST OF CONSTRUCTION (A + B)
	11,41,10,000.00
	68%
	7,80,44,403.00



Note: 
· Details of work completed is as per site visit dated 10.07.2024 but report is prepared for 30th June quarter 2024.
· As per site inspection, slab work is completed upto 13th Floor.
· Building approval drawings submitted to us has building permission upto 13th Floor only.
· Bank has sanctioned the loan upto 12th floor only.
· Accordingly, we have considered construction area upto 12th Floor only for present LIE report.


	Particulars
	Estimated Cost
(In Cr.)
	Incurred Cost (in Cr.)
	Net 

	
	
	Issued dated 09.07.2024 till 30.06.2024 as per CA
	As per Bills upto 30.06.2024
	As per 2nd LIE Report Bills upto 31.03.2024
	

	Land Cost 
	0.34
	0.34
	0.34
	0.34
	-

	Rent Cost
	1.84
	1.76
	1.75
	1.55
	0.20

	TDR Cost
	0.61
	1.08
	1.08
	1.08
	-

	Construction cost of Building
	11.41
	12.14
	11.51
	9.83
	1.68

	Premium Cost / FSI / GOM Charges / fees / security Deposits 
	4.50
	4.62
	5.70
	5.70
	-

	Architect Cost, RCC & Other Professional Cost
	0.34
	1.00
	0.69
	0.60
	0.09

	Administrative Cost
	0.46
	
	0.54
	0.39
	0.15

	Marketing Cost
	0.55
	
	0.03
	0.03
	-

	Interest Cost
	0.85
	0.30
	0.30
	0.22
	0.08

	Contingency Cost
	0.23
	-
	-
	-
	-

	Total 
	21.13
	21.24
	21.95
	19.74
	2.21


Note:  
We have considered Other Expenses, Printing & Stationery, and Water Bills cost is considered in on-site expenditure cost header but CA has considered them in cost of construction header .
We have considered Stamp Duty, Registration Charges and Brokerage for sale flat in marketing cost header.
As per site inspection, 68% of total work is completed, which amounts to ` 7.80 Cr. However, as per data provided by client, they have incurred the cost of ` 12.14 Cr.  till  30.06.2024 which consits of adavnces to vendors and cost  incurred for on site matertial.
















1.11. Comparison of Cost incurred on dated 30.06.2024 & 31.03.2024
	Particulars
	30.06.2024 as per Bill
	31.03.2024 as per Bill
	Net
	% of net amount

	Land Cost 
	0.34
	0.34
	-
	0.00%

	Rent Cost
	1.75
	1.55
	0.20
	0.91%

	TDR Cost
	1.08
	1.08
	-
	0.00%

	Construction cost of Building
	11.51
	9.83
	1.68
	7.65%

	Premium Cost / FSI / GOM Charges / fees / security Deposits 
	5.70
	5.70
	-
	0.00%

	Architect Cost, RCC & Other Professional Cost
	0.69
	0.60
	0.09
	0.46%

	Administrative Cost
	0.54
	0.39
	0.15
	0.68%

	Marketing Cost
	0.03
	0.03
	-
	0.00%

	Interest Cost
	0.30
	0.22
	0.08
	0.36%

	Contingency Cost
	-
	-
	-
	0.00%

	Total
	21.95
	19.74
	2.21
	10.07%


1.12. % of Fund Utilised till 30th June 2024
	Particulars
	Estimated Project Cost
(in Cr.)
	Incurred cost as on 31.03.2024
	% of Incurred Cost
	% of Estimated Project Cost

	Land Cost 
	0.34
	0.34
	98.74%
	1.59%

	Rent Cost
	1.84
	1.75
	95.24%
	8.29%

	TDR Cost
	0.61
	1.08
	177.33%
	5.12%

	Construction cost of Building
	11.41
	11.51
	100.92%
	54.49%

	Premium Cost / FSI / GOM Charges / fees / security Deposits 
	4.50
	5.70
	126.69%
	26.98%

	Architect Cost, RCC & Other Professional Cost
	0.34
	0.69
	203.82%
	3.28%

	Administrative Cost
	0.46
	0.54
	118.00%
	2.57%

	Marketing Cost
	0.55
	0.03
	5.24%
	0.14%

	Interest Cost
	0.85
	0.30
	35.42%
	1.42%

	Contingency Cost
	0.23
	-
	0.00%
	0.00%

	Total
	21.13
	21.95
	103.88%
	103.88%


Based on above Calculation it is found that total Project cost incurred is 103.88% of the Total Project Cost.







Means of Finance:
	Sr. No.
	Particulars
	Exp. Cumulative (Cr.)

	1. 
	 Equity share capital / Quassi Loan from Promoter
	5.14

	2. 
	Sales (Advance from customer)
	12.51

	3. 
	Bank Laon Amount
	3.59

	4. 
	Unsecured Loan amount
	-

	
	Total
	21.24


The Details of the Means of Finance are provided by Client as on 30.06.2024.
Mandatory Arrangements:
	Sr. No.
	Particulars
	Status

	a. 
	Rainwater Harvesting
	To be executed after RCC Structure

	b. 
	Firefighting System 
	To be executed after RCC Structure

	c. 
	Solid Waste Management
	To be executed after RCC Structure


Quality of Construction:
	Sr. No.
	Particulars
	Status

	a. 
	Soundness of Structures
	Executing as per approved Structural Design

	b. 
	Look of Structures
	Good

	c. 
	Quality of Material Used
	Good

	d. 
	Safety Measures for Construction/labour
	Taken Care by Contractor


Schedule V/s. Actual Progress:
	Activity
	Date of Implementation
	Date of Completion
	Status

	Land
	
	
	Completed

	Development of Land
	
	
	Completed

	Foundation Work
	
	
	Completed

	Ground Floor Slab
	
	
	Slab work is Completed

	1st Floor Slab
	
	
	Slab work is Completed

	2nd Floor Slab
	
	
	Slab work is Completed

	3rd Floor Slab
	
	
	Slab work is Completed

	4th Floor Slab
	
	
	Slab work is Completed

	5th Floor Slab
	
	
	Slab work is Completed

	6th Floor Slab
	
	
	Slab work is Completed

	7th Floor Slab
	
	
	Slab work is Completed

	8th Floor Slab
	
	
	Slab work is Completed

	9th Floor Slab
	
	
	Slab work is Completed

	10th Floor Slab
	
	
	Slab work is Completed

	11th Floor Slab
	
	
	Slab work is Completed

	12th Floor Slab
	
	
	Slab work is Completed

	Block work / Internal Plaster work
	
	
	Blockwork & Internal Plaster work is completed

	Terrace Parapet wall / Overhead water tank / Lift Machine room / compound wall / External Plaster work
	
	
	Terrace Parapet wall, OHT work is completed

	Electric Work
	
	
	Work is completed

	Water Proofing
	
	
	Work is completed

	Plumbing Work
	
	
	Work is completed

	Tiling / Marble Flooring
	
	
	Work is completed

	Door Frames
	
	
	Work is completed

	Window Installation
	
	
	Work is completed

	Staircase Flooring
	
	
	Work is completed

	Staircase Railing
	
	
	Work is in progress

	Refuge Area Flooring
	
	
	Work is completed

	Internal Painting
	
	
	Work is completed

	External Painting
	
	
	Work is in progress

	Lift Work
	
	
	Work is in progress

	Fire Fighting Installation
	
	
	Work is in progress

	Stack Parking
	
	
	Work is in progress

	CP Fitting & Sanitary Work
	
	
	Work is in progress

	Final Finishing & Fitting
	
	
	Work is in progress


Developer has not provided the work schedule.
Action initiated to complete the project in time: 
For Rehab Cum Sales Building: Terrace Slab work, Block work & Internal plaster work is completed. External Plaster work, flooring is in progress. 
Comments related to cost overrun if any:
Project cost is over run by ` 0.82 Cr. the total project cost incurred till 30.06.2024 is ` 21.95 Cr. and estimated cost of project was ` 21.13 Cr. 
Balance investment required for completion of project:
We opinion that approx. amount of ` 4.50 Cr. will be required to complete the Project in which 3.60 Cr. will be required for construction cost and other amount for Admin, Professional, Marketing & Interest cost.






Mandatory Approval Status:	
	Sr. No.
	Particulars
	Name of Department
	Status
	Order Details

	1
	IOD of Building
	Municipal Corporation of Greater Mumbai (MCGM).
	Obtained and available at site
	P-9914/2021/(1069)/R/N Ward/Dahisar R/N/337/1/New dated 11.05.2022 

	1A
	1st Amended
	Municipal Corporation of Greater Mumbai (MCGM).
	Obtained and available at site
	P-9914/2021/(1069)/R/N Ward/Dahisar R/N/337/1/New dated 12.08.2022 

	1B
	2nd Amended
	Municipal Corporation of Greater Mumbai (MCGM).
	Obtained and available at site
	P-9914/2021/(1069)/R/N Ward/Dahisar R/N/337/1/New dated 10.08.2023

	2A
	First C.C.
	Municipal Corporation of Greater Mumbai (MCGM).
	Obtained and available at site
	P-9914/2021/(1069)/R/N Ward/Dahisar/R/N/CC/1/New dated 18.07.2022 valid upto 17.07.2023 (This CC is endorsed for the work upto plinth level as per approved plan dated 11.05.2022)

	2B
	Second C.C.
	Municipal Corporation of Greater Mumbai (MCGM).
	Obtained and available at site
	P-9914/2021/(1069)/R/N Ward/Dahisar/R/N/FCC/3/Amend dated 29.08.2022 valid upto 28.08.2023.(This CC is endorsed for the work upto plinth level as per approved plan dated 12.08.2022)

	2C
	Third C.C.
	Municipal Corporation of Greater Mumbai (MCGM).
	Obtained and available at site
	P-9914/2021/(1069)/R/N Ward/Dahisar/R/N/FCC/4/Amend dated 26.12.2022 valid upto 25.12.2023. (This CC is endorsed for the work for Basement (Part) + Ground Floor + 1st to 8th Upper Floor + Parking Tower)

	2D
	Fourth C.C.
	Municipal Corporation of Greater Mumbai (MCGM).
	Obtained and available at site
	P-9914/2021/(1069)/R/N Ward/Dahisar/R/N/FCC/5/Amend dated 24.07.2023 valid upto 17.04. (This CC is endorsed for the work for Basement (Part) + Ground Floor + 1st to 9th Upper Floor + LMR/OHT + Parking Tower)

	2E
	Fifth C.C.
	Municipal Corporation of Greater Mumbai (MCGM).
	Obtained and available at site
	P-9914/2021/(1069)/R/N Ward/Dahisar/R/N/FCC/6/Amend dated 18.08.2023 valid upto 17.08.2024 issued by Municipal Corporation of Greater Mumbai. (This CC is endorsed for the work for Basement (Part) + Ground Floor + 1st to 12th Upper Floor + LMR/OHT + Parking Tower as per approved amended plan dated 10.08.2023)

	2F
	Sixth C.C.
	Municipal Corporation of Greater Mumbai (MCGM).
	Obtained and available at site
	P-9914/2021/(1069)/R/N Ward/Dahisar/R/N/FCC/7/Amend dated 20.09.2023 valid upto 17.07.2024 issued by Municipal Corporation of Greater Mumbai. (This CC is endorsed for the work for Basement (Part) + Ground Floor + 1st to 13th Upper Floor + LMR/OHT + Parking Tower as per approved amended plan dated 10.08.2023)

	3B
	Occupancy 
	Municipal Corporation of Greater Mumbai (MCGM).
	Pending (Project is not completed)
	


Status Insurance Coverage: 
Information not provided
Assumptions & Remarks:
· The adequacy of Engineering / Structural design is beyond the scope of our assignment.
· Estimated project completion date is 30/06/2025 for Rehab cum Sales Building respectively. The cost is certified based on the assumptions that the project will be completed within period. Few assumptions were made regarding inflation & cost rise etc. during construction period.




Manoj B. Chalikwar
Registered Valuer 
Chartered Engineer (India)
Reg. No. IBBI/RV/07/2018/10366


About the Project:
	      1. Introduction 
	

	a) 
	Project Name
(With Address & Phone Nos.) 
	"Jysotna Hertiage", Proposed Redevelopment of building name “The Dahisar R. K. Nayak Niwasi CHS Ltd.”, on Plot bearing C.T.S. No. 1069, R/ N Ward, Maratha Colony Road, Opp. Movie Time Cinema, Village – Dahisar, Dahisar (East), Mumbai – 400 068, State – Maharashtra, Country – India.

Contact Person: 
Mr. Shailesh Ingale (Site Engineer) 
Mb. No. 7709000769
Mr. Dipesh Mahyavanshi (Accountant)
Mb. No. 8830313144
Mr. Kailash Sinari (Consultants)
Mb. No. 9820950342

	b) 
	Purpose of Valuation 
	As per request from State Bank of India, SME Chembur Branch to assess fair market value of the Project for LIE purpose.

	c) 
	Date of Inspection of Property 
	10.07.2024

	d) 
	Date of LIE Report 
	31.08.2024

	e) 
	Name of the Developer of Property 
(in case of developer built properties) 
	M/s. Shree Sainamah Homes LLP

Office No.1, 1st Floor, Sun Moon CHS Ltd, Bldg. No.13 Rajendra Nagar, Dattapada Road, Borivali (East) Mumbai, Pin Code – 400 066, State - Maharashtra, Country – India

	     2. Physical Characteristics of the Property 

	a) 
	Location of the Property 
	"Jysotna Hertiage", Proposed Redevelopment of building name “The Dahisar R. K. Nayak Niwasi CHS Ltd.”, on Plot bearing C.T.S. No. 1069, R/ N Ward, Maratha Colony Road, Opp. Movie Time Cinema, Village – Dahisar, Dahisar (East), Mumbai – 400 068, State – Maharashtra, Country – India.

	
	Brief description of the property
	

	
	TYPE OF THE BUILDING 
1. Rehab cum Sales Building (Wing A & B)

	No. of Floors
	Basement (Part) + Ground Floor + 1st to 12th Upper Residential Floor

	Building type
	Residential Rehab cum Sale building



Rehab cum Sales Building work is given on contract based for RCC contract. Developer has grant to the contractor do the work of construction and completion includes Concrete work, Reinforcement work, Masonry, Internal Plaster, External Plaster and other miscellaneous work such as repairing, joints b/w concrete and masonry surface, etc. Bill must be paid on measurement of construction area exclusive of Steel, Cement & other construction material. 
Lift & lift installation contract is not finalized till now. 
Firefighting work contract is not finalized.

PROPOSED DATE OF COMPLETION & FUTURE LIFE:
Expected completion date as per RERA is 30th June 2025.


ABOUT PROJECT:
Jyotsna Heritage is a residential development in Dahisar, Mumbai. The project is built by Shree Sainamah Homes LLP. They provide 1RK, 1BHK, 2BHK and 3BHK apartments with all necessities.

	
	Nearby landmark 
	Near Ravindra Hotel

	
	Postal Address of the Property
	"Jysotna Hertiage", Proposed Redevelopment of building name “The Dahisar R. K. Nayak Niwasi CHS Ltd.”, on Plot bearing C.T.S. No. 1069, R/ N Ward, Maratha Colony Road, Opp. Movie Time Cinema, Village – Dahisar, Dahisar (East), Mumbai – 400 068, State – Maharashtra, Country – India.

	
	Area of the plot/land 
(Supported by a plan)
	Net Plot Area: 868.17 Sq. M.  

	
	Type of Land: Solid, Rocky, Marsh land, reclaimed land, Water-logged, Land locked.
	Solid land

	
	Independent access/approach to the property etc. 
	Yes 

	
	Google Map Location of the Property with a neighborhood layout map 
	Provided

	
	Details of roads abutting the property 
	13.40 M wide road

	
	Description of adjoining property 
	Located in Higher Middle-class locality

	
	Plot No. Survey No. 
	C.T.S. No. 1069, 

	
	Ward/Village/Taluka 
	Village – Dahisar, Taluka – Borivali 

	
	Sub-Registry/Block 
	R / N Ward, Borivali

	
	District 
	District - Mumbai Suburban 

	b)
	Boundaries of the Plot
	

	 
		
	As per Agreement
	As per RERA Certificate
	Actual

	North
	13.40 M. wide D. P. Road
	13.40 M. wide D. P. Road
	Maratha Colony Road

	South
	Sai Mandir Building on plot bearing CTS No. 1055
	Sai Mandir Building CTS No. 1055
	Sanjivani Hospital and Sai Mandir

	East
	Amit Apartment building on plot bearing CTS No. 1071
	Amit Apartment building CTS No. 1071
	Amit Apartment

	West
	Gawade Chawl on plot bearing CTS No. 1068 & 1066
	Gawade Chawl CTS No. 1068 & 1066
	Open Plot






















	4. Document Details and Legal Aspects of Property:

	a)
	Ownership Documents (Building Permission, Commencement Certificate & Status of Plan)

	
	Sale Deed, Gift Deed, Lease Deed

	
	1. Copy of Development Agreement dated 16.02.2022 between M/s. The Dahisar R. K. Nayak Niwasi Co-operative Housing Society Limited (The Society) and M/s. Shree Sainamah Homes LLP (The Developer) registered vide No. BRl-3-1904-2022 dated 16.02.2022.

	
	2. Copy of Power of Attorney Agreement dated 16.02.2022 M/s. The Dahisar R. K. Nayak Niwasi Co-operative Housing Society Limited (The First Party) and M/s. Shree Sainamah Homes LLP (The Second Party) registered vide No. BRL-3-1904-2022 dated 16.02.2022.

	
	3. Copy of Approved Plan No. P-9914/2021/(1069)/R/N Ward/Dahisar R/N/337/1/New dated 11.05.2022 issued by Municipal Corporation of Greater Mumbai
Approved upto: Basement (Part) + Ground Floor + 1st to 10th Upper Residential Floor + Parking Tower

	
	4. Copy of 1st Amended Approved Plan No. P-9914/2021/(1069)/R/N Ward/Dahisar R/N/337/1/New dated 12.08.2022 issued by Municipal Corporation of Greater Mumbai
Approved upto: Basement (Part) + Ground Floor + 1st to 10th Upper Residential Floor + Parking Tower

	
	5. Copy of 2nd Amended Approved Plan No. P-9914/2021/(1069)/R/N Ward/Dahisar R/N/337/1/New dated 10.08.2023 issued by Municipal Corporation of Greater Mumbai
Approved upto: Basement (Part) + Ground Floor + 1st to 13th Upper Residential Floor + Parking Tower

	
	6. Copy of 1st Commencement Certificate No. P-9914/2021/(1069)/R/N Ward/Dahisar/R/N/CC/1/New dated 18.07.2022 valid upto 17.07.2023 issued by Municipal Corporation of Greater Mumbai.
(This CC is endorsed for the work upto plinth level as per aprroved plan dated 11.05.2022)

	
	7. Copy of 2nd Commencement Certificate No. P-9914/2021/(1069)/R/N Ward/Dahisar/R/N/FCC/3/Amend dated 29.08.2022 valid upto 28.08.2023 issued by Municipal Corporation of Greater Mumbai.
(This CC is endorsed for the work upto plinth level as per aprroved plan dated 12.08.2022)

	
	8. Copy of 3rd Commencement Certificate No. P-9914/2021/(1069)/R/N Ward/Dahisar/R/N/FCC/4/Amend dated 26.12.2022 valid upto 25.12.2023 issued by Municipal Corporation of Greater Mumbai.
(This CC is endorsed for the work for Basement (Part) + Ground Floor + 1st to 8th Upper Floor + Parking Tower)

	
	9. Copy of 4th Commencement Certificate No. P-9914/2021/(1069)/R/N Ward/Dahisar/R/N/FCC/5/Amend dated 24.07.2023 valid upto 17.04.2024 issued by Municipal Corporation of Greater Mumbai.
(This CC is endorsed for the work for Basement (Part) + Ground Floor + 1st to 9th Upper Floor + LMR/OHT + Parking Tower)

	
	10. Copy of Concession Drawing Plan No. P-9914/2021/(1069)/R/N Ward/Dahisar R/N/337/1/New dated 07.03.2022 issued by Municipal Corporation of Greater Mumbai
Approved upto: Basement (Part) + Ground Floor + 1st to 12th Upper Residential Floor + Parking Tower

	
	11. Copy of Fire NOC Certificate No. P-9914/2021/(1069)/R/N Ward/Dahisar R/N-CFO/1/New  dated 09.02.2022 issued by Municipal Corporation of Greater Mumbai of Mumbai Fire Brigade.

	
	12. Copy of Title Certificate dated 19.02.2022 issued by Mr. Vikas R. Hirlekar.

	
	13. Copy of RERA Certificate No. P5180047220 dated 12.10.2022 issued by Maharashtra Real Estate   Regulatory Authority.

	
	14. Copy of Solid Waste NOC Certificate No. P-9914/2021/(1069)/R/N Ward/Dahisar R/N/SWM/1/Amend/0/2022/R/N/WSII dated 21.07.2022 issued by Municipal Corporation of Greater Mumbai of Solid Waste Management Department.

	
	Copy of Hydraulic Engineer NOC Certificate No. PHE/002335/2022/R/N/WSII dated 06.07.2022 issued by Municipal Corporation of Greater Mumbai of Hydraulic Engineer’s Department.

	
	15. Copy of Bills till 31.07.2023

	
	16.  Copy of CA Certificate dated 02.08.2023 issued by M/s. Naveen Tripathi & Chartered Accountant

	
	17. Copy of 5th Commencement Certificate No. P-9914/2021/(1069)/R/N Ward/Dahisar/R/N/FCC/6/Amend dated 18.08.2023 valid upto 17.08.2024 issued by Municipal Corporation of Greater Mumbai.
(This CC is endorsed for the work for Basement (Part) + Ground Floor + 1st to 12th Upper Floor + LMR/OHT + Parking Tower as per approved amended plan dated 10.08.2023)

	
	18. Copy of 6th Commencement Certificate No. P-9914/2021/(1069)/R/N Ward/Dahisar/R/N/FCC/7/Amend dated 20.09.2023 valid upto 17.07.2024 issued by Municipal Corporation of Greater Mumbai.
(This CC is endorsed for the work for Basement (Part) + Ground Floor + 1st to 13th Upper Floor + LMR/OHT + Parking Tower as per approved amended plan dated 10.08.2023)

	
	19. Copy of CA Certificate dated 20.02.2024 issued by M/s. Naveen Tripathi & Chartered Accountant.

	
	20. Copy of Bills From 01.08.2023 to 31.12.2023

	
	21. Copy of CA Certificate dated 05.05.2024 issued by M/s. Shyam Prajapati & Associates.

	
	22. Copy of Bills From 01.01.2024 to 31.03.2024

	
	23. Copy of CA Certificate (Form 3) dated 15.04.2024 issued by M/s. Bharat Kataria & Co.

	
	24. Copy of Engineer’s Certificate dated 15.04.2024 issued by Ar. Devendra Gehalot

	
	25. Copy of Architect’s Certificate dated 31.03.2024 issued by M/s. Creative Consultants & Designers


[bookmark: _Hlk108528609]
	b)
	Documents verified for present LIE report

	
	1. Copy of CA Certificate dated 09.07.2024 issued by M/s. Shyam Prajapati & Associates.

	
	1. Copy of Bills From 01.04.2024 to 30.06.2024

	
	1. Copy of Engineer’s Certificate dated 10.07.2024 issued by Ar. Devendra Gehalot

	
	1. Copy of Architect’s Certificate dated 30.06.2024 issued by M/s. Creative Consultants & Designers
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Route Map of the property
Site u/r
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Latitude Longitude: 19°15'04.7"N 72°51'47.1"E
Note: The Blue line shows the route to site from nearest railway station (Dahisar – 600 M.)
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INDIA

SHYAM PRAJAPATI & ASSOCIATES

Office: - 108, Prince Plaza Co-Op Housing Society, Cabin Road, Near Bhayandar
Phatak, Bhayandar East, Thane - 401 105.

CERTIFICATE,

“This i to certify that SHREE SAINAMAH HOMES LLP

its registered office at

Office No.1, Ist Flr, Sun Moon CHS Lid, Bldg No.I3 Rajendra Nagar, Dattapada Road,
Borivali (East) Mumbai Mumbai — 400066 has incurred the following expenses on 31.03.2024
towards the redevelopment project Jyotsna Heritage ( RERA NO:-PS1800047220) from Bank

loan ( State Bank of India).

“The details of the estimated project cost and means of finance are as mentioned here under:-
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C;& SHYAM PRAJAPATI & ASSOCIATES

Offce: - 108, Prince Plaza Co-Op Housing Soclety, Cabin Road, Near Bhayandar
TNRiA Phatak, Bhayandar East, Thane - 401 105.

“The aforesaid facts sated by us e certified o be true and correct as per books of aceounts and
documents produced before us.

For Shyam Prajapati & Associates
Chartered Accountants

‘Membership No. 182365
Dated: 0910772024
Place: Mumbai

UDIN No:- 24182365BKCQAQB215
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