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Details of the property under consideration:

Name of Owner: M/s. Gillani Hospitality Pvt. Ltd.

Proposed Commercial Cum Residential (3 Star Hotel) building on plot bearing Survey No. 804 / A / 9 / 1 & 2, Plot No. 1 & 2, Mumbai – Agra Road, Govind Nagar, Village – Nashik, Taluka & District – Nashik, Pin Code – 422 009, State – Maharashtra, Country – India

Latitude Longitude: 19°58'55.8"N 73°46'53.4"E


Intended User for:

Union Bank of India
Govind Nagar Branch
1,2,3,4 Thakkar Enclave, B/H/ Karmayogi Nagar, Govind Nagar,
Nashik - 422 008, State – Maharashtra, Country – India.

 






Vastu/UBI/Nashik/10/2024/11472/2308658
17/07-198-PY
Date: - 17.10.2024


WORK PROGRESS REPORT
OF
"M/s. Gillani Hospitality Pvt. Ltd."
Proposed Commercial Cum Residential (3 Star Hotel) building on plot bearing Survey No. 804 / A / 9 / 1 & 2, Plot No. 1 & 2, Mumbai – Agra Road, Govind Nagar, Village – Nashik, Taluka & District – Nashik, 
Pin Code – 422 009, State – Maharashtra, Country – India

Latitude Longitude: 19°58'55.8"N 73°46'53.4"E

NAME OF DEVELOPER: M/s. Gillani Hospitality Pvt. Ltd.
	Pursuant to instructions from Union Bank of India, Govind Nagar Branch, Nashik we have duly visited, inspected, surveyed & assessed the above said property on 25th September 2024 for work progress report.

1. Location Details:
Proposed Commercial Cum Residential (3 Star Hotel) building on plot bearing Survey No. 804 / A / 9 / 1 & 2, Plot No. 1 & 2, Mumbai – Agra Road, Govind Nagar, Village – Nashik, Taluka & District – Nashik, Pin Code – 422 009. It is about 8.80 Km. travelling distance from Nashik Road Railway station. Surface transport to the property is by buses, taxis & private vehicles. The property is in developed locality. All the amenities like shops, banks, hotels, markets, schools, hospitals, etc. are all available in the surrounding locality. The area is higher middle class & developed.


2. Developer Details:
	Name of Developer
	M/s. Gillani Hospitality Pvt. Ltd.

	Project Rera Registration Number
	N. A.

	Registered office address
	46, Aminabad Building, 7th Floor, Aga Hall, Nesbit Road, Mazgaon, Mumbai, Pin Code – 400 010, State – Maharashtra, Country – India

	Contact details
	Contact Person:
Mr. Zaheer Jamal
Mobile No. +91 9892216700

	E – mail ID and website
	


3. 	Boundaries of the Property:
	Direction
	Particulars

	On or towards North
	Yashika Plaza

	On or towards South
	Open Plot

	On or towards East
	Mumbai – Agra Road

	On or towards West
	Internal Road







LEVEL OF COMPLETION:

1.1. Construction of Building
	Sr. No
	Floor No.
	Construction Area in Sq. M.
	Completed Area in Sq. M.
	Percentage of work completed
	Work Completion as on 25.09.2024

	1
	Excavation & Shore Piling
	100%
	Work is Completed

	2
	Basement – 2 Floor
	 1,614.60 
	 1,614.60 
	95.00%
	Slab Work, Block work, Plaster work, Fire Fighting, Water proofing, Electrical, Plumbing, Flooring, toilet dado, sanitary fitting & painting work staircase flooring & grilling works is completed Door are installed. Final Finishing work is in progress

	3
	Basement – 1 Floor
	 1,657.54 
	 1,657.54 
	95.00%
	Slab Work, Block work, Plaster work, Fire Fighting, Water proofing, Electrical, Plumbing, Flooring, toilet dado, sanitary fitting & painting work staircase flooring & grilling works is completed Door are installed. Final Finishing work is in progress

	4
	Lower Ground Floor
	 1,588.16 
	 1,588.16 
	95.00%
	Slab Work, Block work, Plaster work, Fire Fighting, Water proofing, Electrical, Plumbing, Flooring, toilet dado, sanitary fitting & painting work staircase flooring & grilling works is completed Door are installed. Final Finishing work is in progress

	5
	Ground Floor
	 959.48 
	 959.48 
	95.00%
	Slab Work, Block work, Plaster work, Fire Fighting, Water proofing, Electrical, Plumbing, Flooring, toilet dado, sanitary fitting & painting work staircase flooring & grilling works is completed Door are installed. Final Finishing work is in progress

	6
	1st Floor
	 664.42 
	 664.42 
	95.00%
	Slab Work, Block work, Plaster work, Fire Fighting, Water proofing, Electrical, Plumbing, Flooring, toilet dado, sanitary fitting & painting work staircase flooring & grilling works is completed Door are installed. Final Finishing work is in progress

	7
	2nd Floor
	 892.55 
	 892.55 
	95.00%
	Slab Work, Block work, Plaster work, Fire Fighting, Water proofing, Electrical, Plumbing, Flooring, toilet dado, sanitary fitting & painting work staircase flooring & grilling works is completed Door are installed. Final Finishing work is in progress

	8
	3rd Floor
	 900.01 
	 900.01 
	85.00%
	Slab Work, Block work, Plaster work, Door Frame & Window Frame, Gypsum work, Plumbing, Water proofing, flooring, toilet dado, firefighting work, external painting work, staircase flooring & grilling work is completed

	9
	4th Floor
	 776.60 
	 776.60 
	85.00%
	Slab Work, Block work, Plaster work, Door Frame & Window Frame, Gypsum work, Plumbing, Water proofing, flooring, toilet dado, firefighting work, external painting work, staircase flooring & grilling work is completed

	10
	5th Floor
	 776.60 
	 776.60 
	85.00%
	Slab Work, Block work, Plaster work, Door Frame & Window Frame, Gypsum work, Plumbing, Water proofing, flooring, toilet dado, firefighting work, external painting work, staircase flooring & grilling work is completed

	11
	6th Floor
	 768.32 
	 768.32 
	85.00%
	Slab Work, Block work, Plaster work, Door Frame & Window Frame, Gypsum work, Plumbing, Water proofing, flooring, toilet dado, firefighting work, external painting work, staircase flooring & grilling work is completed

	12
	7th Floor
	 768.32 
	 768.32 
	95.00%
	Slab Work, Block work, Plaster work, Fire Fighting, Water proofing, Electrical, Plumbing, Flooring, toilet dado, sanitary fitting & painting work staircase flooring & grilling works is completed Door are installed. Final Finishing work is in progress

	13
	8th Floor
	 768.32 
	 768.32 
	95.00%
	Slab Work, Block work, Plaster work, Fire Fighting, Water proofing, Electrical, Plumbing, Flooring, toilet dado, sanitary fitting & painting work staircase flooring & grilling works is completed Door are installed. Final Finishing work is in progress

	14
	9th Floor
	 776.60 
	 776.60 
	95.00%
	Slab Work, Block work, Plaster work, Fire Fighting, Water proofing, Electrical, Plumbing, Flooring, toilet dado, sanitary fitting & painting work staircase flooring & grilling works is completed Door are installed. Final Finishing work is in progress

	15
	10th Floor
	 781.48 
	 781.48 
	95.00%
	Slab Work, Block work, Plaster work, Fire Fighting, Water proofing, Electrical, Plumbing, Flooring, toilet dado, sanitary fitting & painting work staircase flooring & grilling works is completed Door are installed. Final Finishing work is in progress

	16
	11th Floor
	1,018.22
	1,018.22
	95.00%
	Slab Work, Block work, Plaster work, Fire Fighting, Water proofing, Electrical, Plumbing, Flooring, toilet dado, sanitary fitting & painting work staircase flooring & grilling works is completed Door are installed. Final Finishing work is in progress

	17
	12th Floor
	1,428.56
	1,428.56
	95.00%
	Slab Work, Block work, Plaster work, Fire Fighting, Water proofing, Electrical, Plumbing, Flooring, toilet dado, sanitary fitting & painting work staircase flooring & grilling works is completed Door are installed. Final Finishing work is in progress

	18
	13th Floor
	756.79
	756.79
	95.00%
	Slab Work, Block work, Plaster work, Fire Fighting, Water proofing, Electrical, Plumbing, Flooring, toilet dado, sanitary fitting & painting work staircase flooring & grilling works is completed Door are installed. Final Finishing work is in progress

	19
	Terrace Floor & OHT & LMR Area
	 756.79 
	756.79
	85.00%
	Terrace slab work, OHT, LMR Area, parapet wall, plaster work, partly flooring work is completed. Staircase flooring & grilling & external painting work is completed. Partly flooring work is in progress & final finishing work is in progress

	Total
	17,653.36
	17,653.36
	80.00%
	



1.2. Plant and Machinery
	Particulars
	Work Completion as on 07.04.2024

	Air – Conditioning
	100% work is completed & checking is also done.

	Lifts
	All the 5 lifts order is placed, 4 Lifts are installed & in working status. 5th Lift installation work is in progress.

	Kitchen & Refrigeration Equipment’s
	100% material received on site & installed is done and final checking in pending.

	Gym Equipment’s
	Order is placed. 

	Fire Fighting Equipment’s, Sprinkler & Smoke Detector Systems
	100% work is completed & NOC is received

	DG Set
	100% work is completed & installation is done.

	Sewage Treatment Plant
	100% work is completed & installation is done.

	ELV Systems
	Installation is done & final checking is in progress.

	IT Equipment & Software
	Order is placed. 

	Crockery, Cutlery & Glassware
	Order is placed. 

	Housekeeping Supplies, Linens & Uniform
	Order is placed. 






1.3. Furniture and Fixture
	Particulars
	Work Completion as on 07.04.2024

	FF for 125 keys
	80 rooms work are completed, other rooms material received on site and interior work is in progress.

	FF for Restaurant
	Materials has received on site and fixation is done only, final finishing is pending.

	FF for Banquet
	Materials has received on site and fixation is done only, final finishing is pending.

	FF for Reception
	Materials has received on site and fixation is done only, final finishing is pending.

	FF for Meeting Rooms
	Order is placed & some material received on site and work is in progress.

	FF for Roof Top Bar
	Order is placed & some material received on site and work is in progress.

	FF for Other Public Area
	Materials has received on site and fixation is done only, final finishing is pending.

	FF for BOH
	Materials has received on site and fixation is done only, final finishing is pending.



1.4. Cost of Construction as on 25th September 2024:

1.4.1. Construction Cost of Building:
	Floors
	Total Construction Area in Sq. M.
	Completed Area in Sq. M.
	Revised Rate / Sq. M.
	Full Value after completion
	Percentage of work completed
	Actual Expenditure till date in `

	Basement - 2
	1,614.60
	1,614.60
	26,080.00
	42,108,768.00
	95.00%
	       4,00,03,329.60 

	Basement - 1
	1,657.54
	1,657.54
	26,080.00
	43,228,643.20
	95.00%
	       4,10,67,211.04 

	Lower Ground Floor
	1,588.16
	1,588.16
	26,080.00
	41,419,212.80
	95.00%
	       3,93,48,252.16 

	Ground Floor
	959.48
	959.48
	26,080.00
	25,023,238.40
	95.00%
	       2,37,72,076.48 

	1st Floor
	664.42
	664.42
	26,080.00
	17,328,073.60
	95.00%
	       1,64,61,669.92 

	2nd Floor
	892.55
	892.55
	26,080.00
	23,277,704.00
	95.00%
	       2,21,13,818.80 

	3rd Floor
	900.01
	900.01
	26,080.00
	23,472,260.80
	85.00%
	       1,99,51,421.68 

	4th Floor
	776.60
	776.60
	26,080.00
	20,253,728.00
	85.00%
	       1,72,15,668.80 

	5th Floor
	776.60
	776.60
	26,080.00
	20,253,728.00
	85.00%
	       1,72,15,668.80 

	6th Floor
	768.32
	768.32
	26,080.00
	20,037,785.60
	85.00%
	       1,70,32,117.76 

	7th Floor
	768.32
	768.32
	26,080.00
	20,037,785.60
	95.00%
	       1,90,35,896.32 

	8th Floor
	768.32
	768.32
	26,080.00
	20,037,785.60
	95.00%
	       1,90,35,896.32 

	9th Floor
	776.60
	776.60
	26,080.00
	20,253,728.00
	95.00%
	       1,92,41,041.60 

	10th Floor
	781.48
	781.48
	26,080.00
	20,380,998.40
	95.00%
	       1,93,61,948.48 

	11th Floor
	1,018.22
	1,018.22
	26,080.00
	26,555,177.60
	95.00%
	       2,52,27,418.72 

	12th Floor
	1,428.56
	1,428.56
	26,080.00
	37,256,844.80
	95.00%
	       3,53,94,002.56 

	13th Floor
	756.79
	756.79
	26,080.00
	19,737,083.20
	95.00%
	       1,87,50,229.04 

	Terrace & OHT
	756.79
	756.79
	26,080.00
	19,737,083.20
	85.00%
	       1,67,76,520.72 

	TOTAL
	17,653.36
	17,653.36
	
	46,03,99,628.80
	92.75%
	42,70,04,188.80








1.4.2. Plant and Machinery:
	Particulars
	Percentage of work completed

	Air – Conditioning
	100%

	Lifts
	85%

	Kitchen & Refrigeration Equipment’s
	100%

	Gym Equipment’s
	0%

	Fire Fighting Equipment’s, Sprinkler & Smoke Detector Systems
	100%

	DG Set
	100%

	Sewage Treatment Plant
	100%

	ELV Systems
	100%

	IT Equipment & Software
	0%

	Crockery, Cutlery & Glassware
	0%

	Housekeeping Supplies, Linens & Uniform
	0%



1.4.3. Furniture & Fixture:
	Particulars
	Percentage of work completed

	FF for 125 Rooms keys
	70%

	FF for Restaurant
	100%

	FF for Banquet
	100%

	FF for Reception
	100%

	FF for Meeting Rooms
	0%

	FF for Roof Top Bar
	0%

	FF for Other Public Area
	100%

	FF for BOH
	100%


Note: Details of work completed is as per site visit dated 25.09.2024.
Timeline for Completion of Project:
As per the discussion with the client the project completion will be done in two portion such as
· Basement 1 + Basement 2 + Lower Ground Floor + Ground Floor + 1st & 2nd Floor + 7th to 13th Floor & Terrace Floor final finishing and checking by Marriott group will be done till 31st October 2024.  Operation of the hotel will start in 4th Quarter of year 2024.
· 3rd to 6th Floor work will be completed in 1st Quarter of year 2025 and final finishing & operation will be start by Marriott group in 1st Quarter of year 2025.
· We opinion that the project will be completed as per schedule or timeline proposed by the client.






Sharadkumar B. Chalikwar
Govt. Reg. Valuer
Chartered Engineer (India)
Reg. No. (N) CCIT/1-14/52/2008-09
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Latitude Longitude: 19°58'55.8"N 73°46'53.4"E
Note: The Blue line shows the route to site from nearest railway station (Nashik Road – 8.80 Km.)
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