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Details of the property under consideration:

Name of Project: “Sheetal Ekta”

"Sheetal Ekta", Proposed Redevelopment of existing building No. 18 – A & B, known as 
Dindoshi Ekta CHSL on Plot bearing S. No. 31 & 39, CTS. No. 110(pt.) & 146 (pt.), 
Shivdham Complex, Gen. A. K. Vaidya Marg, Village – Dindoshi, Malad (East), 
Mumbai – 400 097, State – Maharashtra, Country – India

Latitude Longitude: 19°10'32.1"N 72°51'40.3"E


Intended User:

State Bank of India
SME Chembur Branch
Unit No. 11, Building No. 11, Ground Floor, Corporate Park, Sion Trombay Road, 
Chembur, Mumbai, Pin Code – 400 071, State - Maharashtra, Country – India
 






Vastu/SBI/Mumbai/10/2024/12027/2308776
23/16-316-PY
Date: - 21.10.2024

THIRD LENDERS INDEPENDENT ENGINEER REPORT

To,
State Bank of India
SME Chembur Branch
Unit No. 11, Building No. 11, 
Ground Floor, Corporate Park, 
Sion Trombay Road, Chembur, 
Mumbai, Pin Code – 400 071, 
State - Maharashtra, Country – India

Subject: Construction of Proposed Redevelopment of existing building No. 18 – A & B, known as Dindoshi Ekta CHSL on Plot bearing S. No. 31 & 39, CTS. No. 110(pt.) & 146 (pt.), Shivdham Complex, Gen. A. K. Vaidya Marg, Village – Dindoshi, Malad (East), Mumbai – 400 097, State – Maharashtra, Country – India.

Ref: You’re Request for Lenders Independent Engineer Report of under Construction Building.
Dear Sir,
i. As per your instruction, we have inspected the under-construction Rehab and Sale Building project situated on plot bearing C S. No. 31 & 39, CTS. No. 110(pt.) & 146 (pt.), Shivdham Complex, Gen. A. K. Vaidya Marg, Village – Dindoshi, Malad (East), Mumbai – 400 097, State – Maharashtra, Country – India which is being developed by M/s. DGS Township Pvt. Ltd. in order to give the physical progress at site and to certify cost incurred towards project as on 30/03/2024.
ii. The Construction work as per approved plan was in progress during the site visit on 06th July 2024.
iii. Status of work:
a. [bookmark: _Hlk162773735]For Sales Building (Wing A & B): 20th floor slab work is completed, Ground to 12th Floor & 14th & 15th floor Blockwork, Plaster work, Ground to 3rd tiling, flooring, door and windows, electrical work, plumbing work, Lift, firefighting, painting, sanitary fitting work are completed. 21st floor shuttering work is in progress.
iv. As per cost incurred certificate issued by CA Certificate actual total expenditure occurred as on 30/096/2024 is ` 79.71 Cr. for Commercial cum Residential of Sale Building (Wing A & B) is proposed of Basement + Ground Floor + 1st to 33rd Upper Floors.
v. Overall financial progress as per C.A. certificate including land cost as on 30/09/2024 is 68.44% estimated cost of project.
vi. Overall financial progress as per bills as on 30/09/2024 is 67.20% estimated cost of project.
vii. Overall Physical progress of the sale building construction as on 07/10/2024 is 41.37% as per physical site inspection.

viii. Overall Physical progress of the sale building construction including Mivan Material on Site as on 07/10/2024 is 43.75%.

ix. Construction Cost of the sale building construction including Mivan Material, other material on site & Advance payment to the Vendors till 30/09/2024 is 56.06% as per bills.

DECLARATION 
a. The information furnished in the report is based on our 3rd site visit Dated 07/10/2024 & Document Provided by Client.
b. Vastukala 2nd LIE Report of the project dated 21/10/2024.
c. Vastukala Project Report of the project dated 18/09/2023.
d. Vastukala Cost Vetting Report dated 18/09/2023.
e. I have no direct and indirect interest in the property examined for report.
f. I have not been found guilty of misconduct in my professional capacity.


Manoj B. Chalikwar
Registered Valuer 
Chartered Engineer (India)
Reg. No. IBBI/RV/07/2018/10366

Encl.: LIE report


Purpose & Methodology
 • State Bank of India Banks and financial institutions require monitoring & an independent review of the progress of the sanctioned projects
VCIPL undertakes such study to independently review the progress of the project and put forward a comprehensive analysis 
1.1. Advantages: 
· Assurance on present practices 
· Identification of risk 
· Analyzing the performance of third parties 
· Recommendations 
1.2. The Methodology 
[image: ]

THIRD LENDERS INDEPENDENT ENGINEER REPORT
OF
"SHEETAL EKTA"

"Sheetal Ekta", Proposed Redevelopment of existing building No. 18 – A & B, known as Dindoshi Ekta CHSL on Plot bearing S. No. 31 & 39, CTS. No. 110(pt.) & 146 (pt.), Shivdham Complex, Gen. A. K. Vaidya Marg, Village – Dindoshi, Malad (East), Mumbai – 400 097, State – Maharashtra, Country – India

Latitude Longitude: 19°10'32.1"N 72°51'40.3"E

NAME OF DEVELOPER: M/s. DGS Township Pvt. Ltd.
	Pursuant to instructions from State of India, SME Chembur Branch, Chembur we have duly visited, inspected, surveyed & assessed the above said property on 07th October 2024 to determine the fair & reasonable market value of the said property/project as on Quarter ending 30th September 2024 for LIE purpose.

1. Location Details:
Proposed Redevelopment of existing building No. 18 – A & B, known as Dindoshi Ekta CHSL on Plot bearing S. No. 31 & 39, CTS. No. 110(pt.) & 146 (pt.), Shivdham Complex, Gen. A. K. Vaidya Marg, Village – Dindoshi, Malad (East), Mumbai – 400 097. It is about 2.60 Km. travelling distance from Malad (East) Railway station. Surface transport to the property is by buses, taxis & private vehicles. The property is in developed locality. All the amenities like shops, banks, hotels, markets, schools, hospitals, etc. are all available in the surrounding locality. The area is higher middle class & developed.



2. Developer Details:
	Name of builder
	M/s. DGS Township Pvt. Ltd.

	Project Rera Registration Number
	P51800051884

	Registered office address
	DGS house, 1st floor, Sheetal Krupa, Aarey Road, Walawalkar Street, Goregaon (E), Mumbai – 400 063, State - Maharashtra, Country – India

	Contact details
	Contact Person:
Mr. Prabudh Khandelwal (Consultants)
Mobile No. 7738001775
Mr. Deep Shah (Consultants)
Mobile No. 7977861026

	E – mail ID and website
	


3. 	Boundaries of the Property:
	Direction
	Particulars

	On or towards North
	Aster Tower

	On or towards South
	Road & Omkar CHSL

	On or towards East
	Sagar Society

	On or towards West
	Khatu Shyam Mandir Road




Introduction
As per Information on site M/s. DGS Township Pvt. Ltd. has acquired land by Developer Agreement dated 27.03.2021 through registered agreement vide No. BRL-9-4567-2021 dated 27.03.2021 admeasuring area is 1,128.58 Sq. M. bearing S. No. 31 & 39, CTS. No. 110(pt.) & 146 (pt.).
For the Proposed Commercial cum Residential (Rehab cum Sale) Building. 
Area Statement:

1.3. Land:
	Date
	Particular
	Area in Sq. M.

	27.03.2021
	S. No. 31 & 39, CTS. No. 110(pt.) & 146 (pt.)
	1,128.58

	TOTAL
	1,128.58



1. [bookmark: _Hlk152330893][bookmark: _Hlk138079717]Copy of Developer Agreement dated 27.03.2021 between M/s. Dindoshi Ekta Co-operative Housing Society Ltd. (The Society) and M/s. DGS Township Pvt. Ltd. (The Developers) through registered agreement vide No. BRL-9-4567-2021 dated 27.03.2021.
2. [bookmark: _Hlk138079731]Copy of Deed of Rectification cum Supplementary Agreement dated 29.04.2022 between M/s. Dindoshi Ekta Co-operative Housing Society Ltd. (The Owner) and M/s. DGS Township Pvt. Ltd. (The Developers) through registered agreement vide No. BLR-9-7335-2022 dated 29.04.2022.
3. Copy of Special Power of Attorney through registered agreement vide No. BLR-9-12120-2021 dated 24.09.2021, M/s. Dindoshi Ekta Co-operative Housing Society Ltd. (The Society/ Executants) appoints Mr. Surajdev D. Shukla director of M/s. DGS Township Pvt. Ltd.









1.4. Building Area:

1.4.1. As per Approved Plan:
	A
	AREA STATEMENT
	

	1
	Area of the plot (As per MHADA NOC & Demarcation)
	1,128.58

	2
	Deduction for
	

	a
	Road Set back area
	34.25

	b
	Proposed Road
	-

	c
	Any reservation
	-

	d
	% Amenity space as per DCR 56 / 57 (Sub plot)
	-

	e
	Other
	

	
	Total ( a + b + c + d + e)
	34.25

	3
	Balance Area of the plot (1 – 2)
	1,094.33

	4
	Deduction for 15% recreational ground
	-

	
	10% Amenity space (If deductible for IND)
	

	5
	Net Area of Plot (3 – 4)
	1,094.33

	6
	Additions for FSI purpose
	

	2a
	100% for DP Road
	

	2b
	100% for Set – back 
	34.25

	
	Total (2a + 2b)
	34.25

	7
	Total Area (5 + 6)
	1,128.58

	8
	FSI Permissible
	3.00

	9
	i) Permissible Floor Area (7 X 8)
	3,385.74

	
	ii) Additional Layout FSI
	3,760.00

	
	Total Permissible Area 9 (i) + 9 (ii)
	7,145.74

	10
	Proposed Built up Area
	6,436.21

	11
	Excess Balcony Area taken in floor space index
	N.A.

	12
	Total Proposed Area (10 + 11)
	6,436.21

	B
	Details of FSI Availed as per DCR 35 (4)
	

	1
	Fungible Built up area component proposed vide DCR 35 (4) for purely residential = OR < (D(i) X 0.35)
	172.82

	2
	Fungible Built up area component proposed vide DCR 35 (4) for non – residential = OR < (12 X 0.20)
	615.34

	3
	Total Fungible Built up area vide DCR 35 (4)
	788.16

	4
	Total BUA proposed including fungible compensatory area (12 + B(3))
	7,224.37

	5
	Permissible fungible area
	2,501.00

	C
	Prorata shares as per MHADA
	

	1
	Prorata share as per letter No. CO/MB/REE/NOC/F-337/84 X 40 = 3,360 M.
	3,760.00

	2
	Total Gross Built up area permissible 
	9,646.74

	3
	Total Gross Built up area proposed
	7,224.37

	4
	No. CO/MB/REF/NOC/F-337/1047/2019
	

	D
	Tenement Statement
	

	i
	Total Gross Built up area proposed
	7,224.37

	ii
	Less Deduction of Non – Residential area (Shop, etc.)
	1,799.71

	iii
	Area available for tenements 
	5,424.66

	iv
	FSI consumed on net holding
	-

	v
	Fungible FSI consumed on net holding
	-

	vi
	Tenements permissible
	381 nos.

	vii
	Tenements proposed
	60 nos.

	viii
	Tenements existing
	

	
	Total Tenements on the plot
	

	E
	Parking Statement
	

	i
	Parking required by regulations for 
	51 nos.

	
	Car / Scooter / Motor cycle
	As per area statement

	
	Outsiders (visitors)
	

	ii
	Covered garages permissible
	

	iii
	Covered garages provided
	

	
	Car
	

	
	Scooter / Motor Cycle
	

	
	Outsiders (visitors)
	

	iv
	Total Parking Provided
	77 nos.

	F
	Transport Vehicles parking
	

	i
	Spaces for transport vehicles parking required by regulations
	

	ii
	Total no. of transport vehicles parking spaces provided
	



1.4.2. As per Architect Drawing Plan/ Concession Plan:
	A
	AREA STATEMENT
	

	1
	Area of the plot (As per MHADA NOC & Demarcation)
	1,128.58

	2
	Deduction for
	

	a
	Road Set back area
	34.25

	b
	Proposed Road
	-

	c
	Any reservation
	-

	d
	% Amenity space as per DCR 56 / 57 (Sub plot)
	-

	e
	Other
	

	
	Total ( a + b + c + d + e)
	34.25

	3
	Balance Area of the plot (1 – 2)
	1,094.33

	4
	Deduction for 15% recreational ground
	-

	
	10% Amenity space (If deductible for IND)
	

	5
	Net Area of Plot (3 – 4)
	1,094.33

	6
	Additions for FSI purpose
	

	2a
	100% for DP Road
	

	2b
	100% for Set – back 
	34.25

	
	Total (2a + 2b)
	34.25

	7
	Total Area (5 + 6)
	1,128.58

	8
	FSI Permissible
	3.00

	9
	a) FSI credit available by development right (restricted to % of the balance area vide 3 above)
	-

	
	Additions for FSI purpose
	

	
	b) 33% as per DCR 32 (2754.57 X 33%)
	

	
	c) External TDR (As per App. VII – B) (67%)
	

	
	d) Other
	

	
	Total
	

	10
	i) Permissible Floor Area (7 X 8) + 9
	3,385.74

	
	ii) Additional Layout FSI
	3,760.00

	
	Total Permissible Area 10 (i) + 10 (ii)
	7,145.74

	11
	Proposed Built up Area
	7,120.51

	
	i) Existing Floor Area
	N.A.

	12
	Excess Balcony Area taken in floor space index
	N.A.

	13
	Total Proposed Area (10 + 11 + 12)
	

	B
	Details of FSI Availed as per DCR 35 (4)
	

	1
	Fungible Built up area component proposed vide DCR 35 (4) for purely residential = OR < (D(i) X 0.35)
	2,124.31

	2
	Fungible Built up area component proposed vide DCR 35 (4) for non – residential = OR < (12 X 0.20)
	367.87

	3
	Total Fungible Built up area vide DCR 35 (4)
	2,492.18

	4
	Total BUA proposed including fungible compensatory area (12 + B(3))
	9,612.69

	C
	Prorata shares as per MHADA
	

	1
	Prorata share as per letter No. CO/MB/REE/NOC/F-337/84 X 40 = 3,360 M.
	3,760.00

	2
	Total Gross Built up area permissible 
	13,372.69

	3
	Total Gross Built up area proposed
	9,612.69

	4
	No. CO/MB/REF/NOC/F-337/1047/2019
	

	D
	Tenement Statement
	

	i
	Total Gross Built up area proposed
	9,612.69

	ii
	Less Deduction of Non – Residential area (Shop, etc.)
	1,418.94

	iii
	Area available for tenements 
	8,193.75

	iv
	FSI consumed on net holding
	-

	v
	Fungible FSI consumed on net holding
	-

	vi
	Tenements permissible
	381 nos.

	vii
	Tenements proposed
	125 nos.

	viii
	Tenements existing
	

	
	Total Tenements on the plot
	

	E
	Parking Statement
	

	i
	Parking required by regulations for 
	79 nos.

	
	Car / Scooter / Motor cycle
	As per area statement

	
	Outsiders (visitors)
	

	ii
	Covered garages permissible
	

	iii
	Covered garages provided
	

	
	Car
	

	
	Scooter / Motor Cycle
	

	
	Outsiders (visitors)
	

	iv
	Total Parking Provided
	111 nos.

	F
	Transport Vehicles parking
	

	i
	Spaces for transport vehicles parking required by regulations
	

	ii
	Total no. of transport vehicles parking spaces provided
	



List of Approvals: 
[bookmark: _Hlk134449594]
1. [bookmark: _Hlk152330227]Copy of Intimation of Approval (IOA) Letter No. MH / EE / B. P. Cell / GM / MHADA – 61 / 1216 / 2022 dated 23.12.2022 issued by Maharashtra Housing and Area Development Authority (MHADA).
2. Copy of Approved Plan No. MHADA – 61 / 1216 / 2022 dated 23.12.2022 issued by Maharashtra Housing and Area Development Authority (MHADA).
Approved upto: Basement + Ground Floor + 1st to 18th Upper Floors
3. Copy of Building Concession Plan dated 30.07.2022 issued by Maharashtra Housing and Area Development Authority (MHADA).
Sanctioned Upto: Basement + Ground Floor + 1st to 33rd Upper Floors
4. Copy of 1st Commencement Certificate No. MH/EE/(BP)/GM/MHADA-61/1216/2023/CC/1/New dated 22.05.2023 valid upto 21.05.2024 issued by Maharashtra Housing and Area Development Authority (MHADA).
(This CC is endorsed for the work for Top of Plinth level (i.e., height upto 0.30. mts AGL) as per approved IOA dated 23.12.2022)
5. Copy of 2nd Further Commencement Certificate No. MH/EE/(BP)/GM/MHADA-61/1216/2023/FCC/1/New dated 20.09.2023 valid upto 21.05.2024 issued by Maharashtra Housing and Area Development Authority (MHADA).
(This CC is Further extended upto Top of 8th upper floor i.e., for building comprising of Basement for Shops with separate internal staircase from above shops + Ground Floor for Shops and parking tower system for Car – Parks + 1st to 3rd floor Offices (Rehab & Sales) + Service Floor (Between 3rd & 4th Floor and) + 4th Floor to 8th Floor for residential users having BUA adm. 3,585.01 Sq. M. with height 33.25 M. as per last approved IOA plans issued vide / no. MH/EE/(B.P.) Cell/GM/MHADA – 61/1216/2022 dated 23.12.2022)
6. Copy of 3rd Further Commencement Certificate No. MH/EE/(BP)/GM/MHADA-61/1216/2024/FCC/1/New dated 18.04.2024 valid upto 21.05.2024 issued by Maharashtra Housing and Area Development Authority (MHADA).
(This CC is Further extended from 9th floor to top of 19th upper floors with height 70.43 mts. As per lasr approved amended plans issued dated 29.02.2024)








LEVEL OF COMPLETION:
For Sales Building (Wing A & B): 20th floor slab work is completed, Ground to 12th Floor & 14th & 15th floor Blockwork, Plaster work, Ground to 3rd tiling, flooring, door and windows, electrical work, plumbing work, Lift, firefighting, painting, sanitary fitting work are completed. 21st floor shuttering work is in progress.

1.5. Sales Building (Wing A & B)
	Sr.
	Floor No.
	Construction Area in Sq. M.
	Completed Area in Sq. M.
	Work Completion as per 2nd LIE Report
	Work Completion as on 07.10.2024

	1
	Excavation & Shore Piling
	Work is completed
	Work is completed

	2
	Basement Floor
	438.74
	438.74
	Slab work is completed
	Slab work, block work, plaster work, flooring, tiling work, electrical & plumbing, door & windows, lift, paintaing, fire fighting & santiary fitting work are completed

	3
	Ground Floor
	486.07
	486.07
	Slab work, block work, plaster work, flooring, tiling work, electrical & plumbing, door & windows work are completed
	Slab work, block work, plaster work, flooring, tiling work, electrical & plumbing, door & windows, lift, paintaing, fire fighting & santiary fitting work are completed

	4
	1st Floor
	514.07
	514.07
	Slab work, block work, plaster work, flooring, tiling work, electrical & plumbing, door & windows work are completed
	Slab work, block work, plaster work, flooring, tiling work, electrical & plumbing, door & windows, lift, paintaing, fire fighting & santiary fitting work are completed

	5
	2nd Floor
	514.07
	514.07
	Slab work, block work, plaster work, flooring, tiling work, electrical & plumbing, door & windows work are completed
	Slab work, block work, plaster work, flooring, tiling work, electrical & plumbing, door & windows, lift, paintaing, fire fighting & santiary fitting work are completed

	6
	3rd Floor
	514.07
	514.07
	Slab work, blockwork, plaster work & door and window frame work is completed
	Slab work, block work, plaster work, flooring, tiling work, electrical & plumbing, door & windows, lift, paintaing, fire fighting & santiary fitting work are completed

	7
	4th Floor
	459.08
	459.08
	Slab work & 80% Block work is completed
	Slab work, Block work & Plaster work  is completed

	8
	5th Floor
	459.08
	459.08
	Slab work & 80% Block work is completed
	Slab work, Block work & Plaster work  is completed

	9
	6th Floor
	465.64
	465.64
	Slab work & 80% Block work is completed
	Slab work, Block work & Plaster work  is completed

	10
	7th Floor
	459.08
	459.08
	Slab work is completed
	Slab work, Block work & Plaster work  is completed

	11
	8th Floor
	459.08
	459.08
	Slab work is completed
	Slab work, Block work & Plaster work  is completed

	12
	9th Floor
	459.08
	459.08
	Slab work is completed
	Slab work, Block work & Plaster work  is completed

	13
	10th Floor
	459.08
	459.08
	Slab work is completed
	Slab work, Block work & Plaster work  is completed

	14
	11th Floor
	459.08
	459.08
	Slab work is completed
	Slab work, Block work & Plaster work  is completed

	15
	12th Floor
	459.08
	459.08
	Slab work is completed
	Slab work, Block work & Plaster work  is completed

	16
	13th Floor
	465.64
	465.64
	Slab work is completed
	Slab work is completed

	17
	14th Floor
	459.08
	459.08
	Shuttering work is in progress
	Slab work, Block work & Plaster work  is completed

	18
	15th Floor
	459.08
	459.08
	
	Slab work, Block work & Plaster work  is completed

	19
	16th Floor
	459.08
	459.08
	
	Slab work is completed

	20
	17th Floor
	459.08
	459.08
	
	Slab work is completed

	21
	18th Floor
	459.08
	459.08
	
	Slab work is completed

	22
	19th Floor
	459.08
	459.08
	
	Slab work is completed

	23
	20th Floor
	468.19
	468.19
	
	Slab work is completed

	24
	21st Floor
	459.08
	
	
	Shuttering work is in progress,

	25
	22nd Floor
	459.08
	
	
	

	26
	23rd Floor
	459.08
	
	
	

	27
	24th Floor
	460.45
	
	
	

	28
	25th Floor
	460.45
	
	
	

	29
	26th Floor
	460.45
	
	
	

	30
	27th Floor
	467.98
	
	
	

	31
	28th Floor
	462.33
	
	
	

	32
	29th Floor
	462.33
	
	
	

	33
	30th Floor
	462.33
	
	
	

	34
	31st Floor
	462.33
	
	
	

	35
	32nd Floor
	462.33
	
	
	

	36
	33rd Floor
	459.65
	
	
	

	37
	Terrace Floor / OHT / LMR
	114.39
	
	
	

	Total
	16,405.79
	10,293.54
	
	











Details of the Project as Financed By SBI:

1.6. Estimated Project Cost: (As per Cost Vetting Report)
	Particulars
	Estimated Cost (in Cr.)

	Land & Stamp Cost 
	1.56

	Rent Cost
	14.71

	Construction Cost of Rehab cum Sale Building
	57.23

	Approval Cost including Premium Cost / FSI / GOM Charges / fees & TDR Cost
	27.73

	Architect Cost, RCC & Other Professional Cost
	1.14

	Administrative Cost
	2.86

	Marketing Cost
	2.75

	Interest Cost (Bank Loan)
	8.49

	Total
	116.47



1.7. Project Cost: (as per C.A. Certificate)
	Particulars
	Incurred Cost (In Cr.) 30.09.2024 by M/s. Vinay Tiwari & Associates
	Incurred Cost (In Cr.) 30.06.2024 by M/s. Vinay Tiwari & Associates
	Net

	Land & Stamp Cost 
	1.56
	1.56
	-

	Rent Cost
	11.32
	11.32
	-

	Construction Cost of Rehab cum Sale Building
	32.08
	22.47
	11.10

	Approval Cost including Premium Cost / FSI / GOM Charges / fees & TDR Cost
	28.20
	28.71
	-0.51

	Architect Cost, RCC & Other Professional Cost
	0.87
	0.87
	-

	Administrative Cost
	1.75
	1.40
	0.31

	Marketing Cost
	1.37
	1.09
	0.28

	Interest Cost (Bank Loan)
	1.11
	0.50
	0.61

	Total 
	78.27
	67.92
	11.79


· The Builder has incurred about 32.08 Cr. as construction cost, 28.20 Cr. for approval of project, 1.75 Cr. for admin cost, 1.37 Cr. for marketing Cost, 1.11 Cr. for interest cost till 30.09.2024 as per C.A. certificate issued by M/s. Vinay Tiwari & Associates dated 15.10.2024.















1.8. Project Cost: (as per Bills):
	Particulars
	Incurred Cost in ` Cr.
	

	
	30.09.2024 as per Bill (Inclusive GST)
	30.06.2024 as per Bill (Inclusive GST)
	Net

	Land Cost 
	1.56
	1.56
	-

	Rent Cost
	11.32
	11.32
	-

	Construction cost of Rehab cum Sale Building
	32.08
	26.87
	5.22

	Approval Cost including Premium Cost / FSI / GOM Charges / fees & TDR Cost
	28.20
	28.71
	-0.51

	Architect Cost, RCC & Other Professional Cost
	0.87
	0.87
	-

	Administrative Cost
	1.75
	1.40
	0.35

	Marketing Cost
	1.37
	1.09
	0.28

	Interest Cost
	1.11
	0.50
	0.61

	Total 
	78.27
	72.32
	5.95


Note:.
1.9. Land Cost:
	Sr. No.
	Agreement Name
	Date
	Particulars
	Total Cost in `
	Incurred Cost in `

	1
	Development Agreement
	3/27/2019
	Stamp Duty
	1,44,97,980.00
	1,44,97,980.00

	2
	
	
	Reg. Fees
	30,000.00
	30,000.00

	3
	
	
	
	2,000.00
	2,000.00

	4
	Rectification Cum Supplementary Deed
	4/29/2022
	Stamp Duty
	10,86,200.00
	10,86,200.00

	5
	
	
	Reg. Fees
	30,000.00
	30,000.00

	6
	Special Power of Attorney
	3/27/2021
	Stamp Duty
	500.00
	500.00

	7
	
	
	Reg. Fees
	740.00
	740.00

	
	TOTAL
	1,56,47,420.00
	1,56,47,420.00


As per agreement.
	Summary of Bills

	Sr. No.
	Particulars
	Amount in `
(till 30.09.2024)
	Amount in ` (in Cr.)
	Amount in `
(till 30.06.2024)
	Amount in ` (in Cr.)
	Net

	1
	Construction Cost of Rehab cum Sale Building
	32,08,48,447.00
	32.08
	26,86,55,404.00
	26.87
	5.22

	2
	Rent Cost
	11,32,01,250.00
	11.32
	11,31,65,000.00
	11.32
	-

	3
	Premium Cost / FSI / GOM Charges / fees / security Deposits & TDR Cost
	28,20,02,500.00
	28.20
	28,70,98,450.00
	28.71
	-0.51

	4
	Professional Cost
	87,29,352.00
	0.87
	87,05,250.00
	0.87
	-

	5
	Administrative Cost
	1,74,58,706.00
	1.75
	1,39,94,750.00
	1.40
	0.35

	6
	Marketing Cost 
	1,37,01,550.00
	1.37
	1,09,15,000.00
	1.09
	0.28

	TOTAL
	75,59,41,805.00
	75.59
	50,29,56,705.00
	50.30
	5.34


Note: Bills were provided by the client up to 30.09.2024



1.10. Interest Cost:
	Sr. No
	Particulars
	Estimate Amount in `
	Incurred Amount in ` (till 30.09.2024)
	Incurred Amount in ` (till 30.06.2024)
	Difference
	Balance Amount in `

	1
	Interest Cost
	8,49,00,000.00
	1,11,00,000.00
	50,00,000.00
	61,00,000.00
	7,38,00,000.00

	TOTAL
	8,49,00,000.00
	1,11,00,000.00
	50,00,000.00
	61,00,000.00
	7,38,00,000.00



1.11. Cost of Construction as on 07th October 2024

1.11.1. Rehab cum Sales Building (Wing A & B)
	Sr.
	Floor
	Total Construction Area in Sq. M.
	Completed Area in Sq. Ft.
	Rate per Sq. Ft.
	Full Value after completion
	% of work completed
	Actual Expenditure till date in `

	1
	Excavation Cost
	
	
	
	24,608,686.00
	100%
	24,608,686.00

	2
	Basement Floor
	438.74
	438.74
	30,000.00
	13,162,092.00
	98%
	 1,28,98,850.16 

	3
	Ground Floor
	486.07
	486.07
	30,000.00
	14,581,992.00
	98%
	 1,42,90,352.16 

	4
	1st Floor
	514.07
	514.07
	30,000.00
	15,421,992.00
	98%
	 1,51,13,552.16 

	5
	2nd Floor
	514.07
	514.07
	30,000.00
	15,421,992.00
	98%
	 1,51,13,552.16 

	6
	3rd Floor
	514.07
	514.07
	30,000.00
	15,421,992.00
	98%
	 1,51,13,552.16 

	7
	4th Floor
	459.08
	459.08
	30,000.00
	13,772,292.00
	65%
	 89,51,989.80 

	8
	5th Floor
	459.08
	459.08
	30,000.00
	13,772,292.00
	65%
	 89,51,989.80 

	9
	6th Floor
	465.64
	465.64
	30,000.00
	13,969,200.00
	65%
	 90,79,980.00 

	10
	7th Floor
	459.08
	459.08
	30,000.00
	13,772,292.00
	65%
	 89,51,989.80 

	11
	8th Floor
	459.08
	459.08
	30,000.00
	13,772,292.00
	65%
	 89,51,989.80 

	12
	9th Floor
	459.08
	459.08
	30,000.00
	13,772,292.00
	65%
	 89,51,989.80 

	13
	10th Floor
	459.08
	459.08
	30,000.00
	13,772,292.00
	65%
	 89,51,989.80 

	14
	11th Floor
	459.08
	459.08
	30,000.00
	13,772,292.00
	65%
	 89,51,989.80 

	15
	12th Floor
	459.08
	459.08
	30,000.00
	13,772,292.00
	55%
	 75,74,760.60 

	16
	13th Floor
	465.64
	465.64
	30,000.00
	13,969,200.00
	55%
	 76,83,060.00 

	17
	14th Floor
	459.08
	459.08
	30,000.00
	13,772,292.00
	58%
	 79,87,929.36 

	18
	15th Floor
	459.08
	459.08
	30,000.00
	13,772,292.00
	58%
	 79,87,929.36 

	19
	16th Floor
	459.08
	459.08
	30,000.00
	13,772,292.00
	55%
	 75,74,760.60 

	20
	17th Floor
	459.08
	459.08
	30,000.00
	13,772,292.00
	55%
	 75,74,760.60 

	21
	18th Floor
	459.08
	459.08
	30,000.00
	13,772,292.00
	55%
	 75,74,760.60 

	22
	19th Floor
	459.08
	459.08
	30,000.00
	13,772,292.00
	50%
	 68,86,146.00 

	23
	20th Floor
	468.19
	468.19
	30,000.00
	14,045,700.00
	50%
	 70,22,850.00 

	24
	21st Floor
	459.08
	
	30,000.00
	13,772,292.00
	
	

	25
	22nd Floor
	459.08
	
	30,000.00
	13,772,292.00
	
	

	26
	23rd Floor
	459.08
	
	30,000.00
	13,772,292.00
	
	

	27
	24th Floor
	460.45
	
	30,000.00
	13,813,500.00
	
	

	28
	25th Floor
	460.45
	
	30,000.00
	13,813,500.00
	
	

	29
	26th Floor
	460.45
	
	30,000.00
	13,813,500.00
	
	

	30
	27th Floor
	467.98
	
	30,000.00
	14,039,400.00
	
	

	31
	28th Floor
	462.33
	
	30,000.00
	13,869,900.00
	
	

	32
	29th Floor
	462.33
	
	30,000.00
	13,869,900.00
	
	

	33
	30th Floor
	462.33
	
	30,000.00
	13,869,900.00
	
	

	34
	31st Floor
	462.33
	
	30,000.00
	13,869,900.00
	
	

	35
	32nd Floor
	462.33
	
	30,000.00
	13,869,900.00
	
	

	36
	33rd Floor
	459.65
	
	30,000.00
	13,789,500.00
	
	

	37
	Terrace / OHT
	114.39
	
	30,000.00
	3,431,700.00
	
	

	38
	Sub Total
	16,405.79
	
	
	516,782,410.00
	
	23,67,49,411.00

	39
	Parking
	111.00
	
	500,000.00
	55,500,000.00
	
	

	TOTAL
	16,405.79
	10,293.54
	
	572,282,410.00
	41.37%
	23,67,49,411.00



Note: Details of work completed is as per site visit dated 07.10.2024 but report is prepared for 30th September 2024.

	Particulars
	Estimated Cost
(In Cr.)
	Incurred Cost (in Cr.)

	
	
	Issued dated 15.10.2024 till 30.09.2024 as per CA
	As per Bills upto 30.09.2024
	As per Bills upto 30.06.2024
	Net

	Land Cost 
	1.56
	1.56
	1.56
	1.56
	-

	Rent Cost
	14.71
	11.32
	11.32
	11.32
	-

	Construction cost of Rehab cum Sale Building
	57.23
	32.08
	32.08
	26.87
	5.22

	Approval Cost including Premium Cost / FSI / GOM Charges / fees & TDR Cost
	27.73
	28.20
	28.20
	28.71
	-0.51

	Architect Cost, RCC & Other Professional Cost
	1.14
	0.87
	0.87
	0.87
	-

	Administrative Cost
	2.86
	1.75
	1.75
	1.40
	0.35

	Marketing Cost
	2.75
	1.37
	1.37
	1.09
	0.28

	Interest Cost
	8.49
	1.11
	1.11
	0.50
	0.61

	Total 
	116.47
	78.27
	78.27
	72.32
	5.95



Note: 
We have considered Other Expenses, Printing & Stationery is consider in Admininstrative cost header but CA has considered them in cost of construction header .
We have considered Testing Charges,  Geotechinal Report cost  is consider in Professional sot header but CA has considered them in cost of construction header .
 
For Sale Building:
As per plinth area, calculation the work completed is up to 41.37% of total work, which comes to                 ` 23.67 Cr.  for Rehab cum Sale building. However, company has incurred cost of ` 32.08 Cr.  till  30.09.2024 as per bill which is inclusive of major purchase cost of 1.36 Cr. for Mivan Shuttering material,  7.05 Cr. for onsite material & advance payment to the vendors.


1.12. Comparison of Cost incurred on dated 30.09.2024 & 30.06.2024 
	Particulars
	30.09.2024 as per Bill
	30.06.2024 as per Bill
	Net
	% of net amount

	Land Cost 
	1.56
	1.56
	-
	0.00%

	Rent Cost
	11.32
	11.32
	-
	0.00%

	Construction cost of Rehab cum Sale Building
	32.08
	26.87
	5.22
	6.67%

	Approval Cost including Premium Cost / FSI / GOM Charges / fees & TDR Cost
	28.20
	28.71
	-0.51
	-0.65%

	Architect Cost, RCC & Other Professional Cost
	0.87
	0.87
	-
	0.00%

	Administrative Cost
	1.75
	1.40
	0.35
	0.45%

	Marketing Cost
	1.37
	1.09
	0.28
	0.36%

	Interest Cost
	1.11
	0.50
	0.61
	0.78%

	Total
	78.27
	72.32
	5.95
	7.60%


1.13. % of Fund Utilised till 30th September 2024
	Particulars
	Estimated Cost (in Cr.)
	Incurred Cost as on 30.09.2024
	% of Incurred Cost
	% of Estimated Project Cost

	Land & Stamp Cost 
	1.56
	1.56
	100.30%
	1.34%

	Rent Cost
	14.71
	11.32
	76.96%
	9.72%

	Construction Cost of Sale Building
	57.23
	32.08
	56.06%
	27.55%

	Approval Cost including Premium Cost / FSI / GOM Charges / fees & TDR Cost
	27.73
	28.20
	101.70%
	24.21%

	Architect Cost, RCC & Other Professional Cost
	1.14
	0.87
	76.57%
	0.75%

	Administrative Cost
	2.86
	1.75
	61.04%
	1.50%

	Marketing Cost
	2.75
	1.37
	49.82%
	1.18%

	Interest Cost (Bank Loan)
	8.49
	1.11
	13.07%
	0.95%

	Total
	116.47
	78.27
	67.20%
	67.20%


Based on above Calculation it is found that total Project cost incurred is 67.20% of the Total Project Cost.
Means of Finance:
	Sr. No.
	Particulars
	Exp. Cumulative (Cr.)

	1. 
	 Equity share capital / Quassi Loan from Promoter
	15.00

	2. 
	Unsecured Loan
	8.27

	3. 
	Sales (Advance from customer)
	39.73

	4. 
	Bank Laon Amount
	23.06

	5. 
	Vendors Payable
	

	
	Total
	86.06


The Details of the Means of Finance are provided by Client as on 30.09.2024.

Mandatory Arrangements:
	Sr. No.
	Particulars
	Status

	a. 
	Rainwater Harvesting
	To be executed after RCC Structure

	b. 
	Firefighting System 
	To be executed after RCC Structure

	c. 
	Solid Waste Management
	To be executed after RCC Structure


Quality of Construction:
	Sr. No.
	Particulars
	Status

	a. 
	Soundness of Structures
	Executing as per approved Structural Design

	b. 
	Look of Structures
	Good

	c. 
	Quality of Material Used
	Good

	d. 
	Safety Measures for Construction/labour
	Taken Care by Contractor


Schedule V/s. Actual Progress:
	Activity
	Date of Implementation
	Date of Completion
	Status

	Land
	
	
	Completed

	Development of Land
	
	
	Completed

	Foundation Work
	
	
	Completed

	Ground Floor Slab
	
	
	Slab work is Completed

	1st Floor Slab
	
	
	Slab work is Completed

	2nd Floor Slab
	
	
	Slab work is Completed

	3rd Floor Slab
	
	
	Slab work is Completed

	4th Floor Slab
	
	
	Slab work is Completed

	5th Floor Slab
	
	
	Slab work is Completed

	6th Floor Slab
	
	
	Slab work is Completed

	7th Floor Slab
	
	
	Slab work is Completed

	8th Floor Slab
	
	
	Slab work is Completed

	9th Floor Slab
	
	
	Slab work is Completed

	10th Floor Slab
	
	
	Slab work is Completed

	11th Floor Slab
	
	
	Slab work is Completed

	12th Floor Slab
	
	
	Slab work is Completed

	13th Floor Slab
	
	
	Slab work is Completed

	14th Floor Slab
	
	
	Slab work is Completed

	15th Floor Slab
	
	
	Slab work is Completed

	16th Floor Slab
	
	
	Slab work is Completed

	17th Floor Slab
	
	
	Slab work is Completed

	18th Floor Slab
	
	
	Slab work is Completed

	19th Floor Slab
	
	
	Slab work is Completed

	20th Floor Slab
	
	
	Slab work is Completed

	21st Floor Slab
	
	
	

	22nd Floor Slab
	
	
	

	23rd Floor Slab
	
	
	

	24th Floor Slab
	
	
	

	25th Floor Slab
	
	
	

	26th Floor Slab
	
	
	

	27th Floor Slab
	
	
	

	28th Floor Slab
	
	
	

	30th Floor Slab
	
	
	

	31st Floor Slab
	
	
	

	32nd Floor Slab
	
	
	

	33rd Floor Slab
	
	
	

	Block work / Internal Plaster work
	
	
	Ground Floor + 12th Floor & 14th & 15 Block work  is completed

	Terrace Parapet wall / Overhead water tank / Lift Machine room / compound wall / External Plaster work
	
	
	

	Electric Work
	
	
	Ground Floor + 3rd Floor work  is completed

	Water Proofing
	
	
	Ground Floor + 3rd Floor work  is completed

	Plumbing Work
	
	
	Ground Floor + 3rd Floor work  is completed

	Tiling / Marble Flooring
	
	
	Ground Floor + 3rd Floor work  is completed

	Door Frames
	
	
	Ground Floor + 3rd Floor work  is completed

	Window Installation
	
	
	Ground Floor + 3rd Floor work  is completed

	Staircase Flooring
	
	
	Ground Floor + 3rd Floor work  is completed

	Staircase Railing
	
	
	Ground Floor + 3rd Floor work  is completed

	Refuge Area Flooring
	
	
	

	Internal Painting
	
	
	Ground Floor + 3rd Floor work  is completed

	External Painting
	
	
	Ground Floor + 3rd Floor work  is completed

	Lift Work
	
	
	Ground Floor + 3rd Floor work  is completed

	Fire Fighting Installation
	
	
	Ground Floor + 3rd Floor work  is completed

	Stack Parking
	
	
	

	CP Fitting & Sanitary Work
	
	
	Ground Floor + 3rd Floor work  is completed

	Final Finishing & Fitting
	
	
	


Developer has not provided the work schedule.
Action initiated to complete the project in time: 
For Sales Building (Wing A & B): 20th floor slab work is completed, Ground to 12th Floor & 14th & 15th floor Blockwork, Plaster work, Ground to 3rd tiling, flooring, door and windows, electrical work, plumbing work, Lift, firefighting, painting, sanitary fitting work are completed. 21st floor shuttering work is in progress.
Comments related to cost overrun if any:
The cost of Project is ` 116.47 Cr. 
Balance investment required for completion of project:
We opinion amount of ` 38.20 Cr. Will be required to complete the Project.
Mandatory Approval Status:	
	Sr. No.
	Particulars
	Name of Department
	Status
	Order Details

	1
	Letter of Intent (LOI) Building
	Slum Rehabilitation Authority (SRA)
	Obtained and available at site
	No. MH / EE / B. P. Cell / GM / MHADA – 61 / 1216 / 2022 dated 23.12.2022

	2A
	Rehab cum 
	Maharashtra Housing and Area Development Authority (MHADA).
	Obtained and available at site
	MHADA – 61 / 1216 / 2022 dated 23.12.2022 
Approved upto: 
Wing A & B: Ground Floor + 1st to 33rd Upper Floors

	2B
	Amended Rehab cum Sale Building Approved Plan
	Maharashtra Housing and Area Development Authority (MHADA).
	Pending
	

	3A
	First C.C. of Rehab cum Sale Building
	Maharashtra Housing and Area Development Authority (MHADA).
	Obtained and available at site
	MH/EE/(BP)/GM/MHADA-61/1216/2023/CC/1/New dated 22.05.2023 valid upto 21.05.2024.
(This CC is endorsed for the work for Top of Plinth level (i.e., height upto 0.30. mts AGL) as per approved IOA dated 23.12.2022)

	3B
	Second C.C. of Rehab cum Sale Building
	Maharashtra Housing and Area Development Authority (MHADA).
	Obtained and available at site
	MH/EE/(BP)/GM/MHADA-61/1216/2023/FCC/1/New dated 20.09.2023 valid upto 21.05.2024.
(This CC is Further extended upto Top of 8th upper floor i.e., for building comprising of Basement for Shops with separate internal staircase from above shops + Ground Floor for Shops and parking tower system for Car – Parks + 1st to 3rd floor Offices (Rehab & Sales) + Service Floor (Between 3rd & 4th Floor and) + 4th Floor to 8th Floor for residential users having BUA adm. 3,585.01 Sq. M. with height 33.25 M. as per last approved IOA plans issued vide / no. MH/EE/(B.P.) Cell/GM/MHADA – 61/1216/2022 dated 23.12.2022)

	3C
	Third C.C. of Rehab cum Sale Building
	Maharashtra Housing and Area Development Authority (MHADA).
	Obtained and available at site
	MH/EE/(BP)/GM/MHADA-61/1216/2024/FCC/1/New dated 18.04.2024 valid upto 21.05.2024 (This CC is Further extended from 9th floor to top of 19th upper floors with height 70.43 mts. As per lasr approved amended plans issued dated 29.02.2024)

	3D
	Fourth C.C. of Rehab cum Sale Building
	Maharashtra Housing and Area Development Authority (MHADA).
	Pending 
	

	5A
	Occupancy of Rehab cum Sale Building
	Maharashtra Housing and Area Development Authority (MHADA).
	Pending (Project is not completed)
	


Documents Required for Occupancy Certificate
1. Notice u/s 337/342 of MMC Act, 1888 in prescribed format & application u/s 44/69 of MR&TP Act, 1966 along with complete set of plans (15 sets or as required in) as prescribed in the regulation 5(2) of DCR-1991, indicating therein the prominent roads, landmarks in the neighbourhood near the site under reference on the location plan as well as block plan.
2. Form of supervision by Architect / Licensed Surveyor (L.S.) / Structural Engineer / Site Supervisor in the prescribed proforma.
3. ULC Clearance if necessary.
4. Property Register Card in words and in the name of applicant, issued along with City Survey Plan/ True Extract.
5. Triangulation calculation for area of the plot, & Architect / L.S.'s certificate for area of the plot as prescribed in regulation 5(3 (ii) (c) of DCR-1991.
6. Owner/ applicant's affidavit for area of the plot.
7. Certified copy of General Body Resolution of Society wherever applicable or as the conditions may be.
8. In case of GOVT. / MCGM land, NOC from Collector/ Concern Authority of Govt. / Estate dept. of MCGM.
9. Survey Remarks & or B form from T.P.
10. In case plot is to be developed by deriving a "Right of Way", a registered agreement from the concerned owner.
11. Copy of approved layout / sub-division / Amalgamation along with terms & conditions.
12. In case of no cutting of trees, Self-certification by Consultants & Developer for the same along with plan showing the details of tree on plot duly certified by both Architect/ L.S. & Developer.
13. Formation level of Roads from E.E. (Roads) dept.
14. Invert level of nearby manhole from E.E (Sewerage Operation) dept.
15. Invert level remarks from E.E. (S.W.D.) dept. / Survey Remarks.
16. Nalla Remarks from E.E. (S.W.D.) Dept., wherever required.
17. Digitally signed, appointment and acceptance of all consultants appointed by developer, such as,
a. Structural Engineer 
b. Site Supervisor 
c. Licensed Plumber (SWD, Water, and SP) 
d. Public Health Consultant (Rainwater Harvesting/PCO/SWM).
e. Mech. & Elect. Consultant. 
f. Road Construction.
g. Fire Safety. 
h. Traffic/parking. 
i. Horticulturist.
18. Digitally signed, Remarks, design, planning, etc. from the respective consultant for the following.
a. Third party certification parking arrangement and maneuverability. 
b. Internal SWD. 
c. Internal Water works and Rainwater harvesting. 
d. Internal Drainage Works. 
e. Internal Mechanical & Electrical. 
f. Structural design & plan showing the structural details for the proposed building. 
g. Detail Plan & Design for Sewerage Treatment Plant from consultant, wherever required. 
h. Internal Road. 
i. Horticulture. 
j. Solid Waste Management Plan.
19. Registered comprehensive undertaking/ declaration from the developer agreeing to the Terms & Conditions of the approval.
20. Copies of plan showing Demarcation for Regular/ sanctioned/ proposed lines and reservations through A.E. (Survey) jointly with DILR. 
21. Identification proforma with PAN Card of applicant, all consultants, Architects/L.S.
Status Insurance Coverage: 
	Particulars
	Descriptions
	Particulars
	Descriptions

	Policy No.
	0000000036977851
	Policy Issued Date
	31.12.2023

	Period of Insurance
	From 31.12.2023 to 31.03.2026
	Total Sum Insured
	` 54,69,00,000.00

	Insurance Policy Name
	Contractors All Risk Policy
	Issued By
	SBI General Insurance

	Type of Cover / Benefit
	1. Material Damage / Contract Price
2. Third Party Liabilities/ All accidents during policy period


Remark: 
-
Assumptions & Remarks:
· The adequacy of Engineering / Structural design is beyond the scope of our assignment.
· As per Bank sanctioned letter dated 15.03.2024 estimated project completion date is March 2026.
· We opinion that the project will be completed as per schedule or timeline proposed by the client.
· As per RERA Certificate estimated project completion date is 31/05/2027. 
· The cost is certified based on the assumptions that the project will be completed within period. Few assumptions were made regarding inflation & cost rise etc. during construction period.



Manoj B. Chalikwar
Registered Valuer 
Chartered Engineer (India)
Reg. No. IBBI/RV/07/2018/10366






About the Project:
	      1. Introduction 
	

	a) 
	Project Name
(With Address & Phone Nos.) 
	"Sheetal Ekta", Proposed Redevelopment of existing building No. 18 – A & B, known as Dindoshi Ekta CHSL on Plot bearing S. No. 31 & 39, CTS. No. 110(pt.) & 146 (pt.), Shivdham Complex, Gen. A. K. Vaidya Marg, Village – Dindoshi, Malad (East), Mumbai – 400 097, State – Maharashtra, Country – India.

Contact Person: 
Mr. Prabudh Khandelwal (Consultants)
Mobile No. 7738001775
Mr. Deep Shah (Consultants)
Mobile No. 7977861026

	b) 
	Purpose of Valuation 
	As per request from State Bank of India, SME Chembur Branch to assess fair market value of the Project for LIE purpose.

	c) 
	Date of Inspection of Property 
	07.10.2024

	d) 
	Date of LIE Report 
	21.10.2024

	e) 
	Name of the Developer of Property 
(in case of developer built properties) 
	M/s. DGS Township Pvt. Ltd.

DGS house, 1st floor, Sheetal Krupa, Aarey Road, Walawalkar Street, Goregaon (E), Mumbai – 400 063, State - Maharashtra, Country – India

	     2. Physical Characteristics of the Property 

	a) 
	Location of the Property 
	"Sheetal Ekta", Proposed Redevelopment of existing building No. 18 – A & B, known as Dindoshi Ekta CHSL on Plot bearing S. No. 31 & 39, CTS. No. 110(pt.) & 146 (pt.), Shivdham Complex, Gen. A. K. Vaidya Marg, Village – Dindoshi, Malad (East), Mumbai – 400 097, State – Maharashtra, Country – India.

	
	Brief description of the property
	

	
	TYPE OF THE BUILDING 
1. Sale Building 
	No. of Floors
	Ground Floor + 1st to 33rd Upper Floors

	Building type
	Commercial cum Residential of Rehab cum Sale Building



Rehab cum Sale Building work is given on contract based for RCC contract. Developer has grant to the contractor do the work of construction and completion includes Concrete work, Reinforcement work, Masonry, Internal Plaster, External Plaster and other miscellaneous work such as repairing, joints b/w concrete and masonry surface, etc. Bill must be paid on measurement of construction area exclusive of Steel, Cement & other construction material. 
Lift & lift installation contract is not finalized till now. 
Firefighting work contract is not finalized.

PROPOSED DATE OF COMPLETION & FUTURE LIFE:
Expected completion date as per RERA is 31st March 2027

ABOUT PROJECT:
Nestled in the heart of Mumbai's bustling Goregaon East, DGS Sheetal Regalia stands as a remarkable residential complex that combines luxury, convenience, and modern living. Situated in close proximity to the renowned Oberoi Mall, this upscale residential development offers a range of amenities and features that cater to the desires of discerning urban dwellers. With its strategic location, impeccable design, and top-notch facilities, for those seeking a lavish and comfortable lifestyle.
DGS Sheetal Ekta by D G S Township is a newly launched project in the Mumbai Andheri-Dahisar, offering spacious apartments in a mid-range budget. This affordable luxury project brings you apartments in Dindoshi, which are scheduled for possession in May, 2027. DGS Sheetal Ekta Mumbai Andheri-Dahisar is a RERA-registered project with registration number P51800051884.   With all the basic amenities available, DGS Sheetal Ekta offers comfort and a lifestyle at a reasonable price.

	
	Postal Address of the Property
	"Sheetal Ekta", Proposed Redevelopment of existing building No. 18 – A & B, known as Dindoshi Ekta CHSL on Plot bearing S. No. 31 & 39, CTS. No. 110(pt.) & 146 (pt.), Shivdham Complex, Gen. A. K. Vaidya Marg, Village – Dindoshi, Malad (East), Mumbai – 400 097, State – Maharashtra, Country – India.

	
	Area of the plot/land 
(Supported by a plan)
	Net Plot area = 1,094.33 Sq. M. 

	
	Type of Land: Solid, Rocky, Marsh land, reclaimed land, Water-logged, Land locked.
	Solid land

	
	Independent access/approach to the property etc. 
	Yes 

	
	Google Map Location of the Property with a neighborhood layout map 
	Provided

	
	Details of roads abutting the property 
	Proposed road of 30 M wide road

	
	Description of adjoining property 
	Located in Higher Middle-class locality

	
	Plot No. Survey No. 
	S. No. 31 & 39, CTS. No. 110(pt.) & 146 (pt.),

	
	Ward/Village/Taluka 
	Village – Dindoshi, Taluka – Borivali

	
	Sub-Registry/Block 
	Mumbai Suburban

	
	District 
	District - Mumbai Suburban 

	b)
	Boundaries of the Plot
	

	 
		
	As per Agreement
	As per RERA Certificate
	Actual

	North
	Aster Tower CHS & Road
	CTS No. 146
	Aster Tower

	South
	Onkar CHS
	Road
	Road & Omkar CHSL

	East
	Darshan CHS
	Road
	Sagar Society

	West
	Khaatu Shyam Mandir Marg
	CTS No. 104A
	Khatu Shyam Mandir Road




















	4. Document Details and Legal Aspects of Property:

	a)
	Ownership Documents (Building Permission, Commencement Certificate & Status of Plan)

	
	Sale Deed, Gift Deed, Lease Deed

	
	1. Copy of Developer Agreement dated 27.03.2021 between M/s. Dindoshi Ekta Co-operative Housing Society Ltd. (The Society) and M/s. DGS Township Pvt. Ltd. (The Developers) through registered agreement vide No. BRL-9-4567-2021 dated 27.03.2021.

	
	2. Copy of Deed of Rectification cum Supplementary Agreement dated 29.04.2022 between M/s. Dindoshi Ekta Co-operative Housing Society Ltd. (The Owner) and M/s. DGS Township Pvt. Ltd. (The Developers) through registered agreement vide No. BLR-9-7335-2022 dated 29.04.2022.

	
	3. Copy of Special Power of Attorney through registered agreement vide No. BLR-9-12120-2021 dated 24.09.2021, M/s. Dindoshi Ekta Co-operative Housing Society Ltd. (The Society/ Executants) appoints Mr. Surajdev D. Shukla director of M/s. DGS Township Pvt. Ltd.

	
	4. Copy of Intimation of Approval (IOA) Letter No. MH / EE / B. P. Cell / GM / MHADA – 61 / 1216 / 2022 dated 23.12.2022 issued by Maharashtra Housing and Area Development Authority (MHADA).

	
	5. Copy of Approved Plan No. MHADA – 61 / 1216 / 2022 dated 23.12.2022 issued by Maharashtra Housing and Area Development Authority (MHADA).
Approved upto: Basement + Ground Floor + 1st to 18th Upper Floors

	
	6. Copy of Building Concession Plan dated 30.07.2022 issued by Maharashtra Housing and Area Development Authority (MHADA).
Sanctioned Upto: Basement + Ground Floor + 1st to 33rd Upper Floors

	
	7. Copy of 1st Commencement Certificate No. MH/EE/(BP)/GM/MHADA-61/1216/2023/CC/1/New dated 22.05.2023 valid upto 21.05.2024 issued by Maharashtra Housing and Area Development Authority (MHADA).
(This CC is endorsed for the work for Top of Plinth level (i.e., height upto 0.30. mts AGL) as per approved IOA dated 23.12.2022)

	
	8. Copy of 2nd Further Commencement Certificate No. MH/EE/(BP)/GM/MHADA-61/1216/2023/FCC/1/New dated 20.09.2023 valid upto 21.05.2024 issued by Maharashtra Housing and Area Development Authority (MHADA).
(This CC is Further extended upto Top of 8th upper floor i.e., for building comprising of Basement for Shops with separate internal staircase from above shops + Ground Floor for Shops and parking tower system for Car – Parks + 1st to 3rd floor Offices (Rehab & Sales) + Service Floor (Between 3rd & 4th Floor and) + 4th Floor to 8th Floor for residential users having BUA adm. 3,585.01 Sq. M. with height 33.25 M. as per last approved IOA plans issued vide / no. MH/EE/(B.P.) Cell/GM/MHADA – 61/1216/2022 dated 23.12.2022)

	
	9. Copy of Fire NOC Certificate No. FB/HR/R-4/81 dated 14.07.2022 issued Municipal Corporation of Greater Mumbai, Mumbai Fire Brigade.

	
	10. Copy of No Objection Certificate for Height Clearance NOC ID No. JUHU/WEST/B/010523/735495 dated 30.01.2023 valid upto 29.01.2031 issued by Airports Authority of India.

	
	11. Copy of Geotechnical Investigation Report dated April 2023 issued by M/s. Geocon International Pvt. Ltd.

	
	12. Copy of CA Certificate dated 17.12.2023 issued by M/s. Rajpurohit & Tiwari Chartered Accountants.

	
	13. Copy of RERA Certificate No. P51800051884 dated 07.07.2023 issued by Maharashtra Real Estate   Regulatory Authority (MAHRERA).

	
	14. Copy of Sewerage NOC Certificate No. Dy.CWE/SP/125/P/N dated 08.02.2023 issued by Municipal Corporation of Greater Mumbai, Chief Engineer (Sewerage Project).

	
	15. Copy of Hydraulic NOC Certificate No. HE/744/EEWW (P & R)/NOC dated 27.01.2023 issued by Municipal Corporation of Greater Mumbai, Hydraulic Engineer’s Department.

	
	16. Copy of CA Certificate dated 30.03.2024 till 29.02.2024 issued by M/s. Rajpurohit & Tiwari Chartered Accountants.

	
	17. Bills upto 30.03.2024

	
	18. Copy of CA Certificate dated 17.07.2024 issued by M/s. Vinay Tiwari & Associates.

	
	19. Copy of Bills from 01.04.2024 to 30.06.2024

	
	20. Copy of 3rd Further Commencement Certificate No. MH/EE/(BP)/GM/MHADA-61/1216/2024/FCC/1/New dated 18.04.2024 valid upto 21.05.2024 issued by Maharashtra Housing and Area Development Authority (MHADA).
(This CC is Further extended from 9th floor to top of 19th upper floors with height 70.43 mts. As per last approved amended plans issued dated 29.02.2024)




	
b)
	Documents verified for present LIE report 

	
	· Copy of CA Certificate dated 15.10.2024 issued by M/s. Vinay Tiwari & Associates.

	
	· Copy of Bills from 01.07.2024 to 30.09.2024
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Latitude Longitude: 19°10'32.1"N 72°51'40.3"E 
Note: The Blue line shows the route to site from nearest railway station (Malad– 2.60 Km.)
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Vinay Tiwari & Associates

Chartered Accountants

Bank of India
Diamond Garden (Chembur Branch)
Sion Trombay Road
Mumbai.400071

‘This is to certify that M/s DGS Township Private Limited is  private limited
‘company, have expanded Rs. 86.06 Crore towards construction and development of

its residential cum commercial Project “Sheetal Ekta”
The project site i situated at Survey no. 31 & 39,

consisting of One building.
CTS No. 110[PT) and 146(P1),

Street Shivdham Complex, Gen A K Vadiya Marg, Dindoshi, Malad (Bast), Mambal,
Maharashra - 400 097. The position of project cost and its means of finance as or

300 September 2024 s as below-

Details of Cost of Project are as under:

Re.in crore
T [ Projected | Tncurred | Tobe

Cost of Project ort™? | i Sepas | rmoumed
‘Acquisiion cost of and - 156 156 -
Tenant Cost (Corpus Fund, Reat, Shifing,
brokerage cost etc) e I o
“Approval Gost 230 | 3820 s
Construction Cost including advances o
vendors (Sale & Member building) e | ser finates
‘Architect & Consultancy Expenses o7 | o7 020
‘Admin and Overhead Cost 257 171 056
Selling & Marketing Cost 267 137 150
Tnterest o Bank Finance 752 1 61
Other Current Assets inel. DSFA & Bankc ek
o 635 63

[Total 5605 | 2695

FBRES FLATHO 62 G 4G, GOREGAGN GRONOEW SRAC, GOREGRON WEST, 1S ORD NORAT 43575
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Vinay Tiwari & Associates

Chartered Accountants

Details of Means of Finance for above cost arcas under

e e A
Vendor Payable - - L -
e s s ||

We have checked books of accounts of the company, the invoices etd, and clariy that
the aforesaid information is verified and found 1o b true.

Thanking You,

For M / . Vinay Tiwari & Associat
Chartered Accountants
FRN: 161321W

(Vihay Tiwari)

Proprictor
M. No. 136282

'UDIN: 24136262BKCKBO2040
Date: -15% October 2024

SRS FLATIO 612 € Vs, GOREGACN GHONGE SAAC, GOREGAGNVIEST WG RORE WA a5
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