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Details of the property under consideration:

Name of Project: Shreeji Heights

"Shreeji Heights", Proposed Redevelopment of existing building known as Ram Niwas, Nath Niwas, & Gool Sorab on Plot bearing CTS. No. 802, 803 & 804, Khetwadi 7th Lane, Girgaon Division, Girgaon, Mumbai – 400 004, State – Maharashtra, Country – India
Latitude Longitude: 18°57'31.2"N 72°49'23.5"E


Intended User:

State Bank of India
SME Chembur Branch
Unit No. 11, Building No. 11, Ground Floor, Corporate Park, Sion Trombay Road,
Chembur, Mumbai, Pin Code – 400 071, State - Maharashtra, Country – India

 






Vastu/SBI/Mumbai/11/2024/12358/2307597
07/20-75-PY
Date: - 13.11.2024

THIRD LENDERS INDEPENDENT ENGINEER REPORT

To,
State Bank of India
Unit No. 11, Building No. 11, Ground Floor, 
Corporate Park, Sion Trombay Road, Chembur, 
Mumbai, Pin Code – 400 071, 
State - Maharashtra, Country – India. 

Subject: Construction of Proposed Redevelopment of existing building known as Ram Niwas, Nath Niwas, & Gool Sorab on Plot bearing CTS. No. 802, 803 & 804, Khetwadi 7th Lane, Girgaon Division, Girgaon, Mumbai – 400 004, State – Maharashtra, Country – India

Ref: You’re Request for Lenders Independent Engineer Report of under Construction Building.
Dear Sir,
i. As per your instruction, we have inspected the under-construction Redevelopment of existing building known as Ram Niwas, Nath Niwas, & Gool Sorab on Plot bearing CTS. No. 802, 803 & 804, Khetwadi 7th Lane, Girgaon Division, Girgaon, Mumbai – 400 004, State – Maharashtra, Country – India which is being developed by                 M/s. Anupam Creation in order to give the physical progress at site and to certify cost incurred towards project as on 30/09/2024.
ii. The Construction work as per approved plan was in progress during the site visit on 18th October 2024.
iii. Status of work:
a. For Rehab cum Sale Building: 16th Floor Slab work, 1st & 10th floor block work & Plaster work, 11th floor 80% block work is completed, 17th floor shuttering work is in progress & 11th floor plaster work is in progress.
Rehab cum Sale building work is delay by 1 month.

iv. As per cost incurred certificate issued by CA Certificate actual total expenditure occurred as on 30/09/2024 is ` 69.20 Cr. for Rehab & Sale Building & overall financial progress is 36.70% estimated cost of project.
v. As per bills actual total expenditure occurred as on 30/09/2024 is ` 24.19 Cr. for Residential of Rehab & Sale Building & overall financial progress is 38.34% estimated cost of project.
vi. Overall Physical progress of the rehab & sale building construction as on 18/10/2024 is 47.38% as per physical site inspection.




DECLARATION 
a. The information furnished in the report is based on our 3rd site visit Dated 18/10/2024 & Document Provided by Client.
b. Vastukala 2nd LIE Report of the project dated 07/08/2024.
c. Vastukala Project Report of the project dated 15/12/2023.
d. Vastukala Cost Vetting Report of the project dated 15/12/2023.
e. I have no direct and indirect interest in the property examined for report.
f. I have not been found guilty of misconduct in my professional capacity.


Manoj B. Chalikwar
Registered Valuer 
Chartered Engineer (India)
Reg. No. IBBI/RV/07/2018/10366
Encl.: LIE report



Purpose & Methodology
 • State Bank of India Banks and financial institutions require monitoring & an independent review of the progress of the sanctioned projects
VCIPL undertakes such study to independently review the progress of the project and put forward a comprehensive analysis 
1.1. Advantages: 
· Assurance on present practices 
· Identification of risk 
· Analyzing the performance of third parties 
· Recommendations 
1.2. The Methodology 
[image: ]

THIRD LENDERS INDEPENDENT ENGINEER REPORT
OF
"SHREEJI HEIGHTS"
"Shreeji Heights", Proposed Redevelopment of existing building known as Ram Niwas, Nath Niwas, & Gool Sorab on Plot bearing CTS. No. 802, 803 & 804, Khetwadi 7th Lane, Girgaon Division, Girgaon, Mumbai – 400 004, 
State – Maharashtra, Country – India

Latitude Longitude: 18°57'31.2"N 72°49'23.5"E

NAME OF DEVELOPER: M/s. Anupam Creation
	Pursuant to instructions from State of India, SME Chembur Branch, Chembur we have duly visited, inspected, surveyed & assessed the above said property on 18th October 2024 to determine the fair & reasonable market value of the said property/project as on Quarter ending 30th September 2024 for LIE purpose.

1. Location Details:
Proposed Redevelopment of existing building known as Ram Niwas, Nath Niwas, & Gool Sorab on Plot bearing CTS. No. 802, 803 & 804, Khetwadi 7th Lane, Girgaon Division, Girgaon, Mumbai – 400 004. It is about 1.20 Km. travelling distance from Charni Road Railway station. Surface transport to the property is by buses, taxis & private vehicles. The property is in developed locality. All the amenities like shops, banks, hotels, markets, schools, hospitals, etc. are all available in the surrounding locality. The area is higher middle class & developed.


2. Developer Details:
	Name of builder
	M/s. Anupam Creation

	Project Rera Registration Number
	P51900052017

	Registered office address
	2nd Floor, Anupam Residency Building, V. P. Road, Prathna Samaj, Girgaon, Mumbai – 400 004, State - Maharashtra, Country – India

	Contact details
	Contact Person:
Mr. Yogesh (Accountant)
Mobile No. +91 9920825249
Mr. Deepak Agarwal (Consultants)
Mobile No. +91 88986 49465

	E – mail ID and website
	


3. 	Boundaries of the Property:
	Direction
	Particulars

	On or towards North
	Golawala Building

	On or towards South
	7th Lane Road

	On or towards East
	Khatri Mansion

	On or towards West
	Shree Ganesh Apartment




Introduction
As per Information on site M/s. Anupam Creation has acquired land by multiple Conveyance Deed dated 28.01.2021, 07.12.2021 & 07.12.2021 registered vide No. BBE–4-1460/2021 dated 28.01.2021, BBE – 4 - 16805/2021 dated 07.12.2021 & BBE – 4 - 16803/2021 dated 07.12.2021 respectively admeasuring area 685.62 Sq. M. bearing CTS No. 802, 803 & 804.  For the Proposed Redevelopment Residential cum Commercial Building.
Area Statement:

1.3. Land:
	Date
	Particular
	Area in Sq. M.

	28.01.2021
	CTS No. 802
	306.02

	07.12.2021
	CTS No. 803
	239.97

	07.12.2021
	CTS No. 804
	139.63

	TOTAL
	685.62



1. Copy of Conveyance Deed dated 28.01.2021 Mrs. Rafia Mohamed Iqbal Jumani & 2 Others (The Vendors) and M/s. Anupam Creation (The Purchasers) through registered agreement vide No. BBE–4-1460/2021 dated 28.01.2021
2. Copy of Conveyance Deed dated 07.12.2021 between Mr. Bharat Dhirajlal Shah & 2 Others (The Vendors) and M/s. Anupam Creation (The Purchasers) through registered agreement vide No. BBE – 4 - 16805/2021 dated 07.12.2021
3. Copy of Conveyance Deed dated 07.12.2021 between Mr. Bharat Dhirajlal Shah & 2 Others (The Vendors) and M/s. Anupam Creation (The Purchasers) through registered agreement vide No. BBE – 4 - 16803/2021 dated 07.12.2021








1.4. Building Area As per Approved Plan:
	A
	AREA STATEMENT
	In Sq. M.

	1
	Area of Plot (Plot Area of CS No. 802 = 306.02 Sq. M. + Plot Area of CS No. 803 = 239.97 Sq. M. + Plot Area of CS No. 804 = 139.63 Sq. M.)
	685.62

	a
	Area of Reservation in plot
	-

	b
	Area of Road Set back
	36.28

	c
	Any Reservation
	-

	2
	Deduction for
	-

	A
	For Reservation / Road Area
	

	a
	Road Setback Area to be handed over (100%) (Regulation No. 16)
	-

	b
	Proposed DP Road to be handed over (100%) (Regulation No. 16)
	-

	c i)
	Reservation area to be handed over (100%) (Regulation No. 17)
	-

	c ii)
	Reservation area to be handed over as per AP (Regulation No. 17)
	-

	B
	For Amenity area
	

	a
	Area of amenity plot / plots to be handed over as per DCPR 14(A)
	-

	b
	Area of amenity plot / plots to be handed over as per DCPR 14(B)
	-

	c
	Area of amenity plot / plots to be handed over as per DCPR 35 (abeyance)
	-

	C
	Deductions for existing BUA to be retained if any / land component of existing BUA / existing BUA as per regulation under which the development was allowed
	-

	3
	Total deductions: [{2(A) + 2(B)} + (C) as and when applicable]
	36.28

	4
	Balance area of plot (1 – 3) 
	649.34

	5
	Additions for Floor Space Index
	-

	2a
	100%
	36.28

	2b
	100%
	-

	
	Plot area under development after areas to be handed over to MCGM / appropriate authority as per Sr. No. 4 above
	-

	6
	Total Area (4 + 5)
	685.62

	7
	Zonal basic FSI {0.50 or 0.75 or 1 or 1.33 or 3 or incentive as per DCPR 33 (7)] (As per Table – III) appropriate authority as per Sr. No. 4 above
	INCENTIVE

	8
	Floor Space Index Permissible as per DCPR 33 97) (As per Table III)
	4,910.43

	9
	Built Up equal to area of land handed over as per Regulation 30(A)
	-

	i
	As per 2(A) and 2(B) except 2 (A) (c) (ii) above with in cap of “Admissible TDR” as column 6 of table – 12 on remaining / balance plot.)
	-

	ii
	In case of 2 (A) (c) ii permissible over and above permissible BUA on remaining / balance plot
	-

	10
	Built up area in lieu of cost of construction of built-up area amenity to be handed over (within the limit of permissible BUA on remaining plot)
	-

	11
	Built up area due to Additional FSI on payment premium as per Table No. 12 of regulations no. 30(A) on remaining /balance plot
	-

	12
	Built up area due to admissible TDR as per Table No. 12 of regulations no. 30(A) and 32 on remaining /balance plot
	-

	13
	Permissible BUA as per Incentive FSI
	4,910.43

	14
	Proposed BUA
	4,910.43

	14A
	Existing Floor Area
	-

	14B
	Purely residential built-up area
	4,792.88

	14C
	Remaining non – residential built-up area
	117.55

	15
	Fungible compensatory area as per regulation no. 31 (3)
	
	Permissible
	Proposed

	a
	Permissible / proposed fungible compensatory area for rehab component without charging premium
	REHAB RESI.
	863.41
	673.91

	
	
	REHAB N. R.
	41.14
	38.62

	
	
	TOTAL
	904.55
	712.53

	b
	Permissible / proposed fungible compensatory area by charging premium 
	SALE RESI.
	814.10
	812.64

	
	
	SALE N. R.
	-
	-

	
	
	TOTAL
	814.10
	812.64

	
	Total fungible built-up area vides dcr 33(3) = (15a + 15b)
	
	1,718.65
	1,525.17

	16
	Total Built – up area proposed including fungible compensatory area (14 + 15) 
	6,629.08
	6,635.60

	
	Rehab Deficit Area
	
	192.02

	
	Sale Balance Area
	
	1.46

	17
	FSI consumed on Gross Plot [14/1]
	7.16

	(II)
	Other requirements
	-

	(A)
	Reservation / Designation
	-

	a)
	Name of reservation
	-

	b)
	Area of reservation affecting the plot
	-

	c)
	Area of reservation land to be handed / handed over as per regulation no. 17
	-

	d)
	Built-up area of amenity to be handed over as per regulation no. 17
	-

	e)
	Area / Built-up area of designation
	-

	(B)
	Plot area / built-up amenity to be handed over as per regulation no.
	-

	i)
	14 (A)
	-

	ii)
	14 (B)
	-

	iii)
	15
	-

	(C)
	Requirement of recreational open space in layout / plot as per regulation no. 27
	As per Statement

	(D)
	Tenement Statement
	

	i)
	Proposed built – up area 
	

	ii)
	Less deduction of non – residential area (shop, etc.)
	

	iii)
	Area available for tenements [(i) minus (ii)]
	

	iv)
	Tenements permissible (Density of tenements / hectare)
	

	v)
	Total number of tenements proposed on the plot
	

	(E)
	Parking Statement
	

	i)
	Parking required by regulations for Car Scooter / Motor cycle outsiders (visitors)
	

	ii)
	Covered garage permissible
	

	iii)
	Covered garages proposed Car / Scooter / Motor Cycle Outsiders (visitors)
	

	iv)
	Total parking provided
	

	(F)
	Transport Vehicles Parking
	

	i)
	Spaces for transport vehicles parking required by regulations
	

	ii)
	Total no. of transport vehicles parking spaces provided
	



List of Approvals: 
1. [bookmark: _Hlk134449594]Copy of Approved Plan No. P-12578/2022/(802 And Other)/D Ward/GIRGAUM/1/New dated 16.11.2022 issued by Municipal Corporation of Greater Mumbai (MCGM).
Approved Upto: Basement + Ground Floor + 1st to 22nd Upper Floors
2. Copy of 1st Amended Approved Plan No. P-12578/2022/(802 And Other)/D Ward/GIRGAUM/1/New dated 24.09.2024 issued by Municipal Corporation of Greater Mumbai (MCGM).
Approved Upto: Basement + Ground Floor + 1st to 22nd Upper Floors
3. Copy of 1st Commencement Certificate No. P-12578/2022/(802 And Other)/D Ward/GIRGAUM/CC/1/New dated 11.04.2023 valid upto 10.04.2024 issued by Municipal Corporation of Greater Mumbai (MCGM).
(This CC is endorsed for the work up to Plinth Level only as per IOD issued dated 16.11.2022).
4. Copy of 2nd Commencement Certificate No. P-12578/2022/(802 And Other)/D Ward/GIRGAUM/FCC/1/New dated 08.12.2023 valid upto 10.04.2024 issued by Municipal Corporation of Greater Mumbai (MCGM).
(This CC is endorsed for the work up to top of 22nd Floor + LMR + OHT i.e., CC for entire work as per IOD issued dated 16.11.2022).
5. Copy of 3rd Commencement Certificate No. P-12578/2022/(802 And Other)/D Ward/Girgaon/377/1/New dated 10.05.2024 valid upto 10.04.2025 issued by Municipal Corporation of Greater Mumbai (MCGM).
(This CC is endorsed for the work up to top of 22nd Floor + LMR + OHT i.e., CC for entire work as per IOD issued dated 16.11.2022).
6. Copy of 4th Commencement Certificate No. P-12578/2022/(802 And Other)/D Ward/Girgaon/FCC/1/Amend dated 08.10.2024 valid upto 10.04.2025 issued by Municipal Corporation of Greater Mumbai (MCGM).
(This CC is endorsed for the work up to top of 22nd Floor + LMR + OHT i.e., CC for entire work as per amended approved plan issued dated 24.09.2024).
7. Copy of No Objection Certificate NO. R/NOC/F-2811/4478/MBR &R Board-2022 dated 14.06.2022 issued by Maharashtra Housing and Area Development Authority (MHADA).


















LEVEL OF COMPLETION:

1.5. Rehab cum Sales Building 
	Sr. No
	Floor No.
	Construction Area in Sq. M.
	Completed Area in Sq. M.
	Work Completion as on 18.10.2024
	Work Completion as on 04.07.2024

	1
	Excavation & Shore Piling
	Work is Completed
	Work is Completed

	2
	Basement
	365.64
	365.64
	Slab Work & block work is completed
	Slab Work & block work is completed

	3
	Ground Floor
	365.64
	365.64
	Slab Work & block work is completed
	Slab Work & block work is completed

	4
	1st Floor
	393.26
	393.26
	Slab Work, block work, plaster work, water proofing, Door frame & window frame work, for 1 flat flooring, window & door work is completed
	Slab Work, block work, plaster work, Door frame & window frame work is completed

	5
	2nd Floor
	391.88
	391.88
	Slab Work, block work, plaster work, water proofing, Door frame & window frame work is completed
	Slab Work, block work, plaster work, Door frame & window frame work is completed

	6
	3rd Floor
	391.88
	391.88
	Slab Work, block work, plaster work, water proofing, Door frame & window frame work is completed
	Slab Work, block work, plaster work, Door frame & window frame work is completed

	7
	4th Floor
	391.88
	391.88
	Slab Work, block work, plaster work, water proofing, Door frame & window frame work is completed
	Slab Work, block work, plaster work, Door frame & window frame work is completed

	8
	5th Floor
	391.88
	391.88
	Slab Work, block work, plaster work, water proofing, Door frame & window frame work is completed
	Slab Work, block work, plaster work, Door frame & window frame work is completed

	9
	6th Floor
	391.88
	391.88
	Slab Work, block work, plaster work, water proofing, Door frame & window frame work is completed
	Slab Work, block work, plaster work, Door frame & window frame work is completed

	10
	7th Floor
	391.88
	391.88
	Slab Work, block work, plaster work, water proofing, Door frame & window frame work is completed
	Slab Work, Block work is completed & Plaster work is in progress

	11
	8th Floor
	408.52
	408.52
	Slab Work, block work, plaster work, water proofing, Door frame & window frame work is completed
	Slab Work is completed

	12
	9th Floor
	408.52
	408.52
	Slab Work, block work, plaster work, Door frame & window frame work is completed
	Slab Work is completed

	13
	10th Floor
	412.47
	412.47
	Slab Work, block work, plaster work, Door frame & window frame work is completed
	Slab Work is completed

	14
	11th Floor
	415.53
	415.53
	Slab Work, 80% block work is completed, plaster work is  in progress
	Shuttering work is in progress

	15
	12th Floor
	415.53
	415.53
	Slab Work is completed
	

	16
	13th Floor
	415.53
	415.53
	Slab Work is completed
	

	17
	14th Floor
	415.83
	415.83
	Slab Work is completed
	

	18
	15th Floor
	422.27
	422.27
	Slab Work is completed
	

	19
	16th Floor
	422.25
	422.25
	Slab Work is completed
	

	20
	17th Floor
	411.10
	
	Shuttering work is in progress
	

	21
	18th Floor
	411.10
	
	
	

	22
	19th Floor
	411.10
	
	
	

	23
	20th Floor
	411.10
	
	
	

	24
	21st Floor
	411.10
	
	
	

	25
	22nd Floor
	411.10
	
	
	

	26
	Terrace Floor
	43.87
	
	
	

	Total
	9,722.80
	7,212.31
	
	

	Stack Parking
	49.00
	-
	
	





Details of the Project as Financed By SBI:

1.6. Project Cost: (as per C.A. Certificate)
	Particulars
	Estimated Cost (in Cr.)
	Incurred Cost (In Cr.) till 30.09.2024 dated 24.10.2024 by M/s. Bharti Thakkar & Co.
	Incurred Cost (In Cr.) till 30.06.2024 dated 31.07.2024 by M/s. S C Vora & Co.
	Net

	Land Cost 
	1.48
	1.48
	1.48
	-

	Rent Cost
	5.87
	2.24
	2.24
	-

	Construction cost of Building
	33.80
	10.14
	9.28
	0.86

	Premium Cost / FSI / GOM Charges / fees / security Deposits 
	9.69
	8.11
	7.89
	0.22

	Professional Cost
	1.69
	0.72
	0.57
	0.10

	Administrative Cost
	2.03
	
	0.05
	

	Marketing Cost
	3.50
	
	-
	

	Interest Cost
	4.03
	0.46
	0.51
	-0.05

	Contingency Cost
	1.01
	-
	-
	-

	Total
	63.10
	23.16
	22.03
	1.13



· The Builder has incurred about 10.14 Cr. as construction cost, 8.11 Cr. for approval of project, 0.72 Cr. for professional cost, admin cost & 0.46 Cr. for interest cost in last quarter till 30.09.2024 as per C.A. certificate issued by M/s. Bharti Thakkar & Co. dated 24.10.2024.
1.7. Project Cost: (as per Bills):
	Particulars
	Incurred Cost (in Cr.)

	
	30.09.2024 as per Bill (Inclusive GST)
	30.06.2024 as per Bill (Inclusive GST)
	Net

	Land Cost 
	1.48
	1.48
	-

	Rent Cost
	2.24
	2.24
	-

	Construction cost of Building
	11.18
	8.69
	2.48

	Premium Cost / FSI / GOM Charges / fees / security Deposits 
	7.89
	7.84
	0.05

	Professional Cost
	0.58
	0.55
	0.04

	Administrative Cost
	0.66
	0.65
	0.01

	Marketing Cost
	-
	-
	-

	Interest Cost
	0.16
	0.05
	0.11

	Contingency Cost 
	-
	-
	-

	Total 
	24.19
	21.50
	2.69


Note: 


1.8. Land Cost:
	Sr. No.
	Agreement Name
	Date
	Particulars
	Total Cost in `
	Incurred Cost in `

	1
	Conveyance Deed
	07.12.2021
	Stamp Duty
	13,97,300.00
	13,97,300.00

	2
	
	
	Reg. Fees
	30,000.00
	30,000.00

	3
	
	
	
	2,840.00
	2,840.00

	4
	Conveyance Deed
	07.12.2021
	Stamp Duty
	13,97,300.00
	13,97,300.00

	5
	
	
	Reg. Fees
	30,000.00
	30,000.00

	6
	
	
	
	3,300.00
	3,300.00

	7
	Conveyance Deed
	28.01.2021
	Purchase Cost
	1,16,00,000.00
	1,16,00,000.00

	8
	
	
	Stamp Duty
	3,48,000.00
	3,48,000.00

	9
	
	
	Reg. Fees
	30,000.00
	30,000.00

	10
	
	
	
	1,600.00
	1,600.00

	
	TOTAL
	1,48,40,340.00
	1,48,40,340.00


As per developer agreement.
	Summary of Bills

	Sr. No.
	Particulars
	Amount in `
(till 30.09.2024)
	Amount in ` (in Cr.)
	Amount in `
(till 30.06.2024)
	Amount in ` (in Cr.)
	Net in ` (in Cr.)

	1
	Construction Cost 
	11,17,50,677.00
	11.18
	8,69,05,388.00
	8.69
	2.48

	2
	Rent Cost
	2,24,29,806.00
	2.24
	2,24,29,806.00
	2.24
	-

	3
	Premium Cost / FSI / GOM Charges / fees / security Deposits
	7,89,16,648.00
	7.89
	7,83,89,148.00
	7.84
	0.05

	4
	Professional Cost
	58,27,535.00
	0.58
	54,67,076.00
	0.55
	0.04

	5
	Administrative Cost
	65,74,068.00
	0.66
	64,73,094.00
	0.65
	0.01

	6
	Marketing Cost 
	-
	-
	-
	-
	-

	7
	Contingency Cost
	-
	-
	-
	-
	-

	TOTAL
	22,54,98,633.00
	22.55
	19,96,64,511.00
	19.97
	2.58


Note: Bills were provided by the client up to 30.09.2024
1.9. Interest Cost:
	Sr. No
	Particulars
	Estimate Amount in `
	Incurred Amount in ` (till 30.09.2024)
	Incurred Amount in ` (till 30.06.2024)
	Difference
	Balance Amount in `

	1
	Interest Cost
	4,03,00,000.00
	15,76,820.00
	4,95,384.00
	10,81,436.00
	3,87,23,180.00

	TOTAL
	4,03,00,000.00
	15,76,820.00
	4,95,384.00
	10,81,436.00
	3,87,23,180.00


Interest Cost is based on discussion with the client.




1.10. Cost of Construction as on 18th October 2024:
	Sr. No
	Floor
	Total Construction Area in Sq. M.
	Completed Area in Sq. M.
	Rate per Sq. M.
	Full Value after completion
	% of work completed
	Actual Expenditure till date in `

	1
	Excavation Cost
	
	
	
	2,91,68,399.00
	100%
	2,91,68,399.00

	2
	Basement
	365.64
	365.64
	30,000.00
	1,09,69,200.00
	60%
	 65,81,520.00 

	3
	Ground Floor
	365.64
	365.64
	30,000.00
	1,09,69,200.00
	60%
	 65,81,520.00 

	4
	1st Floor
	393.26
	393.26
	30,000.00
	1,17,97,830.00
	70%
	 82,58,481.00 

	5
	2nd Floor
	391.88
	391.88
	30,000.00
	1,17,56,430.00
	67%
	 78,76,808.10 

	6
	3rd Floor
	391.88
	391.88
	30,000.00
	1,17,56,430.00
	67%
	 78,76,808.10 

	7
	4th Floor
	391.88
	391.88
	30,000.00
	1,17,56,430.00
	67%
	 78,76,808.10 

	8
	5th Floor
	391.88
	391.88
	30,000.00
	1,17,56,430.00
	67%
	 78,76,808.10 

	9
	6th Floor
	391.88
	391.88
	30,000.00
	1,17,56,430.00
	67%
	 78,76,808.10 

	10
	7th Floor
	391.88
	391.88
	30,000.00
	1,17,56,430.00
	67%
	 78,76,808.10 

	11
	8th Floor
	408.52
	408.52
	30,000.00
	1,22,55,705.00
	67%
	 82,11,322.35 

	12
	9th Floor
	408.52
	408.52
	30,000.00
	1,22,55,705.00
	67%
	 82,11,322.35 

	13
	10th Floor
	412.47
	412.47
	30,000.00
	1,23,74,205.00
	67%
	 82,90,717.35 

	14
	11th Floor
	415.53
	415.53
	30,000.00
	1,24,66,005.00
	60%
	 74,79,603.00 

	15
	12th Floor
	415.53
	415.53
	30,000.00
	1,24,66,005.00
	50%
	 62,33,002.50 

	16
	13th Floor
	415.53
	415.53
	30,000.00
	1,24,66,005.00
	50%
	 62,33,002.50 

	17
	14th Floor
	415.83
	415.83
	30,000.00
	1,24,75,005.00
	50%
	 62,37,502.50 

	18
	15th Floor
	422.27
	422.27
	30,000.00
	1,26,68,205.00
	50%
	 63,34,102.50 

	19
	16th Floor
	422.25
	422.25
	30,000.00
	1,26,67,605.00
	40%
	 50,67,042.00 

	20
	17th Floor
	411.10
	
	30,000.00
	1,23,33,105.00
	
	-

	21
	18th Floor
	411.10
	
	30,000.00
	1,23,33,105.00
	
	-

	22
	19th Floor
	411.10
	
	30,000.00
	1,23,33,105.00
	
	-

	23
	20th Floor
	411.10
	
	30,000.00
	1,23,33,105.00
	
	-

	24
	21st Floor
	411.10
	
	30,000.00
	1,23,33,105.00
	
	-

	25
	22nd Floor
	411.10
	
	30,000.00
	1,23,33,105.00
	
	-

	26
	OHT / LMR
	43.87
	
	30,000.00
	13,16,100.00
	
	-

	Sub - Total (A)
	9,722.80
	2,300.18
	
	32,08,52,384.00
	49.91%
	16,01,48,385.65

	STACK PARKING Nos.
	49.00
	
	3,50,000.00
	1,71,50,000.00
	
	-

	TOTAL COST OF CONSTRUCTION (A + B)
	33,80,02,384.00
	47.38%
	16,01,48,385.65


Note: Details of work completed is as per site visit dated 18.10.2024 but report is prepared for 30th September quarter 2024.



	Particulars
	Estimated Cost
(In Cr.)
	Incurred Cost (in Cr.)
	Net 

	
	
	Issued dated 24.10.2024 till 30.09.2024 as per CA
	As per Bills upto 30.09.2024
	As per Bills upto 30.06.2024
	

	Land Cost 
	1.48
	1.48
	1.48
	1.48
	-

	Rent Cost
	5.87
	2.24
	2.24
	2.24
	-

	Construction cost of Building
	33.80
	10.14
	11.18
	8.69
	2.48

	Premium Cost / FSI / GOM Charges / fees / security Deposits 
	9.69
	8.11
	7.89
	7.84
	0.05

	Professional Cost
	1.69
	0.72
	0.58
	0.55
	0.04

	Administrative Cost
	2.03
	
	0.66
	0.65
	0.01

	Marketing Cost
	3.50
	
	-
	-
	-

	Interest Cost
	4.03
	0.46
	0.16
	0.05
	0.11

	Contingency Cost
	1.01
	-
	-
	-
	-

	Total 
	63.10
	23.16
	24.19
	21.50
	2.69


Note:  
· We have considered Other Expenses, Printing & Stationery, and Water Bills cost is consider in Administrative cost header but CA has considered them in cost of construction header .
· We have considered bank loan processing charges in administrative cost but CA has considered them in interest cost header.
· As per plinth area, calculation the work completed is up to 47.38% of total work, which comes to                 ` 16.01 Cr. However, company has incurred cost of ` 11.18 Cr.  till  30.09.2024 as per bill .
1.11. Comparison of Cost incurred on dated 30.09.2024 & 30.06.2024
	Particulars
	30.09.2024 as per Bill
	30.06.2024 as per Bill
	Net
	% of net amount

	Land Cost 
	1.48
	1.48
	-
	0.00%

	Rent Cost
	2.24
	2.24
	-
	0.00%

	Construction cost of Building
	11.18
	8.69
	2.48
	10.25%

	Premium Cost / FSI / GOM Charges / fees / security Deposits 
	7.89
	7.84
	0.05
	0.21%

	Professional Cost
	0.58
	0.55
	0.04
	0.17%

	Administrative Cost
	0.66
	0.65
	0.01
	0.04%

	Marketing Cost
	-
	-
	-
	0.00%

	Interest Cost
	0.16
	0.05
	0.11
	0.45%

	Contingency Cost
	-
	-
	-
	0.00%

	Total
	24.19
	21.50
	2.69
	11.12%





1.12. % of Fund Utilised till 30th September 2024
	Particulars
	Estimated Project Cost
(in Cr.)
	Incurred cost as on 30.09.2024
	% of Incurred Cost
	% of Estimated Project Cost

	Land Cost 
	1.48
	1.48
	100.27%
	2.35%

	Rent Cost
	5.87
	2.24
	38.21%
	3.55%

	Construction cost of Building
	33.80
	11.18
	33.06%
	17.71%

	Premium Cost / FSI / GOM Charges / fees / security Deposits 
	9.69
	7.89
	81.44%
	12.51%

	Professional Cost
	1.69
	0.58
	34.48%
	0.92%

	Administrative Cost
	2.03
	0.66
	32.38%
	1.04%

	Marketing Cost
	3.50
	-
	0.00%
	0.00%

	Interest Cost
	4.03
	0.16
	3.91%
	0.25%

	Contingency Cost
	1.01
	-
	0.00%
	0.00%

	Total
	63.10
	24.19
	38.34%
	38.34%


Based on above Calculation it is found that total Project cost incurred is 38.34% of the Total Project Cost.
Means of Finance:
	Sr. No.
	Particulars
	Exp. Cumulative (Cr.)

	1. 
	 Equity share capital / Quassi Loan from Promoter / Unsecured Loan
	23.16

	2. 
	Sales (Advance from customer)
	-

	3. 
	Bank Laon Amount
	2.03

	
	Total
	23.16


The Details of the Means of Finance are provided by Client as on 30.09.2024.
Mandatory Arrangements:
	Sr. No.
	Particulars
	Status

	a. 
	Rainwater Harvesting
	To be executed after RCC Structure

	b. 
	Firefighting System 
	To be executed after RCC Structure

	c. 
	Solid Waste Management
	To be executed after RCC Structure


Quality of Construction:
	Sr. No.
	Particulars
	Status

	a. 
	Soundness of Structures
	Executing as per approved Structural Design

	b. 
	Look of Structures
	Good

	c. 
	Quality of Material Used
	Good

	d. 
	Safety Measures for Construction/labour
	Taken Care by Contractor







Schedule V/s. Actual Progress:
	Activity
	Date of Implementation
	Date of Completion
	Status

	Land
	
	
	Completed

	Development of Land
	
	
	Completed

	Foundation Work
	
	
	Completed

	Ground Floor Slab
	
	
	Slab work is Completed

	1st Floor Slab
	01.12.2023
	15.01.2024
	Slab work is Completed

	2nd Floor Slab
	16.01.2024
	31.01.2024
	Slab work is Completed

	3rd Floor Slab
	01.02.2024
	15.02.2024
	Slab work is Completed

	4th Floor Slab
	16.02.2024
	28.02.2024
	Slab work is Completed

	5th Floor Slab
	01.03.2024
	15.03.2024
	Slab work is Completed

	6th Floor Slab
	16.03.2024
	31.03.2024
	Slab work is Completed

	7th Floor Slab
	01.04.2024
	15.04.2024
	Slab work is Completed

	8th Floor Slab
	16.04.2024
	30.04.2024
	Slab work is Completed

	9th Floor Slab
	01.05.2024
	15.05.2024
	Slab work is Completed

	10th Floor Slab
	16.05.2024
	31.05.2024
	Slab work is Completed, delay by 1 month

	11th Floor Slab
	01.06.2024
	15.06.2024
	Slab work is Completed, delay by 1 month

	12th Floor Slab
	16.06.2024
	30.06.2024
	Slab work is Completed, delay by 1 month

	13th Floor Slab
	01.07.2024
	15.07.2024
	Slab work is Completed, delay by 1 month

	14th Floor Slab
	16.07.2024
	31.07.2024
	Slab work is Completed, delay by 1 month

	15th Floor Slab
	01.08.2024
	15.08.2024
	Slab work is Completed, delay by 1 month

	16th Floor Slab
	16.08.2024
	31.08.2024
	Slab work is Completed, delay by 1 month

	17th Floor Slab
	01.09.2024
	15.09.2024
	Shuttering work is in progress

	18th Floor Slab
	16.09.2024
	30.09.2024
	

	19th Floor Slab
	01.10.2024
	15.10.2024
	

	20th Floor Slab
	16.10.2024
	31.10.2024
	

	21st Floor Slab
	01.11.2024
	15.11.2024
	

	22nd Floor Slab
	16.11.2024
	30.11.2024
	

	Block work / Internal Plaster work
	01.04.2024
	30.06.2025
	1st to 10th floor block work & 11th 80% block work is completed
1st to 10th floor internal plaster work is completed

	Terrace Parapet wall / Overhead water tank / Lift Machine room / compound wall / External Plaster work
	01.12.2024
	30.09.2025
	

	Electric Work
	01.07.2024
	30.09.2025
	

	Water Proofing
	01.07.2024
	30.09.2025
	

	Plumbing Work
	01.07.2024
	30.09.2025
	

	Tiling / Marble Flooring
	
	
	

	Door Frames
	01.10.2024
	30.09.2025
	

	Window Installation
	01.10.2024
	30.09.2025
	

	Staircase Flooring
	
	
	

	Staircase Railing
	
	
	

	Refuge Area Flooring
	
	
	

	Internal Painting
	01.01.2025
	31.03.2026
	

	External Painting
	01.01.2025
	31.03.2026
	

	Lift Work
	
	
	

	Fire Fighting Installation
	
	
	

	Stack Parking
	
	
	

	CP Fitting & Sanitary Work
	01.07.2024
	30.09.2025
	

	Final Finishing & Fitting
	
	31.03.2026
	


Action initiated to complete the project in time: 
For Rehab cum Sale Building: 16th Floor Slab work, 1st & 10th floor block work & Plaster work, 11th floor 80% block work is completed, 17th floor shuttering work is in progress & 11th floor plaster work is in progress.
Rehab cum Sale building work is delay by 1 month.
Comments related to cost overrun if any:
The cost of Sales Building is ` 63.10 Cr. 
Balance investment required for completion of project:
We opinion amount of ` 38.91 Cr. Will be required to complete the Project.
Mandatory Approval Status:	
	Sr. No.
	Particulars
	Name of Department
	Status
	Order Details

	1
	IOD of Building
	Municipal Corporation of Greater Mumbai (MCGM).
	Obtained and available at site
	P-12578/2022/(802 And Other)/D Ward/GIRGAUM/1/New dated 16.11.2022 

	1A
	Approved Plan
	Municipal Corporation of Greater Mumbai (MCGM).
	Obtained and available at site
	P-12578/2022/(802 And Other)/D Ward/GIRGAUM/1/New dated 16.11.2022 

	1B
	1st Amended Approved Plan
	Municipal Corporation of Greater Mumbai (MCGM).
	Obtained and available at site
	P-12578/2022/(802 And Other)/D Ward/GIRGAUM/1/New dated 24.09.2024 

	2A
	First C.C.
	Municipal Corporation of Greater Mumbai (MCGM).
	Obtained and available at site
	· P-12578/2022/(802 And Other)/D Ward/GIRGAUM/CC/1/New dated 11.04.2023 valid upto 10.04.2024. (This CC is endorsed for the work up to Plinth Level only as per IOD issued dated 16.11.2022).

	2B
	Second C.C.
	Municipal Corporation of Greater Mumbai (MCGM).
	Obtained and available at site
	· P-12578/2022/(802 And Other)/D Ward/GIRGAUM/FCC/1/New dated 08.12.2023 valid upto 10.04.2024. (This CC is endorsed for the work up to top of 22nd Floor + LMR + OHT i.e., CC for entire work as per IOD issued dated 16.11.2022).

	2C
	Third C. C.
	Municipal Corporation of Greater Mumbai (MCGM).
	Obtained and available at site
	· P-12578/2022/(802 And Other)/D Ward/Girgaon/377/1/New dated 10.05.2024 valid upto 10.04.2025.
· (This CC is endorsed for the work up to top of 22nd Floor + LMR + OHT i.e., CC for entire work as per IOD issued dated 16.11.2022).

	2D
	Fourth C. C.
	Municipal Corporation of Greater Mumbai (MCGM).
	Obtained and available at site
	· P-12578/2022/(802 And Other)/D Ward/Girgaon/FCC/1/Amend dated 08.10.2024 valid upto 10.04.2025
· (This CC is endorsed for the work up to top of 22nd Floor + LMR + OHT i.e., CC for entire work as per amended approved plan issued dated 24.09.2024).

	3B
	Occupancy 
	Municipal Corporation of Greater Mumbai (MCGM).
	Pending (Project is not completed)
	


Status Insurance Coverage: 
	Particulars
	Descriptions
	Particulars
	Descriptions

	Policy No.
	0000000038386100
	Policy Issued Date
	21/03/2024

	Period of Insurance
	From 18/03/2024 to 31/03/2024
	Total Sum Insured
	` 33,72,00,000.00

	Insurance Policy Name
	Contractors All Risk Policy
	Issued By
	SBI General Insurance

	Type of Cover / Benefit
	1. Material Damage / Contract Price
2. Third Party Liabilities/ All accidents during policy period


Assumptions & Remarks:
· The adequacy of Engineering / Structural design is beyond the scope of our assignment.
· As per Bank sanctioned letter dated 13.03.2024 estimated project completion date is March 2026.
· As per RERA Certificate estimated project completion date is 31/12/2030 for Rehab cum Sales Building respectively. 
· The cost is certified based on the assumptions that the project will be completed within period as per bank sanction letter. Few assumptions were made regarding inflation & cost rise etc. during construction period.


Manoj B. Chalikwar
Registered Valuer 
Chartered Engineer (India)
Reg. No. IBBI/RV/07/2018/10366
About the Project:
	      1. Introduction 
	

	a) 
	Project Name
(With Address & Phone Nos.) 
	"Shreeji Heights", Proposed Redevelopment of existing building known as Ram Niwas, Nath Niwas, & Gool Sorab on Plot bearing CTS. No. 802, 803 & 804, Khetwadi 7th Lane, Girgaon Division, Girgaon, Mumbai – 400 004, State – Maharashtra, Country – India

Contact Person: 
Mr. Yogesh (Accountant)
Mobile No. +91 99208 25249
Mr. Deepak Agarwal (Consultants)
Mobile No. +91 88986 49465

	b) 
	Purpose of Valuation 
	As per request from State Bank of India, SME Chembur Branch to give the physical progress at site and to certify cost incurred towards project as on 30/09/2024 of the Project for LIE purpose.

	c) 
	Date of Inspection of Property 
	18.10.2024

	d) 
	Date of LIE Report 
	13.11.2024

	e) 
	Name of the Developer of Property 
(in case of developer built properties) 
	M/s. Anupam Creation

2nd Floor, Anupam Residency Building, V. P. Road, Prathna Samaj, Girgaon, Mumbai – 400 004, State - Maharashtra, Country – India

	     2. Physical Characteristics of the Property 

	a) 
	Location of the Property 
	"Shreeji Heights", Proposed Redevelopment of existing building known as Ram Niwas, Nath Niwas, & Gool Sorab on Plot bearing CTS. No. 802, 803 & 804, Khetwadi 7th Lane, Girgaon Division, Girgaon, Mumbai – 400 004, State – Maharashtra, Country – India

	
	Brief description of the property
	

	
	TYPE OF THE BUILDING 
Rehab cum Sales Building

	No. of Floors
	Basement + Ground Floor + 1st to 22nd Upper Floors

	Building type
	Residential Rehab cum Sale building



Rehab cum Sales Building work is given on contract based for RCC contract. Developer has grant to the contractor do the work of construction and completion includes Concrete work, Reinforcement work, Masonry, Internal Plaster, External Plaster and other miscellaneous work such as repairing, joints b/w concrete and masonry surface, etc. Bill must be paid on measurement of construction area exclusive of Steel, Cement & other construction material. 
Lift & lift installation contract is not finalized till now. 
Firefighting work contract is not finalized.

PROPOSED DATE OF COMPLETION & FUTURE LIFE:
Expected completion date as per RERA is 31st December 2030.





ABOUT PROJECT:
Anupam Shreeji Heights is among the newest addresses for homebuyers. This is an under – construction project right now, and is expected to be delivered by Dec, 2030. It has a variety of options to choose from that too in a varied budget range. 
Anupam Shreeji Heights South Mumbai is a RERA registered housing society, which means all projects details are also available on state RERA website for end-users and investors. The RERA registration number of this project is P51900052017.

	
	Nearby landmark 
	

	
	Postal Address of the Property
	"Shreeji Heights", Proposed Redevelopment of existing building known as Ram Niwas, Nath Niwas, & Gool Sorab on Plot bearing CTS. No. 802, 803 & 804, Khetwadi 7th Lane, Girgaon Division, Girgaon, Mumbai – 400 004, State – Maharashtra, Country – India

	
	Area of the plot/land 
(Supported by a plan)
	Net Plot Area: 649.34 Sq. M.  

	
	Type of Land: Solid, Rocky, Marsh land, reclaimed land, Water-logged, Land locked.
	Solid land

	
	Independent access/approach to the property etc. 
	Yes 

	
	Google Map Location of the Property with a neighborhood layout map 
	Provided

	
	Details of roads abutting the property 
	12 M wide road

	
	Description of adjoining property 
	Located in Higher Middle-class locality

	
	Plot No. Survey No. 
	CTS. No. 802, 803 & 804

	
	Ward/Village/Taluka 
	Girgaon Division, Taluka – Mumbai

	
	Sub-Registry/Block 
	Girgaon 

	
	District 
	District - Mumbai

	b)
	Boundaries of the Plot
	

	 
		
	As per Agreement
	As per RERA Certificate
	Actual

	North
	Information not available
	CS No. 805
	Golawala Building

	South
	Information not available
	CS No. 806
	Khetwadi 7th Lane Road

	East
	Information not available
	797 to 1800
	Khatri Mansion

	West
	Information not available
	Khetwadi 7th Lane 
	Shree Ganesh Apartment





















	4. Document Details and Legal Aspects of Property:

	a)
	Ownership Documents (Building Permission, Commencement Certificate & Status of Plan)

	
	Sale Deed, Gift Deed, Lease Deed

	
	1. Copy of Indenture Agreement dated 29.11.1990 between Jamila Syed Rehman Khan and Smt. Vasu Manjeshwar (The Vendors) and Dhirajlal Amichand Shah & Others (The Purchasers).

	
	2. Copy of Conveyance Deed dated 10.05.2001 between Bhaskar Bapulal Shah & Other (The Vendors) and Rafia Mohamed Iqbal Jumani & 4 Others (The Purchasers).

	
	3. Copy of Conveyance Deed dated 28.01.2021 Mrs. Rafia Mohamed Iqbal Jumani & 2 Others (The Vendors) and M/s. Anupam Creation (The Purchasers) through registered agreement vide No. BBE–4-1460/2021 dated 28.01.2021

	
	4. Copy of Conveyance Deed dated 07.12.2021 between Mr. Bharat Dhirajlal Shah & 2 Others (The Vendors) and M/s. Anupam Creation (The Purchasers) through registered agreement vide No. BBE – 4 - 16805/2021 dated 07.12.2021

	
	5. Copy of Conveyance Deed dated 07.12.2021 between Mr. Bharat Dhirajlal Shah & 2 Others (The Vendors) and M/s. Anupam Creation (The Purchasers) through registered agreement vide No. BBE – 4 - 16803/2021 dated 07.12.2021

	
	6. Copy of Indemnity Deed dated 10.12.2018 between Mr. Bharat Dhirajlal Shah & 2 Others (The Obligors) and The Collector of Mumbai/City survey and Superintendent of Land Records of Mumbai and Sub Registrar Office of Assurances at Mumbai (The Obligees) through registered agreement vide No. BBE – 4 –11032/2018 dated 10.12.2018

	
	7. Copy of Approved Plan No. P-12578/2022/(802 And Other)/D Ward/GIRGAUM/1/New dated 16.11.2022 issued by Municipal Corporation of Greater Mumbai (MCGM).
Approved Upto: Basement + Ground Floor + 1st to 22nd Upper Floors

	
	8. Copy of 1st Commencement Certificate No. P-12578/2022/(802 And Other)/D Ward/GIRGAUM/CC/1/New dated 11.04.2023 valid upto 10.04.2024 issued by Municipal Corporation of Greater Mumbai (MCGM).
(This CC is endorsed for the work up to Plinth Level only as per IOD issued dated 16.11.2022).

	
	9. Copy of 2nd Commencement Certificate No. P-12578/2022/(802 And Other)/D Ward/GIRGAUM/FCC/1/New dated 08.12.2023 valid upto 10.04.2024 issued by Municipal Corporation of Greater Mumbai (MCGM).
(This CC is endorsed for the work up to top of 22nd Floor + LMR + OHT i.e., CC for entire work as per IOD issued dated 16.11.2022).

	
	10. Copy of No Objection Certificate NO. R/NOC/F-2811/4478/MBR &R Board-2022 dated 14.06.2022 issued by Maharashtra Housing and Area Development Authority (MHADA).

	
	11. Copy of CA Certificate dated 15.11.2023 issued by SC Vora & Co.

	
	12. Copy of Title Certificate dated 19.02.2022 issued by Mr. Vikas R. Hirlekar.

	
	13. Copy of RERA Certificate RERA No. P51900052017 dated 19.07.2023 issued by Maharashtra Real Estate Regulatory Authority (MAHRERA).

	
	14. Copy of Title Report dated 27.04.2023 issued by Sunil S. Vichare.

	
	15. Copy of Engineer’s Certificate dated 30.01.2024 issued by Rohan Kishor Raut

	
	16. Copy of Bills till 29.02.2024

	
	17.  Copy of CA Certificate dated 28.03.2024 issued by M/s. S C Vora & Co.

	
	18. Copy of CA Certificate dated 31.07.2024 issued by M/s. S C Vora & Co.

	
	19. Copy of Bills From 01.03.2024 to 30.06.2024

	
	20. Copy of CA (Form 3) Certificate dated 08.07.2024 issued by M/s. Bharti Thakkar & Co.

	
	21. Copy of Engineer’s Certificate dated 08.07.2024 issued by Rohan Kishor Raut

	
	22. Copy of License Surveyor Certificate dated 09.07.2024 issued by M/s. Aparna Consultant.

	
	23. Copy of 3rd Commencement Certificate No. P-12578/2022/(802 And Other)/D Ward/Girgaon/377/1/New dated 10.05.2024 valid upto 10.04.2025 issued by Municipal Corporation of Greater Mumbai (MCGM).
(This CC is endorsed for the work up to top of 22nd Floor + LMR + OHT i.e., CC for entire work as per IOD issued dated 16.11.2022).


[bookmark: _Hlk108528609]

	b)
	Documents verified for present LIE report

	
	1. Copy of Bills From 01.07.2024 to 30.09.2024

	
	2. Copy of CA (Form 3) Certificate dated 24.10.2024 issued by M/s. Bharti Thakkar & Co.

	
	3. Copy of License Surveyor Certificate dated 14.10.2024 issued by M/s. Aparna Consultant.

	
	4. Copy of 1st Amended Approved Plan No. P-12578/2022/(802 And Other)/D Ward/GIRGAUM/1/New dated 24.09.2024 issued by Municipal Corporation of Greater Mumbai (MCGM).
Approved Upto: Basement + Ground Floor + 1st to 22nd Upper Floors

	
	5. Copy of 4th Commencement Certificate No. P-12578/2022/(802 And Other)/D Ward/Girgaon/FCC/1/Amend dated 08.10.2024 valid upto 10.04.2025 issued by Municipal Corporation of Greater Mumbai (MCGM).
(This CC is endorsed for the work up to top of 22nd Floor + LMR + OHT i.e., CC for entire work as per amended approved plan issued dated 24.09.2024).

	
	6. Copy of Insurance Policy No. 0000000038386100 dated 21/03/2024 issued by SBI General Insurance.



Actual Site Photographs as on 18.10.2024
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Latitude Longitude: 18°57'31.2"N 72°49'23.5"E 
Note: The Blue line shows the route to site from nearest railway station (Charni Road – 1.20 Km.)
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