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Details of the property under consideration:

Name of Project: Ashtavinayak Apartments

"Ashtavinayak Apartments", Proposed S. R. Scheme Residential building on Plot bearing C.T.S. No. 68, 68/1, to 20, 69, 70, 70/1 to 26, 71, 71/1 to 38, 72, 72/1 to 26, 73, 73/1 to 14, 74 & 74/1 to 17, Village – Majas, Jogeshwari (East), Taluka – Andheri, Mumbai – 400 060, State – Maharashtra, Country – India
Latitude Longitude: 19°08'11.8"N 72°51'41.8"E


Intended User:

State Bank of India
SME Chembur Branch
Unit No. 11, Building No. 11, Ground Floor, Corporate Park, Sion Trombay Road, 
Chembur, Mumbai, Pin Code – 400 071, State - Maharashtra, Country – India
 







Vastu/SBI/Mumbai/11/2024/12408/2309074
15/20-159-PY
Date: - 15.11.2024

FIFTH LENDER’S INDEPENDENT ENGINEER REPORT

To,
State Bank of India
SME Chembur Branch
Unit No. 11, Building No. 11, 
Ground Floor, Corporate Park, 
Sion Trombay Road, Chembur, 
Mumbai, Pin Code – 400 071, 
State - Maharashtra, Country – India

Subject: Construction of Proposed S. R. Scheme Residential building on Plot bearing C.T.S. No. 68, 68/1, to 20, 69, 70, 70/1 to 26, 71, 71/1 to 38, 72, 72/1 to 26, 73, 73/1 to 14, 74 & 74/1 to 17, Village – Majas, Jogeshwari (East), Taluka – Andheri, Mumbai – 400 060, State – Maharashtra, Country – India.

Ref: You’re Request for Lender’s Independent Engineer Report of under Construction Building.
Dear Sir,
i. As per your instruction, we have inspected the under-construction Rehab and Sale Building project situated on plot bearing C.T.S. No. 68, 68/1, to 20, 69, 70, 70/1 to 26, 71, 71/1 to 38, 72, 72/1 to 26, 73, 73/1 to 14, 74 & 74/1 to 17, Village – Majas, Jogeshwari (East), Taluka – Andheri, Mumbai – 400 060, State – Maharashtra, Country – India which is being developed by M/s. Shiv Shruti Developers LLP in order to give the physical progress at site and to certify cost incurred towards project as on 30/09/2024.
ii. The Construction work as per approved plan was in progress during the site visit on 8th October 2024.
iii. Status of work:
a. For Rehab Building No. 1 (Wing C): Slab work, block work is completed and 1st to 9th & 10th to 23rd floor plaster work, gypsum work, door & window frames, waterproofing, kitchen & toilet dadoing, till 12th floor flooring, electrical & plumbing concealed, firefighting, electrical fitting work is completed. Parapet wall & OHT tank work is completed.
Rehab building work is delay by 3 months.

b. For Sales Building No. 2 (Wing A): Till 21st Floor Slab work, till 10th floor block work, door & windows frames, internal plaster work, gypsum work, is completed and 22nd floor shuttering work is in progress 
Sale building No. 2 (Wing A) work is delay by 10 months.

c. For Sales Building No. 2 (Wing B): Till 23rd Floor Slab work, block work and door & windows frames, till 10th floor plaster work, gypsum work, kitchen platform, flooring, firefighting, waterproofing, kitchen dadoing, door & window frames, electrical & plumbing concealed works are completed and Terrace shuttering work is in progress
Sale building No. 2 (Wing B) work is delay by 3 months.

iv. As per cost incurred certificate issued by CA Certificate actual total expenditure occurred as on 30/09/2024 is ` 98.08 Cr. for Rehab (Wing C) & Sale Building (Wing A & B) & overall financial progress is 63.18% estimated cost of project.
v. As per bills actual total expenditure occurred as on 30/09/2024 is ` 97.27 Cr. for Rehab (Wing C) & Sale Building (Wing A & B) & overall financial progress is 62.66% estimated cost of project.
vi. Overall Physical progress of the Rehab building No. 1 (Wing C) construction as on 08/10/2024 is 82.44% as per physical site inspection.

vii. Overall Physical progress of the Sale building No. 2 (Wing A & B) construction as on 08/10/2024 is 58.61% as per physical site inspection.

viii. Overall Physical progress of the rehab (Wing C) & sale building (Wing A & B) construction as on 08/10/2024 is 64.95% as per physical site inspection.

NOTE:
· As per site inspection, Sale building no. 2, Wing B block work is completed upto 23rd floor.
· Copy of Sale Building No. 2 (Wing A & B) 5th Commencement Certificate No. KE/PVT/0232/20180327/AP/S-2 dated 08.05.2024 issued by Slum Rehabilitation Authority (SRA).
· (This CC is endorsed for the work for Wing A: Ground Floor + 23rd Upper Floor including LMR & OHWT & Wing B: Ground Floor + 23rd Upper Floor for RCC framework and brick work upto 11(pt.) floor as per approved plan 05.04.2024)
· Hence, further approval for block work from 11th (Part) to 23rd floor work is not provided for the verification and same is not considered for the plinth area calculation in this LIE report.

DECLARATION 
a. The information furnished in the report is based on our 5th site visit Dated 08/10/2024 & Document Provided by Client.
b. Vastukala 4th LIE Report of the project dated 25/07/2024.
c. I have no direct and indirect interest in the property examined for report.
d. I have not been found guilty of misconduct in my professional capacity.



Manoj B. Chalikwar
Registered Valuer 
Chartered Engineer (India)
Reg. No. IBBI/RV/07/2018/10366

Encl.: LIE report


Purpose & Methodology
 • State Bank of India Banks and financial institutions require monitoring & an independent review of the progress of the sanctioned projects
VCIPL undertakes such study to independently review the progress of the project and put forward a comprehensive analysis 
1.1. Advantages: 
· Assurance on present practices 
· Identification of risk 
· Analyzing the performance of third parties 
· Recommendations 
1.2. The Methodology 
[image: ]

FIFTH LENDER’S INDEPENDENT ENGINEER REPORT
OF
"ASHTAVINAYAK APARTMENTS"

"Ashtavinayak Apartments", Proposed S. R. Scheme Residential building on Plot bearing C.T.S. No. 68, 
68/1, to 20, 69, 70, 70/1 to 26, 71, 71/1 to 38, 72, 72/1 to 26, 73, 73/1 to 14, 74 & 74/1 to 17, Village – Majas, 
Jogeshwari (East), Taluka – Andheri, Mumbai – 400 060, State – Maharashtra, Country – India

Latitude Longitude: 19°08'11.8"N 72°51'41.8"E

NAME OF DEVELOPER: M/s. Shiv Shruti Developers LLP
	Pursuant to instructions from State of India, SME Chembur Branch, Mumbai we have duly visited, inspected, surveyed & assessed the above said property on 08th October 2024 to determine the fair & reasonable market value of the said property/project as on Quarter ending 30th September 2024 for LIE purpose.

1. Location Details:
Proposed S. R. Scheme Residential building on Plot bearing C.T.S. No. 68, 68/1, to 20, 69, 70, 70/1 to 26, 71, 71/1 to 38, 72, 72/1 to 26, 73, 73/1 to 14, 74 & 74/1 to 17, Village – Majas, Jogeshwari (East), Taluka – Andheri, Mumbai – 400 060. It is about 3.20 Km. travelling distance from Jogeshwari (East) Railway station. Surface transport to the property is by buses, taxis & private vehicles. The property is in developed locality. All the amenities like shops, banks, hotels, markets, schools, hospitals, etc. are all available in the surrounding locality. The area is higher middle class & developed.



2. Developer Details:
	Name of builder
	M/s. Shiv Shruti Developers LLP

	Project Rera Registration Number
	P51800049920

	Registered office address
	Office No. 201A, 2nd Floor, Wing No. A, Vikas Vertex, Behind Andheri Police Station, Andheri (East), Mumbai – 400 069, State - Maharashtra, Country – India

	Contact details
	Contact Person:
Mrs. Mona Mehta
Mobile No. 7977952834

	E – mail ID and website
	


3. 	Boundaries of the Property:
	Direction
	Particulars

	On or towards North
	Slum Area

	On or towards South
	Under Construction Building

	On or towards East
	Road

	On or towards West
	Open & Slum Area




Introduction
As per Information on site M/s. Shiv Shruti Developers LLP has acquired land by Sale Agreement dated 29.12.2020 through registered agreement vide No. BDR-18-1136-2021 dated 22.01.2021 admeasuring area is 3,217.80 Sq. M. bearing C.T.S. No. 68, 68/1, to 20, 69, 70, 70/1 to 26, 71, 71/1 to 38, 72, 72/1 to 26, 73, 73/1 to 14, 74 & 74/1 to 17.  For the Proposed Residential Building.
Area Statement:

1.3. Land:
	Date
	Particular
	Area in Sq. M.

	29.12.2020
	CTS No. 68, 68/1, to 20, 69, 70, 70/1 to 26, 71, 71/1 to 38, 72, 72/1 to 26, 73, 73/1 to 14, 74 & 74/1 to 17
	3,217.80

	TOTAL
	3,217.80



1. Copy of Sale Agreement dated 29.12.2020 between M/s. Aishwarya Light Construction Company (The Vendor) and M/s. Shiv Shruti Developers LLP (The Purchasers) through registered agreement vide No. BDR-18-1136-2021 dated 22.01.2021.
2. Copy of Rectification Deed dated 29.06.2021 between M/s. Aishwarya Light Construction Company (The Vendor) and M/s. Shiv Shruti Developers LLP (The Purchasers) through registered agreement vide No. BDR-18-8232-2021 dated 05.07.2021.
1.4. Building Area:

1.4.1. As per Approved Plan:
	[bookmark: _Hlk144142783]I
	Area Statement
	33(10)
	30 (non-Slum)
	Total Area in Sq. M.

	1
	Gross area of plot
	3062.75
	155.05
	3217.8

	a
	Area of Road Set back / D.P Road
	
	
	

	2
	Deductions for
	
	
	

	(A)
	For Reservation/ Road area
	
	
	

	a
	Road set-back area to be handed over (100%)
	
	
	

	(B)
	For Amenity area
	
	
	

	a
	Area of Amenity plot/plots to be handed over as per dcr 14(a)
	
	
	

	b
	Area of amenity plot/plots to be handed over as per dcr 14(b)
	
	
	

	c
	Area of amenity plot/plots to be handed over as per dcr 15
	
	
	

	d
	Area of amenity plot/plots to be handed over as per dcr 35
	
	
	

	(C)
	Deductions for existing built-up area to be retained if any
	
	
	

	a
	Land component of existing bua as per regulation under which the development was allowed
	
	
	

	3
	Total deductions: [2(A)+2(B) +2(C)]
	
	
	

	4
	Balance area of plot (1 minus 3)
	3062.75
	155.05
	3217.8

	4a
	Addition For
	
	
	

	A
	For Reservation / Road Area
	
	
	

	a
	Road Set-Back Area to be Handed Over (100%)
	
	
	

	
	Total
	
	
	

	5
	Plot area under development (As per Sr. No. 4 above)
	3062.75
	155.05
	3217.8

	6
	Zonal (basic) fsi (1 or 1.33)
	
	155.05
	155.05

	7
	Permissible built-up area as per zonal(basic) fsi (5*6) (in case of mill land permissible built up area kept in abeyance)
	
	
	

	8
	Built up area equal to area of land handed over as per 3(a) of regulation 30(a)
	
	
	

	9
	Built up area in lieu of cost of construction of built-up amenity to be handed over
	
	
	

	10
	Built up area due to "additional fsi on payment of premium" as per table no 12 of regulation no 30(a) subject to regulation no 30(a)3
	
	77.52
	77.52

	11
	Built up area due to admissible "tdr" as per table no 12 of regulation no 30(a) subject to regulation no 30(a)3
	
	139.54
	139.54

	12
	Permissible built up area (7 + 8 + 9 + 10 + 11)
	
	372.11
	372.11

	13
	Proposed built up area
	

	
	Bldgs.
	Rehab Bua

	Sale Resi. BUA
	Sale Comm. BUA.
	Clubbing PTC BUA
	

	
	Rehab Building No.1
	6168.86
	-
	-
	-
	

	
	Sale Bldg. No. 2 (U/R)
	1003.88
	6479.88
	32.99
	-
	

	14
	Excess PTC Counted in Sale
	-
	-
	-
	-
	-
	-
	-

	15
	Total Clubbing PTC Area
	-
	-
	-
	7116.84
	-
	-
	7116.84

	16
	Total Rehab BUA
	7172.74
	-
	-
	-
	7172.74
	-
	7172.74

	17
	Total Rehab Component Area
	12052.36
	
	12052.36

	18
	Incentive Sale Area (17 x 1.10)
	13257.60
	
	13198.36

	19
	Total Area Permissible (16 + 18)
	20430.34
	372.11
	20802.45

	20
	Total Sale Permissible area for the scheme
	13257.60
	372.11
	13629.71

	21
	Sanctioned FSI.
	6.66
	2.4
	

	22
	PTC received from FP No. 109 of TPS Borivali No. III TPS scheme in R / Central ward
	
	
	7116.84

	23
	Sale BUA transferred to FP No. 109 of TPS Borivali No. III TPS scheme in R / Central ward
	
	
	7116.84

	24
	Balance sale BUA for the scheme (20 – 23) 
	
	
	6512.87

	25
	Total Sale BUA Proposed
	6479.88
	32.99
	
	
	6512.87

	26
	Total Proposed BUA (PTC + Rehab + Sale)
(15 + 16 + 25)
	20117.25
	372.11
	20800.44

	27
	Fungible compensatory area as per regulation no 31(3)
	

	a)
	i) Permissible Fungible Compensatory area for Rehab component without charging premium
	2510.46

	
	ii) Fungible Compensatory area availed for Rehab component without charging premium
	350.28

	b)
	i) Sale Commercial Area
	32.99

	
	ii) Permissible Sale Commercial Fungible Compensatory area by charging premium
	11.55

	
	iii)Sale Commercial Fungible Compensatory area availed on payment of premium 
already paid wide receipt no. 76399 dated 01/04/2024
	11.54

	c)
	i) Sale Residential Area
	6479.88

	
	ii) Permissible Sale Residential Fungible Compensatory area by charging premium
	2267.96

	
	iii) Sale Residential Fungible Compensatory area availed on payment of premium
already paid wide receipt no. 76399 dated 01/04/2024
	2267.96

	28
	Total Sale Built up Area proposed including Fungible Compensatory Area [27(b)(i) + 27(b)(iii) + 27(c)(i) + 27(c)(iii)]
	8789.65

	29
	FSI consumed on Net Plot [ 19/4 ]
	6.46
	2.4
	

	II
	Other Requirements
	

	A
	Reservation/Designation
	

	a
	Name of Reservation
	

	b
	Area of Reservation affecting the plot
	

	
	Area of Reservation land to be handed/ handed over as per Regulation No.17
	

	
	Built up area of Amenity to be handed over as per Regulation No.17
	

	
	Area/ Built up Area of Designation
	

	
	Plot area/ Built up Amenity to be Handed Over as per Regulation No
	

	
	i) 14(A)
	

	
	ii) 14(B)
	

	
	iii) 15
	

	
	Requirement of Open Space in Layout/ Plot as per Regulation No. 27
	

	
	Tenement Statement
	

	
	(i) Proposed built up area (13 above)
	Refer above statements

	
	(ii) Less deduction of Non-residential area (Shop etc.)
	

	
	(iii) Area available for tenements [(i) minus (ii).]
	

	
	(iv) Tenements permissible (Density of tenements/hectare)
	

	
	(v) Total number of Tenements proposed on the plot
	

	
	Parking Statement
	

	
	(i) Parking required by Regulations for.-
	Refer above statements

	
	Scooter/Motor cycle
	

	
	Outsider (Visitors)
	

	
	(ii) Covered garage permissible
	

	
	(iii) Covered garages proposed
	

	
	Scooter/Motor cycle
	

	
	Outsider (Visitors)
	

	
	(iv) Total parking provided
	

	
	Transport Vehicles Parking
	

	
	(i)Spaces for transport vehicles parking required by Regulations
	

	
	(ii) Total No. of transport vehicles parking spaces provided
	


List of Approvals: 
[bookmark: _Hlk134449594]Copy of Letter of Intent (LOI) No. KE/PVT/0232/20180327/LOI dated 31.03.2022 issued by Slum Rehabilitation Authority (SRA).
Copy of Rehab Building No. 1 IOA Letter No. KE/PVT/0232/20180327/AP/R – 1 dated 21.04.2022 issued by Slum Rehabilitation Authority (SRA).
Copy of Sale Building No. 2 IOA Letter No. KE/PVT/0232/20180327/AP/S-2 dated 21.04.2022 issued by Slum Rehabilitation Authority (SRA).
Copy of Rehab Building No. 1 Approved Plan No. KE/PVT/0232/20180327/AP/R – 1 dated 21.04.2022 issued by Slum Rehabilitation Authority (SRA).
Approved upto: Wing C: Ground Floor + 1st to 23rd Upper Residential Floor
Copy of Sale Building No. 2 Approved Plan No. SRA/ENG/KE/PVT/0232/20180327/AP/S-2 dated 21.04.2022 issued by Slum Rehabilitation Authority (SRA).
Approved upto: 
Wing A: Ground Floor + 1st to 11th Upper Residential Floor
Wing B: Ground Floor + 1st to 23rd Upper Residential Floor
Copy of Amended Sale Building No. 2 Approved Plan No. KE/PVT/0232/20180327/AP/S-2 dated 05.04.2024 issued by Slum Rehabilitation Authority (SRA).
Approved upto: 
Wing A: Stilt Floor (Part) + Ground Floor (Part) + 1st to 23rd Upper Residential Floor
Wing B: Stilt Floor (Part) + Ground Floor (Part) + 1st to 23rd Upper Residential Floor
Copy of Sale Building No. 2 Concession / Architect Plan drawn by M/s. Jiyani Consultancy LLP. 
Wing A: Ground Floor + 1st to 23rd Upper Residential Floor
Wing B: Ground Floor + 1st to 23rd Upper Residential Floor
Copy of Rehab Building No. 1 (Wing C) 1st Commencement Certificate No. KE/PVT/0232/20180327/AP/R-1 dated 11.03.2022 issued by Slum Rehabilitation Authority (SRA).
(This CC is endorsed for the work for Wing C: Plinth level Work)
Copy of Rehab Building No. 1 (Wing C) 2nd Commencement Certificate No. KE/PVT/0232/20180327/AP/R-1 dated 06.09.2022 issued by Slum Rehabilitation Authority (SRA).
(This CC is endorsed for the work for Wing C: Ground Floor + 14th Upper Floor as per approved plan dated 21.04.2022)
Copy of Rehab Building No. 1 (Wing C) 3rd Commencement Certificate No. KE/PVT/0232/20180327/AP/R-1 dated 05.09.2023 issued by Slum Rehabilitation Authority (SRA).
(This CC is endorsed for the work for Wing C: Ground Floor + 23rd Upper Floor + LMR + OHT as per approved plan dated 21.04.2022)
Copy of Sale Building No. 2 (Wing A & B) 1st Commencement Certificate No. KE/PVT/0232/20180327/AP/S-2 dated 11.03.2023 issued by Slum Rehabilitation Authority (SRA).
(This CC is endorsed for the work for Wing A & B : Plinth level work)
Copy of Sale Building No. 2 (Wing A & B ) 2nd Commencement Certificate No. KE/PVT/0232/20180327/AP/S-2 dated 25.11.2022 issued by Slum Rehabilitation Authority (SRA).
(This CC is endorsed for the work for Wing A: Ground Floor + 6th Upper Floor as per approved plan 21.04.2022)
Copy of Sale Building No. 2 (Wing A & B ) 3rd Commencement Certificate No. KE/PVT/0232/20180327/AP/S-2 dated 24.02.2023 issued by Slum Rehabilitation Authority (SRA).
(This CC is endorsed for the work for Wing A: Ground Floor + 11th Upper Floor & Wing B: Ground Floor + 12th Upper Floor as per approved plan 21.04.2022)
Copy of Sale Building No. 2 (Wing A & B ) 4th Commencement Certificate No. KE/PVT/0232/20180327/AP/S-2 dated 09.11.2023 issued by Slum Rehabilitation Authority (SRA).
(This CC is endorsed for the work for Wing A: Ground Floor + 11th Upper Floor & Wing B: Ground Floor + 21st (part) Upper Floor as per approved plan 21.04.2022)
Copy of Sale Building No. 2 (Wing A & B ) 5th Commencement Certificate No. KE/PVT/0232/20180327/AP/S-2 dated 08.05.2024 issued by Slum Rehabilitation Authority (SRA).
(This CC is endorsed for the work for Wing A: Ground Floor + 23rd Upper Floor  including LMR & OHWT & Wing B: Ground Floor + 23rd Upper Floor for RCC framework and brick work upto 11(pt.) floor as per approved plan 05.04.2024)
LEVEL OF COMPLETION:
1.5. Rehab Buidling No. 1 (Wing C)
	Sr. No
	Floor No.
	Construction Area in Sq. M.
	Completed Area in Sq. M.
	Work Completion as 4th LIE Report 
	Work Completion as on 08.10.2024

	1
	Excavation & Shore Piling
	Work is completed
	Work is completed

	2
	Ground Floor
	627.92
	627.92
	Slab work is completed
	Slab work is completed

	3
	1st Floor
	627.92
	627.92
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting, electrical fitting is completed. Internal painting work is in progress.
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting, electrical fitting is completed. Internal painting work is in progress.

	4
	2nd Floor
	627.92
	627.92
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting, electrical fitting is completed. Internal painting work is in progress.
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting, electrical fitting is completed. Internal painting work is in progress.

	5
	3rd Floor
	584.55
	584.55
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting, electrical fitting is completed. Internal painting work is in progress.
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting, electrical fitting is completed. Internal painting work is in progress.

	6
	4th Floor
	584.55
	584.55
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting, electrical fitting is completed. Internal painting work is in progress.
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting, electrical fitting is completed. Internal painting work is in progress.

	7
	5th Floor
	584.55
	584.55
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting, electrical fitting is completed. Internal painting work is in progress.
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting, electrical fitting is completed. Internal painting work is in progress.

	8
	6th Floor
	584.55
	584.55
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting, electrical fitting is completed. Internal painting work is in progress.
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting, electrical fitting is completed. Internal painting work is in progress.

	9
	7th Floor
	584.55
	584.55
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting, electrical fitting is completed. Internal painting work is in progress.
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting, electrical fitting is completed. Internal painting work is in progress.

	10
	8th Floor
	584.66
	584.66
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting, electrical fitting is completed. Internal painting work is in progress.
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting, electrical fitting is completed. Internal painting work is in progress.

	11
	9th Floor
	584.55
	584.55
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting, electrical fitting is completed. Internal painting work is in progress.
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting, electrical fitting is completed. Internal painting work is in progress.

	12
	10th Floor
	584.55
	584.55
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting is completed. Internal painting work is in progress.
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting is completed. Internal painting work is in progress.

	13
	11th Floor
	584.55
	584.55
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting is completed. Internal painting work is in progress.
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting is completed. Internal painting work is in progress.

	14
	12th Floor
	584.55
	584.55
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting is completed. Internal painting work is in progress.
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting is completed. Internal painting work is in progress.

	15
	13th Floor
	584.55
	584.55
	Slab work, Blockwork, Door & Window Frames work, Plaster work is completed
	Slab work, Blockwork, Door & Window Frames work, Plaster work is completed

	16
	14th Floor
	584.55
	584.55
	Slab work, block work, door & window frame work, plaster work, gypsum, water proofing, kitchen platform & tiling work is completed
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting is completed. Internal painting work is in progress.

	17
	15th Floor
	585.30
	585.30
	Slab work, block work, door & window frame work, plaster work, gypsum, water proofing, kitchen platform work is completed
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting is completed. Internal painting work is in progress.

	18
	16th Floor
	584.55
	584.55
	Slab work, block work, door & window frame work, plaster work, gypsum, water proofing, kitchen platform work is completed
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting is completed. Internal painting work is in progress.

	19
	17th Floor
	584.55
	584.55
	Slab work, block work, door & window frame work, plaster work, gypsum, water proofing, kitchen platform work is completed
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting is completed. Internal painting work is in progress.

	20
	18th Floor
	584.55
	584.55
	Slab work, block work, door & window frame work, plaster work, gypsum, water proofing, kitchen platform work is completed
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting is completed. Internal painting work is in progress.

	21
	19th Floor
	584.55
	584.55
	Slab work, block work, door & window frame work, plaster work, gypsum, water proofing, kitchen platform work is completed
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting is completed. Internal painting work is in progress.

	22
	20th Floor
	584.55
	584.55
	Slab work, block work, door & window frame work, plaster work, gypsum, water proofing work is completed
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting is completed. Internal painting work is in progress.

	23
	21st Floor
	584.55
	584.55
	Slab work, block work, door & window frame work, plaster work, gypsum, water proofing work is completed
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting is completed. Internal painting work is in progress.

	24
	22nd Floor
	584.55
	584.55
	Slab work, block work, door & window frame work is completed, gypsum work is in progress
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting is completed. Internal painting work is in progress.

	25
	23rd Floor
	584.55
	584.55
	Slab work, block work, door & window frame work is completed
	Slab work, Blockwork, Plaster work, Door & Window install, Gypsum work, Kitchen Platform, Flooring work, Kitchen dadoing & Toilet dadoing work, flooring, electrical & plumbing concealed, lobby flooring work, firefighting is completed. Internal painting work is in progress.

	26
	Terrace 
	264.56
	264.56
	Slab work, OHT water tank, block work, parapet wall, plaster work, water proofing work is completed
	Slab work, OHT water tank, block work, parapet wall,, Plaster work, water proofing , Door install, flooring, electrical & plumbing concealed work, firefighting is completed. Internal painting work is in progress.

	Total
	14,424.73
	14,424.73
	
	

	No. of Puzzle Car Parking
	27 Nos
	
	
	





1.6. Sales Building No. 3 (Wing A & B)
	Sr. No
	Floor No.
	Construction Area in Sq. M.
	Completed Area in Sq. M.
	Work Completion as 4th  LIE Report 
	Work Completion as on 08.10.2024

	1
	Excavation & Shore Piling
	Work is Completed
	Work is Completed

	2
	Ground Floor
	1,138.60
	1,138.60
	Wing A & B: Slab Work is completed
	Wing A & B: Slab Work is completed

	3
	1st Floor
	1,138.60
	1,138.60
	Wing A: Slab work, Blockwork, Internal Plaster work, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work, kitchen & toilet tiling work  are completed and windows are installed. Flooring work is in progress
Wing B: Slab work, Blockwork, Internal Plaster work, Gypsum, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work,  firefighting, flooring, kitchen & toilet tiling, works are completed and windows are installed
	Wing A: Slab work, Blockwork, Internal Plaster work, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work, kitchen & toilet tiling work  are completed and windows are installed. Flooring work is in progress
Wing B: Slab work, Blockwork, Internal Plaster work, Gypsum, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work,  firefighting, flooring, kitchen & toilet tiling, works are completed and windows are installed

	4
	2nd Floor
	1,138.60
	1,138.60
	Wing A: Slab work, Blockwork, Internal Plaster work, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work, kitchen & toilet tiling work  are completed and windows are installed. Flooring work is in progress
Wing B: Slab work, Blockwork, Internal Plaster work, Gypsum, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work,  firefighting, flooring, kitchen & toilet tiling, works are completed and windows are installed
	Wing A: Slab work, Blockwork, Internal Plaster work, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work, kitchen & toilet tiling work  are completed and windows are installed. Flooring work is in progress
Wing B: Slab work, Blockwork, Internal Plaster work, Gypsum, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work,  firefighting, flooring, kitchen & toilet tiling, works are completed and windows are installed

	5
	3rd Floor
	1,131.03
	1,131.03
	Wing A: Slab work, Blockwork, Internal Plaster work, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work, kitchen & toilet tiling work  are completed and windows are installed. Flooring work is in progress
Wing B: Slab work, Blockwork, Internal Plaster work, Gypsum, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work,  firefighting, flooring, kitchen & toilet tiling, works are completed and windows are installed
	Wing A: Slab work, Blockwork, Internal Plaster work, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work, kitchen & toilet tiling work  are completed and windows are installed. Flooring work is in progress
Wing B: Slab work, Blockwork, Internal Plaster work, Gypsum, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work,  firefighting, flooring, kitchen & toilet tiling, works are completed and windows are installed

	6
	4th Floor
	1,126.92
	1,126.92
	Wing A: Slab work, Blockwork, Internal Plaster work, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work, kitchen & toilet tiling work  are completed and windows are installed. Flooring work is in progress
Wing B: Slab work, Blockwork, Internal Plaster work, Gypsum, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work,  firefighting, flooring, kitchen & toilet tiling, works are completed and windows are installed
	Wing A: Slab work, Blockwork, Internal Plaster work, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work, kitchen & toilet tiling work  are completed and windows are installed. Flooring work is in progress
Wing B: Slab work, Blockwork, Internal Plaster work, Gypsum, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work,  firefighting, flooring, kitchen & toilet tiling, works are completed and windows are installed

	7
	5th Floor
	1,126.92
	1,126.92
	Wing A: Slab work, Blockwork, Internal Plaster work, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work, kitchen & toilet tiling work  are completed and windows are installed. Flooring work is in progress
Wing B: Slab work, Blockwork, Internal Plaster work, Gypsum, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work,  firefighting, flooring, kitchen & toilet tiling, works are completed and windows are installed
	Wing A: Slab work, Blockwork, Internal Plaster work, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work, kitchen & toilet tiling work  are completed and windows are installed. Flooring work is in progress
Wing B: Slab work, Blockwork, Internal Plaster work, Gypsum, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work,  firefighting, flooring, kitchen & toilet tiling, works are completed and windows are installed

	8
	6th Floor
	1,126.92
	1,126.92
	Wing A: Slab work, Blockwork, Internal Plaster work, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work, kitchen & toilet tiling work  are completed and windows are installed. Flooring work is in progress
Wing B: Slab work, Blockwork, Internal Plaster work, Gypsum, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work,  firefighting, flooring, kitchen & toilet tiling, works are completed and windows are installed
	Wing A: Slab work, Blockwork, Internal Plaster work, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work, kitchen & toilet tiling work  are completed and windows are installed. Flooring work is in progress
Wing B: Slab work, Blockwork, Internal Plaster work, Gypsum, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work,  firefighting, flooring, kitchen & toilet tiling, works are completed and windows are installed

	9
	7th Floor
	1,126.92
	1,126.92
	Wing A: Slab work, Blockwork, Internal Plaster work, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work,  are completed and windows are installed
Wing B: Slab work, Blockwork, Internal Plaster work, Gypsum, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work,  firefighting, flooring, kitchen & toilet tiling, works are completed and windows are installed
	Wing A: Slab work, Blockwork, Internal Plaster work, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work, kitchen & toilet tiling work  are completed and windows are installed. Flooring work is in progress
Wing B: Slab work, Blockwork, Internal Plaster work, Gypsum, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work,  firefighting, flooring, kitchen & toilet tiling, works are completed and windows are installed

	10
	8th Floor
	1,139.10
	1,139.10
	Wing A: Slab work, Blockwork, Internal Plaster work, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work,  are completed and windows are installed
Wing B: Slab work, Blockwork, Internal Plaster work, Gypsum, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work,  firefighting, flooring, kitchen & toilet tiling, works are completed and windows are installed
	Wing A: Slab work, Blockwork, Internal Plaster work, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work, kitchen & toilet tiling work  are completed and windows are installed. Flooring work is in progress
Wing B: Slab work, Blockwork, Internal Plaster work, Gypsum, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work,  firefighting, flooring, kitchen & toilet tiling, works are completed and windows are installed

	11
	9th Floor
	1,126.92
	1,126.92
	Wing A: Slab work, Blockwork, Internal Plaster work, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work,  are completed and windows are installed
Wing B: Slab work, Blockwork, Internal Plaster work, Gypsum, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work,  firefighting, flooring, kitchen & toilet tiling, works are completed and windows are installed
	Wing A: Slab work, Blockwork, Internal Plaster work, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work, kitchen & toilet tiling work  are completed and windows are installed. Flooring work is in progress
Wing B: Slab work, Blockwork, Internal Plaster work, Gypsum, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work,  firefighting, flooring, kitchen & toilet tiling, works are completed and windows are installed

	12
	10th Floor
	1,126.92
	1,126.92
	Wing A: Slab work, block work & plaster work is completed.
Wing B: Slab work, Blockwork, Internal Plaster work, Door & Window Frame, Kitchen Platform, Plumbing conceal works are completed
	Wing A: Slab work, Blockwork, Internal Plaster work, Door & Window Frame, Kitchen Platform, Plumbing conceal works, waterproofing work, kitchen & toilet tiling work  are completed and windows are installed. Flooring work is in progress
Wing B: Slab work, Blockwork, Internal Plaster work, Door & Window Frame, Kitchen Platform, Plumbing conceal works are completed

	13
	11th Floor
	1,126.92
	1,126.92
	Wing A: Slab work is completed 
Wing B: Slab work, block work is completed, plaster work is in progress
	Wing A: Slab work is completed 
Wing B: Slab work, block work is completed, plaster work is in progress

	14
	12th Floor
	1,126.92
	1,126.92
	Wing A: Slab work is completed 
Wing B: Slab work, block work is completed, plaster work is in progress
	Wing A: Slab work is completed 
Wing B: Slab work, block work is completed, plaster work is in progress

	15
	13th Floor
	1,126.92
	1,126.92
	Wing A: Slab work is completed 
Wing B: Slab work, block work is completed, plaster work is in progress
	Wing A: Slab work is completed 
Wing B: Slab work, block work is completed, plaster work is in progress

	16
	14th Floor
	1,126.92
	1,126.92
	Wing A: Slab work is completed 
Wing B: Slab work, block work is completed, plaster work is in progress
	Wing A: Slab work is completed 
Wing B: Slab work, block work is completed, plaster work is in progress

	17
	15th Floor
	1,129.81
	1,129.81
	Wing A: Slab work is completed 
Wing B: Slab work, block work is completed
	Wing A: Slab work is completed 
Wing B: Slab work, block work is completed, plaster work is in progress

	18
	16th Floor
	1,126.92
	1,126.92
	Wing A: Slab work is completed 
Wing B: Slab work, block work is completed
	Wing A: Slab work is completed 
Wing B: Slab work, block work is completed, plaster work is in progress

	19
	17th Floor
	1,126.92
	563.46
	Wing B: Slab work is completed
	Wing A: Slab work is completed 
Wing B: Slab work, block work is completed, plaster work is in progress

	20
	18th Floor
	1,126.92
	563.46
	Wing B: Slab work is completed
	Wing A: Slab work is completed 
Wing B: Slab work, block work is completed, plaster work is in progress

	21
	19th Floor
	1,126.92
	563.46
	Wing B: Slab work is completed
	Wing A: Slab work is completed 
Wing B: Slab work, block work is completed, plaster work is in progress

	22
	20th Floor
	1,126.92
	563.46
	Wing B: Slab work is completed
	Wing A: Slab work is completed 
Wing B: Slab work is completed

	23
	21st Floor
	1,126.92
	563.46
	Wing B: Slab work is completed
	Wing A: Slab work is completed 
Wing B: Slab work, block work is completed, plaster work is in progress

	24
	22nd Floor
	1,134.51
	567.25
	Wing B: Slab work is completed
	Wing A: Shuttering work is completed 
Wing B: Slab work, block work is completed, plaster work is in progress

	25
	23rd Floor
	1,134.49
	567.24
	Wing B: Slab work is completed
	Wing B: Slab work, block work is completed, plaster work is in progress

	26
	Terrace Floor
	 302.44 
	
	Wing B: Shuttering work is in progress
	Wing B: Slab work is completed

	Total
	27,417.85
	23,163.62
	
	

	No. of Puzzle Car Parking
	78 Nos
	
	
	




NOTE:
· As per site inspection, Sale building no. 2, Wing B block work is completed upto 23rd floor.
· Copy of Sale Building No. 2 (Wing A & B) 5th Commencement Certificate No. KE/PVT/0232/20180327/AP/S-2 dated 08.05.2024 issued by Slum Rehabilitation Authority (SRA).
· (This CC is endorsed for the work for Wing A: Ground Floor + 23rd Upper Floor including LMR & OHWT & Wing B: Ground Floor + 23rd Upper Floor for RCC framework and brick work upto 11(pt.) floor as per approved plan 05.04.2024)
· Hence, further approval for block work from 11th (Part) to 23rd floor work is not provided for the verification and same is not considered for the plinth area calculation in this LIE report.























Details of the Project as Financed By SBI:

1.7. Project Cost: (as per C.A. Certificate)
	Particulars
	Estimated Cost (in Cr.)
	Incurred Cost (In Cr.) till 30.09.2024 by M/s. Varma & Associates
	Incurred Cost (In Cr.) till 30.06.2024 by M/s. Varma & Associates
	Net

	Land Cost 
	0.38
	0.44
	0.44
	-

	Rent Cost
	11.26
	10.58
	10.58
	-

	Construction Cost of Rehab Building
	30.97
	62.55
	58.40
	4.15

	Construction Cost of Sale Building
	85.33
	
	
	

	Premium Cost / FSI / GOM Charges / fees / security Deposits & TDR Cost
	13.00
	15.77
	14.82
	0.95

	Architect Cost, RCC & Other Professional Cost
	2.33
	1.17
	1.16
	0.01

	Administrative Cost
	1.16
	4.05
	3.42
	0.63

	Marketing Cost
	5.07
	
	
	

	Interest Cost (Bank Loan)
	4.00
	2.15
	1.59
	0.56

	Contingency Cost
	1.74
	1.37
	1.37
	-

	Total
	155.24
	98.08
	91.78
	6.30



· The Builder has incurred about 62.55 Cr. as construction cost of all buildings, 15.77 Cr. for approval of project, 1.17 Cr. for professional cost, 4.05 Cr. for admin cost & marketing cost, 2.15 Cr. for interest cost & 1.37 Cr. for contingency cost in last quarter till 30.09.2024 as per C.A. certificate issued by M/s. Varma & Associates dated 15.10.2024.
1.8. Project Cost: (as per Bills):
	Particulars
	Incurred Cost (in Cr.)
	Net

	
	30.09.2024 as per Bill (Inclusive GST)
	30.06.2024 as per Bill (Inclusive GST)
	

	Land Cost 
	0.38
	0.38
	-

	Rent Cost
	10.57
	10.57
	-

	Construction cost of Rehab Building
	61.57
	57.62
	3.95

	Construction cost of Sale Building
	
	
	

	Premium Cost / FSI / GOM Charges / fees / security Deposits & TDR Cost
	16.47
	15.52
	0.95

	Architect Cost, RCC & Other Professional Cost
	1.15
	1.15
	0.01

	Administrative Cost
	4.19
	3.79
	0.40

	Marketing Cost
	0.78
	0.39
	0.39

	Interest Cost
	2.15
	1.59
	0.56

	Contingency Cost
	-
	-
	-

	Total 
	97.27
	91.01
	6.26


Note: 

1.9. Land Cost:
	Sr. No.
	Agreement Name
	Date
	Particulars
	Total Cost in `
	Incurred Cost in `

	1
	Agreement for Sale
	24.12.2020
	Stamp Duty
	31,06,500.00
	31,06,500.00

	2
	
	
	Reg. Fees
	30,000.00
	30,000.00

	3
	
	
	
	7,700.00
	7,700.00

	4
	Rectification Deed
	05.07.2021
	Stamp Duty
	40,000.00
	40,000.00

	5
	
	
	Reg. Fees
	30,000.00
	30,000.00

	6
	
	
	
	9,800.00
	9,800.00

	7
	Power of Attorney
	22.01.2021
	Stamp Duty
	500.00
	500.00

	8
	
	
	Reg. Fees
	100.00
	100.00

	9
	
	
	
	800.00
	800.00

	10
	Surrender Deed
	02.01.2023
	Purchase Cost
	5,50,000.00
	5,50,000.00

	11
	
	
	Stamp Duty
	38,500.00
	38,500.00

	
	TOTAL
	38,13,900.00
	38,13,900.00


As per conveyance agreement.
	Summary of Bills

	Sr. No.
	Particulars
	Amount in ` 
(till 30.06.2024)
	Amount in ` (in Cr.)
	Amount in ` 
(till 30.06.2024)
	Amount in ` (in Cr.)
	Net

	1
	Construction Cost of Rehab Building
	61,57,39,719.00
	61.57
	57,61,96,382.00
	57.62
	3.95

	2
	Construction Cost of Sale Building
	
	
	
	
	

	3
	Rent Cost
	10,56,81,600.00
	10.57
	10,56,81,600.00
	10.57
	-

	4
	Premium Cost / FSI / GOM Charges / fees / security Deposits & TDR Cost
	16,47,35,389.00
	16.47
	15,52,42,571.00
	15.52
	0.95

	5
	Professional Cost
	1,15,30,10.00
	1.15
	1,14,73,801.00
	1.15
	0.01

	6
	Administrative Cost
	4,18,99,186.00
	4.19
	3,78,61,392.00
	3.79
	0.40

	7
	Marketing Cost 
	78,24,480.00
	0.78
	39,37,434.00
	0.46
	0.39

	TOTAL
	94,74,10,475.00
	94.74
	90,62,59,045.00
	90.63
	5.70


Note: Bills were provided by the client up to 30.09.2024
1.10. Interest Cost:
	Sr. No
	Particulars
	Estimate Amount in `
	Incurred Amount in ` (till 30.09.2024)
	Incurred Amount in ` (till 30.06.2024)
	Difference in `
	Balance Amount in `

	1
	Interest Cost
	4,00,00,000.00
	2,14,69,339.00
	1,58,65,865.00
	56,03,474.00
	1,85,30,661.00

	TOTAL
	4,00,00,000.00
	2,14,69,339.00
	1,58,65,865.00
	56,03,474.00
	1,85,30,661.00


Interest Cost is based on discussion with the client.


1.11. Cost of Construction as on 08th October 2024:
1.11.1. Rehab Building No. 1 (Wing C)
	Sr. No.
	Floor
	Total Construction Area in Sq. M.
	Completed Area in Sq. M.
	Rate per Sq. M.
	Full Value after completion
	% of work completed
	Actual Expenditure till date in `

	1
	Excavation & Piling Work
	5% of Construction Cost of Building
	1,44,24,730.00
	100%
	 1,44,24,730.00 

	2
	Ground
	627.92
	627.92
	20,000.00
	 62,79,200.00 
	50%
	 62,79,200.00 

	3
	1st
	627.92
	627.92
	20,000.00
	 94,18,800.00 
	86%
	 1,08,00,224.00 

	4
	2nd
	627.92
	627.92
	20,000.00
	 94,18,800.00 
	86%
	 1,08,00,224.00 

	5
	3rd
	584.55
	584.55
	20,000.00
	 87,68,250.00 
	86%
	 1,00,54,260.00 

	6
	4th
	584.55
	584.55
	20,000.00
	 87,68,250.00 
	86%
	 1,00,54,260.00 

	7
	5th
	584.55
	584.55
	20,000.00
	 87,68,250.00 
	86%
	 1,00,54,260.00 

	8
	6th
	584.55
	584.55
	20,000.00
	 87,68,250.00 
	86%
	 1,00,54,260.00 

	9
	7th
	584.55
	584.55
	20,000.00
	 87,68,250.00 
	86%
	 1,00,54,260.00 

	10
	8th
	584.66
	584.66
	20,000.00
	 87,69,900.00 
	86%
	 1,00,56,152.00 

	11
	9th
	584.55
	584.55
	20,000.00
	 87,68,250.00 
	86%
	 1,00,54,260.00 

	12
	10th
	584.55
	584.55
	20,000.00
	 87,68,250.00 
	86%
	 1,00,54,260.00 

	13
	11th
	584.55
	584.55
	20,000.00
	 87,68,250.00 
	86%
	 1,00,54,260.00 

	14
	12th
	584.55
	584.55
	20,000.00
	 87,68,250.00 
	86%
	 1,00,54,260.00 

	15
	13th
	584.55
	584.55
	20,000.00
	 81,83,700.00 
	70%
	 81,83,700.00 

	16
	14th
	584.55
	584.55
	20,000.00
	 81,83,700.00 
	86%
	 1,00,54,260.00 

	17
	15th
	585.30
	585.30
	20,000.00
	 81,94,200.00 
	86%
	 1,00,67,160.00 

	18
	16th
	584.55
	584.55
	20,000.00
	 70,14,600.00 
	86%
	 1,00,54,260.00 

	19
	17th
	584.55
	584.55
	20,000.00
	1,16,91,000.00
	86%
	 1,00,54,260.00 

	20
	18th
	584.55
	584.55
	20,000.00
	1,16,91,000.00
	86%
	 1,00,54,260.00 

	21
	19th
	584.55
	584.55
	20,000.00
	1,16,91,000.00
	86%
	 1,00,54,260.00 

	22
	20th
	584.55
	584.55
	20,000.00
	1,16,91,000.00
	86%
	 1,00,54,260.00 

	23
	21st
	584.55
	584.55
	20,000.00
	1,16,91,000.00
	86%
	 1,00,54,260.00 

	24
	22nd
	584.55
	584.55
	20,000.00
	1,16,91,000.00
	86%
	 1,00,54,260.00 

	25
	23rd
	584.55
	584.55
	20,000.00
	1,16,91,000.00
	86%
	 1,00,54,260.00 

	26
	OHT / LMR
	264.56
	264.56
	20,000.00
	52,91,200.00
	70%
	 37,03,840.00 

	Total Area in Sq. M.
	14,424.73
	14,424.73
	
	30,29,19,330.00
	84.28%
	25,52,91,910.00

	STACK PARKING Nos.
	27.00
	
	2,50,000.00
	67,50,000.00
	
	

	TOTAL COST OF CONSTRUCTION (A + B)
	
	30,96,69,330.00
	82.44%
	95,52,91,910.00





1.11.2. Sales Building No. 2 (Wing A & B)
	Sr. No.
	Floor
	Total Construction Area in Sq. M.
	Completed Area in Sq. M.
	Rate per Sq. M.
	Full Value after completion
	% of work completed
	Actual Expenditure till date in `

	
	Excavation & Piling Work
	10% of Construction Cost of Building
	7,40,28,200.00
	100%
	 7,40,28,200.00 

	1
	Ground
	1,138.60
	1,138.60
	27,000.00
	 3,07,42,146.00 
	50%
	 1,53,71,073.00 

	2
	1st
	1,138.60
	1,138.60
	27,000.00
	 3,07,42,146.00 
	75%
	 2,30,56,609.50 

	3
	2nd
	1,138.60
	1,138.60
	27,000.00
	 3,07,42,146.00 
	75%
	 2,30,56,609.50 

	4
	3rd
	1,131.03
	1,131.03
	27,000.00
	 3,05,37,756.00 
	75%
	 2,29,03,317.00 

	5
	4th
	1,126.92
	1,126.92
	27,000.00
	 3,04,26,786.00 
	75%
	 2,28,20,089.50 

	6
	5th
	1,126.92
	1,126.92
	27,000.00
	 3,04,26,786.00 
	75%
	 2,28,20,089.50 

	7
	6th
	1,126.92
	1,126.92
	27,000.00
	 3,04,26,786.00 
	75%
	 2,28,20,089.50 

	8
	7th
	1,126.92
	1,126.92
	27,000.00
	 3,04,26,786.00 
	75%
	 2,28,20,089.50 

	9
	8th
	1,139.10
	1,139.10
	27,000.00
	 3,07,55,646.00 
	75%
	 2,30,66,734.50 

	10
	9th
	1,126.92
	1,126.92
	27,000.00
	 3,04,26,786.00 
	75%
	 2,28,20,089.50 

	11
	10th
	1,126.92
	1,126.92
	27,000.00
	 3,04,26,786.00 
	75%
	 2,28,20,089.50 

	12
	11th
	1,126.92
	1,126.92
	27,000.00
	 3,04,26,786.00 
	50%
	 1,52,13,393.00 

	13
	12th
	1,126.92
	1,126.92
	27,000.00
	 3,04,26,786.00 
	50%
	 1,52,13,393.00 

	14
	13th
	1,126.92
	1,126.92
	27,000.00
	 3,04,26,786.00 
	50%
	 1,52,13,393.00 

	15
	14th
	1,126.92
	1,126.92
	27,000.00
	 3,04,26,786.00 
	50%
	 1,52,13,393.00 

	16
	15th
	1,129.81
	1,129.81
	27,000.00
	 3,05,04,816.00 
	50%
	 1,52,52,408.00 

	17
	16th
	1,126.92
	1,126.92
	27,000.00
	3,04,26,840.00
	50%
	 1,52,13,393.00 

	18
	17th
	1,126.92
	 563.46 
	27,000.00
	3,04,26,840.00
	50%
	 1,52,13,393.00 

	19
	18th
	1,126.92
	 563.46 
	27,000.00
	3,04,26,840.00
	50%
	 1,52,13,393.00 

	20
	19th
	1,126.92
	 563.46 
	27,000.00
	3,04,26,840.00
	50%
	 1,52,13,393.00 

	21
	20th
	1,126.92
	 563.46 
	27,000.00
	3,04,26,840.00
	50%
	 1,52,13,393.00 

	22
	21st
	1,126.92
	 563.46 
	27,000.00
	3,04,26,840.00
	40%
	 1,21,70,714.40 

	23
	22nd
	1,134.51
	 567.25 
	27,000.00
	3,06,31,770.00
	25%
	 76,57,929.00 

	24
	23rd
	1,134.49
	 567.24 
	27,000.00
	3,06,31,230.00
	25%
	 76,57,794.00 

	25
	OHT / LMR
	302.44
	
	27,000.00
	81,65,880.00
	25%
	 20,41,470.00 

	Total Area in Sq. M.
	27,417.90
	23,163.62
	
	81,43,11,500.00
	61.41%
	50,01,03,932.90

	STACK PARKING Nos.
	78.00
	
	5,00,000.00
	3,90,00,000.00
	
	-

	TOTAL COST OF CONSTRUCTION (A + B)
	
	85,33,11,500.00
	58.61%
	50,01,03,932.90








1.11.3. SUMMARY TABLE OF PLINTH AREA CALCULATION
	Sr. No.
	Building
	Total Construction Area in Sq. M.
	Full Value after completion
	% of work completed
	Actual Expenditure till date in `

	1
	Rehab Building No. 1
	14,424.73
	30,29,19,330.00
	84.28%
	25,52,91,910.00

	2
	Sale Building
	27,417.90
	81,43,11,500.00
	61.41%
	50,01,03,932.90

	
	Sub Total (A)
	41,842.63
	111,72,30,830.00
	67.61%
	75,53,95,842.90 

	3
	Puzzle Parking of Rehab Building in No.
	27.00
	67,50,000.00
	0%
	 -   

	4
	Puzzle Parking of Sale Building in No.
	78.00
	3,90,00,000.00
	0%
	 -   

	
	Sub Total (B)
	105.00
	4,57,50,000.00
	0%
	 -   

	Total Cost of Construction (A + B)
	116,29,80,830.00
	64.95%
	75,53,95,842.90


Note: Details of work completed is as per site visit dated 08.10.2024 but report is prepared for 30th September quarter 2024.

	Particulars
	Estimated Cost
(In Cr.)
	Incurred Cost (in Cr.)
	Net 

	
	
	Issued dated 15.10.2024 till 30.09.2024 as per CA
	As per Bills upto 30.09.2024
	As per Bills upto 30.06.2024
	

	Land Cost 
	0.38
	0.44
	0.38
	0.38
	-

	Rent Cost
	11.26
	10.58
	10.57
	10.57
	-

	Construction cost of Rehab & Amenity Building
	30.97
	62.55
	61.57
	57.62
	3.95

	Construction cost of Sale Building
	85.33
	
	
	
	

	Premium Cost / FSI / GOM Charges / fees / security Deposits & TDR Cost
	13.00
	15.77
	16.47
	15.52
	0.95

	Architect Cost, RCC & Other Professional Cost
	2.33
	1.17
	1.15
	1.15
	0.01

	Administrative Cost
	1.16
	4.05
	4.19
	3.79
	0.40

	Marketing Cost
	5.07
	
	0.78
	0.39
	0.39

	Interest Cost
	4.00
	2.15
	2.15
	1.59
	0.56

	Contingency Cost
	1.74
	1.37
	-
	-
	-

	Total 
	155.24
	98.08
	97.27
	91.01
	6.26


Note:  
In CA Certificate , security  deposits 0.06 Cr. is considered in land cost header & DSRA amount of 1.37 Cr. is considered in contingency cost header but we have not considered same. 
We have considered Other Expenses, Printing & Stationery, and Water Bills cost is consider in administrative cost header but CA has considered them in cost of construction header .
We have considered Stamp Duty, Registration Charges and Brokerage against of sale flat are cosnidered in marketing cost header.


As per site inpsection, 82.44% of total work is completed, which amounts to` 25.53 Cr. for Rehab building No. 1 and 58.61% of total work is completed, which amounts to ` 50.01 Cr.  for Sale Building No. 2. Hence 64.95% of total work is completed in project, which amounts to ` 75.54 Cr.  However, as per data provided by client, they have incurred the cost of ` 61.57 Cr.  till  30.09.2024.
1.12. Comparison of Cost incurred on dated 30.09.2024 & 30.06.2024
	Particulars
	30.09.2024 as per Bill
	30.06.2024 as per Bill
	Net
	% of net amount

	Land Cost
	0.38
	0.38
	-
	0.00%

	Rent Cost
	10.57
	10.57
	-
	0.00%

	Construction cost of Rehab & Amenity Building
	61.57
	57.62
	3.95
	4.06%

	Construction cost of Sale Building
	
	
	
	

	Premium Cost / FSI / GOM Charges / fees / security Deposits & TDR Cost
	16.47
	15.52
	0.95
	0.98%

	Architect Cost, RCC & Other Professional Cost
	1.15
	1.15
	0.01
	0.01%

	Administrative Cost
	4.19
	3.79
	0.40
	0.41%

	Marketing Cost
	0.78
	0.39
	0.39
	0.40%

	Interest Cost
	2.15
	1.59
	0.56
	0.58%

	Contingency Cost
	-
	-
	-
	0.00%

	Total
	97.27
	91.01
	6.26
	6.44%


1.13. % of Fund Utilised till 30th September 2024
	Particulars
	Estimated Project Cost
(in Cr.)
	Incurred cost as on 30.09.2024
	% of Incurred Cost
	% of Estimated Project Cost

	Land Cost 
	0.38
	0.38
	100.00%
	0.25%

	Rent Cost
	11.26
	10.57
	93.86%
	6.81%

	Construction cost of Rehab & Amenity Building
	30.97
	61.57
	52.94%
	39.66%

	Construction cost of Sale Building
	85.33
	
	
	

	Premium Cost / FSI / GOM Charges / fees / security Deposits 
	13.00
	16.47
	126.72%
	10.61%

	Architect Cost, RCC & Other Professional Cost
	2.33
	1.15
	49.49%
	0.74%

	Administrative Cost
	1.16
	4.19
	361.20%
	2.70%

	Marketing Cost
	5.07
	0.78
	15.43%
	0.50%

	Interest Cost
	4.00
	2.15
	53.67%
	1.38%

	Contingency Cost
	1.74
	-
	0.00%
	0.00%

	Total
	155.24
	97.27
	62.66%
	62.66%


Based on above Calculation it is found that total Project cost incurred is 62.66% of the Total Project Cost.
Means of Finance:
	Sr. No.
	Particulars
	Exp. Cumulative (Cr.)

	1. 
	 Equity share capital / Quassi Loan from Promoter
	4.05

	2. 
	Unsecured Loan
	51.47

	3. 
	Sales (Advance from customer)
	23.42

	4. 
	Bank Laon Amount
	23.43

	
	Total
	102.37


The Details of the Means of Finance are provided by Client as on 30.09.2024.
Mandatory Arrangements:
	Sr. No.
	Particulars
	Status

	a. 
	Rainwater Harvesting
	To be executed after RCC Structure

	b. 
	Firefighting System 
	To be executed after RCC Structure

	c. 
	Solid Waste Management
	To be executed after RCC Structure


Quality of Construction:
	Sr. No.
	Particulars
	Status

	a. 
	Soundness of Structures
	Executing as per approved Structural Design

	b. 
	Look of Structures
	Good

	c. 
	Quality of Material Used
	Good

	d. 
	Safety Measures for Construction/labour
	Taken Care by Contractor


Schedule V/s. Actual Progress:
1.14. Rehab Building No. 1
	Activity
	Date of Implementation
	Date of Completion
	Status

	Land
	December 2020
	July 2021
	Completed

	Development of Land
	April 2022
	April 2022
	Completed

	Foundation Work
	01/04/2022
	10/08/2023
	Completed

	Ground Floor Slab
	
	
	Slab work is completed

	1st Floor Slab
	
	
	Slab work is completed

	2nd Floor Slab
	
	
	Slab work is completed

	3rd Floor Slab
	
	
	Slab work is completed

	4th Floor Slab
	
	
	Slab work is completed

	5th Floor Slab
	
	
	Slab work is completed

	6th Floor Slab
	
	
	Slab work is completed

	7th Floor Slab
	
	
	Slab work is completed

	8th Floor Slab
	
	
	Slab work is completed

	9th Floor Slab
	
	
	Slab work is completed

	10th Floor Slab
	
	
	Slab work is completed

	11th Floor Slab
	
	
	Slab work is completed

	12th Floor Slab
	
	
	Slab work is completed

	13th Floor Slab
	
	
	Slab work is completed

	14th Floor Slab
	
	
	Slab work is completed

	15th Floor Slab
	11/08/2023
	26/08/2023
	Slab work is completed

	16th Floor Slab
	27/08/2023
	11/09/2023
	Slab work is completed

	17th Floor Slab
	12/09/2023
	27/09/2023
	Slab work is completed

	18th Floor Slab
	28/09/2023
	13/10/2023
	Slab work is completed

	19th Floor Slab
	14/10/2023
	29/10/2023
	Slab work is completed

	20th Floor Slab
	30/10/2023
	14/11/2023
	Slab work is completed

	21st Floor Slab
	15/11/2023
	30/11/2023
	Slab work is completed

	22nd Floor Slab
	01/12/2023
	16/12/2023
	Slab work is completed

	23rd Floor Slab
	17/12/2023
	01/01/2024
	Slab work is completed

	Block work / Internal Plaster work
	01/04/2023
	31/03/2024
	Block work is completed 
Plaster Work is completed

	Terrace Parapet wall / Overhead water tank / Lift Machine room / compound wall / External Plaster work
	01/07/2024
	29/10/2024
	Terrace Parapet wall / Overhead water tank work is completed

	Electric Work
	01/07/2023
	30/06/2024
	Concealed work is completed & remaining work is in progress

	Water Proofing
	
	
	Work is completed

	Plumbing Work
	
	
	Work is in progress

	Tiling / Marble Flooring
	
	
	Except 13th floor all other floor work is completed & on 13th floor work is in progress

	Door Frames
	
	
	work is completed & remaining work is in progress

	Window Installation
	
	
	work is completed & remaining work is in progress

	Staircase Flooring
	01/03/2024
	28/08/2024
	work is in progress

	Staircase Railing
	
	
	

	Refuge Area Flooring
	
	
	

	Internal Painting
	01/05/2024
	28/10/2024
	Work is in progress

	External Painting
	
	
	

	Lift Work
	December 2024
	Work is in progress

	Fire Fighting Installation
	
	work is completed 

	Stack Parking
	
	

	CP Fitting & Sanitary Work
	01/02/2024
	29/08/2024
	concealed work is completed 

	Final Finishing & Fitting
	December 2024
	


Rehab building work is delay by 3 months.




1.15. Sale Building No. 2 (Wing A) 
	Activity
	Date of Implementation
	Date of Completion
	Status

	Land
	December 2020
	July 2021
	Completed

	Development of Land
	April 2022
	April 2022
	Completed

	Foundation Work
	01/04/2022
	10/08/2023
	Completed

	Ground Floor Slab
	
	
	Slab work is Completed

	1st Floor Slab
	
	
	Slab work is Completed

	2nd Floor Slab
	
	
	Slab work is Completed

	3rd Floor Slab
	
	
	Slab work is Completed

	4th Floor Slab
	
	
	Slab work is Completed

	5th Floor Slab
	
	
	Slab work is Completed

	6th Floor Slab
	
	
	Slab work is Completed

	7th Floor Slab
	
	
	Slab work is Completed

	8th Floor Slab
	
	
	Slab work is Completed

	9th Floor Slab
	
	
	Slab work is Completed

	10th Floor Slab
	
	
	Slab work is Completed

	11th Floor Slab
	
	
	Slab work is Completed

	12th Floor Slab
	11/08/2023
	29/08/2023
	Slab work is Completed

	13th Floor Slab
	30/08/2023
	14/09/2023
	Slab work is Completed

	14th Floor Slab
	15/09/2023
	30/09/2023
	Slab work is Completed

	15th Floor Slab
	01/10/2023
	16/10/2023
	Slab work is Completed

	16th Floor Slab
	17/10/2023
	01/11/2023
	Slab work is Completed

	17th Floor Slab
	02/11/2023
	17/11/2023
	Slab work is Completed

	18th Floor Slab
	18/11/2023
	03/12/2023
	Slab work is Completed

	19th Floor Slab
	04/12/2023
	19/12/2023
	Slab work is Completed

	20th Floor Slab
	20/12/2023
	04/01/2024
	Slab work is Completed

	21st Floor Slab
	05/01/2024
	20/01/2024
	Slab work is Completed, delay by 10 months

	22nd Floor Slab
	21/01/2024
	05/02/2024
	

	23rd Floor Slab
	06/02/2024
	21/02/2024
	

	Block work / Internal Plaster work
	01/04/2023
	31/03/2024
	Work is in progress

	Terrace Parapet wall / Overhead water tank / Lift Machine room / compound wall / External Plaster work
	01/10/2024
	29/01/2025
	Wing B:  Shuttering work is in progress

	Electric Work
	01/07/2023
	30/06/2024
	

	Water Proofing
	
	
	Work is in progress

	Plumbing Work
	
	
	Work is in progress

	Tiling / Marble Flooring
	
	
	Work is in progress

	Door Frames
	
	
	Work is in progress

	Window Installation
	
	
	

	Staircase Flooring
	01/01/2024
	31/12/2024
	

	Staircase Railing
	
	
	

	Refuge Area Flooring
	
	
	

	Internal Painting
	01/10/2024
	28/01/2025
	

	External Painting
	
	
	

	Lift Work
	March 2025
	

	Fire Fighting Installation
	
	Work is in progress

	Stack Parking
	
	

	CP Fitting & Sanitary Work
	01/07/2023
	30/06/2024
	

	Final Finishing & Fitting
	March 2025
	


Sale building No. 2 (Wing A) work is delay by 10 months
1.16. Sale Building No. 2 (Wing B) 
	Activity
	Date of Implementation
	Date of Completion
	Status

	Land
	December 2020
	July 2021
	Completed

	Development of Land
	April 2022
	April 2022
	Completed

	Foundation Work
	01/08/2022
	10/08/2023
	Completed

	Ground Floor Slab
	
	
	Slab work is Completed

	1st Floor Slab
	
	
	Slab work is Completed

	2nd Floor Slab
	
	
	Slab work is Completed

	3rd Floor Slab
	
	
	Slab work is Completed

	4th Floor Slab
	
	
	Slab work is Completed

	5th Floor Slab
	
	
	Slab work is Completed

	6th Floor Slab
	
	
	Slab work is Completed

	7th Floor Slab
	
	
	Slab work is Completed

	8th Floor Slab
	11/08/2023
	27/08/2023
	Slab work is Completed

	9th Floor Slab
	28/08/2023
	13/09/2023
	Slab work is Completed

	10th Floor Slab
	14/09/2023
	30/09/2023
	Slab work is Completed

	11th Floor Slab
	01/10/2023
	17/10/2023
	Slab work is Completed

	12th Floor Slab
	18/10/2023
	03/11/2023
	Slab work is Completed

	13th Floor Slab
	04/11/2023
	20/11/2023
	Slab work is Completed

	14th Floor Slab
	21/11/2023
	07/12/2023
	Slab work is Completed

	15th Floor Slab
	08/12/2023
	24/12/2023
	Slab work is Completed

	16th Floor Slab
	25/12/2023
	10/01/2024
	Slab work is Completed

	17th Floor Slab
	11/01/2024
	27/01/2024
	Slab work is Completed

	18th Floor Slab
	28/01/2024
	13/02/2024
	Slab work is Completed

	19th Floor Slab
	14/02/2024
	01/03/2024
	Slab work is Completed

	20th Floor Slab
	02/03/2024
	18/03/2024
	Slab work is Completed

	21st Floor Slab
	19/03/2024
	04/04/2024
	Slab work is Completed

	22nd Floor Slab
	05/04/2024
	21/04/2024
	Slab work is Completed

	23rd Floor Slab
	22/04/2024
	08/05/2024
	Slab work is Completed, delay by 3 months

	Block work / Internal Plaster work
	01/04/2023
	31/03/2024
	Work is in progress

	Terrace Parapet wall / Overhead water tank / Lift Machine room / compound wall / External Plaster work
	01/10/2024
	29/01/2025
	Slab work is completed, 

	Electric Work
	01/07/2023
	30/06/2024
	

	Water Proofing
	
	
	Work is in progress

	Plumbing Work
	
	
	Work is in progress

	Tiling / Marble Flooring
	
	
	Work is in progress

	Door Frames
	
	
	Work is in progress

	Window Installation
	
	
	

	Staircase Flooring
	01/01/2024
	31/12/2024
	

	Staircase Railing
	
	
	

	Refuge Area Flooring
	
	
	

	Internal Painting
	01/08/2024
	28/01/2025
	

	External Painting
	
	
	

	Lift Work
	March 2025
	

	Fire Fighting Installation
	
	Work is in progress

	Stack Parking
	
	

	CP Fitting & Sanitary Work
	01/01/2024
	31/12/2024
	

	Final Finishing & Fitting
	March 2025
	


Sale building No. 2 (Wing B) work is delay by 3 months.
Action initiated to complete the project in time: 
a. For Rehab Building No. 1 (Wing C): Slab work, block work is completed and 1st to 9th & 10th to 23rd floor plaster work, gypsum work, door & window frames, waterproofing, kitchen & toilet dadoing, till 12th floor flooring, electrical & plumbing concealed, firefighting, electrical fitting work is completed. Parapet wall & OHT tank work is completed.
Rehab building work is delay by 3 months.

b. For Sales Building No. 2 (Wing A): Till 21st Floor Slab work, till 10th floor block work, door & windows frames, internal plaster work, gypsum work, is completed and 22nd floor shuttering work is in progress 
Sale building No. 2 (Wing A) work is delay by 10 months.

c. For Sales Building No. 2 (Wing B): Till 23rd Floor Slab work, block work and door & windows frames, till 10th floor plaster work, gypsum work, kitchen platform, flooring, firefighting, waterproofing, kitchen dadoing, door & window frames, electrical & plumbing concealed works are completed and Terrace shuttering work is in progress
Sale building No. 2 (Wing B) work is delay by 3 months.

The developers have Major work on themselves only hence (all Manpower (Labour Contractor) and material resources) shall be enhanced by the Developer to meet the TimeLine. Detailed periodic progress report needs to be checked for timely completion of project. 

Multiple activists to be done for achieving the timely progress & detailed periodic bar chart, is to be submitted for the further next quarter.
Comments related to cost overrun if any:
The cost of Project is ` 155.24 Cr. 
Balance investment required for completion of project:
We opinion amount of ` 57.97 Cr. Will be required to complete the Project.
Mandatory Approval Status:	
	Sr. No.
	Particulars
	Name of Department
	Status
	Order Details

	1
	Letter of Intent (LOI) Building
	Slum Rehabilitation Authority (SRA)
	Obtained and available at site
	KE/PVT/0232/20180327/LOI dated 31.03.2022

	2A
	Rehab Building No. 1 IOA
	Slum Rehabilitation Authority (SRA)
	Obtained and available at site
	KE/PVT/0232/20180327/AP/R – 1 dated 21.04.2022

	2B
	Sale Building No. 2 IOA
	Slum Rehabilitation Authority (SRA)
	Obtained and available at site
	KE/PVT/0232/20180327/AP/S-2 dated 21.04.2022

	3A
	Rehab Building No. 1 Approved Plan
	Slum Rehabilitation Authority (SRA)
	Obtained and available at site
	KE/PVT/0232/20180327/AP/R – 1 dated 21.04.2022

	3B
	Sale Building No. 2 Approved Plan
	Slum Rehabilitation Authority (SRA)
	Obtained and available at site
	SRA/ENG/KE/PVT/0232/20180327/AP/S-2 dated 21.04.2022

	3C
	Amended Sale Building No. 2 Approved Plan
	Slum Rehabilitation Authority (SRA)
	Obtained and available at site
	KE/PVT/0232/20180327/AP/S-2 dated 05.04.2024

	4A
	First C.C. of Rehab Building No. 1
	Slum Rehabilitation Authority (SRA)
	Obtained and available at site
	KE/PVT/0232/20180327/AP/R-1 dated 11.03.2022. This CC is endorsed for the work for Wing C: Plinth level Work

	4B
	Second C.C. of Rehab Building No. 1
	Slum Rehabilitation Authority (SRA)
	Obtained and available at site
	KE/PVT/0232/20180327/AP/R-1 dated 06.09.2022. This CC is endorsed for the work for Wing C: Ground Floor + 14th Upper Floor as per approved plan dated 21.04.2022

	4C
	Third C.C. of Rehab Building No. 1
	Slum Rehabilitation Authority (SRA)
	Obtained and available at site
	KE/PVT/0232/20180327/AP/R-1 dated 05.09.2023. This CC is endorsed for the work for Wing C: Ground Floor + 23rd Upper Floor + LMR + OHT as per approved plan dated 21.04.2022

	5A
	First C.C. of Sale Building No. 2
	Slum Rehabilitation Authority (SRA)
	Obtained and available at site
	KE/PVT/0232/20180327/AP/S-2 dated 11.03.2023. This CC is endorsed for the work for Wing A & B: Plinth level work

	5B
	Second C.C. of Sale Building No. 2
	Slum Rehabilitation Authority (SRA)
	Obtained and available at site
	KE/PVT/0232/20180327/AP/S-2 dated 25.11.2022. This CC is endorsed for the work for Wing A: Ground Floor + 6th Upper Floor as per approved plan 21.04.2022

	6A
	Third C.C. of Sale Building No. 2
	Slum Rehabilitation Authority (SRA)
	Obtained and available at site
	KE/PVT/0232/20180327/AP/S-2 dated 24.02.2023. This CC is endorsed for the work for Wing A: Ground Floor + 11th Upper Floor & Wing B: Ground Floor + 12th Upper Floor as per approved plan 21.04.2022

	6B
	Fourth C.C. of Sale Building No. 2
	Slum Rehabilitation Authority (SRA)
	Obtained and available at site
	KE/PVT/0232/20180327/AP/S-2 dated 09.11.2023 issued by Slum Rehabilitation Authority (SRA).
(This CC is endorsed for the work for Wing A: Ground Floor + 11th Upper Floor & Wing B: Ground Floor + 21st (part) Upper Floor as per approved plan 21.04.2022)

	6C
	Fifth C. C. of Sale of Building No. 2
	Slum Rehabilitation Authority (SRA)
	Obtained and available at site
	KE/PVT/0232/20180327/AP/S-2 dated 08.05.2024 issued by Slum Rehabilitation Authority (SRA).
(This CC is endorsed for the work for Wing A: Ground Floor + 23rd Upper Floor  including LMR & OHWT & Wing B: Ground Floor + 23rd Upper Floor for RCC framework and brick work upto 11(pt.) floor as per approved plan 05.04.2024)

	6D
	Sixth C. C. of Sale of Building No. 2
	Slum Rehabilitation Authority (SRA)
	Pending
	

	7A
	Occupancy of Rehab Building No. 1
	Slum Rehabilitation Authority (SRA)
	Pending (Project is not completed)
	

	7B
	Occupancy of Sale Building No. 2
	Slum Rehabilitation Authority (SRA)
	Pending (Project is not completed)
	


Documents Required for Occupancy Certificate
1. Notice u/s 337/342 of MMC Act, 1888 in prescribed format & application u/s 44/69 of MR&TP Act, 1966 along with complete set of plans (15 sets or as required in) as prescribed in the regulation 5(2) of DCR-1991, indicating therein the prominent roads, landmarks in the neighbourhood near the site under reference on the location plan as well as block plan.
2. Form of supervision by Architect / Licensed Surveyor (L.S.) / Structural Engineer / Site Supervisor in the prescribed proforma.
3. ULC Clearance if necessary.
4. Property Register Card in words and in the name of applicant, issued along with City Survey Plan/ True Extract.
5. Triangulation calculation for area of the plot, & Architect / L.S.'s certificate for area of the plot as prescribed in regulation 5(3 (ii) (c) of DCR-1991.
6. Owner/ applicant's affidavit for area of the plot.
7. Certified copy of General Body Resolution of Society wherever applicable or as the conditions may be.
8. In case of GOVT. / MCGM land, NOC from Collector/ Concern Authority of Govt. / Estate dept. of MCGM.
9. Survey Remarks & or B form from T.P.
10. In case plot is to be developed by deriving a "Right of Way", a registered agreement from the concerned owner.
11. Copy of approved layout / sub-division / Amalgamation along with terms & conditions.
12. In case of no cutting of trees, Self-certification by Consultants & Developer for the same along with plan showing the details of tree on plot duly certified by both Architect/ L.S. & Developer.
13. Formation level of Roads from E.E. (Roads) dept.
14. Invert level of nearby manhole from E.E (Sewerage Operation) dept.
15. Invert level remarks from E.E. (S.W.D.) dept. / Survey Remarks.
16. Nalla Remarks from E.E. (S.W.D.) Dept., wherever required.
17. Digitally signed, appointment and acceptance of all consultants appointed by developer, such as,
a. Structural Engineer 
b. Site Supervisor 
c. Licensed Plumber (SWD, Water, and SP) 
d. Public Health Consultant (Rainwater Harvesting/PCO/SWM).
e. Mech. & Elect. Consultant. 
f. Road Construction.
g. Fire Safety. 
h. Traffic/parking. 
i. Horticulturist.
18. Digitally signed, Remarks, design, planning, etc. from the respective consultant for the following.
a. Third party certification parking arrangement and maneuverability. 
b. Internal SWD. 
c. Internal Water works and Rainwater harvesting. 
d. Internal Drainage Works. 
e. Internal Mechanical & Electrical. 
f. Structural design & plan showing the structural details for the proposed building. 
g. Detail Plan & Design for Sewerage Treatment Plant from consultant, wherever required. 
h. Internal Road. 
i. Horticulture. 
j. Solid Waste Management Plan.
19. Registered comprehensive undertaking/ declaration from the developer agreeing to the Terms & Conditions of the approval.
20. Copies of plan showing Demarcation for Regular/ sanctioned/ proposed lines and reservations through A.E. (Survey) jointly with DILR. 
21. Identification proforma with PAN Card of applicant, all consultants, Architects/L.S.
Status Insurance Coverage: 
Information not provided






Remark: 
· As per site inspection, Sale building no. 2, Wing B block work is completed upto 23rd floor.
· Copy of Sale Building No. 2 (Wing A & B) 5th Commencement Certificate No. KE/PVT/0232/20180327/AP/S-2 dated 08.05.2024 issued by Slum Rehabilitation Authority (SRA).
· (This CC is endorsed for the work for Wing A: Ground Floor + 23rd Upper Floor including LMR & OHWT & Wing B: Ground Floor + 23rd Upper Floor for RCC framework and brick work upto 11(pt.) floor as per approved plan 05.04.2024)
· Hence, further approval for block work from 11th (Part) to 23rd floor work is not provided for the verification and same is not considered for the plinth area calculation in this LIE report.
Assumptions & Remarks:
· The adequacy of Engineering / Structural design is beyond the scope of our assignment.
· As per Bank sanctioned letter Rehab Building (Wing C) & Sale building (Wing B) estimated project completion date is 31st December 2024 and Sale building (Wing A) estimated project completion date is 31st March 2025.
· Rehab Building No. 2 work is delay by 3 months & Sale building No. 2 (Wing A) work is delay by 10 months & Sale building No. 2 (Wing B) work is delay by 3 months as per schedule mentioned in the bank sanctioned letter. 
· We opinion that the project will be completed as per estimated completion date mentioned in RERA Certificate as 31.12.2025.
· As per RERA Certificate estimated project completion date is 31/12/2025. 
· The cost is certified based on the assumptions that the project will be completed within period. Few assumptions were made regarding inflation & cost rise etc. during construction period.



Manoj B. Chalikwar
Registered Valuer 
Chartered Engineer (India)
Reg. No. IBBI/RV/07/2018/10366


About the Project:
	      1. Introduction 
	

	a) 
	Project Name
(With Address & Phone Nos.) 
	"Ashtavinayak Apartments", Proposed S. R. Scheme Residential building on Plot bearing C.T.S. No. 68, 68/1, to 20, 69, 70, 70/1 to 26, 71, 71/1 to 38, 72, 72/1 to 26, 73, 73/1 to 14, 74 & 74/1 to 17, Village – Majas, Jogeshwari (East), Taluka – Andheri, Mumbai – 400 060, State – Maharashtra, Country – India

Contact Person: 
Mrs. Mona Mehta
Mobile No. 79779 52834

	b) 
	Purpose of Valuation 
	As per request from State Bank of India, SME Chembur Branch to assess fair market value of the Project for LIE purpose.

	c) 
	Date of Inspection of Property 
	08.10.2024

	d) 
	Date of LIE Report 
	15.11.2024

	e) 
	Name of the Developer of Property 
(in case of developer-built properties) 
	M/s. Shiv Shruti Developers LLP

Office No. 201A, 2nd Floor, Wing No. A, Vikas Vertex, Behind Andheri Police Station, Andheri (East), Mumbai – 400 069, State - Maharashtra, Country – India

	     2. Physical Characteristics of the Property 

	a) 
	Location of the Property 
	"Ashtavinayak Apartments", Proposed S. R. Scheme Residential building on Plot bearing C.T.S. No. 68, 68/1, to 20, 69, 70, 70/1 to 26, 71, 71/1 to 38, 72, 72/1 to 26, 73, 73/1 to 14, 74 & 74/1 to 17, Village – Majas, Jogeshwari (East), Taluka – Andheri, Mumbai – 400 060, State – Maharashtra, Country – India

	
	Brief description of the property
	

	
	TYPE OF THE BUILDING 
1. Rehab Building No. 1

	No. of Floors
	Ground Floor + 1st to 23rd Upper Residential Floor

	Building type
	Residential Rehab Building



2. Sale Building No. 2 (Wing A & B)

	No. of Floors
	Ground Floor + 1st to 23rd Upper Residential Floor

	Building type
	Residential Sale building



Rehab Building No. 1 & Sale Building No. 2 work is given on contract based for RCC contract. Developer has grant to the contractor do the work of construction and completion includes Concrete work, Reinforcement work, Masonry, Internal Plaster, External Plaster and other miscellaneous work such as repairing, joints b/w concrete and masonry surface, etc. Bill must be paid on measurement of construction area exclusive of Steel, Cement & other construction material. 
Lift & lift installation contract is not finalized till now. 
Firefighting work contract is not finalized.

PROPOSED DATE OF COMPLETION & FUTURE LIFE:
Expected completion date as per RERA is 31st December 2025


ABOUT PROJECT:
Positioned at well-connected locality Jogeshwari East, Ashtavinayak Apartments is an aesthetically built project of Mumbai. This reasonably priced Ashtavinayak Apartments project lies in the range of Rs. 71. 0 Lac - 1. 06 Cr. This project has its expanse over an area of 1 Acre. The project features a total of 201 units that are well-ventilated.
The carefully laid out units of this Residential complex are sure to mesmerize most buyers. All the units in the property are Under Construction. Flat are the various types of units available, each of which has been created to provide total satisfaction. The property units provide a comfortable environment and range in size from 1 BHK Flat (317. 0 Sq. Ft. - 469. 0 Sq. Ft.). The design of the project is such that it is classified into 1 tower. The launch date of this beautiful project is 01 March 2022. 01 June 2025 is the date of possession.
Ashtavinayak Apartments's commencement certificate has been granted. The status of the occupancy certificate of this project not granted. Ashtavinayak Apartments has been built by reputed real estate developer Shiv Shruti Developers LLP. Ashtavinayak Apartments ensures the availability of first-class premium amenities such as Private Terrace/Garden, Earth quake resistant, Grand Entrance lobby, Lift, Meditation Area, Indoor Games Room, Kids play area, Waste Disposal, Intercom Facility, Vaastu Compliant. The site's exact address is Shyam Nagar, Off JVLR, Jogeshwari East, Mumbai. The pin code of this masterpiece project is 400060. Ashtavinayak Apartments is where fine living meets seamless connectivity to provide you comfort living.

	
	Postal Address of the Property
	"Ashtavinayak Apartments", Proposed S. R. Scheme Residential building on Plot bearing C.T.S. No. 68, 68/1, to 20, 69, 70, 70/1 to 26, 71, 71/1 to 38, 72, 72/1 to 26, 73, 73/1 to 14, 74 & 74/1 to 17, Village – Majas, Jogeshwari (East), Taluka – Andheri, Mumbai – 400 060, State – Maharashtra, Country – India

	
	Area of the plot/land 
(Supported by a plan)
	Plot Area: 3,217.80 Sq. M.  

	
	Type of Land: Solid, Rocky, Marsh land, reclaimed land, Water-logged, Land locked.
	Solid land

	
	Independent access/approach to the property etc. 
	Yes 

	
	Google Map Location of the Property with a neighborhood layout map 
	Provided

	
	Details of roads abutting the property 
	Proposed 30 M wide road

	
	Description of adjoining property 
	Located in Higher Middle-class locality

	
	Plot No. Survey No. 
	C.T.S. No. 68, 68/1, to 20, 69, 70, 70/1 to 26, 71, 71/1 to 38, 72, 72/1 to 26, 73, 73/1 to 14, 74 & 74/1 to 17

	
	Ward/Village/Taluka 
	Village Majas Taluka – Andheri 

	
	Sub-Registry/Block 
	Mumbai Suburban

	
	District 
	District - Mumbai Suburban 

	b)
	Boundaries of the Plot
	

	 
		
	As per Agreement
	As per RERA Certificate
	Actual

	North
	CTS No. 33
	CTS NO 76
	Slum Area

	South
	Road
	CTS NO 67
	Under Construction Building

	East
	CTS No. 76
	CTS NO 378 And 18 Point 30 M. Road
	Road

	West
	CTS No. 66 & 67
	CTS NO 33
	Open & Slum Area








	4. Document Details and Legal Aspects of Property:

	a)
	Ownership Documents (Building Permission, Commencement Certificate & Status of Plan)

	
	Sale Deed, Gift Deed, Lease Deed

	
	1. [bookmark: _Hlk138079717]Copy of Sale Agreement dated 29.12.2020 between M/s. Aishwarya Light Construction Company (The Vendor) and M/s. Shiv Shruti Developers LLP (The Purchasers) through registered agreement vide No. BDR-18-1136-2021 dated 22.01.2021.

	
	2. [bookmark: _Hlk138079731]Copy of Rectification Deed dated 29.06.2021 between M/s. Aishwarya Light Construction Company (The Vendor) and M/s. Shiv Shruti Developers LLP (The Purchasers) through registered agreement vide No. BDR-18-8232-2021 dated 05.07.2021.

	
	3. Copy of Letter of Intent (LOI) No. KE/PVT/0232/20180327/LOI dated 31.03.2022 issued by Slum Rehabilitation Authority (SRA).

	
	4. Copy of Rehab Building No. 1 IOA Letter No. KE/PVT/0232/20180327/AP/R – 1 dated 21.04.2022 issued by Slum Rehabilitation Authority (SRA).

	
	5. Copy of Sale Building No. 2 IOA Letter No. KE/PVT/0232/20180327/AP/S-2 dated 21.04.2022 issued by Slum Rehabilitation Authority (SRA).

	
	6. Copy of Rehab Building No. 1 Approved Plan No. KE/PVT/0232/20180327/AP/R – 1 dated 21.04.2022 issued by Slum Rehabilitation Authority (SRA).
Approved upto: Wing C: Ground Floor + 1st to 23rd Upper Residential Floor

	
	7. Copy of Sale Building No. 2 Approved Plan No. SRA/ENG/KE/PVT/0232/20180327/AP/S-2 dated 21.04.2022 issued by Slum Rehabilitation Authority (SRA).
Approved upto: 
Wing A: Ground Floor + 1st to 11th Upper Residential Floor
Wing B: Ground Floor + 1st to 23rd Upper Residential Floor

	
	8. Copy of Sale Building No. 2 Concession / Architect Plan drawn by M/s. Jiyani Consultancy LLP. 
Wing A: Ground Floor + 1st to 23rd Upper Residential Floor
Wing B: Ground Floor + 1st to 23rd Upper Residential Floor

	
	9. Copy of Rehab Building No. 1 (Wing C) 1st Commencement Certificate No. KE/PVT/0232/20180327/AP/R-1 dated 11.03.2022 issued by Slum Rehabilitation Authority (SRA).
(This CC is endorsed for the work for Wing C: Plinth level Work)

	
	10. Copy of Rehab Building No. 1 (Wing C) 2nd Commencement Certificate No. KE/PVT/0232/20180327/AP/R-1 dated 06.09.2022 issued by Slum Rehabilitation Authority (SRA).
(This CC is endorsed for the work for Wing C: Ground Floor + 14th Upper Floor as per approved plan dated 21.04.2022)

	
	11. Copy of Rehab Building No. 1 (Wing C) 3rd Commencement Certificate No. KE/PVT/0232/20180327/AP/R-1 dated 05.09.2023 issued by Slum Rehabilitation Authority (SRA).
(This CC is endorsed for the work for Wing C: Ground Floor + 23rd Upper Floor + LMR + OHT as per approved plan dated 21.04.2022)

	
	12. Copy of Rehab Building No. 1 (Wing C) 3rd Commencement Certificate No. KE/PVT/0232/20180327/AP/R-1 dated 05.09.2023 issued by Slum Rehabilitation Authority (SRA).
(This CC is endorsed for the work for Wing C: Ground Floor + 23rd Upper Floor + LMR + OHT as per approved plan dated 21.04.2022)

	
	13. Copy of Sale Building No. 2 (Wing A & B) 1st Commencement Certificate No. KE/PVT/0232/20180327/AP/S-2 dated 11.03.2023 issued by Slum Rehabilitation Authority (SRA).
(This CC is endorsed for the work for Wing A & B : Plinth level work)

	
	14. Copy of Sale Building No. 2 (Wing A & B) 2nd Commencement Certificate No. KE/PVT/0232/20180327/AP/S-2 dated 25.11.2022 issued by Slum Rehabilitation Authority (SRA).
(This CC is endorsed for the work for Wing A: Ground Floor + 6th Upper Floor as per approved plan 21.04.2022)

	
	15. Copy of Sale Building No. 2 (Wing A & B) 3rd Commencement Certificate No. KE/PVT/0232/20180327/AP/S-2 dated 24.02.2023 issued by Slum Rehabilitation Authority (SRA).
(This CC is endorsed for the work for Wing A: Ground Floor + 11th Upper Floor & Wing B: Ground Floor + 12th Upper Floor as per approved plan 21.04.2022)

	
	16. Copy of Environmental Clearance Certificate No. SIA/MH/MIS/273404/2022 dated 13.09.2022 issued by State Environment Impact Assessment Authority (SEIAA), Maharashtra.

	
	17. Copy of CA Certificate dated 10.08.2023 issued by M/s. Varma & Associates

	
	18. Copy of RERA Certificate No. P51800049920 dated 06.03.2023 issued by Maharashtra Real Estate   Regulatory Authority.

	
	19. Copy of Legal Title Report dated 07.02.2022 issued by M/s. Mehta & Co.

	
	20. Bills Upto 31.08.2023

	
	21. Copy of CA Certificate dated 26.10.2023 for cost incurred till 31.08.2023 issued by M/s. Varma & Associates

	
	22. Copy of CA Certificate dated 20.01.2024 issued by M/s. M/s. Varma & Associates.

	
	23. Copy of Bills from 01.09.2023 to 31.12.2023

	
	24. Copy of Sale Building No. 2 (Wing A & B) 4th Commencement Certificate No. KE/PVT/0232/20180327/AP/S-2 dated 09.11.2023 issued by Slum Rehabilitation Authority (SRA).
(This CC is endorsed for the work for Wing A: Ground Floor + 11th Upper Floor & Wing B: Ground Floor + 21st (part) Upper Floor as per approved plan 21.04.2022)

	
	25. Copy of CA Certificate dated 25.04.2024 cost incurred till 31.03.2024 issued by M/s. M/s. Varma & Associates.

	
	26. Copy of Bills from 01.10.2024 to 31.03.2024.

	
	27. Copy of CA Certificate dated 16.07.2024 cost incurred till 30.06.2024 issued by M/s. M/s. Varma & Associates.

	
	28. Copy of Bills from 01.04.2024 to 30.06.2024.

	
	29. Copy of Sale Building No. 2 (Wing A & B) 5th Commencement Certificate No. KE/PVT/0232/20180327/AP/S-2 dated 08.05.2024 issued by Slum Rehabilitation Authority (SRA).
(This CC is endorsed for the work for Wing A: Ground Floor + 23rd Upper Floor including LMR & OHWT & Wing B: Ground Floor + 23rd Upper Floor for RCC framework and brick work upto 11(pt.) floor as per approved plan 05.04.2024)

	
	30. Copy of Sale Building No. 2 Approved Plan No. SRA/ENG/KE/PVT/0232/20180327/AP/S-2 dated 21.04.2022 issued by Slum Rehabilitation Authority (SRA).
Approved upto: 
Wing A: Stilt Floor (Part) + Ground Floor (Part) + 1st to 23rd Upper Residential Floor
Wing B: Stilt Floor (Part) + Ground Floor (Part) + 1st to 23rd Upper Residential Floor


[bookmark: _Hlk108528609]
	
b)
	Documents verified for present LIE report 

	
	1. Copy of CA Certificate dated 15.10.2024 cost incurred till 30.09.2024 issued by M/s. M/s. Varma & Associates.

	
	32. Copy of Bills from 01.07.2024 to 30.09.2024.

	
	33. Copy of Bank Sanctioned Letter Dated 31.08.2023 issued by State Bank of India.





Actual Site Photographs As on 08.10.2024
Rehab Building
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Actual Site Photographs As on 08.10.2024
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Actual Site Photographs As on 08.10.2024
Sale Building
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Actual Site Photographs As on 08.10.2024.
Sale Building
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Actual Site Photographs As on 08.10.2024
Sale Building
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[bookmark: _Hlk98948578]Route Map of the property
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Latitude Longitude: 19°08'11.8"N 72°51'41.8"E
Note: The Blue line shows the route to site from nearest railway station (Jogeshwari – 3.20 Km.)

[image: ]CA Certificate Dated 15.10.2024 till 30.09.2024
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