































































































































































LIE Report Prepared for: SBI / SME Chembur Branch / Aneesh Apartment CHSL (12713/2309304)                      Page 2 of 2
3rd LENDER’S INDEPENDENT ENGINEER REPORT                
[image: ]













Details of the property under consideration:

Name of Project: “Aneesh Apartment Co. Op. Housing Soc. Ltd.”

"Aneesh Apartment Co. Op. Housing Soc. Ltd., Proposed Redevelopment Building on Plot Bearing 
C.T.S. No. 503C, S. No. 212A, Hissa No. 3, S. No. 214 Part, Plot No. 1, Azad Lane, Off S. V. Road, 
K / W Ward, Village – Vile Parle, Andheri (West), Mumbai – 400 058, Maharashtra, India

Latitude Longitude: 19°06'49.2"N 72°50'29.4"E


Intended User:

State Bank of India
SME Chembur Branch
Unit No. 11, Building No. 11, Ground Floor, Corporate Park, Sion Trombay Road, 
Chembur, Mumbai, Pin Code – 400 071, State - Maharashtra, Country – India
 







Vastu/SBI/Mumbai/01/2025/12713/2309304
02/02-02-PY
Date: - 23.01.2025

THIRD LENDER’S INDEPENDENT ENGINEER REPORT

To,
State Bank of India
SME Chembur Branch
Unit No. 11, Building No. 11, 
Ground Floor, Corporate Park, 
Sion Trombay Road, Chembur, 
Mumbai, Pin Code – 400 071, 
State - Maharashtra, Country – India

Subject: Construction of Proposed Redevelopment Building on Plot Bearing C.T.S. No. 503C, S. No. 212A, Hissa No. 3, S. No. 214 Part, Plot No. 1, Azad Lane, Off S. V. Road, K / W Ward, Village – Vile Parle, Andheri (West), Mumbai – 400 058, Maharashtra, India.

Ref: You’re Request for Lenders Independent Engineer Report of under Construction Building.
Dear Sir,
i. As per your instruction, we have inspected the under-construction Rehab cum Sale Building project situated on plot bearing C.T.S. No. 503C, S. No. 212A, Hissa No. 3, S. No. 214 Part, Plot No. 1, Azad Lane, Off S. V. Road, K / W Ward, Village – Vile Parle, Andheri (West), Mumbai – 400 058, Maharashtra, India which is being developed by M/s. Banaji Silverline Developers LLP in order to give the physical progress at site and to certify cost incurred towards project as on 30/09/2024.
ii. The Construction work as per approved plan was in progress during the site visit on 07th January 2025. 
iii. Status of work:
a. For Rehab cum Sales Building: 6th floor slab work is completed, 7th floor shuttering work & 1st to 3rd floor block work is in progress.
iv. As per cost incurred certificate issued by CA Certificate actual total expenditure occurred as on 31/12/2024 is ` 11.67 Cr. for Residential of Rehab cum Sale Building & overall financial progress is 26.16% estimated cost of project.
v. As per bills actual total expenditure occurred as on 31/12/2024 is ` 18.67 Cr. for Residential of Rehab cum Sale Building & overall financial progress is 41.86% estimated cost of project.
vi. Overall Physical progress of the rehab cum sale building construction as on 07/01/2025 is 35% as per physical site inspection.

vii. Construction Cost of the sale building construction including Shuttering Material, other material on site & Advance payment to the Vendors till 31/12/2024 is 59.20% as per bills.


DECLARATION 
a. The information furnished in the report is based on our 3rd site visit Dated 07/01/2025 & Document Provided by Client.
b. Vastukala Consultants (I) Pvt. Ltd. 2nd LIE Report of the project dated 29/11/2024.
c. Vastukala Consultants (I) Pvt. Ltd. Project Report of the project dated 03/06/2024.
d. Vastukala Consultants (I) Pvt. Ltd. Cost Vetting Report dated 03/06/2024.
e. I have no direct and indirect interest in the property examined for report.
f. I have not been found guilty of misconduct in my professional capacity.



Manoj B. Chalikwar
Registered Valuer 
Chartered Engineer (India)
Reg. No. IBBI/RV/07/2018/10366

Encl.: LIE report


Purpose & Methodology
 • State Bank of India Banks and financial institutions require monitoring & an independent review of the progress of the sanctioned projects
VCIPL undertakes such study to independently review the progress of the project and put forward a comprehensive analysis 
1.1. Advantages: 
· Assurance on present practices 
· Identification of risk 
· Analyzing the performance of third parties 
· Recommendations 
1.2. The Methodology 
[image: ]

THIRD LENDER’S INDEPENDENT ENGINEER REPORT
OF
" Aneesh Apartment Co.op. Housing Soc. Ltd."

"Aneesh Apartment Co. Op. Housing Soc. Ltd., Proposed Redevelopment Building on Plot Bearing 
C.T.S. No. 503C, S. No. 212A, Hissa No. 3, S. No. 214 Part, Plot No. 1, Azad Lane, Off S. V. Road, 
K / W Ward, Village – Vile Parle, Andheri (West), Mumbai – 400 058, Maharashtra, India

Latitude Longitude: 19°06'49.2"N 72°50'29.4"E

NAME OF DEVELOPER: M/s. Banaji Silverline Developers LLP
	Pursuant to instructions from State of India, SME Chembur Branch, Chembur we have duly visited, inspected, surveyed & assessed the above said property on 07th January 2025 to determine the fair & reasonable market value of the said property/project as on Quarter ending 31st December 2024 for LIE purpose.

1. Location Details:
Proposed Redevelopment Building on Plot Bearing C.T.S. No. 503C, S. No. 212A, Hissa No. 3, S. No. 214 Part, Plot No. 1, (Azad Lane, Off S. V. Road, K / W Ward, Village – Vile Parle, Andheri (West), Mumbai – 400 058. It is about 950 M. travelling distance from Andheri (West) Railway station. Surface transport to the property is by buses, taxis & private vehicles. The property is in developed locality. All the amenities like shops, banks, hotels, markets, schools, hospitals, etc. are all available in the surrounding locality. The area is higher middle class & developed.



2. Developer Details:
	Name of builder
	M/s. Banaji Silverline Developers LLP

	Project Rera Registration Number
	P51800056463

	Registered office address
	Ground Floor, Dilavaz Apartment, Lallubhai Park Road, Opp. Rajpuriya Boys Hostel, Andheri (West) Mumbai – 400 058, Maharashtra, India

	Contact details
	Contact Person:
Mr. Kailas Sinari (Consultants)
Mobile No. 9820950342
Mr. Md. Saif (Site Supervisor) 
Mobile No. 9945305067
Mrs. Jaya (Accountant)
Mobile No. 9326124271

	E – mail ID and website
	


3. 	Boundaries of the Property:
	Direction
	Particulars

	On or towards North
	Azad Lane

	On or towards South
	Chandra Air Building 

	On or towards East
	Reporters Bungalow & Shree Lohana Vidhyarthi Bhavan

	On or towards West
	Azad Apartments




Introduction
As per Information on site M/s. Banaji Silverline Developers LLP has acquired land by Developer Agreement Date 19.04.2023 through registered agreement Doc. No. BDR-18/6851/2023 dated 20.04.2023 admeasuring area is 695.40 Sq. M. bearing C.T.S. No. 503C, S. No. 212A, Hissa No. 3, S. No. 214 Part, Plot No. 1. For the Proposed Redevelopment Residential Building.
Area Statement:

1.3. Land:
	Date
	Particular
	Area in Sq. M.

	19.04.2023
	C.T.S. No. 503C, S. No. 212A, Hissa No. 3, S. No. 214 Part, Plot No. 1
	695.40

	TOTAL
	695.40



1. [bookmark: _Hlk152330893]Copy of Developer Agreement dated 19.04.2023 between M/s. Aneesh Apartments Co-operative Housing Society Ltd. (The Society) and M/s. Banaji Silverline Developers LLP (The Developers) through registered agreement Doc. No. BDR-18/6851/2023 dated 20.04.2023.
1.4. Building Area (As per Approved Plan):
	[bookmark: _Hlk167459218]AREA STATEMENT

	1
	Area of Plot (As Per P. R. Card of C.T.S. No. 503c)
	695.40

	
	a.
	Area of reservation plot
	

	
	b.
	Area of road set back
	

	
	C.
	Area of DP road
	

	2
	Deduction For
	

	A
	For Reservation / Road Plot
	

	
	a.
	Road set back area
	

	
	b.
	Proposed DP. road to be handed over (100%) (reg. No. 16)
	

	
	c.
	i) RESERVATION AREA TO BE HANDED OVER (100%) (REG. NO. 17)
	

	
	
	ii) RESERVATION AREA TO BE HANDED OVER AS PER AR (REG. NO. 17)
	

	B
	For Amenity Area
	

	
	a.
	Area of amenity plot/plots to be handed over as per dcr 14 (a)
	

	
	b.
	Area of amenity plot/plots to be handed over as per dcr 14 (b)
	

	
	c.
	Area of amenity plot/plots to be handed over as per dcr 35 (abeyance)
	

	3
	Total deduction [(2a) + (2b) + (2c)]
	

	4
	Balance area of plot (1 minus 3)
	695.40

	5
	Plot area under development after areas to be handed over to MCGM/appropriate authority as per sr.no. 4 above
	695.40

	6
	FSI
	2.20

	7
	Permissible built-up area as per FSI (5 x 6)
	1,529.88

	8
	Built up equal to area of land handed over as per regulation 30(a)
	

	
	i
	As per 2(a) and 2(b) except 2(a) (c) (ii) above with in cap of "admissible TDR" as column 6 of table-12 on remaining/balance plot.
	

	
	ii
	In case of 2(a) (c) (ii) permissible over and above permissible BUA on remaining/balance plot.
	

	9
	Built up area in lieu of cost of construction of built-up amenity to be handed over (within the limit of permissible BUA on remaining plot)
	

	10a
	Permissible zonal BUA (plot area x 1.00)
	695.40

	10b
	Built up area due to " additional FSI by charging premium" as per table no. 12 of regulation no. 30(a) on remaining/balance plot. (Plot area x 0.50)
	347.70

	11
	Built up area due to admissible "TDR" as per table no. 12 of regulation no. 30(a) and 32 on remaining/balance plot (plot area x 0.70) (120 Sq. M. as 33 (7) (b) incentive area + 366.78 Sq. M. as TDR = 486.78 Sq. M.
	486.78

	12
	PERMISSIBLE BUA (10a + 10b + 11)
	1,529.88

	13
	Proposed built up area [ as the case may be with/without BUA as per 2 (c)]
	1,529.88

	14
	TDR generated if any as per regulation 30(a) and 32
	

	15
	Fungible compensatory area as per reg. 31 (3)
	

	
	a.
	i) Permissible fungible compensatory area for rehab component without charging premium.
	272.58

	
	
	ii) Fungible compensatory area availed for rehab component without charging premium.
	235.30

	
	
	iii) Permissible fungible compensatory area for rehab non-residential component without charging premium
	

	
	
	iv) Fungible compensatory area availed for rehab non-residential component without charging premium
	

	
	b.
	i) Permissible fungible compensatory area by charging premium (perm. Sale BUA = 751.08 Sq. M. x 35% = 262.88 Sq. M.)
	262.88

	
	
	ii) Fungible compensatory area availed on payment of premium
	261.35

	16
	Total built up area proposed including fungible compensatory area [3 + 15(a) (ii) + 15 (a) (iv) + 15 (b) (ii)]
	2,026.53

	17
	FSI consumed on net plot [13/4]
	2.20

	
	OTHER REQUIREMENTS:
	

	A
	Reservation/designation
	

	
	a.
	Name of reservation
	

	
	b.
	Area of reservation affecting the plot
	

	
	c.
	Area of reservation land to be handed over as per regulation no. 17
	

	
	d.
	Built up area of amenity to be handed over as per regulation no. 17
	

	
	e.
	Area/built up area of designation
	

	B
	Plot area/built up amenity to be handed over as per regulation no
	

	
	i
	14 (A)
	

	
	ii
	14 (B)
	

	
	iii
	15
	

	C
	Requirement of recreational open space in layout/plot as per regulation no. 27
	

	D
	TENEMENT STATEMENT
	

	
	i
	Proposed built up area (16 above)
	2,026.53

	
	ii
	Less deduction of non-residential area (shop etc.)
	-

	
	iii
	AREA AVAILABLE FOR TENMENTS (i) MINUS (ii)
	2,026.53

	
	iv
	Tenement permissible (density of tenements/hectare)
	31.00

	
	v
	Total number of tenements proposed on the plot
	23.00

	E
	PARKING STATEMENT
	

	
	i
	Parking required by regulation for: (as per concession approved under file no. P-17042/2023/(503c)/k/w ward/vile parle-k/w/337/1/new dated 23.10.2023)
	44.00

	
	
	Car
	27.00

	
	
	Scooter/ motor cycle
	

	
	
	Outsiders (visitors)
	17.00

	
	ii
	Covered garage permissible
	

	
	iii
	Covered garage proposed
	

	
	
	Car
	27.00

	
	
	Scooter/ motor cycle
	

	
	
	Outsiders (visitors)
	15.00

	
	iv
	Total parking provided
	42.00

	D
	TRANSPORT VEHICLES PARKING
	

	
	i
	Spaces for transport vehicles parking required by reg.
	

	
	ii
	Total no. Of transport vehicle parking provided.
	


1.5. Building Area (As per Concession Drawing Plan):
	[bookmark: _Hlk167459251]Area Statement

	1
	Area Of Plot (As Per P. R. Card of C.T.S. No. 503c)
	695.40

	
	A.
	Area Of Reservation Plot
	-

	
	B.
	Area Of Road Set Back
	-

	
	C.
	Area Of DP Road
	-

	2
	Deduction For
	-

	2a
	For Reservation / Road Plot
	-

	
	A.
	Road Set Back Area
	-

	
	B.
	Proposed D.P. Road to Be Handed Over (100%) (Reg. No. 16)
	-

	
	C.
	I) Reservation Area to Be Handed Over (100%) (Reg. No. 17)
	-

	
	
	II) Reservation Area to Be Handed Over as Per (Reg. No. 17)
	-

	2b
	For Amenity Area
	-

	
	A.
	Area Of Amenity Plot/Plots to Be Handed Over as Per Dcr 14 (A)
	-

	
	B.
	Area Of Amenity Plot/Plots to Be Handed Over as Per Dcr 14 (B)
	-

	
	C.
	Area Of Amenity Plot/Plots to Be Handed Over as Per Dcr 35 (Abeyance)
	-

	2c
	Deduction For Existing B.U.A. To Be Retained If Any/Land Component of Existing B.U.A. Existing as Per Regulation Under Which the Development Was Allowed
	-

	3
	Total Deduction [(2a) + (2b) + (2c)]
	.

	4
	Balance Area Of Plot (1 Minus 3)
	695.40

	5
	Plot Area Under Development After Areas to Be Handed Over to MCGM/Appropriate Authority as Per Sr. No. 4 Above
	695.40

	6
	FSI
	4.00

	7
	Permissible Built-Up Area as Per FSI (5 x 6)
	2,781.60

	8
	Built Up Equal to Area of Land Handed Over as Per Regulation 30(A)
	-

	
	I
	As Per 2(A) And 2(B) Except 2(A) (C) (ii) Above with In Cap Of "Admissible TDR" As Column 6 Of Table-12 On Remaining/Balance Plot.
	-

	
	ii
	In Case Of 2(A) (C) (ii) Permissible Over and Above Permissible BUA on Remaining/Balance Plot.
	-

	9
	Built Up Area In Lieu Of Cost of Construction of Built-Up Amenity to Be Handed Over (Within the Limit of Permissible Bua on Remaining Plot)
	-

	10
	Built Up Area Due To " Additional FSI By Charging Premium" As Per Table No. 12 Of Regulation No. 30(A) On Remaining/Balance Plot. (Plot Area X 0.50)
	347.70

	11
	Built Up Area Due to Admissible "TDR" As Per Table No. 12 Of Regulation No. 30(A) And 32 On Remaining/Balance Plot (Plot Area X 0.70) (120 Sq. M. As 33 (7) (B) Incentive Area + 366.78 Sq. M. As TDR = 486.78 Sq. M.
	486.78

	12
	12a
	I) Permissible Zonal Bua
	695.40

	
	
	ii) Built Up Area Can Be Consumed on Plot Due to Admissible TDR/Additional FSI As Per Table No. 12 Of Regulation No 30 (A) And 32 On Remaining/Balance Plot.
	834.48

	
	
	iii) Permissible Bua Can Be Consumed on Plot For 33 (12) (B)
	451.66

	
	12b
	Permissible Built-Up Area [ As the Case May Be With/Without Bua as Per 2 (C)] {[12a (I) + (ii) + (iii)]}
	1,981.54

	13
	Proposed Built Up Area [ As the Case May Be With/Without Bua As Per 2 (C)]
	1,981.54

	14
	TDR Generated If Any as Per Regulation 30(A) And 32
	-

	15
	Fungible Compensatory Area as Per Reg. 31 (3)
	-

	
	A.
	I) Permissible Fungible Compensatory Area for Rehab Component Without Charging Premium.
	377.85

	
	
	ii) Fungible Compensatory Area Availed for Rehab Component Without Charging Premium.
	286.84

	
	
	iii) Permissible Fungible Compensatory Area for Rehab Non-Residential Component Without Charging Premium
	-

	
	
	iv) Fungible Compensatory Area Availed for Rehab Non-Residential Component Without Charging Premium
	-

	
	B.
	i) Permissible Fungible Compensatory Area by Charging Premium (Perm. Sale Bua = 751.08 Sq. M. X 35% = 262.88 Sq. M.)
	288.44

	
	
	ii) Fungible Compensatory Area Availed on Payment Of Premium
	251.21

	16
	Total Built Up Area Proposed Including Fungible Compensatory Area [ 13 + 15(A) (ii) + 15 (A) (Iv) + 15 (B) (ii)]
	2,519.59

	17
	FSI Consumed on Net Plot [13/5]
	2.85

	
	Other Requirements:
	-

	A
	Reservation/Designation
	-

	
	A.
	Name Of Reservation
	-

	
	B.
	Area Of Reservation Affecting the Plot
	-

	
	C.
	Area Of Reservation Land to Be Handed Over as Per Regulation No. 17
	-

	
	D.
	Built Up Area of Amenity to Be Handed Over as Per Regulation No. 17
	-

	
	E.
	Area/Built Up Area of Designation
	-

	B
	Plot Area/Built Up Amenity to Be Handed Over as Per Regulation No
	-

	
	I
	14 (A)
	-

	
	ii
	14 (B)
	-

	
	iii
	15
	-

	C
	Requirement Of Recreational Open Space in Layout/Plot as Per Regulation No. 27
	-

	D
	Tenement Statement
	

	
	i
	Proposed Built Up Area (16 Above)
	2,519.59

	
	ii
	Less Deduction of Non-Residential Area (Shop Etc.)
	-

	
	iii
	Area Available for Tenements (I) Minus (ii)
	2,519.59

	
	iv
	Tenement Permissible (Density of Tenements/Hectare)
	31.00

	
	v
	Total Number of Tenements Proposed on The Plot
	33.00

	E
	Parking Statement
	

	
	i
	Parking Required by Regulation For: (As Per Concession Approved Under File No. P-17042/2023/(503c)/K/W Ward/Vile Parle-K/W/337/1/New Dated 23.10.2023)
	44.00

	
	
	Car
	29.00

	
	
	Scooter/ Motor Cycle
	-

	
	
	Outsiders (Visitors)
	15.00

	
	ii
	Covered Garage Permissible
	-

	
	iii
	Covered Garage Proposed
	-

	
	
	Car
	29.00

	
	
	Scooter/ Motor Cycle
	-

	
	
	Outsiders (Visitors)
	13.00

	
	iv
	Total Parking Provided
	42.00

	D
	Transport Vehicles Parking
	

	
	i
	Spaces For Transport Vehicles Parking Required by Reg.
	-

	
	ii
	Total No. Of Transport Vehicle Parking Provided.
	-


List of Approvals: 
1. [bookmark: _Hlk134449594][bookmark: _Hlk152330227]Copy of Intimation of Disapproval (IOD) Letter No. P-17042/2023/(503C)/K/W Ward/Vile Parle-K/W/IOD/1/New dated 06.02.2024 issued by Municipal Corporation of Greater Mumbai (MCGM).
2. Copy of Approved Plan P-17042/2023/(503C)/K/W Ward/Vile Parle-K/W/IOD/1/New dated 06.02.2024 issued by Municipal Corporation of Greater Mumbai (MCGM).
Approved upto: Basement (Part) + Ground Floor + 1st to 7th Upper Floors+ 8th (Pt) Upper Floors.
 Copy of 1st Commencement Certificate No. P-17042/2023/(503C)/K/W Ward/Vile Parle-K/W/CC/1/New dated 19.03.2024 valid upto 18.03.2025 issued by Municipal Corporation of Greater Mumbai (MCGM). 
(This CC is endorsed for the work for up to plinth level as per approved plan dated 06.02.2024)
3. [bookmark: _Hlk183687791]Copy of 2nd Commencement Certificate No. P-17042/2023/(503C)/K/W Ward/Vile Parle- K/W/FCC/1/New dated 24.09.2024 valid upto 18.03.2025 issued by Municipal Corporation of Greater Mumbai (MCGM). 
(This CC is endorsed for the work for Basement (Part) + Ground Floor + 1st to 6th Upper Floors as per IOD approved plan dated 06.02.2024)
4. Copy of Concession Drawing Plan Dated 16.05.2023 submitted to Municipal Corporation of Greater Mumbai (MCGM).
Approval upto: Basement (Part) + Ground Floor + 1st to 9th Upper Floors


LEVEL OF COMPLETION:
1.6. Rehab cum Sales Building
	Sr.
	Floor No.
	Construction Area in Sq. M.
	Completed Area in Sq. M.
	Work Completion as on 07.01.2025
	Work Completion as on 2nd LIE Report 

	1
	Excavation & Shore Piling
	Work is Completed
	Work is Completed

	2
	Basement  (Part)
	 249.09 
	 249.09 
	Slab work is Completed
	Slab work is Completed

	3
	Ground Floor
	 297.62 
	 297.62 
	Slab work is Completed
	Slab work is Completed

	3
	1st Floor
	 297.62 
	 297.62 
	Slab work is Completed, Block work is in progress
	Shuttering work is in progress

	4
	2nd Floor
	 300.92 
	 300.92 
	Slab work is Completed, Block work is in progress
	

	5
	3rd Floor
	 310.74 
	 310.74 
	Slab work is Completed, Block work is in progress
	

	6
	4th Floor
	 310.74 
	 310.74 
	Slab work is Completed
	

	7
	5th Floor
	 327.92 
	 327.92 
	Slab work is Completed
	

	8
	6th Floor
	 327.92 
	 327.92 
	Slab work is Completed
	

	9
	7th Floor
	 327.92 
	
	Shuttering work is in progress
	

	10
	8th Floor
	 327.92 
	
	
	

	11
	9th Floor
	 327.92 
	
	
	

	12
	Terrace Floor / OHT
	59.27 
	
	
	

	Total
	3,465.60
	4,298.43
	
	

	No. of Stack Parking 
	42 Nos.
	
	
	
















Details of the Project as Financed By SBI:

1.7. Estimated Project Cost: (As per Cost Vetting Report)
	Particulars
	Estimated Cost (` in Cr.)

	Land & Stamp Cost 
	0.81

	Rent Cost
	3.95

	Construction Cost of Rehab cum Sale Building
	15.44

	TDR Cost
	3.42

	Approval Cost including Premium Cost / FSI / GOM Charges / fees Cost
	13.63

	Architect Cost, RCC & Other Professional Cost
	0.77

	Administrative Cost
	0.93

	Marketing Cost
	1.19

	Interest Cost (Bank Loan)
	4.00

	Contingency Cost
	0.46

	Total
	44.60





1.8. Project Cost: (as per C.A. Certificate)
	Particulars
	Incurred Cost (In Cr.) till 31.12.2024 by M/s Shyam Prajapati & Associates.
	Incurred Cost (In Cr.) till 30.09.2024 by M/s Shyam Prajapati & Associates.
	Net

	Land & Stamp Cost 
	0.81
	0.81
	-

	Rent Cost
	1.37
	1.13
	0.24

	Construction Cost of Rehab cum Sale Building
	2.45
	1.51
	0.94

	TDR Cost
	2.84
	2.84
	-

	Approval Cost including Premium Cost / FSI / GOM Charges / fees Cost
	3.04
	2.99
	0.05

	Architect Cost, RCC & Other Professional Cost
	0.47
	1.11
	0.04

	Administrative Cost
	0.58
	
	

	Marketing Cost
	0.10
	
	

	Interest Cost (Bank Loan)
	-
	0.29
	-0.29

	Contingency Cost
	
	
	-

	Total 
	11.67
	10.69
	0.98


· The Builder has incurred about 1.37 for rent cost, 2.45 Cr. as construction cost, 3.04 Cr. for approval cost, 0.47 Cr. for professional cost, 0.58 Cr. for administrative cost & 0.10 Cr. for marketing cost, till 31.12.2024 as per C.A. certificate issued by M/s. Shyam Prajapati & Associates dated 22.01.2025.


1.9. Project Cost: (as per Bills):
	Particulars
	Incurred Cost (in Cr.)

	
	31.12.2024 as per Bill (Inclusive GST)
	30.09.2024 as per Bill (Inclusive GST)
	Net

	Land & Stamp Cost 
	0.81
	0.81
	-

	Rent Cost
	1.37
	1.13
	0.24

	Construction Cost of Rehab cum Sale Building
	9.14
	1.29
	7.85

	TDR Cost
	2.84
	2.84
	-

	Approval Cost including Premium Cost / FSI / GOM Charges / fees Cost
	3.01
	2.99
	0.02

	Architect Cost, RCC & Other Professional Cost
	0.75
	0.72
	0.03

	Administrative Cost
	0.64
	0.63
	0.01

	Marketing Cost
	0.10
	-
	0.10

	Interest Cost (Bank Loan)
	-
	-
	-

	Contingency Cost
	-
	-
	-

	Total 
	18.67
	10.42
	8.25


Note: 
1.10. Land Cost:
	Sr. No.
	Agreement Name
	Date
	Particulars
	Amount in `
	Incurred Amount in `

	1
	Development Agreement
	19-04-2023
	Stamp Duty
	81,16,000.00
	81,16,000.00

	2
	
	
	Reg. Fees
	30,000.00
	30,000.00

	3
	
	
	
	1,800.00
	1,800.00

	
	TOTAL
	81,47,800.00
	81,47,800.00


As per developer agreement.
	Summary of Bills

	Sr. No.
	Particulars
	Amount in `
(till 31.12.2024)
	Amount in ` (in Cr.)
	Amount in `
(till 30.09.2024)
	Amount in ` (in Cr.)
	Net

	1
	Construction Cost of Rehab cum Sale Building
	9,13,99,039.00
	9.14
	1,28,81,839.00
	1.29
	7.85

	2
	Rent Cost
	1,37,09,800.00
	1.37
	1,13,35,330.00
	1.13
	0.24

	3
	TDR Cost
	2,84,12,136.00
	2.84
	2,84,12,136.00
	2.84
	-

	4
	Approval Cost including Premium Cost / FSI / GOM Charges / fees Cost
	3,01,22,614.00
	3.01
	2,99,09,667.00
	2.99
	0.02

	5
	Professional Cost
	75,13,222.00
	0.75
	72,13,908.00
	0.72
	0.03

	6
	Administrative Cost
	63,80,275.00
	0.64
	63,14,408.00
	0.63
	0.01

	7
	Marketing Cost 
	10,22,500.00
	0.10
	22,500.00
	0.00
	0.10

	TOTAL
	17,85,59,586.00
	17.86
	9,60,89,788.00
	9.61
	8.25


Note: Bills were provided by the client up to 31.12.2024


1.11. Interest Cost:
	Sr. No
	Particulars
	Estimate Amount in `
	Incurred Amount in ` (till 31.12.2024)
	Incurred Amount in ` (till 30.09.2024)
	Difference in `
	Balance Amount in `

	1
	Interest Cost
	4,00,00,000.00
	-
	-
	-
	4,00,00,000.00

	TOTAL
	4,00,00,000.00
	-
	-
	-
	4,00,00,000.00


1.12. Cost of Construction as on 07th January 2025:
1.12.1. Rehab cum Sales Building
	Plinth Area Calculation

	Sr. No
	Floor Nos.
	Construction Area in Sq. M.
	Completed Area in Sq. M.
	Rate per Sq. M.
	Full Value after completion
	% of work completed
	Actual Expenditure till date in `

	1
	Deep Excavation & Piling Working 
	1,21,29,600.00
	100%
	1,21,29,600.00

	2
	Basement 1
	 249.09 
	 249.09 
	35,000.00
	 87,18,150.00 
	50%
	43,59,075.00

	3
	Ground Floor
	 297.62 
	 297.62 
	35,000.00
	 1,04,16,700.00 
	50%
	 52,08,350.00 

	4
	1st Floor
	 297.62 
	 297.62 
	35,000.00
	 1,04,16,700.00 
	50%
	 52,08,350.00 

	5
	2nd Floor
	 300.92 
	 300.92 
	35,000.00
	 1,05,32,200.00 
	50%
	 52,66,100.00 

	6
	3rd Floor
	 310.74 
	 310.74 
	35,000.00
	 1,08,75,900.00 
	50%
	 54,37,950.00 

	7
	4th Floor
	 310.74 
	 310.74 
	35,000.00
	 1,08,75,900.00 
	50%
	 54,37,950.00 

	8
	5th Floor
	 327.92 
	 327.92 
	35,000.00
	 1,14,77,200.00 
	50%
	 57,38,600.00 

	9
	6th Floor
	 327.92 
	 327.92 
	35,000.00
	 1,14,77,200.00 
	50%
	 57,38,600.00 

	10
	7th Floor
	 327.92 
	
	35,000.00
	 1,14,77,200.00 
	
	

	11
	8th Floor
	 327.92 
	
	35,000.00
	 1,14,77,200.00 
	
	

	12
	9th Floor
	 327.92 
	
	35,000.00
	 1,14,77,200.00 
	
	

	13
	Terrace
	59.27
	
	35,000.00
	 20,74,450.00 
	
	

	Sub - Total
	3,465.60
	546.71
	
	13,34,25,600.00
	41%
	5,45,24,575.00

	No. of Stack Parking
	42.00
	
	5,00,000.00
	2,10,00,000.00
	
	

	Total cost of construction
	15,44,25,600.00
	35%
	5,45,24,575.00


Note: Details of work completed is as per site visit dated 07.01.2025 but report is prepared for 31st December 2024.


	Particulars
	Estimated Cost
(In Cr.)
	Incurred Cost (in Cr.)
	Net 

	
	
	Issued dated 22.01.2025 till 31.12.2024 as per CA
	As per Bills upto 31.12.2024
	As per Bills upto 30.09.2024
	

	Land & Stamp Cost 
	0.81
	0.81
	0.81
	0.81
	-

	Rent Cost
	3.95
	1.37
	1.37
	1.13
	0.24

	Construction Cost of Rehab cum Sale Building
	15.44
	2.45
	9.14
	1.29
	7.85

	TDR Cost
	3.42
	2.84
	2.84
	2.84
	-

	Approval Cost including Premium Cost / FSI / GOM Charges / fees Cost
	13.63
	3.04
	3.01
	2.99
	0.02

	Architect Cost, RCC & Other Professional Cost
	0.77
	0.47
	0.75
	0.72
	0.03

	Administrative Cost
	0.93
	0.58
	0.64
	0.63
	0.01

	Marketing Cost
	1.19
	0.10
	0.10
	-
	0.10

	Interest Cost (Bank Loan)
	4.00
	-
	-
	-
	-

	Contingency Cost
	0.46
	
	-
	-
	-

	Total 
	44.60
	11.67
	18.67
	10.42
	8.25



Note: 
We have considered Other Expenses, Printing & Stationery, and Water Bills cost is consider in on-site expenditure cost header but CA has considered them in cost of construction header .
We have considered advance payment paid to contractor & supplier of amount ` 6.36 Cr., but CA has not conisdered the same amount.
As per site inspection, 35% of total work is completed, which amounts to ` 5.45 Cr. However, as per data provided by client, they have incurred the cost of ` 9.14 Cr.  till  31.12.2024 inclusive on site material & advance paid to contractor.


1.13. Comparison of Cost incurred on dated 31.12.2024 & 30.09.2024
	Particulars
	31.12.2024 as per Bill
	30.09.2024 as per Bill
	Net
	% of net amount

	Land & Stamp Cost 
	0.81
	0.81
	-
	0.00%

	Rent Cost
	1.37
	1.13
	0.24
	1.29%

	Construction Cost of Rehab cum Sale Building
	9.14
	1.29
	7.85
	42.04%

	TDR Cost
	2.84
	2.84
	-
	0.00%

	Approval Cost including Premium Cost / FSI / GOM Charges / fees Cost
	3.01
	2.99
	0.02
	0.11%

	Architect Cost, RCC & Other Professional Cost
	0.75
	0.72
	0.03
	0.16%

	Administrative Cost
	0.64
	0.63
	0.01
	0.05%

	Marketing Cost
	0.10
	-
	0.10
	0.54%

	Interest Cost (Bank Loan)
	-
	-
	-
	0.00%

	Contingency Cost
	-
	-
	-
	0.00%

	Total
	18.67
	10.42
	8.25
	44.19%


1.14. % of Fund Utilised till 31st December 2024
	Particulars
	Estimated Cost (in Cr.)
	Incurred Cost as on 31.12.2024
	% of Incurred Cost
	% of Estimated Project Cost

	Land & Stamp Cost 
	0.81
	0.81
	100.00%
	1.83%

	Rent Cost
	3.95
	1.37
	34.71%
	3.07%

	Construction Cost of Rehab cum Sale Building
	15.44
	9.14
	59.20%
	20.49%

	TDR Cost
	3.42
	2.84
	83.08%
	6.37%

	Approval Cost including Premium Cost / FSI / GOM Charges / fees Cost
	13.63
	3.01
	22.10%
	6.75%

	Architect Cost, RCC & Other Professional Cost
	0.77
	0.75
	97.57%
	1.68%

	Administrative Cost
	0.93
	0.64
	68.61%
	1.43%

	Marketing Cost
	1.19
	0.10
	8.59%
	0.23%

	Interest Cost (Bank Loan)
	4.00
	-
	0.00%
	0.00%

	Contingency Cost
	0.46
	-
	0.00%
	0.00%

	Total
	44.60
	18.67
	41.86%
	41.86%


Based on above Calculation it is found that total Project cost incurred is 41.86% of the Total Project Cost.


Means of Finance:
	Sr. No.
	Particulars
	Exp. Cumulative (Cr.)

	1. 
	 Equity share capital / Quassi Loan from Promoter
	9.96

	2. 
	Sales (Advance from customer)
	0.54

	3. 
	Bank Laon Amount
	1.16

	
	Total
	11.66


The Details of the Means of Finance are provided by Client as on 31.12.2024.
Mandatory Arrangements:
	Sr. No.
	Particulars
	Status

	a. 
	Rainwater Harvesting
	To be executed after RCC Structure

	b. 
	Firefighting System 
	To be executed after RCC Structure

	c. 
	Solid Waste Management
	To be executed after RCC Structure


Quality of Construction:
	Sr. No.
	Particulars
	Status

	a. 
	Soundness of Structures
	Executing as per approved Structural Design

	b. 
	Look of Structures
	Good

	c. 
	Quality of Material Used
	Good

	d. 
	Safety Measures for Construction/labour
	Taken Care by Contractor


Schedule V/s. Actual Progress:
	Activity
	Date of Implementation
	Date of Completion
	Status

	Land
	
	
	Completed

	Development of Land
	
	
	Completed

	Foundation Work
	June 2024
	Footing work is in progress

	Basment Floor Slab 
	July 2024
	September 2024
	Slab work is completed

	Ground Floor Slab
	
	
	Slab work is completed

	1st Floor Slab
	October 2024
	December 2024
	Slab work is completed

	2nd Floor Slab
	
	
	Slab work is completed

	3rd Floor Slab
	January 2025
	March 2025
	Slab work is completed

	4th Floor Slab
	
	
	Slab work is completed

	5th Floor Slab
	
	
	Slab work is completed

	6th Floor Slab
	April 2025
	June 2025
	Slab work is completed

	7th Floor Slab
	
	
	Shuttering work is in progress

	8th Floor Slab
	
	
	

	9th Floor Slab
	
	
	

	Block work / Internal Plaster work
	January 2025
	September 2025
	1st to 3rd floor block work is in progress 

	Terrace Parapet wall / Overhead water tank / Lift Machine room / compound wall / External Plaster work
	April
	December 2025
	

	Electric Work
	October 2025
	March 2026
	

	Water Proofing
	
	
	

	Plumbing Work
	
	
	

	Tiling / Marble Flooring
	
	
	

	Door Frames
	
	
	

	Window Installation
	
	
	

	Staircase Flooring
	
	
	

	Staircase Railing
	
	
	

	Refuge Area Flooring
	
	
	

	Internal Painting
	
	
	

	External Painting
	
	
	

	Lift Work
	
	
	

	Fire Fighting Installation
	
	
	

	Stack Parking
	April 2026
	June 2026
	

	CP Fitting & Sanitary Work
	
	
	

	Final Finishing & Fitting
	
	
	


Project is running ahead as per scheduled mentioned in sanctioned letter.
Action initiated to complete the project in time: 
For Rehab Cum Sales Building: 6th floor slab work is completed, 7th floor shuttering work & 1st to 3rd floor block work is in progress.

Comments related to cost overrun if any:
The cost of Project is ` 44.60 Cr. 
Balance investment required for completion of project:
We opinion amount of ` 25.93 Cr. Will be required to complete the Project.
Mandatory Approval Status:	
	Sr. No.
	Particulars
	Name of Department
	Status
	Order Details

	1A
	IOD of Building & Approved Plan
	Municipal Corporation of Greater Mumbai (MCGM).
	Obtained and available at site
	No. P-17042/2023/(503C)/K/W Ward/Vile Parle-K/W/IOD/1/New dated 06.02.2024

	1B
	Amended Approved Plan
	Municipal Corporation of Greater Mumbai (MCGM).
	Pending

	

	2A
	First C.C.
	Municipal Corporation of Greater Mumbai (MCGM).
	Obtained and available at site
	No. P-17042/2023/(503C)/K/W Ward/Vile Parle-K/W/CC/1/New dated 19.03.2024 valid upto 18.03.2025. This CC is endorsed for the work upto plinth level, as per approved plans dated 06.02.2024.

	2B
	Second C.C.
	Municipal Corporation of Greater Mumbai (MCGM).
	Obtained and available at site

	No. P-17042/2023/(503C)/K/W Ward/Vile Parle- K/W/FCC/1/New dated 24.09.2024 valid upto 18.03.2025. This CC is endorsed for the work for Basement (Part) + Ground Floor + 1st to 6th Upper Floors as per IOD approved plan dated 06.02.2024

	2C
	Third C. C.
	Municipal Corporation of Greater Mumbai (MCGM).
	Pending

	

	3B
	Occupancy 
	Municipal Corporation of Greater Mumbai (MCGM).
	Pending (Project is not completed)
	


Status Insurance Coverage: 
	Particulars
	Descriptions
	Particulars
	Descriptions

	Policy No.
	0000000040172955
	Policy Issued Date
	31.07.2024

	Period of Insurance
	From 24.07.2024 to 31.12.2027
	Total Sum Insured
	` 15,44,00,000.00

	Insurance Policy Name
	Contractors All Risk Policy
	Issued By
	SBI General Insurance

	Type of Cover / Benefit
	1. Material Damage / Contract Price
2. Third Party Liabilities/ All accidents during policy period


Assumptions & Remarks:
· The adequacy of Engineering / Structural design is beyond the scope of our assignment.
· As per Bank sanctioned letter Rehab cum Sale building estimated completion dated is 30th June 2026.
· We opinion that the project is will be completed as per estimated completion date mentioned in sanctioned letter.
· As per RERA Certificate estimated project completion date is 31/03/2026. 
· The cost is certified based on the assumptions that the project will be completed within period. Few assumptions were made regarding inflation & cost rise etc. during construction period.


Manoj B. Chalikwar
Registered Valuer 
Chartered Engineer (India)
Reg. No. IBBI/RV/07/2018/10366


About the Project:
	      1. Introduction 
	

	a) 
	Project Name
(With Address & Phone Nos.) 
	"Aneesh Apartment Co. Op. Housing Soc. Ltd.”, Proposed Redevelopment Building on Plot Bearing C.T.S. No. 503C, S. No. 212A, Hissa No. 3, S. No. 214 Part, Plot No. 1, Azad Lane, Off S. V. Road, K / W Ward, Village – Vile Parle, Andheri (West), Mumbai – 400 058, State – Maharashtra, Country – India

Contact Person: 
Mr. Kailas Sinari (Consultants)
Mobile No. 9820950342
Mr. Md. Saif (Site Supervisor) 
Mobile No. 9945305067

	b) 
	Purpose of Valuation 
	As per request from State Bank of India, SME Chembur Branch to give the physical progress at site and to certify cost incurred towards project as on 30/09/2024 of the Project for LIE purpose.

	c) 
	Date of Inspection of Property 
	07.01.2025

	d) 
	Date of LIE Report 
	23.01.2025

	e) 
	Name of the Developer of Property 
(in case of developer built properties) 
	M/s. Banaji Silverline Developers LLP

Ground Floor, Dilavaz Apartment, Lallubhai Park Road, Opp. Rajpuriya Boys Hostel, Andheri (West) Mumbai – 400 058, State - Maharashtra, Country – India

	     2. Physical Characteristics of the Property 

	a) 
	Location of the Property 
	"Aneesh Apartment Co. Op. Housing Soc. Ltd.”, Proposed Redevelopment Building on Plot Bearing C.T.S. No. 503C, S. No. 212A, Hissa No. 3, S. No. 214 Part, Plot No. 1, Azad Lane, Off S. V. Road, K / W Ward, Village – Vile Parle, Andheri (West), Mumbai – 400 058, State – Maharashtra, Country – India

	
	Brief description of the property
	

	
	TYPE OF THE BUILDING 
1. Sale Building (Wing C)

	No. of Floors
	Basement (Part) + Ground Floor + 1st to 9th Residential Floor

	Building type
	Residential Rehab cum Sale building



Rehab cum Sales Building work is given on contract based for RCC contract. Developer has grant to the contractor do the work of construction and completion includes Concrete work, Reinforcement work, Masonry, Internal Plaster, External Plaster, and other miscellaneous work such as repairing, joints b/w concrete and masonry surface, etc. Bill must be paid on measurement of construction area exclusive of Steel, Cement & other construction material. 
Lift & lift installation contract is not finalized till now. 
Firefighting work contract is not finalized.

PROPOSED DATE OF COMPLETION & FUTURE LIFE:
Expected completion date as per RERA is 31st March 2026.

	
	Postal Address of the Property
	"Aneesh Apartment Co. Op. Housing Soc. Ltd.”, Proposed Redevelopment Building on Plot Bearing C.T.S. No. 503C, S. No. 212A, Hissa No. 3, S. No. 214 Part, Plot No. 1, Azad Lane, Off S. V. Road, K / W Ward, Village – Vile Parle, Andheri (West), Mumbai – 400 058, State – Maharashtra, Country – India

	
	Area of the plot/land 
(Supported by a plan)
	Plot Area: 695.40 Sq. M.  

	
	Type of Land: Solid, Rocky, Marsh land, reclaimed land, Water-logged, Land locked.
	Solid land

	
	Independent access/approach to the property etc. 
	Yes 

	
	Google Map Location of the Property with a neighborhood layout map 
	Provided

	
	Details of roads abutting the property 
	12.00 Mt. wide Road

	
	Description of adjoining property 
	Located in Higher Middle-class locality

	
	Plot No. Survey No. 
	C.T.S. No. 503C, S. No. 212A, Hissa No. 3, S. No. 214 Part, Plot No. 1

	
	Ward/Village/Taluka 
	Village – Vile Parle, Taluka - Andheri

	
	Sub-Registry/Block 
	Mumbai Suburban

	
	District 
	District - Mumbai Suburban 

	b)
	Boundaries of the Plot
	

	 
		
	As per Agreement
	As per RERA Certificate
	Actual

	North
	Garden Plot and Azad Street
	Garden Plot and Azad Street
	Azad Lane

	South
	Sanskar Jyot School
	Sanskar Jyot School
	Chandra Air Building 

	East
	Plot No. A – 2 and A – 3 
	Plot No. A – 2 and A – 3 
	Reporters Bungalow & Shree Lohana Vidhyarthi Bhavan

	West
	Govind and Ram Co – operative Housing Society Ltd.
	Govind and Ram Co – operative Housing Society Ltd.
	Azad Apartments






	4. Document Details and Legal Aspects of Property:

	a)
	Ownership Documents (Building Permission, Commencement Certificate & Status of Plan)

	
	Sale Deed, Gift Deed, Lease Deed

	
	1. Copy of Developer Agreement dated 19.04.2023 between M/s. Aneesh Apartments Co-operative Housing Society Ltd. (The Society) and M/s. Banaji Silverline Developers LLP (The Developers) through registered agreement Doc. No. BDR-18/6851/2023 dated 20.04.2023.

	
	Copy of Sale of TDR (FSI) Agreement dated 11.12.2023 between M/s. Gurukrupa Developers (Transferor) and M/s. Banaji Silverline Developers LLP (Transferee) of 243.50 Sq. M. (TDR FSI Area) through DRC No. SRA/1504/Spillover/Final bearing Folio No. TDR/SRP/HE-16 ward Phase -I/Spillover/Final dated 23.11.2023.

	
	Copy of Transfer / Utilisation of TDR (FSI) Agreement dated 04.12.2023 between M/s. National Textile Corporation Ltd. (Transferor) and M/s. Banaji Silverline Developers LLP (Transferee) of 143.60 Sq. M. (TDR FSI Area) through DRC No. 000933 bearing Folio No. TDR/City/Ward/G/N-12/I(DRC) dated 20.03.2017.

	
	Copy of Intimation of Disapproval (IOD) Letter No. P-17042/2023/(503C)/K/W Ward/Vile Parle-K/W/IOD/1/New dated 06.02.2024 issued by Municipal Corporation of Greater Mumbai (MCGM).

	
	Copy of Approved Plan P-17042/2023/(503C)/K/W Ward/Vile Parle-K/W/IOD/1/New dated 06.02.2024 issued by Municipal Corporation of Greater Mumbai (MCGM).
Approved upto: Basement (Part) + Ground Floor + 1st to 7th Upper Floors + 8th (Part) Upper Floors.

	
	Copy of Commencement Certificate No. P-17042/2023/(503C)/K/W Ward/Vile Parle-K/W/CC/1/New dated 19.03.2024 valid upto 18.03.2025 issued by Municipal Corporation of Greater Mumbai (MCGM). 
(This CC is endorsed for the work for up to plinth level as per approved plan dated 06.02.2024)

	
	Copy of Concession Drawing Plan Dated 16.05.2023 submitted to Municipal Corporation of Greater Mumbai (MCGM).
Approval upto: Basement (Part) + Ground Floor + 1st to 9th Upper Floors

	
	Copy of No Objection Certificate for Height Clearance Noc ID No. JUHU/WEST/B/042123/753707 dated 09.05.2023 valid upto 08.05.2031 issued Airports Authority of India.

	
	Copy of CA Certificate dated 14.05.2024 issued by M/s. Shyam Prajapati & Associates.

	
	Copy of CA (Form 3) Certificate dated 30.04.2024 issued by M/s. Priyesh Jain & Associates.

	
	Copy of Architect’s Certificate dated 14.05.2024 issued by Kaushal Chouhan.

	
	Copy of Engineer’s Certificate dated 30.04.2024 issued by Fahad Bhati.

	
	Copy of Application for RERA Certificate Application No. REA51800160151 dated 15.05.2024 submitted to Maharashtra Real Estate Regulatory Authority (MAHRERA)

	
	Copy of Estimated BMC approval cost bifurcation issued by M/s. Banaji & Associates.

	
	Copy of RERA Certificate No. P51800056463 dated 05.06.2024 issued to Maharashtra Real Estate Regulatory Authority (MAHRERA).

	
	Copy of Bills till 30.06.2024.

	
	Copy of CA Certificate dated 18.07.2024 issued by M/s. Shyam Prajapati & Associates.

	
	Copy of 2nd Commencement Certificate No. P-17042/2023/(503C)/K/W Ward/Vile Parle- K/W/FCC/1/New dated 24.09.2024 valid upto 18.03.2025 issued by Municipal Corporation of Greater Mumbai (MCGM). 
(This CC is endorsed for the work for Basement (Part) + Ground Floor + 1st to 6th Upper Floors as per IOD approved plan dated 06.02.2024).

	
	Copy of CA Certificate Form 3 dated 18.10.2024 issued by M/s. Shyam Prajapati & Associates

	
	Copy of Bills From 01.07.2024 to 30.09.2024

	
	Copy of Insurance Policy No. 0000000040172955 dated 31.07.2024 issued by SBI General Insurance.

	
	Copy of Architect’s Certificate dated 04.11.2024 issued by Mr. Kaushal Chouhan

	
	Copy of Engineer’s Certificate dated 04.11.2024 issued by M/s. Banaji Silverline Developers LLP.


[bookmark: _Hlk108528609]
	b)
	Documents verified for present LIE report

	
	1. Copy of CA Certificate Form 3 dated 18.10.2024 issued by M/s. Shyam Prajapati & Associates

	
	1. Copy of Bills From 01.07.2024 to 30.09.2024

	
	1. Copy of Insurance Policy No. 0000000040172955 dated 31.07.2024 issued by SBI General Insurance.

	
	1. Copy of Architect’s Certificate dated 04.11.2024 issued by Mr. Kaushal Chouhan

	
	1. Copy of Engineer’s Certificate dated 04.11.2024 issued by M/s. Banaji Silverline Developers LLP.





Actual Site Photographs As on 07.01.2025
[image: ][image: ][image: ][image: ][image: ][image: ][image: ]
[image: ]

Actual Site Photographs As on 07.01.2025
[image: ][image: ][image: ][image: ][image: ][image: ][image: ][image: ]

Actual Site Photographs As on 07.01.2025
[image: ][image: ][image: ][image: ][image: ]


[image: ] 

[bookmark: _Hlk98948578]Route Map of the property
Site u/r
[image: ]  













	
  

[image: ]




             







Latitude Longitude: 19°06'49.2"N 72°50'29.4"E
Note: The Blue line shows the route to site from nearest railway station (Andheri (West) – 950M.)

CA Certificate Dated 22.01.2025 till 31.12.2024 issued by                        M/s. Shyam Prajapati & Associates.
[image: ]

CA Certificate Dated 22.01.2025 till 31.12.2024 issued by                         M/s. Shyam Prajapati & Associates.
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SHYAM PRAJAPATI & ASS

Office: - 108, Prince Plaza Co-Op Housing Soclety, Cabin Road, Near Bhayandar

INDIA

OCIATES

Phatak, Bhayandar East, Thane - 401 105.

o

‘State Bank of india

Wo write o inform you that we have examined and verified the accours, records and allrelevant

cERTIFICATE

Gocuments of Banal Silverline Developers LLP, having s registered offce a Dilnavaz Apartment,
‘Ground Floor, Lallubhal Park Road, Andherl Wost, Mumbal 400058 and do horeby siats s fllows:

‘Currenty e ol investment in the Redeveiopmant Projct of Anossh CHS Ltd by the Banall Sivertine
Dovelopers LLP is Rs. 11.66 Crores out of which Rs. 0.54 croras i calleted from customers. The
balance invesiment o R. 1.12 Grores i the projoct s trough promolers contbulion is Rs. 9,96
Cr and Rs. 116 Cr through bank loan which is equ fo 26.20 % of the toal project cost which is

estmted st Rs. 4244 Croras.

Tho detals o the esimated project cost and maars of finance are as mentioned here under.-

Re.in Crore
Particulars Costincursd | tobe | TotalCost
01224 incurred
Land Cost + Stamp Duty a1 - [
Rent & Corpus Cost 17 258 205
TR Cost 284 - 284
‘Construction Costfor Buiding 245 299 54
‘Approval Cost 308 1058 262
‘Architect & oner Profession foes 047 030 077
Adminsiatve Bxpenses o058 035 [
‘Markotng Expenses 010 Tot it
Itorest Cost 000 251 25
‘Contingency Cost - o045 o4s
[ Total 1166 078 | s2a4

We furthe cartt that th costincurred il 31.12. 2024 i he Project “Ansash CHS LLd" is by way o

Re.InCrore
Particulars Costincurrea | tobe | Total Cost
304226 | incursd
Promoter Cantbuion 995 204 200
Bank Loan ey Tase 1500
Sates Advances. 054 1430 1544
Total 66 078 s
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@’ SHYAM PRAJAPATI & ASSOCIATES

Offce: - 108, Prince Plaza Co-Op Housing Society, Cabin Road, Near Bhayandar
L Phatak, Bhayandar East, Thane - 401 105.

“The sforesaid facts stated by us are cerifiad o be true and correc a5 par books of sccounts and
documents produced befors us.

For Shyam Prajapati & Associates.
Chartered Accountants.

CA. Shyam Prajapati
Proprictor.

Membership No.182365
UDIN:-2SIS236SBMIMM 7790

Dated- 22/01/2025
Place:Mumbai
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