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Details of the property under consideration:

Name of Owner: M/s. Gillani Hospitality Pvt. Ltd.

Commercial Cum Residential (3 Star Hotel) building on plot bearing Survey No. 804 / A / 9 / 1 & 2, Plot No. 1 & 2, Mumbai – Agra Road, Govind Nagar, Village – Nashik, Taluka & District – Nashik, 
PIN – 422 009, Maharashtra, India

Latitude Longitude: 19°58'55.8"N 73°46'53.4"E


Intended User for:

M/s. Gillani Hospitality Pvt. Ltd.

 






Vastu/UBI/Nashik/01/2025/13617/2310009
10/11-128-PY
Date: - 10.01.2024


WORK PROGRESS REPORT
OF
"M/s. Gillani Hospitality Pvt. Ltd."
Commercial Cum Residential (3 Star Hotel) building on plot bearing Survey No. 804 / A / 9 / 1 & 2, 
Plot No. 1 & 2, Mumbai – Agra Road, Govind Nagar, Village – Nashik, Taluka & District – Nashik, 
PIN – 422 009, Maharashtra, India

Latitude Longitude: 19°58'55.8"N 73°46'53.4"E

NAME OF DEVELOPER: M/s. Gillani Hospitality Pvt. Ltd.
	Pursuant to instructions from the client we have duly visited, inspected, surveyed & assessed the above said property on 03rd January 2025 for work progress report.

1. Location Details:
Commercial Cum Residential (3 Star Hotel) building on plot bearing Survey No. 804 / A / 9 / 1 & 2, Plot No. 1 & 2, Mumbai – Agra Road, Govind Nagar, Village – Nashik, Taluka & District – Nashik, PIN – 422 009. It is about 8.80 Km. travelling distance from Nashik Road Railway station. Surface transport to the property is by buses, taxis & private vehicles. The property is in developed locality. All the amenities like shops, banks, hotels, markets, schools, hospitals, etc. are all available in the surrounding locality. The area is higher middle class & developed.


2. Developer Details:
	Name of Developer
	M/s. Gillani Hospitality Pvt. Ltd.

	Project Rera Registration Number
	N. A.

	Registered office address
	46, Aminabad Building, 7th Floor, Aga Hall, Nesbit Road, Mazgaon, Mumbai, PIN – 400 010, Maharashtra, India

	Contact details
	Contact Person:
Mr. Zaheer Jamal
Mobile No. +91 9892216700

	E – mail ID and website
	


3. 	Boundaries of the Property:
	Direction
	Particulars

	On or towards North
	Yashika Plaza

	On or towards South
	Open Plot

	On or towards East
	Service Road & Mumbai – Agra National Highway

	On or towards West
	Internal Road







LEVEL OF COMPLETION:

1.1. Construction of Building
	Sr. No
	Floor No.
	Construction Area in Sq. M.
	Completed Area in Sq. M.
	% of work completed
	Work Completion as on 03.01.2025

	1
	Excavation & Shore Piling
	100%
	Slab Work, Block work, Plaster work, Fire Fighting, Water proofing, Electrical, Plumbing, Flooring, toilet dado, sanitary fitting & painting work staircase flooring & grilling works, final finishing is completed Door & windows are installed.

	2
	Basement – 2 Floor
	 1,614.60 
	 1,614.60 
	
	

	3
	Basement – 1 Floor
	 1,657.54 
	 1,657.54 
	
	

	4
	Lower Ground Floor
	 1,588.16 
	 1,588.16 
	
	

	5
	Ground Floor
	 959.48 
	 959.48 
	
	

	6
	1st Floor
	 664.42 
	 664.42 
	
	

	7
	2nd Floor
	 892.55 
	 892.55 
	
	

	8
	3rd Floor
	 900.01 
	 900.01 
	
	

	9
	4th Floor
	 776.60 
	 776.60 
	
	

	10
	5th Floor
	 776.60 
	 776.60 
	
	

	11
	6th Floor
	 768.32 
	 768.32 
	
	

	12
	7th Floor
	 768.32 
	 768.32 
	
	

	13
	8th Floor
	 768.32 
	 768.32 
	
	

	14
	9th Floor
	 776.60 
	 776.60 
	
	

	15
	10th Floor
	 781.48 
	 781.48 
	
	

	16
	11th Floor
	1,018.22
	1,018.22
	
	

	17
	12th Floor
	1,428.56
	1,428.56
	
	

	18
	13th Floor
	756.79
	756.79
	
	

	19
	Terrace Floor & OHT & LMR Area
	 756.79 
	756.79
	
	

	Total
	17,653.36
	17,653.36
	100%
	



1.2. Plant and Machinery
	[bookmark: _Hlk181009066]Particulars
	Work Completion as on 03.01.2025

	Air – Conditioning
	Installation is completed & working has started.

	Lifts
	All the 5 lifts are installed & started operating. 

	Kitchen & Refrigeration Equipments
	Installation completed and functioning started.

	Gym Equipment’s
	Installation completed and functioning started

	Fire Fighting Equipment’s, Sprinkler & Smoke Detector Systems
	Installation completed and functioning started

	DG Set
	Installation completed and functioning started

	Sewage Treatment Plant
	Installation completed and functioning started

	ELV Systems
	Installation completed and functioning started

	IT Equipment & Software
	Installation completed and functioning started

	Crockery, Cutlery & Glassware
	Installation completed and functioning started

	Housekeeping Supplies, Linens & Uniform
	Installation completed and functioning started











1.3. Furniture and Fixture
	Particulars
	Work Completion as on 03.01.2025

	FF for 125 rooms
	Work for 80 rooms is completed. Balance room’s material received on site and interior work is in progress.

	FF for Restaurant
	Installation completed and functioning started

	FF for Banquet
	Installation completed and functioning started

	FF for Reception
	Installation completed and functioning started

	FF for Meeting Rooms
	Installation completed and functioning started

	FF for Roof Top Bar
	Order is placed & some material received on site and work is in progress.

	FF for Other Public Area
	Installation completed and functioning started

	FF for BOH
	Installation completed and functioning started



1.4. Cost of Construction as on 03rd January 2025:

1.4.1. Construction Cost of Building:
	Floors
	Total Construction Area in Sq. M.
	Completed Area in Sq. M.
	Revised Rate / Sq. M.
	Full Value after completion
	Percentage of work completed
	Actual Expenditure till date in `

	Basement - 2
	1,614.60
	1,614.60
	26,080.00
	42,108,768.00
	100%
	42,108,768.00

	Basement - 1
	1,657.54
	1,657.54
	26,080.00
	43,228,643.20
	100%
	43,228,643.20

	Lower Ground Floor
	1,588.16
	1,588.16
	26,080.00
	41,419,212.80
	100%
	41,419,212.80

	Ground Floor
	959.48
	959.48
	26,080.00
	25,023,238.40
	100%
	25,023,238.40

	1st Floor
	664.42
	664.42
	26,080.00
	17,328,073.60
	100%
	17,328,073.60

	2nd Floor
	892.55
	892.55
	26,080.00
	23,277,704.00
	100%
	23,277,704.00

	3rd Floor
	900.01
	900.01
	26,080.00
	23,472,260.80
	100%
	23,472,260.80

	4th Floor
	776.60
	776.60
	26,080.00
	20,253,728.00
	100%
	20,253,728.00

	5th Floor
	776.60
	776.60
	26,080.00
	20,253,728.00
	100%
	20,253,728.00

	6th Floor
	768.32
	768.32
	26,080.00
	20,037,785.60
	100%
	20,037,785.60

	7th Floor
	768.32
	768.32
	26,080.00
	20,037,785.60
	100%
	20,037,785.60

	8th Floor
	768.32
	768.32
	26,080.00
	20,037,785.60
	100%
	20,037,785.60

	9th Floor
	776.60
	776.60
	26,080.00
	20,253,728.00
	100%
	20,253,728.00

	10th Floor
	781.48
	781.48
	26,080.00
	20,380,998.40
	100%
	20,380,998.40

	11th Floor
	1,018.22
	1,018.22
	26,080.00
	26,555,177.60
	100%
	26,555,177.60

	12th Floor
	1,428.56
	1,428.56
	26,080.00
	37,256,844.80
	100%
	37,256,844.80

	13th Floor
	756.79
	756.79
	26,080.00
	19,737,083.20
	100%
	19,737,083.20

	Terrace & OHT
	756.79
	756.79
	26,080.00
	19,737,083.20
	100%
	19,737,083.20

	TOTAL
	17,653.36
	17,653.36
	
	46,03,99,628.80
	100%
	46,03,99,628.80












1.4.2. Plant and Machinery:
	Particulars
	Percentage of work completed

	Air – Conditioning
	100%

	Lifts
	100%

	Kitchen & Refrigeration Equipment’s
	100%

	Gym Equipment’s
	100%

	Fire Fighting Equipment’s, Sprinkler & Smoke Detector Systems
	100%

	DG Set
	100%

	Sewage Treatment Plant
	100%

	ELV Systems
	100%

	IT Equipment & Software
	100%

	Crockery, Cutlery & Glassware
	100%

	Housekeeping Supplies, Linens & Uniform
	100%



1.4.3. Furniture & Fixture:
	Particulars
	Percentage of work completed

	FF for 80 Hotel Rooms 
	100%

	FF for 45 Hotel Rooms 
	40%

	FF for Restaurant
	100%

	FF for Banquet
	100%

	FF for Reception
	100%

	FF for Meeting Rooms
	100%

	FF for Roof Top Bar
	0%

	FF for Other Public Area
	100%

	FF for BOH
	100%


Note: Details of work completed is as per site visit dated 03.01.2025.


Mandatory Approval Status:
	Sr. No.
	Particulars
	Name of Department
	Status
	Order Details

	1
	IOD of Building
	Nashik Municipal Corporation
	Obtained
	P-6954/2021/(669)/K/E Ward/Andheri dated 11.01.2022

	1A
	1st Amended
	Nashik Municipal Corporation
	Obtained
	P-6954/2021/(669)/K/E Ward/Andheri dated 13.04.2022

	2A
	First C.C.
	Nashik Municipal Corporation
	Obtained
	P – 6954 / 2021 / (669) / K / E Ward / Andheri / FCC / New dated 21.10.2022 valid till 22.10.2023. This CC is endorsed for the work upto Ground for Parking + 1st to 10th Upper Floor of Wing A & B

	2B
	Second C.C.
	Nashik Municipal Corporation
	Obtained
	P – 6954 / 2021 / (669) / K / E Ward / Andheri / FCC / 1 / Amend dated 09.11.2022 valid till 08.11.2023. This CC is endorsed for the work upto Ground for Parking + 1st to 10th Upper Floor of Wing A & B

	3
	Occupancy 
	Nashik Municipal Corporation
	Obtained
	NMCB/FO/2024/APL/07483 dated 06.11.2024. This Full Occupancy is obtained for the Basement 2 + Basement 1 + Lower Ground Floor + Upper Ground Floor + 1st to 12th Floors + 12th Mezzanine (Part) + 13th Floor.  

	4
	Fire NOC 
	Nashik Municipal Corporation, Fire Department
	Obtained
	Dated 19.11.2024. This endorsed for Hotel and Lodging.

	5
	FSSAI Certificate
	Government of Maharashtra, Food and Drug Administration, Food Safety and Standards Authority of India.
	Obtained
	License Number: 11524072000464 dated 13.11.2024 valid upto 12.11.2029. It is used for Food Services – Hotel kind of business.

	6
	Shop Act License for Hotel, Restaurant and Coffee Shop
	The Maharashtra Shops and Establishment (Regulation of Employment and Condition of Service) Act, 2017, Office of the Deputy Commissioner of Labour, Nashik
	Obtained
	License Number: 2420600319479501 issued dated 05.12.2024. It is endorsed for Hotel, Restaurant and Coffee Shop purpose.

	7
	Shop Act License for Lodging and Boarding 
	The Maharashtra Shops and Establishment (Regulation of Employment and Condition of Service) Act, 2017, Office of the Deputy Commissioner of Labour, Nashik
	Obtained
	License Number: 2420600319480238 issued dated 05.12.2024. It is endorsed for Lodging and Boarding purpose.





Observations & Conclusion:
· Overall Physical progress of the project site as on 03/01/2025 is 100% of construction work is completed. This consists of Basement 1 + Basement 2 + Lower Ground Floor + Upper Ground Floor + 1st to 12th Floor + 12th Mezzanine Floor + 13th Floor & Terrace Floor.
· Project has received Full Occupancy Certificate No. NMCB/FO/2024/APL/07483 dated 06.11.2024 issued by Nashik Municipal Corporation. It is obtained for Basement 2 + Basement 1 + Lower Ground Floor + Upper Ground Floor + 1st to 12th Floors + 12th Mezzanine (Part) + 13th Floor.
· Project has received Fire NOC Certificate dated 19.11.2024 issued by Nashik Municipal Corporation, Fire Department. This is endorsed for Hotel and Lodging Purpose.
· Client has received FSSAI certificate, Shop Act License for Hotel, Restaurant & Coffee Shop and Lodging & Boarding purpose.
· From the above approval status, the property can used for the Hotel and Lodging purpose.
· As per the site inspection, property has started functioning for Hotel & Restaurant purpose. The client is using the property from Basement 1 + Basement 2 + Lower Ground Floor + Upper Ground Floor + 1st & 2nd Floor + 7th to 12th Floor + 12th Mezzanine Floor + 13th Floor & Terrace Floor.
· During site inspection, 3rd to 6th floor interior work is in progress and it is expected to be completed and come in operation by March 2025.





Manoj B. Chalikwar
Registered Valuer 
Chartered Engineer (India)
Reg. No. IBBI/RV/07/2018/10366
[bookmark: _Hlk108528609]
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Latitude Longitude: 19°58'55.8"N 73°46'53.4"E
Note: The Blue line shows the route to site from nearest railway station (Nashik Road – 8.80 Km.)
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